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REASON
NEW
DATE

PREV.
DATEJOB NAME

JOB 
NO.

Date Modifications, Project Additions,
& Name Changes

PAGE
NO.

061644 I-30 Overpass Str. & Apprs. (Saline Co.) (S) Project Added17

090555 West Fork Crooked Creek Str. & Apprs. (S) 08-2022 11-2022 ROW & Utilities48

040793 Ditch at L.M. 18.699 Str. & Apprs. (S) 01-2023 05-2023 Project Development84

110812 Hwy. 49 Mississippi River Bridge Deck Rehab. (S) 06-2022 2023 Staff Schedule90

110814 Hwy. 49 Mississippi River Bridge Painting (S) 09-2023 2023 Staff Schedule90

061742 Gulpha Creek Strs. & Apprs. (Hot Springs) (S) 11-2023 Staff Schedule126

070514 Hwy. 98 Strs. & Apprs. (Columbia Co.) (S) 04-2022 05-2022 Utilities160

101001 Ditch No. 35 Str. & Apprs. (S) 04-2022 05-2022 Utilities171

030581 Lafayette Co. Area Headquarters (Lewisville) (S) Project Added248

A80018 Hwys. 7, 124 & 326 (Sel. Secs.) (S) 04-2022 05-2022 Project Development252

A00009 Hwy. 63B West – Greene Co. Line (S) 05-2022 Staff Schedule261

A40012 I-49 – Benton Co. Line (Sel. Secs.) (S) 02-2022 04-2022 Project Development266

A00017 Hwy. 63 – Craighead Co. Line (S) 02-2022 05-2022 Project Development269

040839 Hwy. 96 Impvts. (Sel. Secs.) (S) Project Renamed269

A20011 Hwy. 35 – Jefferson Co. Line (S) 02-2022 05-2022 Project Development272

A00013 Hwy. 349 – Hwy. 63 (S) 04-2022 05-2022 Project Development273

A60016 I-40 – Military Dr. (S) 01-2022 2022 Staff Schedule277

061693 Bowman Rd./Kanis Rd. Impvts. (Little Rock) (S) Project Renamed288
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Abbreviation Description

Abbreviations / Acronyms

4(f) Section 4(f) of the Department of Transportation Act of 1966 - "protects public parks, refuges, and historic 
sites"

4LG 4-Lane Grid

6(f) Section 6(f) of the Land and Water Conservation Fund Act of 1965 "mitigation will require replacement 
property"

ACHP or Adv Council Advisory Council on Historic Preservation (U.S. Department of Interior)

ACTSEP Arkansas Commercial Truck Safety and Education Program

ADA Americans with Disabilities Act

add'l additional

ADEQ Arkansas Department of Environmental Quality

ADH Arkansas Department of Health

(af) State Aid Division design section (Al Fleagle)

AGFC Arkansas Game and Fish Commission

AGIO Arkansas Geographic Information Office

alt alternative

APHN Arkansas Primary Highway Network

apprs appraisals for ROW ; bridge approaches in job name

apprvd approved

arch archeology/archeological

assess assessment

ASU Arkansas State University

Attrib Attributable (funds set aside for LR & West Memphis Urbanized Areas)

AUI Advance Utilities Investigation

auth authorized; authorization; authority

BA Biological Assessment for endangered species

BFP Bridge Formula Program

BNR Buffalo National River

BR / br(s) Bridge Division; bridge(s) -

br repl / BR bridge replacement / Bridge Replacement funds (Federal-aid)

Br. Bridge

bs base

BSATS Policy Comm Bistate Area Transportation Study Policy Committee (Ft. Smith area)

bus relo business relocatee

CA Consultation area

cert certified; certification

CHBP Competitive Highway Bridge Program

CLRS Centerline Rumble Stripes

CMAQ-AQ Congestion Mitigation & Air Quality funds

CMAQ-FLEX Congestion Mitigation & Air Quality Flexible funds

CMB Cable Median Barrier

co county

C.O. court order

CoE Corps of Engineers

Col Urban Collector (functional classification)

Comb PH combination public hearing (location and design)

CON / (con) consultant

conc concurrence

coord coordination
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Abbreviation Description

Abbreviations / Acronyms

CR county road

CRP Conservation Reserve Program

CRP Carbon Reduction Program

Culv. Culvert rating

Culv. Ext. Culvert Extension

culvt(s) culvert(s)

Deck Deck rating

DEIS/Draft EIS Draft Environmental Impact Statement

DEM Digital Elevation Model

Demo Demonstration funds (Federal-aid earmark)

des design

det determines, determined, determination

Dk. Deck

DMS Dynamic Message Sign

doc documentation

DOI U.S. Department of Interior

DRP Data Recovery Plan (concerning archeological survey)

DSUR design survey - Surveys Division

DTM digital terrain model (surveying)

EA environmental assessment

EARMARK Earmark funds

EB eastbound

EFLHD Eastern Federal Lands Highway Division

EIS Environmental Impact Statement

Enh. Enhancement

ENV / env Environmental Division / environmental

EPD Early Project Delivery

ER Emergency Relief funds

est estimate; estimators

ext extension

(F) Federal oversight

Fed Reg Federal Register (Publication of Federal rules, proposed rules, notices, executive orders, etc.)

FEIS Final Environmental Impact Statement

FEMA Federal Emergency Management Agency

FHWA Federal Highway Administration

FLT Federal Land Transfer

FONSI finding of no significant impact (environment document)

(fre) Freeway Design Section - Roadway Design Division

FWS U.S. Fish and Wildlife Service

(gen) General Design Section - Roadway Design Division

Gr grading

Gru grubbing

HIR Hot In-Place Recycling

hist br historic bridge

Hist. Historic bridge

HLD held (used in status bar; normally in reference to public hearing or meeting)

HPP High Priority Project funds (Federal-aid)

HRM hearing requirements met
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Abbreviation Description

Abbreviations / Acronyms

Hyd Anal hydraulic analysis

ID Staff Interdisciplinary Staff

IMD Interstate Maintenance Discretionary funds (Federal-aid)

impvts improvements

info information

insp inspection

intchng interchange

inters intersection

IP in progress (used in status bar)

JR Joint Repair

LA / La Louisiana

Loc & Des Docum location and design documentation (required for environmental clearance)

Local Local funds

LOP Corps of Engineers Letter of Permission Section 404 Permit

low suff br low sufficiency bridge

LTL left turn lane

MAINT / maint maintenance - Maintenance Division

Maj Col Rural Major Collector (functional classification)

MAT Materials Division; materials

MDOT Mississippi Department of Transportation

MDS minor drainage structures

MFT Marine Fuel Tax

mi mile(s)

Min Art Minor Arterial (functional classification)

Min Col Rural Minor Collector (functional classification)

MIS Major Investment Study

MOA Memorandum of Agreement

MS / Miss Mississippi

NA Not applicable

Natl National

NB northbound

NEPA National Environmental Policy Act

NEVFP National Electric Vehicle Formula Program

NHPP National Highway Performance Program funds

NHS National Highway System (Federal-aid system and funds)

NLAA not likely to adversely affect

NLEB Northern long-eared bat

NOI Notice of Intent (Fed Reg notice for EIS)

NOR no requests (used in status bar)

NP Not posted with an operational rating equal to or above maximum legal loads.

NPS National Park Service

NRHP National Register of Historic Places

NRI National Rivers Inventory

NSB National Scenic Byway funds (Federal-aid)

NW Nationwide (as in Corps of Engineers Nationwide 404 permits 3, 14, 23, etc.)

NWR National Wildlife Refuge

OB Obligated for Construction

ONF Ouachita National Forest
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Abbreviation Description

Abbreviations / Acronyms

OR Period Optimization and refinement period

OSA Off-Site Area

OSFNF Ozark-St Francis National Forest

Ovly. Overlay

P&C Programs and Contracts Division

P0 Posted with an operational rating 39.9% or more below the maximum legal loads.

P1 Posted with an operational rating 30.0% - 39.9% below the maximum legal loads.

P2 Posted with an operational rating 20.0% - 29.9% below the maximum legal loads.

P3 Posted with an operational rating 10.0% - 19.9% below the maximum legal loads.

P4 Posted with an operational rating 0.1% - 9.9% below the maximum legal loads.

PA Programmatic Agreement (environmental document)

(pa) State Aid Division design section (Phillip Ammons)

Part WO partial work order (utilities)

PCE permanent construction easement

PCN Pre-Construction Notification

PE / P.E. preliminary engineering

Ph phase

PH public hearing (Environmental Division)

photo photography

PI Public Involvement

PIF Project Identification Form

PM Preventative Maintenance

POCI Project of Corporate (FHWA) Interest

PODI Project of Department (FHWA) Interest

Poly. Polymer

poss possession

PPC Project Planning Committee

PPO / Pers Prop personal property relocatee

prelim preliminary

(pri) Primary Highway Design Section - Roadway Design Division

Prin Art Principal Arterial (functional classification)

PROTECT Promoting Resilient Operations for Transformative, Efficient, and Cost-saving Transportation Program

PRWC Preliminary right of way correlation (field inspection with local rep., utilities, etc.)

PS&E Plans, Specifications & Estimate

PSUR parcel survey (Surveys Division)

RCB Reinforced Concrete Box Culvert

RDWY / rdwy Roadway Design Division; roadway

Rdwy info Roadway Design Division information

reassess reassessment

REC TRAILS Recreational Trails funds

rec'd received

reconst reconstruct; reconstruction

rehab rehabilitation

Rem./Wid. Remodel/Widening

Repl. Replacement

req requested

res relo residential relocatee

ret'd returned
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Abbreviation Description

Abbreviations / Acronyms

rev revised

ROD Record of Decision

ROW right of way - Right of Way Division

Rpr. Repair

rqd required (not used in status bar)

RQD required (used in status bar)

RR railroad

RRP Railroad Protective devices (Federal-aid safety funds)

RTA Request for technical assistance (to SHPO)

(S) State oversight

Sales Tax Connecting Arkansas Program 1/2 cent sales tax funds

SB southbound

SC Scour

sched scheduled

SD Structurally deficient

(sec) Secondary Roads Section - Roadway Design Division

SHPO State Historic Preservation Officer

SIR System Information and Research Division

SP Special Provision

State State funds

STBGP Surface Transportation Block Grant Program funds (Federal-aid)

STP Surface Transportation Program funds (Federal-aid)

Strs. & Apprs. structures and approaches

Sub. Substructure rating

subsurf invest subsurface investigation

SUE Subsurface Utility Engineering

Super. Superstructure rating

SUR Surveys Division

Surf surfacing

T1 CE Tier 1 Categorical Exclusion (environmental document)

T2 CE Tier 2 Categorical Exclusion (environmental document)

T3 CE Tier 3 Categorical Exclusion (environmental document)

TAP Transportation Alternatives Program funds

TBD to be determined

TCE temporary construction easement

TCSP Transportation, Community, and System Preservation funds (Federal-aid earmark)

Tech Assist technical assistance (see RTA)

TMP Traffic Management Plan

TN / Tenn Tennessee

TNDOT Tennessee Department of Transportation

TP&P Transportation Planning and Policy Division

TRAF Signal Plans (Roadway Design Division)

trs tracts

U&D utility and drainage (Surveys Division)

UFI utility field inspection

UPRR Union Pacific Railroad Company

USCG United States Coast Guard

USGS United States Geological Survey
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Abbreviation Description

Abbreviations / Acronyms

UST underground storage tank

UTBWC Ultrathin Bonded Wearing Course

UTIL / utils utilities (Right of Way Division)

UTM Universal Transverse Mercator

VE Value Engineering

waiv waiver valuation for ROW

WB westbound

WMA Wildlife Management Area

WO work order (utilities)

WRP Wetland Reserve Program
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Connecting Arkansas Jobs

(Lonoke & Pulaski) (garver) (5.23 mi.) (NHS) (Urban Freeway/Expressway) (4LG) /Sales Tax/BUILD/INFRA/State/

CA0613    Jacksonville – Cabot (Widening & Intchng. Impvts.) (Sel. Secs.) (F)

TYPE WORK: Widen to 6 lanes & Intchng. Impvts. between Main St. & Vandenberg & Hwy. 5 &
    Hwy. 89. Noise barrier wall near Redmond Rd. Replace 3 bridges. Pavement type: Concrete.
    Reconfigure Hwys. 5 & 89 intchngs to SPUIs.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 6/24/20.
GENERAL: 36,000-55,000 ADT. IOM 06/24/20 - Jobs CA0604, 061371, & 061642 combined into this project. Includes
    $40M in 2020 INFRA & $10M in BUILD grant funding.
BRIDGE INFO: 03079 (84.51, Br. Repl., NP, Deck 6, Super. 5, Sub. 5, 1958); 03080 (84.25, Br. Repl., NP, Deck 5,
    Super. 6, Sub. 5, 1958); 05333 (87.98, Br. Repl., NP, Deck 6, Super. 7, Sub. 6, 1971); 05334 (88.48, Br. Repl., NP,

    Deck 6, Super. 7, Sub. 7, 1971); A3080 (81.44, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 5, 1958)
ENV: CA0604 NEPA process. RTA to SHPO 9/3/14, reply 10/22/14. NLAA det. from USFWS 10/19/15.  PI held 3/29/16
    in, Jacksonville. CR report apprvd 3/23/16. 3rd EA review retd 2/9/17; 4th review 3/16/17. Neighborhood noise mtg.
    held 3/9/17 in Jacksonville. EA to FHWA 4/4/17; apprvd 4/10/17. PI & L&DPH held 5/25/17 in Jacksonville. Draft
    FONSI under review 9/7/17; cmts retd 9/20/17; FONSI req. to FHWA 11/14/17; apprvd 11/29/17.  NEPA & Ph. I noise
    analysis for Beverly St noise wall- 061276. NW14 req. to USACE 4/16/19. ID SM for Noise Wall det. Submtd 5/15/20,
    apprvd 5/22/20. 061371 Tribal consul. Sent 11/7/17. RTA to SHPO 7/5/18; reply 7/9/18; add. sent 1/23/19; reply
    1/28/19. Constraints to RDWY 7/27/18. PI held  4/18/19 at Veterans Park Cabot Event Center, 508 N Lincoln, Cabot.
    PIF to SHPO 5/22/19; resp. 5/29/19. REV CR clearance to file 4/20/20. T3-CE apprvd 4/27/20. Env doc. 061631. REV.
    CE apprvd 5/12/20. 061642: CR clearance to file 1/24/20. T3-CE apprvd 4/27/20. Env. Doc. 061631. 061631 T3-CE
    apprvd 4/27/20. REV CE apprvd 5/12/20. ID staff recommendation apprvng noise wall 2/22/21.
SUR: -
        PSUR: Parcel data under CA0605. Add'l existing ROW to ROW 4/1/21. Add'l PSUR (11 certs) req'd 5/18/21 to ROW
            6/10/21. Add'l PSUR (9 certs) req'd 6/30/21 to ROW 7/15/21. Rev. PSUR (add'l ROW points) to ROW 7/28/21.
RDWY: CA0604 Floodplain SP req'd. DSUR rec'd 12/12/12. T.O. to CON 2/19/13. WO iss'd to CON 7/9/13. Kick-off

    meeting held 7/17/13. PPC Rec'd. 8/6/13. Meeting w/City of Jacksonville & LRAFB held 11/27/13. Rev. PPC rec'd
    7/18/14. 30% plans rec'd from CON 12/14/15. 30% plans rev'd & ret'd 1/13/16. 60% Plans rec'd from CON 8/22/16.
    Loc & Des Doc apprv'd 12/13/17. ROW & UTIL req'mts to ROW 8/29/18. 061371 Floodplain SP req'd. Concept
    Layouts & Est req from TP&P 11/29/17 under 061372. Prelim Prints to ROW, ENV & MAINT 5/21/18. Traffic, TMs,
    FWD & Soil Surv req 5/21/18. TMP Meeting held 11/27/18. ROW req'mts to ROW 12/5/18. Des Crit not req'd. VE
    compltd 9/11/19. Add'l Survey req 2/7/20. Rev RDWY Info to ENV 3/23/20. 061642 Floodplain SP req'd. RDWY Info to
    ENV 1/21/20. 30% Plans rev'd & ret'd to CON 2/12/20. ROW req'mts to ROW 10/6/20. CA0613 Rev ROW req'mts to
    ROW 3/8/21 & 5/4/21. UTIL reqm'ts to ROW 5/4/21. Field Insp & TMP held 5/19/21. 60% Plans rev'd & ret'd to CON
    6/23/21. 90% Plans rec'd from CON 12/2/21. Field Insp req 12/7/21. 90% Plans rev’d & ret’d to CON 12/17/21. Final
    Plans rec'd from CON 1/18/22. Plans to EST 1/19/22.
ROW: CA0604 Plans 90% (118 trs). Auth Rec'd 2/14/20. 1 USA & 1 AHC tr. 98/116 apprs made; 94/116 apprvd; 94
    opts.; 85 paid; 7 condemned & 12 to be Condemned. 7/9 Bus, 1/2 Res, 1/1 NPO & 12/12 PPO relos moved. UFI held
    10/6/14; CA0604 (Garver) UFI 10/09/18; Plans to 14 Utils 1/2/19.  061371 Plans 90% (44 trs). Auth rec'd 9/16/21;
    15/44 apprs made & 0/44 apprs apprvd. 0/1 Bus, 0/1 Res, & 0/2 PPO relos moved; 061371 (ARDOT) UFI 3/11/21;
    Plans to 11 utils 5/18/21 & Plans to 2 addt'l utils 12/14/21; 5/15 est. rec'd, 2 utils No involvement, 1 utils no conflict.

BR: (JYP) Cons, JYP: Cabot Intchg's Garver layouts 95%. ARDOT layouts 95%. Final Cabot bridge Info. To Env.
    12/2/21. Rec'd. 90% plans from Garver 12/2/21. Ret'd. cmts 1/18/22. ARDOT plans 100% 1/28/22.
MAT: Subsurf Invest to Br 6/9/21. Ret. Wall Report to Br. 6/21/21. Temp Ret Wall Report to Br 1/7/22.
TP&P: 10/29/21 RR Involvement due to scope change-added noise barrier on RR Bridge 437833J/reopened DOT#
    934763S, MP 0.61 on ALMR sub. RR owner AKMD. IJR Req'd.
        RR: 11/24/21 Work w/AKMD to det. any necessary RR coord. to add noise barriers. 12/13/21 Plans separated &
            emailed RR for review.12/29/21 Follow-up sent to AKMD to ensure no other docs. needed to det. coord. needs.
            1/3/22 SP distrib. To PM, RDWY, Cons. & Dist. 1/11/22 PE drafted. 1/18/22 AKMD will need a C&M Agrmt. Req'd
            template from G&W. 1/24/22 Partially executed PE Agrmt sent to AKMD for execution.
SIR: FWD to RDWY 8/9/19 under 061371.

Hwy. 67

Sep 18 Jan 18 Oct 20 Apr 20

DSURPLAN PHBRRDWY

90%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2021

ENV

100%100%15%65%100%100%75%

Mar 22Sep 21Jul 20

CRITICAL NOTES: 12-week advertisement.
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Interstate Jobs

(Clark) (bridgfarmer) (12.28 mi.) (Interstate) (4LG) /NHFP/State/

070561    Gurdon Rest Area – Hwy. 26 (F)

TYPE WORK: Mill & Overlay (include Hwy. 53 ramps). Pavement type: Asphalt; Special
    Clearing. Original Scope: Rehabilitation
WORK ZONE POLICY: Significant.
FAP NUMBER: NHFP-30-1(160)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11.
GENERAL: 26,000-27,000 ADT. IOM 03/31/2020 - Project superseded Job BB0701.
BRIDGE INFO: A3814 (87.83, Poly. Ovly., NP, Deck 6, Super. 8, Sub. 7, 1966); A3815 (88.28, Poly. Ovly., NP, Deck 6,
    Super. 8, Sub. 8, 1966); A3816 (87.83, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 8, 1966); A3818 (88.28, Poly. Ovly.,
    NP, Deck 6, Super. 8, Sub. 8, 1966); A6875 (92.36, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2003); A6876 (90.72,
    Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2003); B3814 (90.28, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 1966);

    B3815 (90.17, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 1966); B3816 (88.28, Poly. Ovly., NP, Deck 6, Super. 8, Sub.
    8, 1966); B3818 (90.17, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 1966); B6875 (92.37, Poly. Ovly., NP, Deck 7,
    Super. 8, Sub. 8, 2002); B6876 (90.72, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2002)
ENV: PIF to SHPO 4/21/20, response 4/23/20. T1CE apprvd 7/29/21.
RDWY: No Floodplain SP req'd. FWDs and Materials req 2/25/20. Traffic req 6/15/21. Rehab Rec Meeting held 9/16/21.
    Rehab Rec apprv'd 10/22/21.
MAT: Soil Survey to Rdwy 12/21/20.
TP&P: 10/5/2021 Preservation job across str. # A6875 southbound. Caddo Valley Railroad passes under.

I-30

Jul 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2023
STIP FFY: 2023

ENV

100%0%NANANA100%15%NA

Sep 21Sep 21

(Clark & Hot Spring) (pe) (8 mi.) (Interstate) (4LG)

012369    Caddo Valley – East (F)

TYPE WORK: TBD – Original Scope: Resurfacing.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 12/16/11.
GENERAL: 32,000 ADT. IOM 03/31/2020 - Project superseded Job BB1102.
RDWY: FWDs and Materials req 2/25/20.
MAT: Soil Survey to Rdwy 12/22/20.
TP&P: No railroad involvement 2/2/2022.
SIR: FWD to RDWY 12/10/2020.

I-30

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%TBD5%
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Interstate Jobs

(Hot Spring, Pulaski & Saline) (maint) (Urban Interstate) (4LG) /STBGP/State/

061754    Overhead Sign Strs. & Signs Replacement (Central AR) (2022) (S)

TYPE WORK: Install 24 overhead sign structures and 89 ground mounted main lane signs.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 6/30/21. Project renamed on
    9/23/21.
GENERAL: 18,000-113,000 ADT.
ENV: T1CE apprvd 7/29/21.
BR: (TMG)
TP&P: No railroad involvement 8/13/2021.

I-30 & I-440

Jul 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022

ENV

NA5%100%

Jul 22

(Hot Spring & Saline) (CON) (10.75 mi.) (Urban Interstate) (4LG) /NHFP/State/

061750    Rockport – Hwy. 70 (S)

TYPE WORK: TBD. Original Scope: Dowel bar retrofitting and diamond grinding.
WORK ZONE POLICY: Significant.
FAP NUMBER: NHFP-30-2(273)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 35,000-37,000 ADT.
BRIDGE INFO: A3245 (87.39, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 6, 1964); A3430 (87.39, Poly. Ovly., NP, Deck 6,
    Super. 7, Sub. 7, 1964); A3431 (85.63, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 5, 1964); B3245 (87.39, Poly. Ovly.,
    NP, Deck 7, Super. 7, Sub. 6, 1964); B3430 (87.35, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 6, 1964); B3431 (88.44,
    Poly. Ovly., NP, Deck 7, Super. 7, Sub. 6, 1964)
RDWY: Rehab Rec Meeting held 12/6/21.
TP&P: No railroad involvement. Tracks end before military road 1100' west of I-30. Tracks have been removed
    11/4/2021.

I-30

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2024
STIP FFY: 2024

ENV

NA0%NANANA5%NANA

Dec 21

153/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061754
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Interstate Jobs

(Pulaski & Saline) (CON) (26.76 mi.) (Non-APHN) (Urban Minor Arterial) /STBGP/State/

061646    South St. – I-430 (Frontage Rd.) (S)

TYPE WORK: Rut Mill & 2" Asphalt Overlay
WORK ZONE POLICY: Significant.
FAP NUMBER: STPF-6062(1)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 2,000-17,000 ADT.
BRIDGE INFO: B2811 (79.40, Hydro., NP, Deck 5, Super. 5, Sub. 5, 1959); C2804 (90.28, Poly. Ovly., NP, Deck 7,
    Super. 8, Sub. 7, 1959); C2811 (79.40, Hydro., NP, Deck 5, Super. 5, Sub. 5, 1959); C6357 (90.28, Poly. Ovly., NP,
    Deck 7, Super. 8, Sub. 7, 1995); D6357 (93.17, Poly. Ovly., NP, Deck 8, Super. 8, Sub. 8, 2004); D6926 (93.16, Poly.
    Ovly., NP, Deck 8, Super. 8, Sub. 8, 2004)
ENV: CR clearance to file 9/17/21. T1CE apprvd 12/17/21.

RDWY: NTP to CON 10/25/21.
BR: (JYP/HALFF)
TP&P: No railroad involvement 10/6/2021.

I-30

Dec 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2023

ENV

TBD0%NANANA100%NANA

Dec 21Dec 21

(Saline) (garver) (Non-APHN) (Urban Minor Arterial) /HIP/State/Local/

061708    I-30 Ramp & Frontage Rd. Impvts. (Benton) (S)

TYPE WORK: Construction of new WB entrance ramp at Congo Rd., conversion of existing WB
    entrance ramp at Congo Rd. to exit ramp, and frontage road widening.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 9/1/20.
GENERAL: 5,800-7,000 ADT.
ENV: Constraints to RDWY 11/18/20.
SUR: CSUR 100%.  Aerial photo 9/29/20.  PICs available.
        DSUR: DSUR to Rdwy 3/29/21.
        PSUR: Existing ROW to ROW 10/20/21.
RDWY: Traffic & Materials req 12/15/20. Early Coord Meeting held 1/24/22.
ROW: AUI 12/7/20.

MAT: Soil Survey % AC to Rdwy 12/22/20 & 08/09/2021.
TP&P: No railroad involvement 10/19/2021.

I-30 & Hwy. 5

Mar 21 Oct 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022
STIP FFY: 2022

ENV

100%NA5%NA75%5%5%100%

Dec 22Oct 21Aug 22Jun 22Dec 20

163/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061646
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061708


Interstate Jobs

(Saline) (Non-APHN) (Local)

061644    I-30 Overpass Str. & Apprs. (Saline Co.) (S)

TYPE WORK: Replace one structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 2/17/22.
BRIDGE INFO: 03246 (82.70, Br. Repl., NP, SD, Deck 4, Super. 6, Sub. 6, 1963)
TP&P: No railroad involvement 2/23/2022.

I-30

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

(Pulaski & Saline) (garver) (16.72 mi.) (Urban Interstate) (4LG) /NHPP/State/

061622    Sevier St. – Geyer Springs Rd. (Conc. Pvmnt. Pres.) (S)

TYPE WORK: 2" Overlay and UTBWC. Silane Protective Surface Treatment for barrier walls,
    bridge decks, and parapet walls. Polymer Overlay on 9 bridges.
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0076(244)
BACKGROUND INFO: Project programmed on 10/21/20.
GENERAL: 69,000-113,000 ADT. All Bids rejected June 2021.

BRIDGE INFO: 06911 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 2003); A2804 (89.83, Poly. Ovly., NP, Deck 7,
    Super. 7, Sub. 7, 1959); A6357 (90.28, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 1995); A6919 (91.93, Poly. Ovly.,
    NP, Deck 7, Super. 8, Sub. 8, 2004); A6920 (91.99, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2004); B6357 (90.72,
    Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2003); B6919 (92.00, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2004);
    B6920 (92.17, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2004); B6926 (90.72, Poly. Ovly., NP, Deck 7, Super. 8, Sub.
    8, 2003)
ENV: CR clearance to file 1/6/21. T1-CE apprvd 1/20/21.
RDWY: T.O. to CON 12/3/20. 60% Plans rec'd from CON 12/18/20. ROW & UTIL reqm'ts to ROW 1/5/21. 60% Plans
    rev'd & ret'd to CON 1//21. Field Insp held 1/13/21. RUC req 1/14/21. 90% Plans rec'd from CON 1/27/21. Field Insp
    req 1/28/21. Final Field Insp held 2/2/21. 90% Plans rev'd & ret'd to CON 2/5/21. Plans to EST 2/5/21 & 2/10/21. Final
    Plans rec'd from CON 2/9/21. Rehab Rec Meeting held 7/29/21.
ROW: Final Cert 5/21/21.
BR: (SWP) Bridges to receive Silane Treatment then Polymer Overlays. Rec'd. 90% plans 1/27/21. Rec'd. 100% plans
    2/9/21.
TP&P: Railroad under at UPRR DOT# 433814R  Subdivision Little Rock : Mile Post 352.46 : Street Name Interstate 30

        RR: 9/28/2021 MCL Requested to Benesch.  Inquiry# 3500; 9/28/2021 Benesch submitted official MCL request to
            UPRR. 10/1/2021 SP submitted to Program Management, Roadway Construction and the District.   10/18/2021
            MCL received from UPRR.  10/25/2021 MCL sent to David Henning in Construction. 12/10/2021 Revised SP
            redistributed to PM, RDWY, Construction and the District.
             06/2021 - All bids rejected.

I-30

Jan 21 Jan 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

02-2022 LETTING

ENV

TBD100%NANANA100%100%NA

Jan 21Jan 21

173/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061644
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Interstate Jobs

(Pulaski) (bridgefrmr) (2.69 mi.) (Urban Interstate) (4LG)

061683    Geyer Springs Rd. – 65th St. (F)

TYPE WORK: TBD – Original Scope: Mill, rubblize and overlay with asphalt or mill and overlay
    with concrete.
WORK ZONE POLICY: Significant.
GENERAL: 76,000-95,000 ADT. IOM 03/31/2020 - Project superseded Job BB0603.
SUR: Aerial Photo Flown 10/22/13. ORTHO 100%.
RDWY: FWD req. 8/11/14. Traffic & FWD req. 9/25/14. Materials req 2/25/20.
BR: (SWP) Hydro/Overlay 2 bridges.
MAT: Pavement Coring Complete. Research Reporting Results. Soil Survey Pvmt Soundings to Rdwy 9/14/2021.
TP&P: No railroad involvement 10/19/2021.
SIR: Traffic sent to RDWY 10/3/2014.

I-30

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%0%NA5%NA

(Pulaski) (con) (2.18 mi.) (Urban Interstate) (4LG)

061692    65th St. – South Terminal (Reconst.) (S)

TYPE WORK: Reconstruction of all travel lanes, reconstruction of six existing bridges, removal
    of two bridges and replace with embankment.  Pavement type: Concrete Original Scope:
    Project development to remove main lanes and replace with concrete.  Hydrodemolition on 8 bridges.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 2/4/15.

GENERAL: 29,000-95,000 ADT. IOM 03/31/2020 - Project superseded Job BB0619.
BRIDGE INFO: 03176 (78.56, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1959); 03177 (88.09, Br. Repl., NP, Deck 6,
    Super. 6, Sub. 6, 1959); 03178 (83.10, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1959); 03179 (75.62, Br. Repl., NP,
    Deck 6, Super. 5, Sub. 6, 1961); A3176 (75.63, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1959); A3177 (88.20, Br.
    Repl., NP, Deck 6, Super. 6, Sub. 6, 1959); A3178 (83.10, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1959); A3179
    (76.03, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1961)
ENV: CR clearance by MOA 9/7/18.
SUR: Partial DSUR under CA0602. Add'l CTL 100%. Ex. ROW 2/14/19.
        PSUR: Existing ROW under BB0619.
RDWY: No floodplain SP req'd. Traffic req 10/8/15. W.O. issued to CON 9/10/15. 30% Plans rec'd from CON 1/25/16.
    Add'l Traffic req 2/11/16. Field Insp and TMP Meeting held 3/10/16. 30% Plans rev'd & ret'd to CON 3/1/16.
BR: (SWP) Hydro/Overlay 8 bridges. Some Joint Repair.
TP&P: Railroad Involvement, three overpasses of UP at log mile 135.50, and 136.89 (2).
     Bridge# A3177 & 03177 (RR-Under - I30 Westbound) located at DOT 600432F, Mile Post 350.82 on Hot Springs
    Subdivision. Bridge# 03179 (RR-Under - I30 Eastbound) located at DOT 597475S, Mile Post 0.49 on the Hot Springs

    Subdivision. Bridge# A3179 (RR-Under - I30 Westbound) is located at DOT 597474K, Mile Post 0.46 on Hot Springs
    Subdivision.
     Scoping summary drafted.

I-30

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

CON0%NANA55%50%10%70%75%

183/4/2022 GENERAL
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Interstate Jobs

(Various) (bridgefarmer) (20.96 mi.) (Urban Interstate) (4LG) /Safety/State/

012397    I-40 Cable Median Barrier Impvts. (S)

TYPE WORK: 20.96 miles of cable median barrier construction.
WORK ZONE POLICY: Significant.
FAP NUMBER: HSIP-0076(255)
BACKGROUND INFO: Project programmed on 7/2/21.
GENERAL: 18,000-35,000 ADT.
ENV: CR clearance to file 7/26/21. T1CE apprvd 7/29/21.
SUR: USGS LiDAR DTMs to Rdwy 12/15/21.
TP&P: No railroad involvement 10/11/2021. RD requested typical section info. Sent to Districts. RD to follow up with
    Districts.

I-40

Dec 21 Jul 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022

ENV

NANANANANA100%100%90%

Apr 22Nov 21

(Crawford) (garver) (Urban Interstate) (4LG) /HIP/State/Local/

040714    I-40/Hwy. 59 Interchange Impvts. (Van Buren) (S)

TYPE WORK: Interchange improvements.  To include two button hook ramps and deceleration
    and acceleration lanes and two DMS.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 4/1/16. Project renamed on
    11/27/18.

GENERAL: 20,000 ADT. Partnering offer 20% up to $3 million submitted by the City on 2/3/17. Response letter from
    Director 2/28/17 committed to accelerated project development. Resolution and agreement transmitted to city 3/15/19.
    Rec'd signed agreement from City 6/3/19. Agreement executed 6/6/19. This project was identified as a good candidate
    for the CMGC pilot program through MO 2019-078.
ENV: Tribal consultation letters sent 10/27/20. ARS to SHPO 11/23/20, response 11/25/20. PIF to SHPO 12/1/20,
    response 12/5/20. Phase II VPI held 4/2/-4/23/21 w/ live meeting 4/8/21 5:30-6:30p @
    https://www.ardot.gov/publicmeetings
SUR: Aerial photo flown 6/08/16, 2/8/17.
        DSUR: CSUR 100%. Photogrammetry 100%. U&D 100%. LiDAR scan 100%. 90% Surveys to Rdwy 6/18/18.
            Updated DSUR (LiDAR) to Rdwy 9/7/18. Add'l DSUR (hydraulics) req'd 10/15/18 to Rdwy 11/9/18. Add'l DSUR
            req'd, to Rdwy 9/06/19. UAS photo 7/18/19. Feature extraction 100%.  Add'l DSUR req'd 10/13/20 to Rdwy
            12/31/20.
        PSUR: 16 certs. PSUR to ROW 8/12/19.  Add'l PSUR (1 tract) to ROW 2/4/21.  2 add'l tracts req'd 8/12/21.
RDWY: Floodplain SP req'd. Traffic & TMs req 6/14/18. DSUR rec'd 6/20/18 & 9/7/18. Add'l Survey req 10/15/18. Pavm't
    Rehab Rec Meeting held 9/9/20. Add'l Survey req 10/13/20. 30% Plans rec'd from CON 10/21/20. T.O. to CON

    8/24/20 & 10/28/20. ROW req'mts to ROW 10/30/20. 30% Plans rev'd & ret'd to CON 11/23/20. TMP Meeting held
    1/13/21. RDWY Info to ENV 2/23/21. 60% Plans rec'd from cON 3/4/21. UTIL reqm'ts to ROW 3/8/21. Field Insp &
    TMP Meeting req 3/8/21. 60% Plans rev'd & ret'd to CON 6/22/21. Rev RDWY Info to ENV 10/1/21.
ROW: Garver Fee - Plans 80% (9 trs). Initial Auth Req 9/21/21. AUI 8/8/19. UFI 3/17/21. 0/2 PPOs moved. Plans to 10
    utils 4/13/21; 2/10 est rec'd, 1 utils no adjustment.
BR: (SWP) 1 new RC Box and extension of others.
TP&P: No railroad involvement 10/5/2021. IJR required.
SIR: TMs sent to RDWY 10/19/18.

I-40 & Hwy. 59

Sep 19 Sep 18 Oct 20 Jun 18

DSURPLAN

TBD

PHBRRDWY

65%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2023
STIP FFY: 2022

ENV

TBD30%20%15%75%50%65%100%75%

Jan 23Apr 22Dec 19Oct 21Feb 21Nov 19Feb 19

193/4/2022 GENERAL
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Interstate Jobs

(Pope) (mcclelland) (10.13 mi.) (Urban Interstate) (4LG) /Sales Tax-X/

080580    Hwy. 331 – Atkins (S)

TYPE WORK: 4" Mill & Overlay (include shoulders and ramps); Special Clearing. Pavement
    type: Asphalt
WORK ZONE POLICY: Significant.
FAP NUMBER: ACNHPP-40-2(82)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 32,000-37,000 ADT.
BRIDGE INFO: 03970 (87.98, Hydro., NP, Deck 6, Super. 6, Sub. 7, 1967); 03978 (87.53, Hydro., NP, Deck 6, Super. 6,
    Sub. 6, 1967); 06666 (88.74, Poly. Ovly., NP, Deck 6, Super. 8, Sub. 7, 1998); A3967 (85.48, Poly. Ovly., NP, Deck 7,
    Super. 5, Sub. 6, 1967); B3967 (76.48, Poly. Ovly., NP, Deck 7, Super. 5, Sub. 6, 1967)
ENV: CR clearance to file 6/3/21. T1CE apprvd 8/19/21.

RDWY: Scope to CON 12/31/20. 90% Plans rec'd from CON 3/3/21. ROW & UTIL req'mts to ROW 5/27/21. TMP
    Meeting held 6/14/21. Scope Change Meeting held 8/17/21. 90% Plans rev'd & ret'd to CON 11/2/21. Final Plans rec'd
    from CON 11/30/21. Final Plans rev'd & ret'd to CON 12/9/21. Field Insp req 12/9/21.
BR: (SWP) Rec'd. 100% plans 12/1/21.  Ret'd. comm. 12/15/21 & 2/11/22. Rec'd. final plans 2/14/22.
MAT: Soil Survey to Rdwy 9/1/2020.
TP&P: No railroad involvement 10/11/2021.

I-40

May 21 Aug 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2022
STIP FFY: 2022

ENV

100%100%NANANA100%100%NA

Nov 21Sep 21

(Faulkner & Pulaski) (CON) (22.35 mi.) (Urban Interstate) (4LG) /NHFP/State/

012362    Conway – North Little Rock (S)

TYPE WORK: 2" Mill & Inlay inside lanes, UTBWC; Original Scope: Mill & Overlay
WORK ZONE POLICY: Significant.
FAP NUMBER: NHFP-40-3(141)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 42,000-80,000 ADT.
BRIDGE INFO: 05325 (85.28, Hydro., NP, Deck 5, Super. 6, Sub. 6, 1972); 07226 (91.47, Poly. Ovly., NP, Deck 7,
    Super. 8, Sub. 7, 2013); A3230 (86.94, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1963); A3232 (88.53, Poly. Ovly.,
    NP, Deck 7, Super. 6, Sub. 7, 1963); A3667 (88.31, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 7, 1965); A3696 (87.87,

    Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1965); A6883 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 2013);
    A6884 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 2012); B3230 (86.94, Poly. Ovly., NP, Deck 6, Super. 6, Sub.
    7, 1963); B3232 (88.56, Poly. Ovly., NP, Deck 7, Super. 6, Sub. 7, 1963); B3667 (88.31, Poly. Ovly., NP, Deck 6,
    Super. 7, Sub. 7, 1965); B3696 (87.88, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1965); B6883 (89.83, Poly. Ovly.,
    NP, Deck 7, Super. 7, Sub. 7, 2013); B6884 (90.28, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 2012)
RDWY: Rehab Rec Meeting held 8/19/21 & 10/28/21. Rehab Rec apprv'd 10/28/21. Rev Scope rec’d from SIR 2/24/22.
MAT: Soil Survey Pvmt Cores to SIR 7/26/2021. Add'l Pvmt Cores to SIR 10/12/2021.
TP&P: RR Coordination required with UPRR rr-under on I-40  STR # 7884722 LM 144.95 MP 352.50  DOT# 434198K.

I-40

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

STIP FFY: 2024

ENV

100%0%NANANA5%NANA

Dec 21

203/4/2022 GENERAL
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Interstate Jobs

(Pulaski) (pe) (1.5 mi.) (Urban Interstate) (4LG)

061684    Hwy. 67 – Hwy. 161 (F)

TYPE WORK: TBD – Original Scope: Rehabilitation
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11.
GENERAL: 33,000-54,000 ADT. IOM 03/31/2020 - Project superseded Job BB0605.
BRIDGE INFO: 06641 (91.06, Poly. Ovly., Joint Rpr., NP, Deck 7, Super. 7, Sub. 7, 1998); A3193 (89.13, Poly. Ovly.,
    Joint Rpr., NP, Deck 7, Super. 7, Sub. 6, 1962); B3193 (89.14, Poly. Ovly., Joint Rpr., NP, Deck 7, Super. 7, Sub. 6,
    1962)
RDWY: FWDs and Materials req 2/25/20. Rehab Rec Meeting held 11/22/21.
BR: (CMW)
MAT: Soil Survey Pvmt Soundings to Rdwy 6/2/2021.

TP&P: Bridge A3193 crosses over UPRR DOT 433847D, Hoxie Sub, MP 155.98 10/19/2021.
        RR: MCL and SP required.

I-40

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%0%5%

(Lonoke & Prairie) (garver) (19.42 mi.) (Interstate) (4LG)

061687    Hwy. 31 – East (S)

TYPE WORK: 2" Mill & Inlay. Original Scope: Mill & Inlay. Pavement type: Asphalt
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 11/10/11. Project renamed on
    12/15/21.
GENERAL: 34,000-38,000 ADT. IOM 03/31/2020 - Project superseded Job BB0608. IOM 12/15/21 - Job 061688
    combined into this project.
BRIDGE INFO: 03652 (75.28, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 6, 1963); 03653 (75.28, Poly. Ovly., NP, Deck 6,
    Super. 7, Sub. 6, 1963); 03656 (73.64, Hydro., Joint Rpr., NP, Deck 6, Super. 7, Sub. 6, 1963); 03670 (74.89, Hydro.,

    NP, Deck 6, Super. 6, Sub. 6, 1965); 03671 (77.53, Hydro., NP, Deck 6, Super. 7, Sub. 7, 1965); 03672 (75.72, Poly.
    Ovly., NP, Deck 7, Super. 7, Sub. 6, 1964); 03708 (85.06, Hydro., NP, Deck 5, Super. 6, Sub. 6, 1964); A3654 (89.83,
    Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1963); B3654 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1963)
ENV: T1-CE apprvd. 9/17/19.
SUR: Aerial Photo Flown 10/25/13; 11/7/13. ORTHO 100%.
RDWY: No Floodplain SP req'd. Kick Off Meeting held 10/29/18. Traffic & FWD req 10/23/18. T.O. to CON 11/2/18. Soil
    Survey req 12/20/18. TMP Meeting held 3/28/19. 30% Plans rec'd from CON 3/1/19. 30% Plans rev'd & ret'd to CON
    5/2/19. 60% Plans rec'd from CON 5/24/19. 60% Plans rev'd & ret'd to CON 10/44/19. Field Insp and TMP Meeting
    held 11/5/19. ROW & UTIL req'mts to ROW 11/15/19. 90% Plans rec'd from CON 5/11/20. RUC req 5/12/20. Plans to
    EST 5/28/20. 90% Plans rev'd & ret'd to CON 6/2/20. Final Field Insp held 6/5/20.
BR: (SWP) 061688: Rec'd. 90% plans 6/2/20 & Ret'd comments 90% plans 7/20/20. From 061687: Rec'd. 90% plans
    6/2/20 & Ret'd comments 90% plans 7/6/20.
MAT: Soil Survey to Rdwy 1/24/19.
TP&P: No railroad involvement 12/15/2021.
SIR: GPR to RDWY 12/19/2018. FWD to RDWY 12/27/2018.

     Traffic data sent to RDWY 10/24/18.

I-40

Nov 19 Sep 19

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%95%NANANA100%95%NA

Oct 19Sep 19

213/4/2022 GENERAL
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Interstate Jobs

(Monroe & St. Francis) (12.06 mi.) (Interstate) (4LG)

110798    Brinkley – Goodwin (F)

TYPE WORK: TBD. Pavement type: Asphalt. – Original Scope: Project development for
    rehabilitation.
WORK ZONE POLICY: Significant.
GENERAL: 29,000-36,000 ADT. Includes culvert sliplining from job 012021 - LM 218.4 to 228.2.  Includes Cable Median
    Barrier from job 110564. IOM 03/31/2020 - Project superseded Job BB0103.
BRIDGE INFO: 03765 (76.34, Poly. Ovly., Joint Rpr., NP, Deck 6, Super. 7, Sub. 8, 1965); 03768 (80.15, Poly. Ovly.,
    Joint Rpr., NP, Deck 7, Super. 7, Sub. 7, 1965); 03770 (81.30, Poly. Ovly., Joint Rpr., NP, Deck 6, Super. 7, Sub. 7,
    1965); A3731 (89.58, Poly. Ovly., Joint Rpr., NP, Deck 7, Super. 6, Sub. 8, 1966); A3732 (83.17, Hydro., NP, Deck 5,
    Super. 5, Sub. 5, 1966); A3766 (83.61, Hydro., NP, Deck 5, Super. 5, Sub. 6, 1967); A3769 (83.55, Hydro., NP, Deck
    5, Super. 5, Sub. 6, 1967); B3731 (92.93, Poly. Ovly., Joint Rpr., NP, Deck 7, Super. 9, Sub. 8, 1966); B3732 (83.17,

    Hydro., NP, Deck 5, Super. 5, Sub. 5, 1966); B3766 (83.61, Hydro., NP, Deck 5, Super. 5, Sub. 6, 1967); B3769
    (86.89, Hydro., NP, Deck 6, Super. 6, Sub. 7, 1967)
SUR: Aerial photo flown 4/22/19.
RDWY: FWDs and Materials req 2/25/20. Rehab Rec held 12/9/21.
MAT: Soil Survey to Rdwy 12/21/20.
TP&P: Possible railroad involvement depending on traffic plan at the crossing 2/2/2022. UPRR, DOT 787571U
    (RR-Under), Jonesboro Sub, on MP 197.53; possibly rerouting traffic over the bridge due to the close proximity of the
    roadwork.

I-40

DSURPLAN PHBRRDWY
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UTILPSUR ROW

TARGET DATE

END DATE
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PERCENT COMPLETE

ENV

100%0%NA5%

(Crittenden) (neel-schaffer) (2.59 mi.) (Urban Interstate) (4LG) /NHPP/State/

110711    Hwy. 131 – Mississippi River (S)

TYPE WORK: Patching, Grinding & Joint Rehab

WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-9448(47)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    8/25/21. Project reprogrammed on 5/20/21.
GENERAL: 41,000 ADT. Split out Job 110813.
ENV: CR clearance letter to SHPO 1/13/21, response 1/20/21. T1CE apprvd 7/23/21.
RDWY: Rehab Rec apprv'd 3/2/21. T.O. to CON 2-15-22.
TP&P: Railroad involvement at BNSF RR-Under RR-Under DOT 676179Y, MP 480.30, Thayer Sub., Briark, Crittenden
    County, D1 12/1/2021.
        RR: MCL requested 1/17/2020.

I-40

Jul 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022
STIP FFY: 2022

ENV

TBDNANANA100%5%NANA

223/4/2022 GENERAL
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Interstate Jobs

(Crittenden) (alt.delivery) (0.96 mi.) (Urban Interstate) (4LG) /NHPP/Sales Tax-X/State/

110651    I-40/I-55/Hwy. 77 Intchng. Impvts. (West Memphis) (F)

TYPE WORK: Widening and Interchange Improvements; Mill & Overlay (Hwy. 77)
WORK ZONE POLICY: Significant.
FAP NUMBER: ACNHPP-9448(45)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    5/1/17, 6/5/20, 7/30/20, 4/29/21, & 5/20/21. Scope changed on 4/27/21.
GENERAL: 7,600-55,000 ADT. This project has been identified as a good candidate for progressive design build.
ENV: EA reqd.
SUR: Aerial photo flown 1/10/16, 1/30/17, 3/8/21. CSUR 100%. Photogrammetry 100%.  Add'l DSUR/PSUR may be
    required for scope change.  UAV-LiDAR for I-40 acquired 9/8/21. Feature extraction 100%.

        DSUR: NTP to CON 3/7/18. U&D to Rdwy 4/30/18.
        PSUR: 15 certs. PSUR to ROW 8/23/18.
RDWY: DSUR rec'd 4/30/18.
ROW: Fee - AUI 8/15/17, UFI 12/02/2020.
MAT: Subsurf Invest for Area Hdqts Relocation & RE Office to Maint. 2/7/2022.
TP&P: RR Involvement:  BNSF owns, and UPRR operates - 2/1/22
        RR: Both UPRR and BNSF were notified regarding these jobs 11/4/20.  PE agreement with UPRR is required once
            we are ready for them to review plans or provide planning input.

I-40, I-55 & Hwy. 77

Jun 19 Apr 18 Aug 18

DSURPLAN
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TARGET DATE
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PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2023

ENV

100%0%10%75%5%100%100%

May 23May 22Jun 18Jan 21Apr 18May 19

CRITICAL NOTES: This project to be delivered using the progressive design build method of procurement.

(Crittenden) (neel-schaffer) (5.71 mi.) (Urban Interstate) (4LG) /NHPP/State/

110813    Mississippi River – Hwy. 191 (S)

TYPE WORK: Patching, Grinding & Joint Rehab
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0018(63)
BACKGROUND INFO: Project programmed on 8/25/21. Project renamed on 11/23/21.
GENERAL: 29,000-65,000 ADT. Split out from Job 110711.
ENV: CR clearance letter to SHPO 1/13/21, response 1/20/21. T1CE apprvd 7/23/21.
RDWY: Rehab Rec apprv'd 3/2/21.
TP&P: Crossing UPRR RR-Under DOT 441030J, MP 4.86, Brinkley Sub 12/1/2021.

I-40 & I-55

Jul 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE
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STIP FFY: 2022

ENV

TBDNANANA100%NANA

233/4/2022 GENERAL
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Interstate Jobs

(Crawford & Sebastian) (HNTB) (13.56 mi.) (Interstate) (4LG) /NHPP/NHFP/State/CAP-2/          ||Design Criteria: Established

040748    Hwy. 22 – I-40 (Arkansas River) P.E.

TYPE WORK: New Location
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 4/4/17. Project renamed on 6/5/20
    & 1/6/22.
GENERAL: Study performed by HNTB to identify tolling feasibility and financial analyses, cost estimation based on a
    conceptual and preliminary design, environmental reassessment and recommendation for viable project delivery
    methods. Study findings "Tolling Infeasible". Project is shown on Draft CAP-2 list for $270M and will be funded for
    construction if Issue 1 passes in November 2020.
ENV: PE under 001747.  Design reevaluation reqd. Outstanding CR-3 Phase III, 8 Phase II, estimated 830 acres Phase I
    also remaining. RTA for 37 properties to SHPO 2/5/18; conc recd 2/25/18. RTA addendum sent 6/20/18; conc 1

    property eligible 6/21/18.  Planning PI held 4/26/18. Tribal consultation sent 3/28/18. Draft reevaluation based on no
    ROW determination submitted to TPP by HNTB 9/17/18. Tribal consultation to additional tribes 8/7/20. Coop Agency
    Letter sent 6/24/21, SHPO response 8/9/21. ARS to SHPO 12/14/21, response 12/16/21. Public Involvement to be
    held 3/17/22 4-7pm @ First Baptist Church Alma 211 N. Mt. Grove Rd. Alma
SUR: Aerial LiDAR acquired 3/9/17. Aerial photo acquired 3/9/17, 1/5/18. River Sonar complete 7/26/17.
    Photogrammetry 100%. Basline Control 100%.
        DSUR: U&D 100%. DSUR to Rdwy 11/30/18.
        PSUR: NTP to CON 3/8/18. 132 certs. PSUR to ROW 11/8/18.  Rev. PSUR (Certs 124-126) to ROW 6/4/21.  Add'l
            PSUR to ROW 1/12/22.
RDWY: Floodplain SP req'd. Des Criteria rev'd & ret'd to CON 10/26/17. Rev Des Criteria rec'd 10/31/17. Des Criteria
    apprv'd 11/8/17. DSUR rec'd 11/30/18. Early NTP 10/8/20. T.O. to CON 11/20/20. 30% Plans rec'd from CON
    10/11/21. 30% Plans rev'd & ret'd to CON 11/3/21. ROW reqm'ts to ROW 12/20/21.
ROW: ROW Plans by B & F (xx %) (xx trs). Est. 17 res & 2 bus relo. AUI 7/14/2021.
BR: (SWP) Layout 10%. Initial Clearance Envelope letter to USCG on 12/13/17 with reply rec'd. 2/21/18. Letter to USCG
    req. meeting on 2/3/21. Meetings held with USCG on 3/1/21 & 6/28/21. Rec'd. Navig. Clearance report from HNTB and

    Seamen's Church Institute (SCI) 12/10/21. Letter to USCG requesting reduced clearance envelope based on SCI
    report 12/14/21.
TP&P: Railroad Involvement: UPRR south of Hwy. 64 at approx. milepost 490.37.  North job extent will cross UPRR.
        RR: 12/15/2021 Partially Executed PE Agreement sent to UPRR (along with the GPS coordinates requested). Fully
            executed PE Agreement received 2/18/2022.

I-49
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ENV
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Feb 24Oct 22

(Sebastian) (HNTB) /NHPP/State/

040900    I-49/Hwy. 22 Intchng. Clearing & Grubbing (S)

TYPE WORK: Clearing & Grubbing
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 1/6/22.
RDWY: 30% Plans rec'd from CON 10/11/21.
ROW: Plans to (7) utilities on 01.27.2022
TP&P: Possible Railroad Coordination with FSR owner near overpass at DOT 930377T 1/11/2022.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022

ENV

NANA15%5%30%NA

May 22May 22Mar 22

243/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040748
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040900


Interstate Jobs

(Crawford & Sebastian) (3.1 mi.) (4LG) /CAP-2/

040901    Hwy. 22 – Gun Club Rd. (S)

TYPE WORK: Construct four-lane interstate facility, including a new four-lane bridge over the
    Arkansas River. Pavement type: Concrete.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 1/6/22.
RDWY: 30% Plans rec'd from CON 10/11/21.
ROW: AUI 07.21.2021 Plans to 7 Utilities on 01.27.2022
TP&P: Possible RR involvement FSR at Hwy 6 & Hwy 22 Barling intersection DOT 930377T1/27/22

Nov 18 Nov 18

DSURPLAN PHBRRDWY UTILPSUR ROW
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ENV
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(Crawford) (6.31 mi.) (4LG) /CAP-2/

040902    Gun Club Rd. – Clear Creek Rd. (S)

TYPE WORK: Construct four-lane interstate facility. Pavement type: Concrete.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 1/6/22.
RDWY: 30% Plans rec'd from CON 10/11/21.
ROW: AUI 07.21.2021
TP&P: No RR involvement - 1/27/22

Nov 18 Nov 18

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE
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PERCENT COMPLETE

ENV

TBD5%75%5%30%100%NA

(Crawford) (4.4 mi.) (4LG) /CAP-2/

040903    Clear Creek Rd. – I-40 (S)

TYPE WORK: Construct four-lane interstate facility. Pavement type: Concrete.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 1/6/22.
RDWY: 30% Plans rec'd from CON 10/11/21.
ROW: AUI 07.21.2021
TP&P: Railroad Involvement: crosses over UPRR track south of Hwy. 64 at approx. milepost 490.37 - 1/27/22

Nov 18 Nov 18

DSURPLAN PHBRRDWY UTILPSUR ROW
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END DATE
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253/4/2022 GENERAL
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Interstate Jobs

(Crawford) /CAP-2/

040904    I-40/I-49 Interchange Impvts. (S)

TYPE WORK: Interchange
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 1/6/22.
RDWY: 30% Plans rec'd from CON 10/11/21.
ROW: AUI 07.21.2021
TP&P: No railroad involvement 2/2/2022.

Nov 18 Nov 18

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE
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PERCENT COMPLETE

ENV
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(Crawford) (pe) (10.21 mi.) (Urban Interstate) (4LG)

040845    I-40 – Hwy. 282 Spur (F)

TYPE WORK: Rehabilitation – Original Scope: Reconstruction
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11.
GENERAL: 5,700-28,000 ADT. IOM 03/31/2020 - Project supersedes Job BB0408.
RDWY: No Floodplain SP req'd. Materials req 2/25/20.1
TP&P: Crosses A&M DOT 935980V, 1st Sub, MP 394.15 10/20/2021.
        RR: Coordination requirements will depend on scope at crossing.

I-49

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE
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PERCENT COMPLETE

ENV

TBDTBD5%

(Crawford & Washington) (23.49 mi.) (Urban Interstate) (4LG) /Safety/State/

040895    I-49 & I-540 Cable Median Barrier Impvts. (S)

TYPE WORK: 23.49 miles of cable median barrier construction.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 7/2/21.
GENERAL: 7,600-44,000 ADT.
ENV: CR clearance to file 7/29/21. T1CE apprvd 8/3/21.
SUR: USGS LiDAR DTMs to Rdwy 1-21-22.
TP&P: No railroad involvement 10/6/2021. RD requested typical section info. Sent to Districts. RD to follow up with
    Districts.

I-49 & I-540

Jan 22 Aug 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE
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ENV
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263/4/2022 GENERAL
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Interstate Jobs

(Benton & Washington) /NHPP/State/

012413    I-49 Noise Barrier Walls (S)

TYPE WORK: Construct 4 Noise Barrier Walls.
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: NHPP-49-1(19)
BACKGROUND INFO: Project programmed on 10/6/21.
TP&P: No railroad involvement 10/6/21.

I-49

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2023

ENV

TBDNANANANA

Mar 23Sep 22Sep 22

(Washington) (pe) (Urban Interstate) (4LG) /NHPP/NHFP/HIP/State/Local/

040846    Hwy. 62 Intchng. Impvts. (F)

TYPE WORK: Reconfigure the interchange into a Frontage Rd. Diamond, including major ramp
    modifications, widen Hwy. 62/180 to 6-8 lanes from west of One Mile Rd. to the interchange
    area, construct a roundabout on the northbound frontage road south of the interchange. Project will also construct
    intersection and ramp improvements at the Highway 71/265 interchanges to the south. Construct overpass over I-49.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2013-2016 STIP. Project programmed on 11/10/11.
GENERAL: 59,000 ADT. This project has been identified as a good candidate for the CMGC pilot program. IOM
    03/31/2020 - Project supersedes Job BB0410.
BRIDGE INFO: 05074 (67.79, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1971); 05820 (72.26, Br. Repl., NP, Deck 6,
    Super. 7, Sub. 7, 1979)
ENV: Planning PI held 3/20/14 in Fayetteville.  ID Staff held 5/5/14, two alternatives (flyover and loop ramp with lane
    shift) to be carried forward for NEPA 5/23/14. No tree clearing required; no restrictions; NLAA 10/6/15. PO and PI held

    9/12/17; alternatives rejected by city; SPUI to be developed. PO & PI held 4/26/18 in Fayetteville. Tribal consultation
    sent 11/29/18.
SUR: Photogrammetry (under Job 012111) 100%. DSUR under Job BB0410. Aerial photo flown 6/3/13, 3/8/18.
        DSUR: Add'l CSUR 100%.  Add'l U&D 100%. Photogrammetry 100%. Pavement Scan 100%. Add'l DSUR (REQ'D
            5/31/16) 100% to CON 6/10/16. Add'l DSUR req'd 2/22/18 100% to Rdwy 6/22/18.  Add'l DSUR req'd 9/8/21 to
            Rdwy 12/15/21, 12/20/21.
        PSUR: (77 Tracts) PSUR to ROW 12/31/14. Add'l PSUR to ROW 8/14/18.
RDWY: Floodplain SP req'd. WO issued to CON 4/20/12. Traffic req 5/2/12. Kick-off meeting held 5/3/12. Concept review
    meeting w/CON held 2/28/13. Traffic req. 5/9/14. Add'l Survey req 2/22/18. Meeting with City held 2/21/18. Hyd Anal
    complete to Bridge 1/18/19. Prelim Layout to ROW & ENV 1/11/19. Traffic, TMs, FWD, & Soil Survey req 1/11/19.
    Interim Cost Est to PM 2/20/19. Add'l Survey req 9/8/21 & 2/24/22. TMs req 2/23/22.
ROW: By CMGC.  Plans xx% (XX trs). Auth Req X/X/XX. X/X apprs made & apprvd. UFI 6/19/12.
BR: (JYP)
MAT: Soil Survey to Rdwy 8/8/19.
TP&P: No railroad involvement 10/20/2021. IJR approved by FHWA 6/30/2015.  Will need to develop IJR update once
    design concept is certain.

SIR: Traffic data sent to RDWY 1/29/19. Additional traffic data sent 2/5/19. TMs sent to RDWY 3/8/19. FWD to RDWY
    3/14/19.

I-49
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ENV

35%0%10%75%50%20%100%75%

Dec 14Nov 14

CRITICAL NOTES: This project to be delivered using the Construction Manager - General Contractor (CMGC) method of 
procurement.

273/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012413
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040846


Interstate Jobs

(Benton) (Urban Interstate) /Earmark/State/Local/

090218    Hwy. 62/102 Intchng. & 8th Street Impvts. (Bentonville) P.E.

TYPE WORK: Widening on 8th Street from I-540 to SE "J" Street & Interim Interchange
    Improvements to I-540/Hwy. 62/102 Interchange (Exit 86)
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: HPP-3314(1)
BACKGROUND INFO: First appeared in the 2007-2010 STIP. Project programmed on 1/9/06. Project renamed on
    4/8/11, 10/22/12, & 5/5/14.
ENV: City responsible for env handling.  SHPO det (7/22/08) 2 strs eligible for NRHP.  Draft EA rec'd 4/9/09, comments
    to CON 5/27/09.  Coord from FHWA to Caddo and Osage tribes 7/28/09.  Draft 4(f) comments to CON 8/26/09.  Draft
    EA and 4(f) doc rec'd from CON 4/2/10, comments to CON 5/27/10 and 6/30/10, revised EA and 4(f) rec'd from CON
    7/1/10, revised EA and 4(f) rec'd from CON 9/20/10, revised EA rec'd from CON 1/5/11, comments ret'd to CON
    2/22/2011, revised EA rec'd from CON 5/24/11.  Cuts on Draft EA ret'd to CON 6/22/11.  Revised EA rec'd from CON
    7/8/11, cuts ret'd 7/14/11. Cultural Resources report to SHPO 3/8/2011, 2 structures eligible for NRHP on 7/12/11.
    Draft EA to FHWA 7/26/11,  to FHWA-Atlanta for legal sufficiency review 8/15/11.  EA approved 10/19/11.  LPH held
    December 15, 2011 in Bentonville.  Draft MOA for historic structure to SHPO 1/20/12.  Draft MOA to FHWA,  SHPO, &
    city for signature 3/22/12, revised MOA sent 4/13/12, MOA apprvd by SHPO 7/23/12. Draft LPH synopsis submitted

    5/24/12, comments ret'd 7/19/12. Apprvd MOA to City, SHPO & FHWA 8/22/12.  DPH held 3/7/13 in Bentonville. Draft
    FONSI submitted 5/2/13, cmts ret'd 5/29/13, & 6/5/13, resubmitted 7/15/13. FONSI approved 8/26/13.
RDWY: LOC & DES Doc approved by FHWA 10/15/13.
ROW: Auth to acquire rec'd 04/22/15.   UFI 6/20/12.
TP&P: No railroad involvement 10/20/2021.

I-49

(Mississippi) (pe) (7.27 mi.) (Interstate) (4LG)

101108    Crittenden Co. Line – Bassett (S)

TYPE WORK: UTBWC; Special Clearing. Original Scope: Project development for
    rehabilitation.  Pavement Type: Asphalt
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11.

GENERAL: 21,000-22,000 ADT. IOM 03/31/2020 - Project superseded Job BB1001.
BRIDGE INFO: 03213 (77.02, Hydro., NP, Deck 6, Super. 6, Sub. 7, 1960); 03214 (71.90, Hydro., NP, Deck 5, Super. 5,
    Sub. 6, 1960); A3212 (68.89, Hydro., NP, Deck 6, Super. 6, Sub. 7, 1960); B3212 (68.75, Hydro., NP, Deck 6, Super.
    6, Sub. 7, 1960)
ENV: CR clearance to file 11/2/21. T1CE apprvd 11/3/21. revised CR clearance to file 11/30/21.
SUR: Aerial photo flown 3/12/13. Orthos available.
RDWY: FWDs and Materials req 2/25/20. Traffic req 6/15/21. Rehab Rec apprv'd 10/22/21.
MAT: Soil Survey to Rdwy 1/25/2021.
TP&P: No railroad involvement 10/20/2021.

I-55
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283/4/2022 GENERAL
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Interstate Jobs

(Mississippi) (pe) (5.44 mi.) (Interstate) (4LG)

101110    Hwy. 158 – Hwy. 148 (F)

TYPE WORK: Mill & Overlay (including ramps); Special clearing. Original Scope: Rehabilitation
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11.
GENERAL: 21,000-22,000 ADT. IOM 03/31/2020 - Project superseded Job BB1004.
BRIDGE INFO: 03282 (80.92, Hydro., NP, Deck 6, Super. 7, Sub. 7, 1960); A3280 (68.44, Hydro., NP, Deck 6, Super. 6,
    Sub. 6, 1962); A3281 (68.31, Hydro., NP, Deck 6, Super. 6, Sub. 6, 1960); B3280 (68.44, Hydro., NP, Deck 6, Super.
    6, Sub. 6, 1962); B3281 (68.31, Hydro., NP, Deck 6, Super. 6, Sub. 6, 1960)
ENV: CR clearance to file 10/27/21. T1CE apprvd 11/3/21, reevaluation apprvd 11/23/21.
RDWY: FWDs and Materials req 2/25/20. Traffic req 6/15/21. Rehab Rec Meeting held 9/2/21. Rehab Rec apprv'd
    10/22/21.

MAT: Soil Survey to Rdwy 5/25/2021.
TP&P: No railroad involvement 10/20/2021.

I-55

Nov 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%0%NA100%15%NA

Mar 22Sep 21Sep 21

(Mississippi) (pickering) (4.28 mi.) (Interstate) (4LG) /NHPP/NHFP/State/

101111    Hwy. 148 – So. of Hwy. 61 (S)

TYPE WORK: Rubbilize & Asphalt Overlay; Replacement of approach slabs. Original Scope:
    Rehabilitation

WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11. Project renamed on
    6/5/20.
GENERAL: 22,000 ADT. IOM 03/31/2020 - Project superseded Job BB1005.
BRIDGE INFO: A3284 (68.31, Hydro., NP, Deck 6, Super. 6, Sub. 6, 1960); A3286 (68.31, Hydro., NP, Deck 6, Super. 6,
    Sub. 6, 1960); B3284 (68.75, Hydro., NP, Deck 6, Super. 6, Sub. 7, 1960); B3286 (68.75, Hydro., NP, Deck 6, Super.
    6, Sub. 7, 1960)
ENV: CR clearance to file 4/20/20. revised CR clearance to file 7/27/20. T1 CE apprvd 8/5/2020.
RDWY: No Floodplain SP req'd. Materials req 2/25/20. T.O. to CON 7/16/20. Kick-Off Meeting held 7/27/20. Traffic req
    7/31/20. 30% Plans rec'd from CON 9/11/20. 30% Plans rev'd & ret'd to CON 9/29/20. TMP Meeting held 11/3/20. 60%
    Plans rec'd from CON 12/18/20. ROW & UTIL reqm'ts to ROW 1/11/21. Field Insp & TMP Meeting held 3/11/21. 60%
    Plans rev'd & ret'd to CON 1/28/21. 90% Plans rec'd from CON 4/9/21. Final Field Insp req 4/22/21. 90% Plans rev'd &
    ret'd to CON 10/5/21. Rehab Rec apprv'd 11/1/21.
BR: (TMG) Final plans to Rdwy. 1/7/2022.
MAT: Soil Survey to Rdwy 3/8/2021.
TP&P: No railroad involvement 9/29/2021.

I-55

Jan 21 Aug 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

02-2022 LETTING

ENV

100%100%NANANA100%95%NA

Jan 21

293/4/2022 GENERAL
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Interstate Jobs

(Desha) (Interstate)

020315    Great River Bridge P.E. (Phase II) (F)

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 5/15/00.
GENERAL: Funding for ROW included in STIP for 2007; obligated 10/2006.  W.O. issued to CON 3/15/01.  Kick-off
    meeting held 4/13/01.  Coord Mtg held 7/2/01 & 9/5/01.  Design Concept Study due 11/1/01.  30% plans rec’d from
    CON 5/9/02.  USCG apprvd bridge span lengths & clearances 3/15/02.  FAA Debt expires 05/07/07 (Southern office) &
    08/24/07 (Southwest office).  VE conducted under Job 020338 11/2001.
ENV: FEIS signed 1/24/00, ROD signed 5/3/00 (under Job 020133).  Individual Water Quality cert request to ADEQ
    5/21/02.  DEIS signed 7/29/02.  Des PH 12/11/02 in McGehee & 12/12/02 in Benoit, MS.  Ind 404 permit req'd.
SUR: PSUR (21 tracts)
RDWY: WO to CON for monumentation 11/13/09.
ROW: Auth to acquire 10/25/16. 8/8 apprs made & apprvd; 7 options & 7 paid. UFI 5/8/2014.
BR: Draft  layout rec'd 6/18/02; to FHWA, USCG, MDOT, Levee Boards 7/16/02; to CoE 8/5/02 & 9/3/02.  Hyd & Scour
    report rec’d from CON 9/18/02.  Geotech Seismic report rec’d from CON 9/25/02; addendum rec’d 3/24/04.  Final
    Geotech report rec’d 10/8/04.  Layout apprvd 10/17/02.  Layout 80%.  Draft 90% plans rec’d 7/24/04.  Rec’d Final
    Vessel Collision & Wind Engineering report 2/07/06.

TP&P: Railroad Involvement UP and AKMD.

I-69

(Desha) (Interstate)

020316    I-69 P.E. (Hwy. 65 – Miss. Rt. 1)

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: DBP-0021(19)

BACKGROUND INFO: Project programmed on 5/23/00.
ENV: Meeting with Choctaw & Chickasaw 2/22/01.  PI 3/13-14/01.  Loc PHs 9/24/02 in McGehee & 9/25/02 in Benoit,
    MS.  Des PH 12/11/02 in McGehee & 12/12/02 in Benoit, MS.  FEIS apprvd by FHWA 3/12/04.  PA to Quapaw Tribe
    for comment.  ROD signed 6/23/04.  Ind. 404 req'd.  Reassessment req'd.  One mitigation site with protected
    convenant; phase II req'd on 3 archeological sites. Reassessment to FHWA 7/3/14, apprvd 7/7/14. CRS to SHPO
    10/25/17; conc recd 2/26/17.
SUR: PSUR (77 tracts). WO (PSUR-monumenting) to CON 9/22/09.  ROW staking (tract 12) 100%.
RDWY: Work being done under supplemental agreement #5 to CON contract for Job 020315.  CON selected.  CON
    kickoff meeting 10/24/00.  Agency scoping meetings 1/23-24/01.  30% plans rec’d from CON 4/4/05.  30% plans
    reviewed & ret'd to CON 5/31/05.  Rev 30% plans rec’d from CON 4/7/06.  WO issued to CON for monumentation
    9/22/09. Rev ROW & UTIL req'mts to ROW 8/13/15.
ROW: ROW plans 90%.(40 trs).  Auth to Rec'd 11/22/16. 40/40 apprs made & 40/40 apprs apprvd; 37 options & 37 paid
    & 1 condemned - Poss. date 7/19/17. 1/1 farm, 1/1 res & 3/3 pers prop relocatees moved.
TP&P: Railroad Involvement: future overpass of UP/AKMD.

I-69

(Various) (Interstate)

001873    El Dorado – McGehee P.E. (Phase I)

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 9/9/99.
GENERAL: Arkansas I-69 agency coord meeting held 6/12/02 at ARDOT.  I-69 Steering Committee meeting held 7/22/02
    in Memphis.
ENV: Agency Scoping Meeting 12/5/01.  Public Officials Scoping Meeting 12/6/01.  PI to review corridors 3/11/02-3/13/02
    in McGehee, Monticello & El Dorado.  Local officials meeting to review corridors 3/12/02 & 3/13/02.  PI

    3/10/03-3/13/03 in McGehee, Monticello, Warren & El Dorado.  DEIS signed 5/7/04.  Loc PHs 6/22/04-6/24/04 at
    Parkers Chapel, Monticello & McGehee. FEIS apprvd by FHWA 8/17/05.  Notice of availability of FEIS in Fed Register
    9/9/05; comments rec’d until 10/24/05.  ROD issued 5/2/06.
TP&P: Railroad Involvement: UP, F&P, & WSR.

I-69

303/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020315
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Interstate Jobs

(Drew & Desha) (pri) (16.97 mi.) (Interstate) (4LG) /Sales Tax-X/Earmark/State/          ||Design Criteria: Established

020678    Hwy. 278 – Hwy. 65 (S)

TYPE WORK: New location (2 lanes of future 4 lanes divided).
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: ACNHPP-2221(2)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 3/23/17.
ENV: Broken out of PE 001873.  Design Re-evaluation reqd. CRS report to SHPO 9/6/17; apprvd 9/22/17. Constraints to
    BR, RDWY, & SUR 2/14/19. Virtual Design Public Hearing held 10/06/20 5:30-6:30pm. Design re-evaluation apprvd
    3/10/21.
SUR: Aerial photo (Recon) 3/28/17. Aerial photo flown 1/24/18.
        DSUR: CSUR 100% (Primary Control and Photo Control). Photogrammetry 100%. Baseline CTL 100%. U&D
            100%.DSUR to Rdwy 11/30/18. Add'l DSUR (Hydraulics) req'd 5/8/19, 100%.  Add'l DSUR req'd 5/19/21 to Rdwy

            7/27/21.
        PSUR: 41 certs. PSUR to ROW 11/2/18.  Add'l PSUR req'd 5/22/20 to ROW 7/8/20.  ROW staking req'd 2/3/22 IP.
RDWY: Floodplain SP req'd. 70% DSUR rec'd 9/17/18. Prelim Prints to ROW, ENV, & RR Coord. 9/27/18. Traffic, TMs, &
    Soil Survey req 9/27/18. DSUR rec'd 11/30/18. Hyd Anal complete to Bridge 12/5/19. VE completed 9/11/19. ROW
    req'mts to ROW 4/30/20. Des Criteria apprv'd 1/15/20. Rev Des Criteria apprv'd 1/28/20. UTIL & Rev ROW req'mts to
    ROW 5/21/20. Add'l Survey req 5/19/21. Add'l Traffic req 5/26/21. Rev ROW & UTIL reqm'ts to ROW 11/2/21. RDWY
    Info to ENV 1/10/22. LRFD req to Bridge 1/20/22.
ROW: Fee - Plans 90% (49 trs). Auth Rec'd 8/6/21. Est 1 res & 5 ppo relos. Plans to UPRR x/x/21. AUI 6/13/19, UFI
    7/22/19; Plans to 8 utils 5/26/20; Rev plans to 8 utils 11/4/2021.
BR: (CMW) Layout 95%. Des. Phase A: Concept Submittal to TP&P for UPRR sent on 4/6/21. Phase A submittal Apv'd.
    by UPRR w/minor exceptions 5/14/21. Phase B submittal to TP&P for submittal to UPRR 9/29/21, submitted to UPRR
    10/4/21. Des. Phase B submittal Apv'd. w/exceptions 11/23/21.
MAT: Soil Survey to Rdwy 5/14/2020. Subsurf Invest 70%. Subsurf Invest Report for Site 4 to Br 11/10/2021. Subsurf
    Invest Report for Site 1 & 2 to Br 12/15/2021. Subsurf Invest Report for Site 3 to Br 1/10/2022.
TP&P: Railroad Involvement: will require new overpass of UPRR 972363B, MP 0.61, ALMR Sub, Hwy. 67, Jacksonville.

        RR: 8/12/2019 - PE fully executed.  5/14/2021 Concept plan approval with exceptions received from UPRR. 10/4/21
            - Bridge 30% sent to UPRR for review - UPRR approved with culvert exceptions 11/23/2021. Bridge response
            sent 12/3/21 to RR. 1/10/2022 Concept with exceptions from RR to address in next review. 1/12/2022 C&M
            drafted.

Nov 18 May 20 Mar 21 Nov 18

DSURPLAN

RQD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2022

ENV

100%50%15%20%75%90%65%100%NA

May 23Aug 22Feb 21Apr 20Sep 18

(Drew) (Interstate) /Earmark/State/

020462    Monticello Bypass P.E.

TYPE WORK: New Location
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2010-2013 STIP. Project programmed on 7/12/06.
GENERAL: Construction Projects:
     020482 - Hwy. 278 West-Hwy. 425 (Add'l Lanes) (Gr. & Strs.) (F)
     020483 - Hwy. 278 West-Hwy. 425 (Add'l Lanes) (Bs. & Surf.) (F)
     020485 - Hwy. 425-Hwy. 278 East (Add'l Lanes) (Gr. & Strs.) (F)
     020486 - Hwy. 425-Hwy. 278 East (Add'l Lanes) (Bs. & Surf.) (F)

     Renamed per ACE-Planning in Staff Minutes 2/2007
ENV: Env handling under Job 001873.
SUR: Aerial photo for location mosaic flown 9/15/06.
        PSUR: Revisions to ROW 3/14/12.
TP&P: RR PE Only.

I-69

313/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020678
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Interstate Jobs

(Drew) (pe) (13.39 mi.) (Interstate) (4LG)          ||Design Criteria: Established

020470    Hwy. 278 West – Hwy. 425 (Gr. & MDS) (Monticello Bypass) (S)

TYPE WORK: PE and ROW purchase.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 9/5/07. Project renamed on
    9/15/08 & 5/10/16. Funding removed on 4/16/18.
GENERAL: VE required.  IOM 11/20/15 Combined 020481 with this project as turnkey.  IOM 5/10/16 Split out job 020611
    for Major Structures and Surfacing.
ENV: EIS under Job 001873.  Des PH req'd.  RTA for 3 structures to SHPO 8/28/12, none eligible 9/14/12.  Addendum to
    CRS report to SHPO 8/8/14, apprvd 9/10/14. DPH held 4/9/15 in Monticello. 2nd CRS report addendum to SHPO
    1/4/15; SHPO requested further work 2/1/2016; PIF to SHPO 2/1/16; apprvd 2/24/16. Design reassessment to FHWA
    3/8/16; apprvd 3/21/16. Wetland & stream mitigation purchased.

SUR: Aerial photo flown 3/3/07 & 3/4/07; 2/12/12
        DSUR: CSUR 100%. U&D Survey 100%. Photogrammetry 100%. DSUR to Rdwy 10/25/13. Add'l DSUR (req'd
            1/15/14) to Rdwy 4/4/14; 4/18/14. Add'l DSUR (req'd 2/9/15)100% to Rdwy 3/2/15. Add'l DSUR req'd
            (5/7/15)100%.  Memo to Rdwy 7/10/15. Wilmar waterline located 9/17/15. Add'l DSUR (RR tracks) to Design
            2/25/16. Add'l DSUR req'd 3/28/16 to Rdwy 4/1/16. Add'l DSUR (Hyd) req'd 9/17/17 to Hyd 10/12/17. Add'l DSUR
            (mobile home) req'd 5/29/18 to ROW 6/18/18.
        PSUR: (38 tracts). WO (PSUR) to CON 2/29/12. PSUR to ROW 1/24/13. rev. to ROW 2/2/16. ROW staking req'd
            10/12/17 100% to ROW 1/4/18. Add'l PSUR (2 revised and 1 add'l) req'd 11/17/17 to ROW 12/5/17. ROW staking
            (tract 27&28) req'd 9/01/19, to ROW 9/10/19.
RDWY: Floodplain SP req'd. DSUR rec'd 10/28/13. Traffic & TMs req. 11/21/13. Hyd. Anal. Complete to BRIDGE 9/3/14
    & 12/1/17. ROW reqm'ts to ROW 7/14/14. UTIL reqm'ts to ROW 7/31/14. Landlock parcel survey req. to ROW 10/6/14.
    Add'l Survey req'd 2/10/15. Interim Est to PM 2/20/15. RDWY Info to ENV 3/3/15. PPC rec'd 3/12/15. Add'l Survey req
    5/8/15. Rev ROW & UTIL req'mts to ROW 12/17/15 & 3/17/16.
ROW: Plans 90% (36 trs). Auth Rec'd 12/27/17; 36/36 apprs made & apprvd. 8 options, 10 paid & 4 to be condemned. 2
    res & 1 PPO relos.  UFI 8/15/14. 9/11 Utils est rec'd. 3/7 WO Issued. 4 Utils w/no conflict. Plans to 10 Utils 9/23/14,

    3/18/15 & 10/24/17.
BR: (SQ3)
TP&P: No RR Involvement - RR activities tracked on job 020611
SIR: Traffic data sent to RDWY on 1/28/14.

Oct 13 Jul 14 Mar 16 Jan 12

DSURPLAN

HLD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NARCB40%50%75%90%50%100%NA

Nov 22Mar 22Oct 13Mar 16Jun 14Oct 13
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Interstate Jobs

(Drew) (pe) (13.39 mi.) (Interstate) (4LG)

020611    Hwy. 278 West – Hwy. 425 (Major Strs. & Surf.) (Monticello Bypass) (S)

TYPE WORK: New Location (2 lanes of future 4 lanes divided) and Hwy. 530 Connector.
    Pavement type: Consider Alternative Pavements
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 5/10/16. Funding removed on 4/16/18.
GENERAL: Split out from job 020470.
ENV: EIS under Job 001873. Design reassessment to FHWA 3/8/16;apprvd 3/21/16 under Job 020470.
SUR: DSUR and PSUR under 020470.
RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 9/3/14 & 12/1/17.
BR: (SQ3) Layout 55%. Prelim. Info to Env. 10/2/15.
MAT: Subsurf Invest 0%.

TP&P: Railroad Involvement: AKMD (G&W) leased from UP (DOT#975443F) new overpass on Hwy 530 extension.
        RR: 5/20/20 - PE fully executed 5/14/20;  Conceptual plans were submitted and rejected in 2018. No other plans
            have been submitted. Need C&M for 020611.

May 20 Mar 16

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

5%10%NANA75%90%10%100%NA

Mar 16

(Various) (Interstate)

070212    El Dorado – Shreveport, LA P.E. (Phase I)

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 1/10/01.
GENERAL: Joint project with La DOT handling Env & Loc Study.  Joint Agreement executed 9/4/01.
ENV: CON conducted PI  8/21/03 at Three Creeks, AR.  Preferred two-mile wide corridor selected.  PI 6/22/04 at Parkers
    Chapel High School to present alt alignments.  DEIS apprvd by FHWA 3/25/05.  Loc PHs 5/10/05 in El Dorado &
    5/11/05 in Haynesville, LA.  ID Staff 9/21/05.  Public officials & general public meetings for preferred alt revisions
    10/2/06 in Minden, LA & 10/3/06 in Haynesville, LA.  RTA for strs in AR to SHPO 11/10/08, response 11/20/08, 1 str
    eligible for NRHP.  Phase I arch survey report to SHPO 1/3/09.  Draft FEIS rec'd 2/22/10 for review, comments
    returned to LA DOT 3/25/10.  FEIS approved 8/26/11, NOA in Federal Register 9/30/11, comment period ends
    11/10/11. ROD apprvd 4/18/12.  Des PH req'd.
TP&P: PE Only.

I-69

(Jefferson) (craft-tull) (Interstate) (4LG) /NHPP/State/

020661    I-530 Access Impvts. (Pine Bluff) P.E.

TYPE WORK: Frontage Rd. on new location to the east of I-530 with a new connection to Hwy.
    365 including an interchange.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 25,000 ADT.
SUR: Aerial photo flown 1/24/22.
TP&P: No railroad involvement 1/28/2022.

I-530

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022
STIP FFY: 2021

ENV

TBD0%NA

Apr 25Oct 24Apr 24Dec 23Dec 22

333/4/2022 GENERAL
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Interstate Jobs

(Jefferson) (Urban Interstate) (4LG) /NHPP/State/

020789    District 2 Bridge Painting (2022) (S)

TYPE WORK: Paint 5 structures.
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: NHPP-0035(67)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 9/27/21.
GENERAL: 6,800-17,000 ADT.
BRIDGE INFO: 05422 (87.90, Paint, NP, Deck 7, Super. 6, Sub. 7, 1971); 06274 (74.54, Paint, NP, Deck 7, Super. 7,
    Sub. 7, 1999); 06275 (87.35, Paint, NP, Deck 7, Super. 7, Sub. 7, 1999); A6273 (91.14, Paint, NP, Deck 7, Super. 7,
    Sub. 7, 1999); B6273 (90.74, Paint, NP, Deck 7, Super. 7, Sub. 7, 1999)
ENV: ARS to SHPO 11/3/21, response 11/4/21. CR clearance to file 12/3/21. T3CE apprvd 2/10/22.
RDWY: 90% Plans rec’d from MAINT 2/4/22. Plans to EST 2/4/22. 90% Plans rev’d & ret’d to MAINT 2/8/22. Loc & Des

    doc appv'd. 2/11/22. ROW and UTIL reqm’ts to ROW 2/17/22.
TP&P: No railroad involvement 11/10/2021.

I-530 & Hwy. 63

Feb 22 Feb 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2022

ENV

NANANANANA100%95%NANA

Feb 22Feb 22

(Jefferson) (iconic) (2.79 mi.) (Interstate) (Urban Principal Arterial) (4LG) /NHPP/State/          ||Design Criteria: Established

020716    I-530 – Hwy. 425 (Minor Widening) (S)

TYPE WORK: Add paved 8 ft. shoulders.

WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 12,000-17,000 ADT.
ENV: Tribal consultation letters sent 9/28/20. ARS to SHPO 10/1/20, response 10/1/20. Env Constraints to RDWY
    10/22/20. PIF to SHPO 10/30/20, response 10/31/20. Phase I virtual public involvement held 2/25/21-3/12/21. T1 CE
    apprvd 4/8/21. NW14, pcn not required.
SUR: Aerial photo flown 1/21/19. Pics available. Photogrammetry 100%. CSUR 100%. DSUR to Rdwy 5/19/20.  Add'l
    DSUR (new right turn lane) requested 4/6/21 to Rdwy 4/23/21.
        PSUR: 62 certs.  PSUR to ROW 5/11/20.
RDWY: Floodplain SP req'd. Traffic, TMs, & Materials req 11/21/19. T.O. to CON 6/2/20. Early Coord Meeting held
    6/3/20. 15% Plans rec'd from CON 6/19/20. 15% Plans rev'd & ret'd to CON 7/2/20. Des Criteria apprv'd 7/23/20. 45%
    Plans rec'd from CON 10/5/20. 45% Plan rev'd & ret'd to CON 10/8/20. 60% Plans rec'd from CON 11/2/20. 60% Plans
    rev'd & ret'd to CON 11/19/20. Rev 60% Plans rec'd from CON 11/23/20 & 6/23/21. ROW & UTIL reqm'ts to ROW
    11/23/20. RDWY Info to ENV 12/7/20. Rev 60% Plans rev'd & ret'd to CON 2/16/21. Field Insp held 5/17/21.
ROW: Fee - Plans by NTB 90% (25 trs). Initial Auth Rec'd 12/20/2021. UFI 2/23/21; Plans to 12 utils 11/3/2021; 4/11 est

    rec'd, 2 utils no conflict, 1 utils No involvement, 1/8 WO issued.
MAT: Soil Survey %AC to Rdwy 11/26/19.
TP&P: No railroad involvement 10/6/2021.
SIR: TMs sent to RDWY 12/12/19.

I-530 & Hwy. 65

May 20 Nov 20 Apr 21 May 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2023
STIP FFY: 2023

ENV

100%NA20%20%75%100%60%100%NA

Apr 23Apr 22Apr 21Nov 20Apr 20

CRITICAL NOTES: Small utility conflict.

343/4/2022 GENERAL
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Interstate Jobs

(Sebastian) (con) (Urban Interstate) /NHFP/State/

040889    I-540/Hwy. 255 Intchng. Impvts. (Zero St.) (Fort Smith) (S)

TYPE WORK: Interchange Improvements.
WORK ZONE POLICY: Significant.
FAP NUMBER: NHFP-9150(39)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 48,000 ADT.
SUR: Aerial photo 3/4/21.  Restricted air space due to Fort Chaffee.  CSUR 100%.
RDWY: No Floodplain SP req'd.
TP&P: No railroad involvement 10/28/2021.

I-540 & Hwy. 255

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2024
STIP FFY: 2024

ENV

TBDNA5%10%NA

Dec 24Mar 24Nov 22Jun 23Mar 23Apr 22

(Crawford & Sebastian) (Halff) (7.39 mi.) (Urban Interstate) /NHFP/State/

040826    Hwy. 22 – I-40 (Sel. Secs.) (S)

TYPE WORK: 4" Milling & Overlay. Original Scope: TBD.
WORK ZONE POLICY: Significant.
FAP NUMBER: NHFP-540-1(264)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 44,000-55,000 ADT.

BRIDGE INFO: A3957 (88.98, Joint Rpr., NP, Deck 8, Super. 7, Sub. 6, 1968); B3957 (88.98, Joint Rpr., NP, Deck 8,
    Super. 7, Sub. 6, 1968)
ENV: CR clearance to file 8/10/21.
RDWY: Rehab Rec held 12/7/21. Rehab Rec apprv'd 12/7/21. T.O. to CON 2/24/22.
BR: (JYP)
TP&P: Railroad involvement at FSR/UPRR RR-Under 434430K, MP 495.68, Wagoner Sub., Van Buren, Crawford
    County, D4. STR# A6881 & B6881 12/1/2021.

I-540

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2023

ENV

NA0%NANA50%5%NANA

Dec 21

353/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040889
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040826


Interstate Jobs

(Poinsett) (Interstate)

100682    I-555 Access Road P.E.

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2010-2013 STIP. Project programmed on 6/10/08.
    Project renamed on 8/21/12.
GENERAL: WO to CON 4/22/09.
     Construction Projects:
     100786 I-555 Access Road (Payneway-Marked Tree) (S)
     100782 I-555 Access Road (Hwy. 75-Hwy. 149) (S)
ENV: Scoping meeting 3/31/10.  Public Officials meeting 4/1/10.  PI 4/1/10.  SHPO conc rec'd 12/29/10.  Draft EA rec'd
    for review 10/11.  Comments ret'd 11/11.  CR report apprvd 12/29/12. EA apprvd 2/15/12. LPH held 4/19/12 in Marked
    Tree.  FONSI approved 7/18/12. DPH req'd.
SUR: Photogrammetry under Job 001849. Aerial photo flown 4/16/01. Aerial Photo for mitigation tract flown 6/19/13.
ROW: UFI 05/15/12.
TP&P: PE only.

I-555

(Pulaski) (1.8 mi.) (Urban Interstate)

061689    I-30 – Cross St. (F)

TYPE WORK: TBD – Original Scope: Rehabilitation

WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 11/10/11.
GENERAL: 23,000-111,000 ADT. IOM 03/31/2020 - Project superseded Job BB0615.
RDWY: Materials req 2/25/20.
MAT: Soil Survey Pvmt Soundings to Rdwy 9/14/2021.
TP&P: No railroad involvement 10/20/2021.

I-630

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%TBD5%

(Pulaski) (0.73 mi.) (Urban Interstate)

061690    Cross St. – Dennison St. (F)

TYPE WORK: TBD – Original Scope: Rehabilitation
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 11/10/11.
GENERAL: 99,000-111,000 ADT. IOM 03/31/2020 - Project superseded Job BB0616.
RDWY: Materials req 2/25/20.
MAT: Soil Survey Pvmt Soundings to Rdwy 9/14/2021.
TP&P: No railroad involvement 10/20/2021.

I-630

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%TBD5%

363/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100682
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061689
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061690


Interstate Jobs

(Pulaski) (0.98 mi.) (Urban Interstate)

061691    Dennison St. – Cedar St. (F)

TYPE WORK: TBD – Original Scope: Rehabilitation
WORK ZONE POLICY: Significant.
GENERAL: 97,000-110,000 ADT. IOM 03/31/2020 - Project superseded Job BB0617.
SUR: Aerial photography flown 2/14/13. ORTHO under Job CA0608. DSUR to Rdwy 10/31/2014.
RDWY: Materials req 2/25/20.
MAT: Soil Survey Pvmt Soundings to Rdwy 9/14/2021.
TP&P: Crosses over UPRR (RR-Under) DOT 433797C, Little Rock Sub, MP 346.66.
        RR: PE, C&M and  SP required.

I-630

Oct 14

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%TBDNA5%100%

(Various) (maint) (Urban Interstate) (4LG) /NHPP/State/

012410    Central AR – West Memphis ITS Impvts. (S)

TYPE WORK: ITS improvements: Dynamic message signs, CCTV, Wrong Way detection, Real
    Time volume reporting, Way Finding Static/Hybrid signs.

WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: NHPP-0076(269)
BACKGROUND INFO: Project programmed on 10/8/21.
GENERAL: 870-101,000 ADT.
TP&P: No RR Coordination - 11/3/21.

Various

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANANANANA

May 22Jan 22

373/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061691
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012410


Other Federal-Aid & State Jobs

(Desha) (pri) (6.82 mi.) (Non-APHN) (Major Collector) /STBGP/State/          ||Design Criteria: Established

020780    Hwy. 138 – Watson (S)

TYPE WORK: Shoulder Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 540 ADT.
ENV: Tribal consultation letters sent 9/8/21. Env Constraints to BR & Rdwy 9/30/21. CR clearance to file 11/15/21. T1CE
    apprvd 11/23/21.
SUR: CSUR 100%.  Aerial photo 2/3/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. ROW & UTIL reqm'ts to ROW 9/2/21. RDWY Info to ENV
    11/2/21. Des Criteria apprv'd 11/19/21.
MAT: Soil Survey %AC to Rdwy 8/9/2021.

TP&P: No railroad involvement 10/11/2021.

Hwy. 1

Aug 21 Nov 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2024

ENV

10%NANANANA100%50%NANA

Nov 21Aug 21

(Craighead) (m.baker) (2.77 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/          ||Design Criteria: Established

100979    Caraway Rd. – I-555 (Jonesboro) (S)

TYPE WORK: Widen from 3 lanes to 5 lanes.
WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    4/29/21.
GENERAL: 8,900-18,000 ADT.
BRIDGE INFO: 05475 (74.14, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1973)
ENV: Tribal consultation letters sent 6/5/19. ARS to SHPO 7/31/19; response 8/1/19. Env constraints to RDWY 8/4/20.
    Virtual Public Involvement held 9/28/21 5:30-6:30 @ www.ardot.webex.com

SUR: Aerial photo flown 1/31/19. CSUR 100%. Photogrammetry 100%. NTP to Con 03/16/20.  U&D 100%.  DSUR to
    Rdwy 6/4/20.  Add'l DSUR to Hwy. 1B to Rdwy 8/27/20.  Add'l DSUR req'd 10/7/20 100% to Rdwy1/8/20.  Add'l DSUR
    req'd 4-12-21 to Rdwy 5/7/21.
        PSUR: 96 certs total.  Add'l PSUR (30 certs) 50%.  Add'l PSUR (18 certs) to ROW 2/9/21.  Add'l PSUR (11 certs)
            requested by ROW 1/7/22 60%.
RDWY: Floodplain SP req'd. DSUR rec'd 6/4/20. T.O. to CON 7/8/20. Early Coord Meeting held 7/20/20. Add'l Survey
    req 10/7/20 & 4/12/21. Traffic & TMs req 10/12/20. Des Criteria apprv'd 11/10/20. 30% Plans rec'd from CON 3/9/21.
    SS & FWD req 3/26/21. 30% Plans rev'd & ret'd to CON 3/29/21. Rev Des Criteria apprv'd 4/20/21. Traffic Signal
    warranted at Caraway. Rev 30% Plans rec'd from CON 6/18/21. Rev 30% Plans rev'd & ret'd to CON 7/19/21. Field
    Insp & TMP Meeting held 8/4/21. RDWY Info to ENV 8/31/21. 60% Plans rec'd from CON 10/5/21. TMP Meeting held
    10/19/21. 60% Plans rev'd & ret'd to CON 11/12/21. Rev 60% Plans rec'd from CON 1/10/22. ROW & UTIL reqm’ts to
    ROW 2/25/22. Rev 60% Plans rev’d & ret’d to CON 2/25/22.
ROW: Fee - ROW: Plans by M.Baker - Plans to 80% (65+ trs).
BR: (SWP) Layout 95%.
MAT: Soil Survey to Rdwy 6/23/2021.

TP&P: No railroad involvement 11/23/2021.

Hwy. 1

Jun 20 Feb 22 Oct 19

DSURPLAN PHBRRDWY

45%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2024
STIP FFY: 2023

ENV

35%5%15%75%20%65%100%

Mar 25Apr 23Dec 21Oct 21Jun 20

383/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020780
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100979


Other Federal-Aid & State Jobs

(Arkansas) (urb) (0.11 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

020777    Prices Branch Str. & Apprs. (DeWitt) (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21. Project renamed on
    11/15/21.
GENERAL: 2,300 ADT.
BRIDGE INFO: M0019 (52.36, Br. Repl., P2, Deck 5, Super. 5, Sub. 5, 1937)
ENV: Tribal consultation letters sent 7/14/21. Env constraints to Rdwy & BR 07/29/21. ARS to SHPO 10/27/21, response
    10/28/21. PIF to SHPO 12/7/21, response 12/13/21. Virtual Public Involvement scheduled 2/22/22 5:30-6:30 @
    www.ardot.gov/publicmeetings
SUR: 02x172-M0019. CSUR 100%.  DOP 1/7/2020. UAV LiDAR DOP 2/2/2021. LiDAR feature extraction 100%.  DSUR

    to Rdwy 5/19/21.
        PSUR: 11 certs.  PSUR to ROW 5/5/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Early Coord Meeting held 7/28/21. Hyd
    Anal complete to Bridge 8/16/21. Prelim Layouts to ROW & ENV 8/16/21. Des Criteria apprv'd 10/15/21. ROW & UTIL
    reqm'ts to ROW 11/23/21. RDWY Info to ENV 11/23/21.
ROW: UFI 8/19/2021.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad coordination 10/6/2021.

Hwy. 1B

May 21 Nov 21 May 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2023
STIP FFY: 2024

ENV

10%0%10%75%50%50%100%

Jan 23Jul 22Sep 21Nov 21Nov 21May 21

393/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020777


Other Federal-Aid & State Jobs

(Craighead) (con) (0.41 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/Local/          ||Design Criteria: Established

100881    Parker Rd. – South (Hwy. 1B) (Jonesboro) (S)

TYPE WORK: Grading, widening to 5 lanes, storm drainage, curb & gutter, sidewalk/multi-use
    path and intersection improvements. Including a signal or roundabout at Forest Hill Road.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    3/24/17 & 2/27/18.
GENERAL: 12,000 ADT. City to provide match for construction of project up to $400,000. City's consultant to handle
    design. City of Jonesboro expressed interest in providing the necessary funding to extend project to fire station.  City
    decided not to extend the project.  Agreement with City executed 6/20/18.
ENV: ENV by CON. CR report to SHPO 6/27/17; conc recd 7/5/17. T3 CE in review 11/8/17. Tribal consultation sent
    11/20/17. PI held 12/7/17. 2nd review of T3 CE 6/29/18; 3rd submittal 11/7/18; cmts retd 11/21/18. T3 CE in review

    11/30/18; apprvd 12/19/18. NW 14 issued 11/3/17. DPH requested. PI held 2/28/19 at Central Baptist Church (1st
    Floor Conf Rm), 3707 Harrisburg Rd in Jonesboro. Re-evaluation needed for the addition of traffic signal, apprvd
    10/28/20.
SUR: Aerial photo flown 1/14/16.
        DSUR: CSUR 100%. City CON to handle DSUR.
        PSUR: 33 certs. PSUR to ROW 4/19/17. 15 certs added 6/14/17 to CON 6/23/17. Add'l PSUR to Row 11/6/17. Rev.
            PSUR to ROW 01/06/20. Rev. PSUR to ROW 03/04/20.
RDWY: Floodplain SP req'd. 30% Plans rec'd from City's Con 10/23/17. 30% Plans rev'd & ret'd to City's Con 1/3/18. Rev
    30% Plans rec'd from City's Con 7/27/18 & 8/30/18. Rev 30% Plans rev'd & ret'd to City's Con 8/10/18 & 9/14/18. Des
    Criteria appv'd 12/6/18. Loc & Des Doc apprv'd 12/27/18. 60% Plans rec'd from City's Con 12/27/18. 60% Plans rev'd
    & ret'd to City's Con 1/14/19. Signal warranted at Forest Hill Rd. Rev 60% Plans rec'd from City's Con 9/16/19 &
    12/13/19. Rev 60% Plans rev'd & ret'd to City's Con 10/29/19 & 1/14/19. ROW & UTIL req'mts to ROW 12/13/19. Field
    Insp held 2/20/20. RDWY Info to ENV 6/26/20. RUC req 8/4/20. 90% Plans rec'd from City's Con 8/11/20. Plans to
    EST 8/13/20. Field Insp req 8/13/20. 90% Plans rev'd & ret'd to City's Con 9/25/20.
ROW: Plans 90% (16 trs). 90% plans rev'd & ret'd to CON 3/24/21. Initial Auth Rec'd 9/24/20. 0/16 appr made & apprvd.

    AUI 2/16/17. UFI 5/5/18. Plans to 7 utils 2/24/20. 5/7 Est. Rec'd 1/21/2022
TP&P: No railroad involvement 10/5/2021.

Hwy. 1B

Jun 17 Dec 19 Dec 18 Apr 17

DSURPLAN

RQD

PHBRRDWY

95%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2022

ENV

TBDNA15%20%75%100%95%100%100%

Nov 22Apr 22Oct 17May 19Oct 19Sep 17

403/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100881


Other Federal-Aid & State Jobs

(Garland) (pri) (1.28 mi.) (APHN) (Minor Arterial) /Safety/State/          ||Design Criteria: Established

061439    Hwy. 7 – Deerpark Rd. (Safety Impvts.) (S)

TYPE WORK: Geometric improvements, construction of a center turn lane, and shoulder
    widening.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: HSIP-0026(32)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 6/13/14. Project renamed on
    8/19/14 & 7/20/15. Scope changed on 1/30/18.
GENERAL: 8,300 ADT. 12/29/2017 TPP finalized scope.   Renamed per IOM 2/9/18 due to TPP's recommendation for a
    scope change that resulted in changes of termini & DD&CE concurred.
BRIDGE INFO: 06126 (86.50, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 6, 1987)
ENV: Constraints to RDWY 3/4/15. RTA for 57 properties to SHPO 11/5/15; 2 eligible 11/10/15. Tribal consultation sent

    5/2/16. PIF to SHPO 1/10/18; conc recd 1/12/18. PI held 5/8/18 in  Hot Springs. T3 CE apprvd 2/6/19. GPR report
    conc recd from SHPO 2/15/19.
SUR: Aerial Photo Flown 3/7/13, 3/8/13. Mobile LiDAR acquisition 7/11/14.  Ortho update 3/18/19.
        DSUR: CSUR 100%. LiDAR CTL 100%. Photogrammetry 100%. DSUR to Rdwy 2/26/15. Add'l DSUR req'd 3/15/19
            to Rdwy 4/05/19.
        PSUR: WO to CON (PSUR) 3/17/15. Existing ROW to Right of Way 5/13/15. PSUR to ROW 6/25/15. (111 tracts)
            PSUR to ROW 6/25/15. Add'l (2 tracts) to ROW 7/17/2015.  ROW staking req'd 6/24/20 100% to ROW 8/28/20.
            Re-stake req'd 1/19/21 (tracts 11, 47-50, 67) to ROW 1/28/21.  Revised PSUR (tracts 26-28, and 47) to ROW
            8/26/21. Tract 49 re-stake requested 1/27/22.
RDWY: Floodplain SP req'd. Prelim Prints to ROW & ENV 8/4/15. Traffic, TM, FWD, & Soil Survey req 8/4/15. Avg
    Running Speed req 11/12/15. Plans submitted to ADEQ 12/11/15. Scoping Meeting held 6/30/16. Final Scope rec'd
    from TPP 1/12/17. Rev Final Scope rec'd  from TPP 1/25/18. Design Criteria apprv'd 7/19/18. RDWY Info to ENV
    1/4/19. Loc & Des Doc apprv'd 2/7/19. Add'l Survey req 3/12/19. ROW req'mts to ROW 8/6/19. UTIL req'mts to ROW
    10/7/19. Rev ROW req'mts to ROW 10/7/19,  10/8/19, & 11/12/19. Rev UTIL req'mts to ROW 11/12/19 & 5/20/20.
    Final Field Insp held 6/5/20. Plans to EST 7/27/20. Plans cert by HYD 4/5/21. Rev Design Criteria apprv'd 9/23/21.

ROW: Plans 90% (67 trs). Auth Rec'd 6/29/20. 66/67 apprs made & apprvd; 52 options, 1 ROE, 48 paid,1 condemned -
    poss. date 10/19/21 & 8 to be Condemned. 4/4 PPO relos moved. AUI held 03/16/15, UFI held 6/8/17; Plans to 6 utils
    10/11/19 & 11/13/19; 5/6 utils est rec'd; 2/5 utils WO issued, 1 utils no conflict.
BR: (TMG) Layout 95%. Final info to Env. 9/2021.
MAT: Soil Survey to Rdwy 1/26/16. Subsurf Invest to Br 9/14/2021.
TP&P: No railroad involvement 10/25/2021.
SIR: TMs sent to RDWY 9/10/15. FWD to RDWY 8/6/2015

Hwy. 5

Aug 19 Feb 15 Aug 19 Feb 19 Jun 15

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2021

ENV

100%95%45%85%75%100%95%100%100%

Aug 22Dec 21Jun 15Apr 19Dec 18Jun 15

(Saline) (APHN) (Urban Minor Arterial)

061262    Benton – Pulaski Co. Line (Widening) P.E.

TYPE WORK: Project development to widen to 4 lanes.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 7/8/09.
GENERAL: 10,000-12,000 ADT.
ENV: RTA for 41 strs to SHPO 2/5/10, 3 strs det eligible for NRHP 2/24/10.  Constraints to Planning 3/22/10.  Coord from
    FHWA to 5 tribes 9/23/10.  Planning Study meetings held on 12/14/10 & 12/4/12  in Bryant.
SUR: Aerial photography flown 6/17/09, 3/18/19.  CSUR 100%.  Photogrammetry 70% (to Planning CON 10/22/10).
        PSUR: (34 Tracts)
RDWY: WO issued to CON for conceptual design 12/1/10.
TP&P: No railroad involvement 10/20/2021.  To conduct study of needed improvements.

Hwy. 5

413/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061439
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061262


Other Federal-Aid & State Jobs

(Saline) (pri) (1.2 mi.) (APHN) (Urban Minor Arterial) /STBGP/CMAQ-FLEX/State/          ||Design Criteria: Established

061508    I-30 – Alcoa Rd. (Benton) (S)

TYPE WORK: Widening to 4 travel lanes with bike lane. 1 R.C. Box Culvert
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 9,600-18,000 ADT.
BRIDGE INFO: M0122 (65.46, Br. Repl., NP, Deck 6, Super. 5, Sub. 5, 1920)
ENV:  Constraints to RDWY 8/18/17. RTA for 10 properties to SHPO 12/21/17; 1 property eligible 1/4/18. Tribal
    consultation sent 1/11/18. PI held 2/22/18 in Benton. CR report to SHPO 2/5/18; conc recd 2/8/18 to conditional no
    adverse effect; proposed Lenz house mitigation to SHPO 4/3/18; conc recd 4/18/18. T3 CE apprvd 5/1/18. ARS
    addendum to SHPO 9/23/19; response 9/24/19.
SUR: Aerial photo flown 3/7/13, 10/25/16.

        DSUR: CSUR 100%. Photogrammetry 100%. Static LiDAR 100%. U&D 100% DSUR to Rdwy 3/30/17. Add'l DSUR
            req'd 10/20/17 100% to Rdwy 12/15/17, 1/5/18. Add'l DSUR to Rdwy 6/4/18.
        PSUR: 65 certs. PSUR to ROW 3/8/17. Add'l ROW staking to ROW 11/2/17. Rev ROW to ROW 6/15/18. Rev.
            7/9/18. Add'l PSUR req'd 7/23/18 to ROW 8/09/18. ROW re-stake req'd 11/30/18 100% to ROW 1/3/19. Cert 61 to
            ROW 12/10/18. Certs 62 & 63 req'd 12/11/18. Rev. PSUR to ROW 10/21/19. Tract 9 staking req'd 10/29/19 to
            ROW 10/31/19. Tract 21 re-staked 12/03/19. Tract 44 staking req'd 12/04/19 to ROW 12/20/19. Rev. PSUR to
            ROW 02/28/20. Tract 7 re-stake req'd 03/03/20 to ROW 03/05/20.  Tract 21X staking req'd 5/26/20 to ROW
            6/2/20.  Tract 53 re-stake requested 2/3/21 to ROW 2/9/21.
RDWY: No floodplain SP req'd. DSUR rec'd 3/30/17. Prelim Prints to ROW & ENV 8/8/17. Traffic, TM, FWD, & Soil
    Survey req 8/8/17. Add'l Survey req 10/20/17. Hyd Anal complete to Bridge 11/20/17. ROW & UTIL req'mts to ROW
    1/22/18. RDWY Info to ENV 1/22/18. Loc & Des Doc apprv'd 5/3/18. Des Criteria apprv'd 5/31/19. Field Insp & TMP
    Meeting held 7/25/19. Rev ROW & UTIL req'mts to ROW 11/12/19 & 12/6/19. LRFD req to Bridge 7/6/20. Plans to
    EST 7/27/20. Plans cert by HYD 9/28/20.
ROW: Plans 90% (51 trs). Auth Rec'd 1/10/19. 1 AHC tr. 53/54 made & apprvd; 41 options, 38 paid, 1 ROE,;9
    condemned - poss. date 2/7/22 & 1 to be Condemned. 5/6 bus & 0/1 PPO relos moved. UFI 1/23/18. Plans to 9 Utils

    9/7/18. 2/9 Est rec'd. Rev plans to 9 Utils 12/20/19.
BR: (CMW) RCB plans complete 7/14/20.
MAT: Soil Survey to Rdwy 10/17/17.
TP&P: No railroad involvement 10/5/2021. Planning Study Completed (2017).
SIR: TMs sent to RDWY 9/13/17. FWD to RDWY 11/22/17.

Mar 17 Jan 18 May 18 Mar 17

DSURPLAN
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PHBRRDWY
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UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2022

ENV

100%100%65%90%75%100%80%100%100%

Dec 22Dec 21Jun 17Feb 18Nov 17Apr 17

423/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061508


Other Federal-Aid & State Jobs

(Saline) (con) (3.21 mi.) (APHN) (Urban Minor Arterial)          ||Design Criteria: Established

061632    Hwy. 183 – Pulaski Co. Line (Widening) (Bryant) (S)

TYPE WORK: Major widening. Pavement type: Asphalt.
WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: Project programmed on 9/4/19.
GENERAL: 10,000-12,000 ADT. Project is shown on Draft CAP-2 list for $25M and will be funded for construction if Issue
    1 passes in November 2020.
ENV: Tribal consultation letters sent 2/4/20. ARS to SHPO 3/25/20, response 4/1/20. Phase II Virtual Public Involvement
    7/1-7/23/21 with live meeting 7/8/21 5:30-6:30 @ https://www.ardot.gov/publicmeetings CRS to SHPO 9/22/21,
    response 9/23/21.
SUR: Photogrammetry under 061262. Aerial photo flown 01/20/20. Add'l picks available. Photogrammetry update 100%.

    CSUR 100%. U&D 100%.  DSUR to Rdwy 8/24/20.  Add'l DSUR req'd 3/9/21 to Rdwy 5/12/21.
        PSUR: 121 certs.  PSUR to Right of Way 10/29/20.
RDWY: No Floodplain SP req'd. Soil Survey, Traffic, & TMs req 5/7/20. T.O. to CON 5/12/20. DSUR rec'd 8/24/20. Early
    Coord Meeting held 8/27/20. Des Criteria apprv'd 1/15/21. 30% Plans rec'd from CON 1/26/21. Add'l Survey req
    3/9/21. 30% Plans rev'd & ret'd to CON 3/26/21. 30% Signal Plans rec'd from CON 4/7/2021. 30% Plans rev'd & ret'd
    to CON 4/27/21. RDWY Info to ENV 8/19/21. 60% Plans rec'd from CON 8/20/21.
ROW: (Est. 150 trs.) Est. 7 res & 12 bus, 41 PPO relos. AUI & UFI 8/24/2021; 2/10 utils est rec'd, 2 util no involvement
BR: 1/15/21 - Ext. of newer RCBC.
MAT: Soil Survey to Rdwy 9/9/2020.
TP&P: No railroad involvement 10/18/2021.

Aug 20 Oct 20

DSURPLAN PHBRRDWY

45%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2024

ENV

100%NA10%75%20%45%100%

Sep 24Jun 23Aug 20Mar 22Jul 21Jul 20

CRITICAL NOTES: This project to be delivered using the CMGC method of procurement.

(Lonoke) (urb) (2.05 mi.) (APHN) (Urban Principal Arterial) (4LG) /STBGP/State/

060906    Hwy. 89 – Greystone Blvd. (Cabot) (S)

TYPE WORK: Widening (4 lanes)
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 10/19/98. Project renamed on
    4/29/21.
GENERAL: 16,000 ADT.
ENV: Env constraints to RDWY 12/15/00.  PI to be scheduled.
SUR: Aerial photo flown 3/16/98 & 3/21/98, 1/19/99, 9/29/20.  DSUR original completion date 11/1/03.  Photogrammetry
    100%.  UAV-LiDAR acquired 7-7-21.  Feature extraction 100%.
        DSUR: DSUR update will be required.  NTP to Con 10/14/21.  DSUR to Rdwy 2/11/22.
        PSUR: 45 certs.
RDWY: Floodplain SP req'd. Prelim prints to ROW & Env 11/28/00.  DSUR rec’d by Rdwy 11/24/03. Traffic, TMs, &
    Materials req 2/2/22. DSUR rec'd 2/9/22. Early Coord Meeting held 2/22/22
ROW: Fee - UFI 8/25/2021.
MAT: Soil Survey to RDWY 5/22/01.
TP&P: No railroad involvement 6/16/2021.

Hwy. 5

Feb 22

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 03-2025
STIP FFY: 2024

ENV

35%0%10%65%20%5%100%NA
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433/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061632
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/060906


Other Federal-Aid & State Jobs

(Baxter) (urb) (NHS) (Urban Principal Arterial) /NHPP/State/

090647    Hicks Creek Str. & Apprs. (Mountain Home) (S)

TYPE WORK: Replace 1 structure with a 3-lane structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 10,000 ADT. City to accept ownership of Hwy. 5 between Hwy. 62 and Hwy. 62B, and Hwy. 5 Spur upon
    completion of the bridge replacement. Agreement executed 6/28/21.
BRIDGE INFO: 01030 (67.99, Br. Repl., NP, Deck 7, Super. 5, Sub. 6, 1929)
ENV: Tribal consultation letters sent 8/9/21. Env Constraints to BR, ROW, and Rdwy 10/26/21.
SUR: CSUR 100%.  UAV-LiDAR acquired 6/15/21.  Feature Extraction 100%.  NTP to Con 6-22-21.  DSUR to Rdwy
    9/24/21.
        PSUR: 21 certs.  NTP to Con 9/14/21.  PSUR to ROW 2/2/22.

RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 9/28/21. Early Coord Meeting held 10/19/21.
    TMs req 1/3/22.
ROW: AUI 8/25/2021.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 5

Sep 21 Feb 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2023
STIP FFY: 2024

ENV

10%0%5%75%10%10%100%

Nov 23May 23Mar 22Sep 22Sep 22Feb 21

(Ouachita) (m.baker) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

070508    Freeo Creek & Relief Strs. & Apprs. (S)

TYPE WORK: Replace 4 bridges.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0052(25)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 680 ADT.
BRIDGE INFO: M0162 (59.61, Br. Repl., NP, Deck 6, Super. 6, Sub. 7, 1956); M0163 (62.18, Br. Repl., NP, Deck 7,
    Super. 5, Sub. 5, 1954); M0164 (68.33, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1954); M0165 (59.82, Br. Repl., NP,
    Deck 6, Super. 5, Sub. 5, 1955)
ENV: EPD.  Constraints to BR, RDWY & SUR 3/13/19. ARS to SHPO 7/10/19; response 7/10/19. PIF to SHPO 11/19/20,
    response 11/25/20. T3-CE apprvd 1/4/21.
SUR: Aerial photo flown 3/23/15, 1/20/19. CSUR 100%. NTP to CON 12/02/19. Consultant delayed due to prolonged
    high water. 6/22/20 Con IP.  DSUR to Rdwy 8/17/20.
        PSUR: Existing ROW to ROW 9/14/20.
RDWY: Floodplain SP req'd. Traffic & Materials req 10/23/19. T.O. to CON 2/28/20. DSUR rec'd 8/17/20. Des Criteria

    apprv'd 10/19/20. Early Coord Meeting held 12/8/20. 30% Plans rec'd from CON 12/23/20. Loc & Des Doc aprpv'd
    1/5/21. 30% Plans rev'd & ret'd to CON 3/19/21. 60% Plans rec'd from CON 6/4/21. Field Insp held 6/14//21. 60%
    Plans rev'd & ret'd to CON 6/15/21. RDWY Info to ENV 6/17/21. Rev 60% Plans rec'd from CON 6/30/21. ROW & UTIL
    req'mts to ROW 6/30/21. Rev 60% Plans rev'd & ret'd to CON 7/23/21.
ROW: Court Order - By ARDOT - Plans 90% (12 Trs). (Est. 11 trs). Rec'd initial auth 9/24/21. AUI 1/21/20, UFI
    07/15/2021; Plans to 3 utils 10/21/2021; 1/3 utils est rec'd.
BR: (SWP) Layout 95%.
MAT: Soil Survey %AC to Rdwy 10/28/19.
TP&P: No railroad involvement 10/5/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 7
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SCHEDULED DATE: 09-2022
STIP FFY: 2023

ENV
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443/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090647
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070508


Other Federal-Aid & State Jobs

(Clark) (APHN) (Minor Arterial) /ER/

070571    Hwy. 7 Flood Damage Repair (Clark Co.) (S)

TYPE WORK: Flood Repair
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: ER-0010(56)
BACKGROUND INFO: Project programmed on 1/6/22.
GENERAL: 1,600 ADT.
TP&P: No railroad involvement 1/7/2022.

Hwy. 7

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%NA

(Clark & Hot Spring) (garver) (5.47 mi.) (APHN) (Minor Arterial) /STBGP/State/          ||Design Criteria: Established

012275    Caddo Valley – Garland Co. Line (Passing Lanes) (S)

TYPE WORK: 2 Northbound and 2 Southbound Passing Lanes. Replace 1 bridge structure with
    R.C. Box Culvert. Resurfacing; CLRS
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 6,000-7,900 ADT.
BRIDGE INFO: A0962 (69.87, NP, Deck 7, Super. 7, Sub. 7, 1928)
ENV:  Tribal consultation sent 4/26/17. RTA for 10 properties to SHPO 6/9/17; 0 eligible 6/12/17; addendum for 9
    properties sent 2/13/19; conc for 0 eligible recd 2/13/19. Constraints to RDWY 11/5/18. PIF to SHPO 3/12/19; cmts
    recd 3/14/19. PI held 9/5/19 @ Central Arkansas Telephone Cooperative, 4036 Hwy 7, Bismark. PIF addendum to
    SHPO 12/17/19, response 12/19/19. T3-CE apprvd 3/6/20. NW23request to USACE 9/29/20. revised CR clearance to
    file.
SUR: Aerial photo flown 1/13/16, 12/31/13. Some DSUR under 061309, 061440. Add'l photogrammetry 100%.
        DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 3/9/18. Add'l DSUR req'd 12/4/18 to Rdwy 12/7/18.
        PSUR: 89 certs to ROW 5/01/18. 4 add'l tracts to ROW 5/10/18. Add'l ROW req'd 4/30/19, to ROW 5/7/19.  Add'l
            PSUR req'd 3/10/21 (Cert 152) to ROW 5/13/21.  ROW staking req'd 3/8/21 100% to ROW 7/2/21.

RDWY: Floodplain SP req'd. Passing Lane Locations apprv'd 8/9/17. DSUR rec'd 3/9/18. Traffic, FWDs, Avg Running
    Speed, & Soil Survey req 9/7/18. T.O. to CON 9/21/18. Kick Off Meeting held 10/29/18. Add'l Survey req 12/3/18. 30%
    Plans rec'd from CON 2/8/19. 30% Plans rev'd & ret'd to CON 5/23/19. 60% Plans rec'd from CON 7/31/19. Field Insp
    held 9/5/19. ROW & UTIL req'mts to ROW 9/27/19. Des Criteria apprv'd 10/2/19. RDWY Info to ENV 10/25/19. 60%
    Plans rev'd & ret'd to CON 11/25/19. Rev ROW & UTIL req'mts to ROW 12/11/19. Loc & Des Doc apprv'd 3/6/20. 90%
    Plans rec'd from CON 10/15/20. Plans cert by CON 10/15/20. Final Field Insp req 10/16/20. Plans to EST 10/16/20.
    Final Field Insp held 10/22/20. 90% Plans rev'd & ret'd to CON 10/30/20. Final Plans rec’d from CON 11-3-21.
ROW: Fee - By ARDOT - Plans 90% (92 trs). Auth rec'd 3/19/21. 92/92 apprs made & 88/92 apprs apprvd; 65 options, 46
    paid & 2 to be condemned. 1/1 bus, & 2/4 PPO relos moved.  AUI held 2/9/17; Plans to 9 utils 1/2/20; 6/8 est rec'd, 3/7
    WO issued.
BR: (SWP) Rec'd. 100% plans 11/3/21.
MAT: Soil Survey to Rdwy 5/6/19.
TP&P: No railroad involvement on either of the 4 extents 9/29/21.  Planning Study Complete (2005):
SIR: Traffic data sent to RDWY 11/1/2018 FWD to RDWY 10/10/18.
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453/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070571
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012275


Other Federal-Aid & State Jobs

(Garland) (pe) (6.17 mi.) (NHS) (Urban Principal Arterial)

061329    Whittington Ave. – Hwy. 5 P.E.

TYPE WORK: Increase capacity/safety
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2013-2016 STIP. Project programmed on 7/20/11. Project renamed on
    2/11/13 & 11/23/16.
GENERAL: 9,100-20,000 ADT.
ENV: National Park Service involvement. Contractor OSA SP for bats applies. Tribal consultation from FHWA to Quapaw
    and Caddo 10/24/12. PI meeting held December 13, 2012 in Hot Springs. RTA for 99 structures to SHPO 12/4/12, 19
    determined eligible, and 22 listed on NRHP 12/10/12. Constraints to PL 3/5/13 & 8/9/13. Constraints to RDWY
    3/19/14.
SUR: Partial DSUR & PSUR under Job R60140 & Job 061023. Aerial photo flown 01/18/12, 01/20/20.  Add'l DSUR (tract
    47 residential improvements) to ROW and Rdwy 4/23/20.
        DSUR: CSUR 100%. WO (CSUR) to CON 10/03/11. Photogrammetry 100%. WO (DSUR) to CON 7/26/13. U & D
            Survey 100%. DSUR to Rdwy 1/24/14. Add'l DSUR req'd 5/27/17 100% to Rdwy 6/23/17. Add'l DSUR req'd
            3/20/18 to Rdwy 3/27/18.
        PSUR: (108 Tracts) PSUR to ROW 1/30/14. WO to CON 5/31/13. Revised PSUR to ROW 2/12/14; 3/13/14. 7 add'l

            tracts req'd 5/9/18 to ROW 6/6/18.
ROW: UFI 3/7/2014.
MAT: Soil Survey to Rdwy 6/16/14..
TP&P: No railroad involvement 10/20/2021. Planning study complete 10/2016.
SIR: Traffic sent to RDWY 2/27/14.

Hwy. 7

(Garland) (1.68 mi.) (NHS) (Urban Principal Arterial)

061627    Hwy. 7 Spur North & South (Widening) (Hot Springs) (S)

TYPE WORK: Widen to 3 lanes from Hwy. 7 Spur to Fox Pass Cutoff.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 5/30/19.
GENERAL: 9,100-14,000 ADT. Project created because of widening restrictions through Hot Springs National Park

    (HSNP).  Pavement preservation through this area to be completed in Job 061547.  HSNP is now willing to discuss
    widening this section of Highway.  Department will work with HSNP, City, and property owners to determine the best
    solutions, including proposed bicycle/pedestrian improvements.
TP&P: No railroad involvement 10/20/2021.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDTBD5%

463/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061329
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061627


Other Federal-Aid & State Jobs

(Pope) (con) (0.25 mi.) (NHS) (Urban Principal Arterial) /STBGP/State/

080606    Hwy. 7 Widening & Drainage Impvts. (Russellville) (S)

TYPE WORK: Widening and drainage improvements.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 17,000-18,000 ADT. City of Russellville to design, fund utility relocation and assume ownership of Highway
    326 from Lake Dardanelle State Park south to Hwy. 7.  Arkansas Tech University to provide construction easement.
    ROW to be paid for by City/ATU.  ATU partnering resolution passed 12/13/18.  Letter with revised partnering offer and
    City Ordinance 2322 rec’d 3/4/19.  ARDOT revised partnering offer sent to City 4/5/19.  Rec'd City Ordinance 2325
    6/17/19.  Letter transmitting partnering agreement sent to City and ATU 7/8/19.  Rec'd letter from City requesting
    agreement language changes 7/30/19. Partnering agreement executed 4/16/21.
ENV: PI to be scheduled. Tribal consultation sent 2/24/20. Constraints to BR and RDWY 4/15/20.

SUR: CSUR 100%.  Photogrammetry 100%. Aerial photo flown 2/08/19. UAV Photography 8/01/19. UAV FE 100%. U&D
    100%. DSUR to Rdwy 01/21/20.
        PSUR: 4 certs. PSUR to ROW 02/04/20.
RDWY: Floodplain SP req'd. Des Criteria not req'd. Traffic, TMs, & Materials req 11/21/19. DSUR rec'd 1/21/20. ROW &
    UTIL Cost Estimate req to ROW 2/25/20. 15% Plans rec'd from PM 10/19/20. 15% Plans rev'd & ret'd to PM 11/12/20.
    Rev 15% Plans rec'd from PM 1/15/21. Rev 15% Plans rev'd & ret'd to PM 1/29/21. 30% Plans rec'd from PM 5/3/21.
    30% Plans rev'd & ret'd to PM 6/3/21. Rev 30% Plans rec'd from PM 7/30/21, 8/5/21, 11/1/21 & 2/22/22. Rev 30%
    Plans rejected 8/4/21. Rev 30% Plans rev'd & ret'd to PM 8/25/21 & 12/22/21.
ROW: AUI 11/6/19, UFI 9/23/2021.
MAT: Soil Survey %AC to Rdwy 11/26/19.
TP&P: No railroad involvement 10/6/2021.
SIR: TMs sent to RDWY 12/23/19.

Hwy. 7

Jan 20 Feb 20

DSURPLAN PHBRRDWY
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UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2023

ENV

100%NA10%75%10%30%100%
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473/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080606


Other Federal-Aid & State Jobs

(Boone) (horner-shifrin) (0.56 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

090555    West Fork Crooked Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: NHPP-0005(48)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 4,400 ADT.
BRIDGE INFO: 02489 (64.03, Br. Repl., NP, Deck 5, Super. 5, Sub. 7, 1947)
ENV: EPD.  Tribal consultation sent 1/3/19. Constraints to BR, RDWY, & SURV 1/22/19. ARS to SHPO 3/11/20. PIF to
    SHPO 4/22/20, response 4/23/20. T3-CE apprvd 4/27/20. NW packet to USACE 1/6/21.
SUR: Aerial photo flown 1/25/19. NTP to CON 7/05/19. CSUR 100%. DSUR to Rdwy 10/03/19.
        PSUR: 6 certs. PSUR to ROW 12/13/19.  Rev PSUR IP due to previously overturned court order.  Exhibit for area

            under pavement to ROW 6/30/21.
RDWY: Floodplain SP req'd. MAT & Traffic req 6/10/19. Design Criteria apprv'd 9/30/19. DSUR rec'd 10/3/19. T.O. to
    CON 1/27/20. 30% Plans rec'd from CON 2/21/20. 30% Plans rev'd & ret'd to CON 3/6/20. 60% Plans rec'd from CON
    4/24/20. Loc & Des doc apprv'd 5/1/20. RDWY Info to ENV 5/5/20. 60% Plans rev'd & ret'd to CON 5/18/20. Rev 60%
    Plans rec'd from CON 6/5/20 & 7/10/20. ROW reqm'ts to ROW 6/17/20. Rev 60% Plans rev'd & ret'd to CON 6/17/20 &
    8/3/20. UTIL req'mts to ROW 7/15/20. Field Insp held 3/30/21. 90% Plans rec'd from CON 5/4/21. Plans to EST 5/5/21.
    Final Field Insp req 5/5/21.
ROW: Plans 90% (5 trs). Rec'd initial Auth 8/27/20. 4/4 apprs made & apprvd. 2 options & 2 paid. AUI 9/17/19; UFI
    5/19/20. Plans to 5 utils 8/19/20; 5/5 est rec'd, 1 no conflict, 4/4 WO issued.
BR: (TMG) Layout 95%. Prelim. Info to Env. 11/18/20. Rec'd. 90% plans 5/5/21. Ret'd. 90% comments 9/30/21.
MAT: Soil Survey to Rdwy 6/19/19. Subsurf Invest Consult Report to Br 1/6/2021.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 7
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SCHEDULED DATE: 11-2022
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483/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090555


Other Federal-Aid & State Jobs

(Montgomery) (craft-tull) (0.7 mi.) (APHN) (Minor Arterial)          ||Design Criteria: Established

080503    Collier & Smith Creeks Strs. & Apprs. (S)

TYPE WORK: Replace 1 Bridge and 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    11/23/16.
GENERAL: 2,900 ADT.
BRIDGE INFO: 02707 (56.25, Br. Repl., P3, Deck 6, Super. 6, Sub. 7, Hist., 1951); 02708 (63.75, Br. Repl., NP, Deck 5,
    Super. 5, Sub. 6, 1951)
ENV: Historic BR process reqd. Tribal consultation sent 3/22/17. RTA for 2 structures to SHPO 4/27/17; concurrence
    5/1/17; 1 structure eligible 1/8/18. IWQ Certification reqd. Constraints to RDWY & BR 12/19/17. SHPO conc with

    marketing exemption for HB 2/8/18. HB MOA to FHWA 6/29/18; apprvd 7/20/18. PIF to SHPO 9/11/19; response
    10/22/19. T3-CE apprvd 3/5/20. revised Constraints to RDWY and BR 7/1/20. NW23 permit request to USACE
    8/27/20. IWQ cert issued 10/29/20.
SUR: Aerial photo flown 1/12/16. CSUR 100%. DSUR 100% to Rdwy 10/25/17. Bridge scan 100%. Add'l DSUR req'd
    4/24/19 100% to Rdwy 5/17/19.
        PSUR: 17 certs. PSUR to ROW 11/1/18. Rev. PSUR req'd 01/03/20, to ROW 01/23/20.  ROW staking req'd 8/22/21.
RDWY: Floodplain SP req'd. DSUR rec'd 10/25/17. T.O. to CON 5/10/18. Kick Off Meeting held 5/24/18. Traffic req
    6/22/18. Design Criteria apprv'd 8/20/18. 30% Plans rec'd from CON 2/14/19. Add'l Survey req 4/12/19. 30% Plans
    rev'd & ret'd to CON 4/15/19. 60% Plans rec'd from CON 8/23/19. 60% Plans rev'd & ret'd to CON 10/2/19. RDWY Info
    to ENV 10/2/19. Rev 60% Plans rec'd from CON 10/28/19 & 1/24/20. ROW & UTIL req'mts to ROW 11/1/19. 60%
    Plans to RR Coord 11/12/19. Rev 60% Plans rev'd & ret'd to CON 11/22/19 & 2/11/20. Rev ROW & UTIL req'mts to
    ROW 2/6/20. Loc & Des Doc apprv'd 3/6/20. Field Insp held 6/30/20. Rev ROW & UTIL req'mts to ROW 7/20/20. 90%
    Plans rec'd from CON 8/10/20. Plans cert by CON 8/10/20. Field Insp held 8/14/20. Plans to EST 8/11/20. 90% Plans
    rev'd & ret'd to CON 8/18/20. Final Plans rec’d from CON 1/1/21. Rev Final Plans rec’d 2/4/21.
ROW: Plans 90% (7 trs).  Auth Rec'd 8/5/20. 7/7 apprs made & apprvd. 6 options & 5 paid.  AUI held 11/18/16, UFI held

    5/9/19; Plans to 4 utils 11/7/19 & 2/11/20, 3/4 utils est rec'd, 1/4 WO issued, 1 utils adj complete.
BR: (JYP) 1 Br. & 1 RCBC. Layout 100%. HBAC Recom. IOM to FHWA for concurrence 4/3/18. HBAC Demo. Recom.
    Apv'd. 4/16/18. Rec'd. 90% plans 8/11/20 and 1/1/21. Ret'd. comments 90% plans 11/12/20. Final plans Rec'd. 2/4/21.
TP&P: No railroad involvement 10/20/2021.

Hwy. 8

Oct 17 Nov 19 Mar 20 Nov 18

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD100%40%90%75%95%95%100%NA

Oct 25Apr 25Jun 18Jul 19May 19Apr 18

CRITICAL NOTES: Small utility conflict.

493/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080503


Other Federal-Aid & State Jobs

(Cleveland) (urb) (APHN) (Minor Arterial)

070512    Moro Creek & Relief Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    9/6/19.
GENERAL: 1,800 ADT.
BRIDGE INFO: 02180 (65.79, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, SC, 1941); 02181 (65.80, Br. Repl., NP, Deck 6,
    Super. 5, Sub. 7, 1941)
ENV: EPD. Constraints to BR, RDWY & SUR 3/26/19. Tribal coordination letters sent 5/20/19. ARS to SHPO 5/23/19;
    response 5/30/19; addendum to SHPO 9/19/19; response 9/23/19. Tribal coordination letters sent 9/23/19.
SUR: CSUR 100%. Aerial photo flown 1/28/19. DSUR 100% to Rdwy 4/18/19. Add'l DSUR req'd 9/13/19, 100% to Rdwy

    10/25/19.
        PSUR: 4 certs. PSUR to ROW 5/9/19.
RDWY: No Floodplain SP req'd. DSUR rec'd 4/18/19. Traffic & MAT req 5/13/19. Early Coord Meeting held 5/15/19. Add'l
    Survey req 9/13/19. Prelim Layouts to ROW & ENV 9/13/19. Soil Survey req 9/13/19. Hyd Anal complete to Bridge
    9/24/19.
ROW: UFI 8/2/19. AUI 4/17/19.
BR: (SQ3) Layout 5%.
MAT: Soil Survey to Rdwy 5/15/19. Add'l Soil Survey to Rdwy 2/6/2020.
TP&P: No railroad involvement 10/20/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.
     Traffic data sent to RDWY on 5/14/2019.

Hwy. 8

Apr 19 May 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

35%0%10%75%20%15%100%NA

Nov 24May 24Aug 23Aug 23Apr 19

(Dallas) (pe) (0.04 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

070511    Creeks at L.M. 0.10 & 1.10 Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0020(27)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 1,500 ADT.
BRIDGE INFO: X1322 (63.47, Br. Repl., NP, SD, Culv. 4, 1988); X1323 (63.47, Br. Repl., NP, SD, Culv. 4, 1988)
ENV: Tribal consultation letters sent 5/10/19. Env Constraints to Bridge and Rdwy. 6/12/19. PIF to SHPO 12/2/19,

    response 12/4/19. T1-CE apprvd 2/27/20.
SUR: CSUR 100%. DSUR 100%, to Rdwy 5/2/19. Aerial photo flown 3-5-19.
        PSUR: 6 certs. PSUR to ROW 4/25/19.
RDWY: Floodplain SP req'd. DSUR rec'd 5/2/19. Early Coord Meeting held 6/12/19. Hyd Anal complete to Bridge
    9/13/19. Prelim Layouts to ROW & ENV 9/30/19. Traffic & Materials req 9/30/19. ROW req'mts to ROW 2/6/20. RDWY
    Info to ENV 2/7/20. UTIL req'mts to ROW 2/13/20. Des Criteria apprv'd 3/3/20. UTIL reqm'ts to ROW 2/13/20. RUC req
    4/26/21. LRFD to Bridge 5/6/21. Rev LRFD to Bridge 2/1/22. Rev UTIL reqm'ts to ROW 2/1/22.
ROW: Fee - Plans 90% (4 trs). Rec'd Auth 8/27/20. 4/4 apprs made & apprvd. 4 options & 1 Paid. AUI 3/20/19. UFI
    8/2/19. Plans to 3 Utils 2/13/20; 2/3 est rec'd, 1/3 WO issued.
BR: (JYP) 2 RCBC. RCBC plans complete 9/23/21.
TP&P: No railroad involvement 10/11/2021.

Hwy. 9

May 19 Feb 20 Feb 20 Apr 19

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2021

ENV

TBD100%25%75%75%100%85%100%NA

Jul 22Dec 21Nov 19Sep 19Apr 19

503/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070512
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070511


Other Federal-Aid & State Jobs

(Perry) (urb) (0.05 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

080609    Harris Creek Str. & Apprs. (Perryville) (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 4,000 ADT.
BRIDGE INFO: 02119 (63.59, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1939)
ENV: EPD.  Tribal consultation sent 12/18/18. RTA for 1 property to SHPO 1/14/19; 0 properties eligible 1/15/19.
    Constraints to BR, RDWY, & SURV 1/23/19, revised 9/25/20. ARS addendum to SHPO 10/15/20, response 10/15/20.
    PIF to SHPO 5/25/21, response 6/1/21. T1CE apprvd 6/15/21. NW14, no pcn.
SUR: Aerial photo flown 2/08/19.  CSUR 100%.  DSUR to Rdwy 8/28/20. Updated DSUR w/ waterline to Rdwy 9/16/20.
        PSUR: 5 certs.  PSUR to ROW 5/4/21.

RDWY: No Floodplain SP req'd. Traffic & Materials req 10/11/19. DSUR rec'd 8/28/20. Early Coord Meeting held 9/10/20.
    Prelim Layouts to ROW & ENV 2/3/21. Hyd Anal complete to Bridge 4/6/21 & 5/4/21. RDWY Info to ENV 4/23/21.
    ROW & UTIL req'mts to ROW 4/28/21. Field Insp held 5/19/21. Des Criteria apprv'd 5/12/21. Rev UTIL req'mts to
    ROW 5/26/21. Rev ROW reqm'ts to ROW 7/1/21. LRFD req to BRIDGE 2/17/22
ROW: Plans 90% (2 trs). Initial Auth Rec'd 8/30/21. 2/2 apprs made & apprvd; 2 options. UFI 5/12/21; Plans to 4 utils
    6/11/2021; 1/4 est rec'd, 1 utils no conflict.
BR: (CMW)
MAT: Soil Survey %AC to Rdwy 10/14/19.
TP&P: No railroad involvement 10/11/2021.

Hwy. 9

Aug 20 Apr 21 Jun 21 May 21

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2023

ENV

100%RCB20%65%75%100%50%100%NA

Jun 22Dec 21Apr 21Apr 21Nov 20

513/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080609


Other Federal-Aid & State Jobs

(Fulton) (craft-tull) (1.4 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

050347    Hwy. 9 Strs. & Apprs. (S)

TYPE WORK: Replace 4 structures.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 1,100 ADT.
BRIDGE INFO: M0284 (26.83, Br. Repl., P0, SD, Deck 3, Super. 3, Sub. 5, 1926); M0285 (45.06, Br. Repl., P1, SD,
    Deck 4, Super. 5, Sub. 6, 1926); M0286 (26.36, Br. Repl., P0, SD, Deck 5, Super. 3, Sub. 6, 1926); M0287 (26.36, Br.
    Repl., P0, SD, Deck 6, Super. 3, Sub. 5, 1926)
ENV: Constraints to RDWY & BR 1/30/18. TO apprvd for bat survey 4/17/18. Tribal consultation sent 11/5/18. IWQ
    certification reqd. RTA for 4 properties to SHPO 1/11/19; conc recd 1/11/19. PIF to SHPO 6/28/19; response 7/8/19. PI
    held 11/21/19. T3-CE apprvd 1/21/19. NW14 request to USACE 3/3/20. IWQ cert issued 10/29/20.

SUR: Aerial photo flown 12/3/15.
        DSUR: CSUR 100%. Photogrammetry 100%. U&D 100% to Rdwy 12/15/17. Add'l DSUR req'd 2/28/19 to Rdwy
            4/8/19. Pavement updated 4/17/19.
        PSUR: 25 certs. PSUR to ROW 1/12/18. Add'l PSUR (rev. tract 9) req'd 01/16/20, to ROW 02/04/20.  ROW staking
            req'd 8/4/20 to ROW 9/18/20.
RDWY: No Floodplain SP req'd. DSUR rec'd 12/15/17. T.O. to CON 5/4/18. Kick Off Meeting held  5/24/18. Traffic req
    6/22/18. Design Criteria apprv'd 9/7/18. 30% Plans rec'd from CON 10/5/18. 30% Plans rev'd & ret'd to CON 12/13/18.
    Add'l Survey req 2/28/19. 60% Plans rec'd from CON 6/14/19. Field Insp held 7/10/19. 60% Plans rev'd & ret'd to CON
    7/22/19. ROW & UTIL req'mts to ROW 8/7/19. Rev 60% Plans rec'd from CON 8/20/19 & 2/18/20. RDWY Info to ENV
    9/12/19. Rev 60% Plans rev'd & ret'd to CON 10/25/19 & 3/5/20. Loc & Des Doc apprv'd 1/24/20. 90% Plans rec'd from
    CON 7/27/20. Plans to EST 7/28/20 & 3/22/21. Plans cert by HYD 7/29/20. Field Insp held 7/31/20. 90% Plans rev'd &
    ret'd to CON 8/17/20. Final Plans rec'd from CON 12/1/20. TMP apprv'd 1/5/21. Rev Final Plans rec'd from CON
    2/8/21.
ROW: Plans 90% (23 trs). Auth Rec'd 6/22/20. 25/25 apprs made & apprvd. 21 options; 19 paid, 1 ROE;2 condemned -
    poss. date 10/27/21 & 1 to be Condemned. 2/2 ppo relos moved. UFI 2/8/18; Plans to 3 utils 8/16/19; 3/3 utils est

    rec'd, 3/3 WO issued, 1 utils adj. complete.
BR: (JYP) Layout 100%.  Rec'd. Prelim. Layouts 3/15/19. Ret'd. layout comments 4/25/19? Rec'd. 90% plans 7/28/20.
    Ret'd. comments 90% plans 9/23/20. Rec'd. final 100% plans 12/1/20.
TP&P: No railroad involvement 10/11/2021.
SIR: Traffic data sent to RDWY 6/25/2018.

Hwy. 9

Dec 17 Aug 19 Jan 20 Jan 18

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2021

ENV

TBD100%75%100%75%95%95%100%NA

Sep 22Jan 22Jan 18May 19Mar 19Dec 17

(Sebastian) (urb) (2.76 mi.) (Non-APHN) (Major Collector) /NHPP/State/

040762    Greenwood Bypass P.E.

TYPE WORK: Environmental Study
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 8/28/18.
GENERAL: 400-710 ADT. Partnering agreement with City executed 8/10/20.
ENV: ARS to SHPO 10/2/19; response 10/3/19. Constraints to Rdwy 2/5/20. ARS addendum to SHPO 8/10/20.
SUR: CSUR 100%. Aerial photo flown 9/16/19, 12/19/19. DSUR 70% to Rdwy 12/13/19.  Add'l DSUR req'd 7-21-21
    100% to Rdwy 9/8/21.  Add'l DSUR (Coker Rd.) req'd 9/15/21 to Rdwy 10/19/21.
RDWY: Floodplain SP req'd. Partial DSUR rec'd 12/13/19. DSUR rec'd 6/8/20.
ROW: AUI 9/6/19. Est 2 res, 2 bus, & 2 ppo relos.
TP&P: No railroad involvement 10/20/2021.

Hwy. 10

523/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050347
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040762


Other Federal-Aid & State Jobs

(Sebastian) (urb) (0.93 mi.) /NHPP/State/CAP-2/Local/

040861    Hwy. 10 – Hwy. 96 (Greenwood Bypass) (S)

TYPE WORK: New location. Four Lane
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 3/10/21.
GENERAL: Partnering project with City of Greenwood.  City to commit to paying 20% of construction costs (up to $5
    million for Jobs 040861 and 040862 combined) and will provide ROW for a specific property owner for new location.
    Upon completion, City to take ownership Hwy. 10 between Hwy. 96 and Bass St.  Partnering agreement executed
    8/10/20. Letter sent to City 6/8/21 requesting $250,000 PE deposit. City sent $250,000 PE deposit on 6/24/21. Letter
    sent to City for second P.E. deposit on 11/16/21.
BRIDGE INFO: A0424 (79.21, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1928); A0425 (79.74, Br. Repl., NP, Deck 5,
    Super. 5, Sub. 6, 1928)

ENV: Tribal consultation letters sent 9/13/21.
SUR: DSUR/PSUR under 040762. Pics tied. Photogrammetry 100%.  U&D 100%.  DSUR to Rdway 6/8/20.  Add'l DSUR
    req'd 7/21/21 100% to Rdwy 8/25/21.
        PSUR: DSUR/PSUR under 040762. 84 certs. PSUR to ROW 5-1-20.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. Hyd Anal complete to Bridge 9/21/21. Early Coord Meeting
    held 10/7/21. Prelim Layouts to ROW & ENV 11/2/21. Prelim Bridge Info req 12/21/21. Soil Survey req 2/8/22.
ROW: Fee - AUI 9/6/2019, UFI 9/6/2021. Est 1 PPO relo.
BR: (JYP)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No Railroad Involvement 3/11/2021.

Jun 20 May 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2023
STIP FFY: 2024

ENV

10%0%10%75%5%20%100%

Apr 24Apr 23May 20Apr 22Nov 21Jun 20

(Sebastian) (urb) (1.8 mi.) (APHN) (Urban Minor Arterial)

040862    Hwy. 71 – Coker St. (Widening) (Greenwood) (S)

TYPE WORK: Major widening. (2 to 5 lanes)
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 3/10/21.
GENERAL: 3,400-5,000 ADT. Partnering project with City of Greenwood.  City to commit to paying 20% of construction
    costs (up to $5 million for Jobs 040861 and 040862 combined).  Upon completion, City to take ownership Hwy. 10
    between Bass St. and Elm St. and the portion of Hwy. 10 Spur between Hwy. 10 and Hwy. 71.  Partnering agreement
    executed 8/10/20.
ENV: Tribal consultation letters sent 9/13/21.
SUR: DSUR/PSUR under 040762. Pics tied. Photogrammetry 100%.  U&D 100%.  DSUR to Rdway 6/8/20.  Add'l DSUR
    req'd 7/21/21 50%.
        PSUR: DSUR/PSUR under 040762. 84 certs. PSUR to ROW 5-1-20.
RDWY: No Floodplain SP req'd. Traffic & FWD req 6/15/21. Materials req 7/6/21. Prelim Layouts to ROW & ENV 9/8/21.
    Soil Survey req 9/24/21. Early Coord Meeting held 10/7/21.
ROW: Fee - AUI 9/06/2019, UFI 9/6/2021. Est 2 res, 2 bus, & 1 ppo relos.

MAT: Soil Survey Pvmt Soundings to Rdwy 10/28/2021. Add'l Pvmt Soundings to Rdwy 12/16/2021.
TP&P: No Railroad Involvement 3/11/2021.

Jun 20 May 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%NA10%75%5%30%100%

Apr 24Apr 23May 20Mar 22Nov 21Jun 20

533/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040861
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040862


Other Federal-Aid & State Jobs

(Pulaski) (NHS) (Urban Principal Arterial)

061342    Hwy. 10 Improvements (LR) P.E.

TYPE WORK: Widen
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 12/9/09. Scope changed on 10/10/11.
ENV: Public Involvement held for planning study 11/16/11.  RTA for 32 structures from Ferndale to Taylor Loop Rd. to
    SHPO 12/1/11, 2 structures declared eligible 12/21/11. Constraints to Planning 5/18/12.  Public officials and PI
    meetings held 4/18/13 in Little Rock.
TP&P: Corridor Congestion Study adopted

Hwy. 10

(Pulaski) (pe) (2.31 mi.) (NHS) (Urban Principal Arterial) /Sales Tax-X/          ||Design Criteria: Established

061382    Taylor Loop Rd. – Pleasant Ridge Rd. (S)

TYPE WORK: Major widening to six lanes with raised median and intersection improvements at
    Taylor Loop.
WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 6/13/12. Project renamed on
    10/29/14.
GENERAL: 35,000-56,000 ADT.
BRIDGE INFO: 05997 (84.42, Rem./Wid., NP, Deck 7, Super. 7, Sub. 7, 1985)
ENV: RTA for 25 structures set to SHPO 10/25/11 under 061342, no structures eligible 11/10/11.  Initial consultation from

    FHWA to Osage, Keetowah, Quapaw, Tunica-Biloxi, Choctaw & Caddo 7/29/13.  Constraints to BR & RDWY 2/28/19.
    PI meeting held Thursday October 24, 2019 @ Christ the King Catholic Church (Family Life Center) 4000 N. Rodney
    Parham Rd., Little Rock. Pankey Neighborhood meeting held 11/17/19. Virtual/on-site Neighborhood meeting held
    10/8/20. 2nd virtual/on-site Neighborhood meeting held in Pankey 4/13/21. PIF to SHPO 9/9/21, response 9/13/21.
SUR: Aerial photo flown 1/13/12.
        DSUR: CSUR 100%. Mobile LiDAR (data acquistion) & (feature extraction) 100%. DSUR data under Job 061342.
            Photogrammetry 100%. 70% DSUR to Rdwy 7/31/14. U&D 100%. DSUR to Rdwy 10/6/17. Add'l DSUR req'd
            1/29/19 100% to Rdwy 3/01/19.  Add'l DSUR req'd 1/27/21 IP.
        PSUR: 154 certs. NTP to CON 8/3/17. PSUR to ROW 12/1/17.  Add'l PSUR req'd 1/14/21 (34 certs).
RDWY: Floodplain SP req'd. DSUR rec'd 10/13/17. Add'l Survey req 1/28/19. Prelim Prints to ROW & ENV 1/28/19.
    Traffic, TMs, FWDs, & Soil Survey req 1/28/19. TMP Meeting held 11/7/19. Des Criteria apprv'd 1/28/20. Hyd Anal
    complete to Bridge 12/4/20. Add'l Survey req 1/27/21. Prelim Layouts to ROW 5/3/21. RDWY Info to ENV 7/30/21.
    ROW reqm'ts to ROW 7/30/21. UTIL reqm'ts to ROW 10/26/21. Field Insp held 11/9/21.
ROW: Fee - ROW Plans by Garver XX% (# trs). AUI 9/10/15, UFI 7/10/19; Est 2 res & 2 ppo rels. Plans to 10 utils
    11/4/2021.

BR: (JYP)
MAT: Soil Survey to Rdwy 7/22/19.
TP&P: No railroad coordination 11/2/2021. Planning Study Complete (2013).
SIR: Traffic data sent to RDWY 2/11/19. FWD to RDWY 3/1/19. TMs sent to RDWY 3/21/19.

Oct 17 Jul 21 Dec 17

DSURPLAN

RQD

PHBRRDWY

30%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2025
STIP FFY: 2024

ENV

35%0%15%75%50%50%100%100%

Feb 25Aug 23Dec 17Feb 22Jul 21Oct 17

543/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061342
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061382


Other Federal-Aid & State Jobs

(Pulaski) (garver) (0.39 mi.) (NHS) (Urban Principal Arterial) /Sales Tax-X/Earmark/          ||Design Criteria: Established

061454    Gill St. & RR Overpass Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures and add a pedestrian bridge
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 24,000 ADT. Supplemental Agreement to Job 061423 executed with City 2/14/19.  This agreement added
    remaining STP Off-System Bridge and Earmark funds to this project to construct a pedestrian bridge for the Arkansas
    River Trail.  City to be responsible for pedestrian bridge design plans and all funding for the pedestrian bridge.
BRIDGE INFO: 01538 (84.87, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1930); A1538 (82.53, Br. Repl., NP, SD, Deck 5,
    Super. 4, Sub. 5, 1961)
ENV: ENV by Garver. RTA to SHPO 5/10/17; 3 eligible 5/12/17. Tribal consultation sent 7/30/18. PI held 10/23/18 in

    Little Rock. AA to SHPO 12/10/18. CR conc request to SHPO 12/20/18; conc recd 12/18/18. T3 CE for advanced
    acquisition apprvd 3/4/19. Letter to SHPO requesting revised call on RR bridge; SHPO response 8/27/19. T3-CE
    apprvd 10/30/19.
SUR: Aerial photo flown 3/30/15. Photogrammetry 100%. Tract 1 staking req'd 7/18/19 to ROW 7/30/19.  ROW staking
    req'd 4/21/21 to ROW 5/14/21.
        DSUR: CSUR 100%. NTP to CON 8/23/16. U&D 100% DSUR to Rdwy 11/17/16.
        PSUR: NTP to CON 8/23/16. 31 certs. PSUR to ROW 11/10/16. Add'l PSUR req'd 5/8/19 to ROW 5/23/19. Add'l
            PSUR req'd 03/16/20.  ROW staking req'd 4/21/21 IP.
RDWY: Floodplain SP req'd. DSUR rec'd 11/17/16. Prelim Prints to ROW, ENV, & RR Coord 11/29/16. Soil Survey,
    Traffic, & FWDs req 11/29/16. T.O. to CON 7/26/17. TMs req 9/11/17. RUC Report rec'd from CON 2/14/18. RUC
    Report rev'd & ret'd to CON 4/12/18. 30% Plans rec'd from CON 11/2/18. 30% Plans rev'd & ret'd to CON 12/13/18.
    Design Criteria apprv'd 1/11/19. 60% Plans rec'd from CON 2/8/19. Field Insp & TMP Meeting held 2/20/19. ROW &
    UTIL req'mts to ROW 2/27/19. 60% Plans rev'd & ret'd to CON 3/1/19. Loc & Des Doc apprv'd 11/1/19. Lighting Maint
    Resolution on Hwy. 10 rec'd from City 6/23/21.
ROW: Fee - By ARDOT - Plans 90% (12 trs). Auth Rec'd 12/27/19. 11/12 apprs made & 8/12 apprs apprvd. 1 option & 1

    paid. AUI held 5/12/16, UFI held 11/30/16; Plans to 8 utils 2/27/19; 6/8 utils est rec'd, 2/8 WO Issued, 1/8 auth, 1 utils
    adj complete.
BR: (SWP) Layout 95%. Prelim. Info. To UPRR 12/20/17 & 4/10/18. Rec'd RR comments 1/17/18 & 3/21/19. Exhibit A to
    UPRR 3/27/19. 30%, Des. Phase B Subm. To TP&P for UPRR 10/19/20.
MAT: Soil Survey to Rdwy 1/4/17.
TP&P: Railroad Involvement: overpass of UP DOT Crossing 600453Y at MP 346.17. PE agmt in-place. Site mtg w/
    Bridge & Garver 9/6/17.

        RR: Met with UPRR on 12/17/20 to finalize UPRR/AʀDOT issues surrounding variance request discussion
            prompted by Mr. Banks 9/22/20 letter to UPRR and issue resolved. Bridge targeted final plans submittal to UPRR
            by May-June 2021.  30% Design Phase B approved by UPRR w-exceptions. Bridge will address issues in final
            plan submittal  Draft C&M Agreement sent to UPRR 3/17/2021.  Lighting plan sent to Benesch 10/18/21 for
            Ryan's comments on UPRR acceptance.  Ryan returned with comments-Travis sent to ITS 10/21/21 and ITS
            responded same day. 12/27/2021 UPRR provided approved w-comments on lighting plan, however, the 0ff-ROW
            concept from UPRR does not appear feasible.  Instead, TPP recommends that ARDOT develop a conventional
            overhead lighting design, acknowledging that coordination with the RR (by someone, to be determined) will be

            required to maintain the lighting.
SIR: TMs sent to RDWY 10/6/17. FWD to RDWY 2/14/17.

Hwy. 10

Nov 16 Feb 19 Oct 19 Nov 16

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2022

ENV

35%75%40%40%75%90%65%100%NA

Oct 22Apr 22Dec 16Apr 19Jan 19Nov 16

CRITICAL NOTES: 8-week advertisement.

553/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061454


Other Federal-Aid & State Jobs

(Lincoln) (garver) (0.3 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

020713    Long Lake Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0040(37)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 80 ADT.
BRIDGE INFO: M3975 (60.58, Br. Repl., P3, Deck 6, Super. 5, Sub. 6, 1950)
ENV: EPD. Constraints to BR, RDWY, & SUR 2/8/19. Tribal consultation sent 2/26/19.  RTA for 1 structure to SHPO
    2/28/19; conc 0 eligible 3/5/19. PIF to SHPO 6/12/19; response 6/19/19. T2-CE apprvd 10/24/19. NWP request to
    USACE 7/16/20. T3 CE reevaluation apprvd 10/12/21.
SUR: CSUR 100%. DSUR 100% to Rdwy 2/1/19. Aerial photo flown 1/21/19.

        PSUR: Existing ROW to ROW 6/14/19.  ROW staking req'd 10/14/20 to ROW 11/09/20.
RDWY: Floodplain SP req'd. DSUR rec'd 2/1/19. T.O. Order to CON 4/15/19. Traffic & Materials req 6/11/19. Kick-Off
    Meeting held 6/27/19. Des Criteria apprv'd 10/3/19. 15% Plans rec'd from CON 10/3/19. 15% Plans rev'd & ret'd to
    CON 10/3/19. 30% Plans rec'd from CON 10/25/19. Loc & Des Doc apprv'd 10/28/19. 30% Plans rev'd & ret'd to CON
    11/1/19. 60% Plans rec'd from CON 11/27/19. Plans cert by CON 11/27/19 & 7/8/20. ROW & UTIL req'mts to ROW
    12/3/19. Field Insp req 12/3/19. RDWY Info to ENV 12/4/19. 60% Plans rev'd & ret'd to CON 12/9/19. Add'l Soil Survey
    req 2/20/20. Field Insp held 5/14/20. 90% Plans rec'd from CON 7/6/20. Final Field Insp held 8/13/20. 90% Plans rev'd
    & ret'd to CON 8/13/20. Final Plans rec'd from CON 9/23/20. TMP apprv'd 11/18/20. Rev 30% Plans rec'd from CON
    5/13/21. Rev 30% Plans rev'd & ret'd to CON 5/14/21. Avg Running Speed req 5/14/21. ROW & UTIL rem'ts to ROW
    7/13/21. RDWY Info to ENV 7/13/21. Rev 60% Plans rec'd from CON 6/30/21. Rev 60% Plans rev'd & ret'd to CON
    7/26/21.
ROW: COURT ORDER - Plans 90% (4 trs). Initial Auth Rec'd 8/5/20. 4/4 apprs made & apprvd. AUI 1/16/19, UFI
    10/29/19; Plans to 3 Utils 12/5/19; 2/3 WO issued.
BR: (SWP) 1 RCBC. Rec'd. 90% plans - 7/6/20. Ret'd comments 90% plans 9/3/20. Rec'd comments 100% plans
    9/23/20.

MAT: Soil Survey % AC to Rdwy 6/19/19. Soil Survey to Rdwy 4/8/2020.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 11

Feb 19 Jul 21 Oct 21 Jun 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2021

ENV

100%100%40%35%100%90%65%100%NA

Aug 22Feb 22Jul 21Jul 21Feb 19

563/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020713


Other Federal-Aid & State Jobs

(Benton) (burns-mcd) (0.19 mi.) (APHN) (Urban Major Collector) /NHPP/State/          ||Design Criteria: Established

090641    Little Flint Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 4,100 ADT.
BRIDGE INFO: 01997 (62.67, Br. Repl., NP, SD, Deck 5, Super. 5, Sub. 4, 1955)
ENV: EPD. Tribal consultation letter sent 7/15/21. ARS to SHPO 7/22/21, response 7/23/21. Env constraints to BR and
    Rdwy 10/14/21.
SUR: 09x025-01997.  CSUR 100%.  DOP 11/8/2019. UAV LiDAR DOP 12/22/2020. LiDAR feature extraction 100%.
    DSUR to Rdwy 5/19/21.
        PSUR: Partially in City limits, will require PSUR.  10 certs.  PSUR to ROW 8/12/21.

RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. T.O. to CON 10/20/21. Early Coord
    Meeting held 10/28/21. 30% Plans rec'd from CON 11/5/21. 30% Plans rev'd & ret'd to CON 11/19/21. 60% Plans rec'd
    from CON 12/17/21. Field Insp req 12/20/21. ROW and Util requirements to ROW 2-17-22 Rdwy Info to Env 2-24-2022
ROW: Fee - AUI 10/13/2021.
BR: (SWP) Layout 90%.
MAT: Soil Survey %AC to Rdwy 8/24/2021. Subsurf Invest 0%.
TP&P: No railroad involvement 10/6/2021.

Hwy. 12

May 21 Feb 22 Aug 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2023
STIP FFY: 2023

ENV

10%25%15%75%20%60%100%

Feb 23Aug 22Sep 21Jan 22Jan 22May 21

(Lonoke) (volkert) (0.23 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

061745    Crooked Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 330 ADT.
BRIDGE INFO: M3219 (73.39, Br. Repl., NP, Deck 7, Super. 6, Sub. 5, 1968)
ENV: EPD. Tribal consultation letters sent 8/10/21. Env constraints to Rdwy 9/22/21. ARS to SHPO 9/24/21, response
    10/1/21. PIF to SHPO 12/2/21, response 12/9/21.
SUR: 06x282-M3219.  CSUR 100%.  DOP 12/23/2019. UAV LiDAR DOP 1/26/2021. LiDAR feature extraction 100%.
    DSUR to Rdwy 5/19/21.
        PSUR: No ROW of record.  Existing centerline and land ties to ROW 6/15/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. NTP to CON 10/7/21. Des Criteria
    apprv'd 10/14/21. Early Coord Meeting held 10/18/21. T.O. to CON 11/1/21. 30% Plans rec'd from CON 11/15/21. 30%
    Plans rev'd & ret'd to CON 12/8/21. 60% Plans rec'd from CON 1/21/22. Field Insp held 1/25/22.
ROW: Court Order (XX%) (XX Trs) AUI 8/18/2021, UFI 12/03/2021.
BR: (SWP)

MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 13

May 21 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2023
STIP FFY: 2023

ENV

10%5%10%75%50%40%100%

Apr 23Oct 22Sep 21Feb 22Feb 22May 21

CRITICAL NOTES: Small utility conflict.

573/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090641
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061745


Other Federal-Aid & State Jobs

(Lonoke) (pe) (0.79 mi.) (APHN) (Minor Arterial) /NHPP/TAP-Attrib/State/          ||Design Criteria: Established

061613    I-40 Strs. & Apprs. (Hwys. 13 & 31) (S)

TYPE WORK: Replace 2 bridges. Shared use path on Hwy. 31 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0043(37)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 6,300-8,500 ADT.
BRIDGE INFO: 03228 (82.15, Br. Repl., NP, SD, Deck 4, Super. 6, Sub. 5, 1964); 03655 (81.72, Br. Repl., NP, SD, Deck
    4, Super. 4, Sub. 6, 1964)
ENV: Env. Constraints to RDWY & Bridge 8/19/19. Tribal consultation letters sent 10/19/20. ARS to SHPO 11/12/20,
    response 11/13/20. PIF to SHPO 10/23/21, response 11/2/21. Phase I Public Involvement meeting held 12/9/21 -
    12/24/21 @ www.ardot.gov/publicmeetings T1CE apprvd 1/21/22.

SUR: Aerial photo flown 1/10/19, 3/18/19. CSUR 100%. NTP to CON 10/13/19.
        DSUR: DSUR to Rdwy 2-18-20.  Add'l DSUR req'd 2/9/21 to Rdwy 3/19/21.
        PSUR: 21 certs.  PSUR to ROW 3/30/30.
RDWY: No Floodplain SP req'd. DSUR rec'd 2/18/20. Traffic & Materials req 10/8/20. Prelim Layouts to ROW & ENV
    10/8/20. TMs req 11/9/20 & 4/5/21. Add'l Survey req 2/9/21. Des Criteria apprv'd 4/27/21. RDWY Info to ENV 4/28/21.
    ROW reqm'ts to ROW 6/30/21. Lighting req to Maint 7/6/21 & 10/22/21. UTIL reqm'ts to ROW 10/21/21. Field Insp
    held 11/1/21. Rev ROW reqm'ts to ROW 1/6/22.
ROW: Fee - Plan 90% (2 trs). Initial Auth Rec'd 2/24/22. AUI 10/14/19, UFI 3/4/21; Plans to 13 utils 11/16/2021.
BR: (JYP/ARDOT Layout/Garver Br. Plans.) Layout 95%. Prelim. Info to Env. 8/12/21.
MAT: Soil Survey % AC to Rdwy 10/12/2020. Subsurf Invest 90%.
TP&P: No railroad involvement as of 7/6/21.

Hwys. 13 & 31

Feb 20 Jun 21 Jan 22 Mar 20

DSURPLAN PHBRRDWY

20%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2022

ENV

90%5%15%20%75%100%50%100%NA

Apr 23Jul 22Jan 22Jun 21Dec 19

583/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061613


Other Federal-Aid & State Jobs

(Marion) (jacobs) (0.27 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

009916    Missouri & Northern Arkansas RR Str. & Apprs. (Summit) (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0045(34)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 4/30/90. Project renamed on
    11/27/18.
GENERAL: 1,700 ADT. IOM 11/27/2018 Renamed per STIP.
BRIDGE INFO: 01483 (73.88, Br. Repl., P3, Deck 6, Super. 6, Sub. 7, 1931)
ENV: Tribal Consultation sent 6/4/19. Constraints to Rdwy 3/5/20. ARS to SHPO 5/18/20, response 5/19/20. VPI Phase I
    meeting scheduled 11/17/20-11/20/20 @ www.ardot.gov  CRS to SHPO 12-1-20, response 1/1/21. T3-CE apprvd
    1/11/21.

SUR: Aerial photo flown 4/10/15. NTP to CON 4/12/19. CSUR 100%.
        DSUR: DSUR to Rdwy 8/08/19.  Add'l DSUR req'd 6/3/20 90%.
        PSUR: RR map rec'd. 21 certs. PSUR to ROW 8/28/19.  Add'l PSUR req'd 6/3/20 to ROW 7/7/20.
RDWY: No Floodplain SP req'd. DSUR rec'd 8/8/19. Traffic & Materials req 10/10/19. T.O. to CON 2/25/20. Early Coord
    Meeting held 3/2/20. Des Criteria apprv'd 4/28/20. 30% Plans rec'd from CON 5/28/20. Add'l Survey req 6/3/20. 30%
    Plans rev'd & ret'd to CON 8/17/20. RDWY Info to ENV 10/26/20. 60% Plans rec'd from CON 11/16/20. Field Insp held
    12/3/20. 60% Plans rev'd & ret'd to CON 1/21/21. Loc & Des Doc apprv'd 1/26/21. Rev 60% Plans rec'd from CON
    2/10/21. Rev 60% Plans rev'd & ret'd to CON 2/16/21. Rev 60% Plans rec'd from CON 2/24/21. ROW & UTIL reqm'ts
    to ROW 2/25/21. Rev 60% Plans rev'd & ret'd to CON 3/22/21.
ROW: Fee - Plans by Jacobs 90% (6 trs). Rec'd auth 9/24/21. 6/6 apprs made & apprvd; 4 options & 2 paid.  1/1 res &
    1/1 PPO relos moved. UFI 11/25/20; Plans to 5 utils 6/3/21; 3/5 Est rec'd 1 utils no adjustment, 1 utils no involvement,
    1/3 WO issued.
BR: (SWP) Layout 50%. MNRR Phase A concept submittal to TP&P 8/5/20. MNRR Phase A comments Rec'd. 4/14/21 &
    5/17/21. Ret'd. comments 6/23/21. MNRR Apv'd. Phase A plans 7/12/21
MAT: Soil Survey %AC to Rdwy 10/14/19.

TP&P: Railroad coordination required at RR-Under DOT# 434962N, MP 392.17, Aurora Sub, Summit, Marion County, D9
    11/14/2022. G&W owns MNA - MNA Track Owner
        RR: Submitted conceptual documents to G&W/MNA 8/13/20;  Revised Exhibit A sent to G&W/MNA. 3/30/21.  Fully
            executed PE sent to Tod Darfus on 9/11/2020.  On 7/12/21 MNA agreed to accept the pier configuration detailed
            in the 3-26-21 Exhibit A.  ARDOT for made accommodation to include the RR crash walls in the pier design as
            requested by MNA. 1/25/2022  Email to MNA to request further assistance with ROW acquisition for ROW.

Hwy. 14

Aug 19 Feb 21 Jan 21 Aug 19

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2023

ENV

35%5%30%60%75%100%65%100%NA

Nov 22Nov 21Nov 20Nov 20Aug 19

593/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/009916


Other Federal-Aid & State Jobs

(Marion) (bridgefrmr) (0.37 mi.) (APHN) (Minor Arterial)          ||Design Criteria: Established

090556    Campground Creek Str. & Apprs. (Yellville) (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0045(33)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 3,300 ADT.
BRIDGE INFO: A0339 (57.89, Br. Repl., P3, Deck 5, Super. 5, Sub. 5, 1929)
ENV: EPD. Tribal consultation sent 12/21/18. Constraints to BR, RDWY, & SUR 1/24/19. ARS to SHPO 11/26/19,
    response 12/3/19. CRS to SHPO 2/18/20, response 2/25/20. T3-CE apprvd 2/26/20. rev. CR clearance to SHPO

    6/12/20, response 6/12/20. NA consultation to tribes 6/16/20. NW14 no pcn.
SUR: CSUR 100%. Aerial photo flown 1/25/19.
        DSUR: DSUR 100% to Rdwy 2/8/19. Add'l DSUR req'd 11/04/19, 100% to Roadway 1/3/20.
        PSUR: 10 certs. PSUR to ROW 4/24/19.  Add'l PSUR (2 certs) requested 7/27/20 to ROW 8/12/20.
RDWY: Floodplain SP req'd. DSUR rec'd 2/11/19. Prelim Layouts to ROW & ENV 2/15/19. Traffic & Soil Survey req
    2/15/19. T.O. to CON 7/26/19. Early Coord Meeting held 8/9/19. Des Criteria apprv'd 10/3/19. 30% Plans rec'd from
    CON 10/30/19. Add'l Survey req 11/4/19. 30% Plans rev'd & ret'd to CON 11/18/19. TMs req 11/18/19. 60% Plans
    rec'd from CON 12/23/19. 60% Plans rev'd & ret'd to CON 12/27/19. ROW & UTIL req'mts to ROW 2/10/20. RDWY
    Info to ENV 2/26/20. Loc & Des Doc apprv'd 2/27/20. Field Insp held 3/12/20. Rev ROW & UTIL req'mts to ROW
    5/5/20 & 6/25/20. 90% Plans rec'd from CON 6/4/20. Plans to EST 6/5/20. Final Field Insp req 6/5/20. Plans cert by
    CON 8/2/20. 90% Plans rev'd & ret'd to CON 8/18/20.
ROW: Plans 90% (14 trs). Initial Auth Rec'd 6/22/20. x/14 apprs made & apprvd.  UFI 3/5/19; Plans to 4 utils 2/21/20, 3/4
    utils est rec'd, 3/4 WO issued.
BR: (SWP) Layout 95%. Rec'd. 90% plans 8/27/20. Ret'd. comments 90% plans 9/1/20.
MAT: Soil Survey to Rdwy 7/3/19.

TP&P: No railroad involvement 10/20/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019. TMs sent to RDWY 12/23/2019.

Hwy. 14

Feb 19 Feb 20 Feb 20 Apr 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%95%40%30%75%100%95%100%NA

Dec 23Jun 23Dec 19Dec 19Jun 19

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 – November 15. Small utility 
involvement.

603/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090556


Other Federal-Aid & State Jobs

(Poinsett) (urb) (0.5 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

101122    Hwy. 14 Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 2,600 ADT.
BRIDGE INFO: 00579 (80.87, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1951)
ENV: Tribal consultation letters sent 7/22/21. Env constraints to Br & Rdwy 8/18/21. ARS to SHPO 8/24/21, response
    8/25/21.
SUR: 10x096-00579.  CSUR 100%.  DOP 3/3/2021.  DSUR to Rdwy 5/19/21.
        PSUR: 3 certs.  PSUR to ROW 5/27/21.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Hyd Anal 80%. Early Coord

    Meeting held 8/12/21. Prelim Layouts to ROW & ENV 9/22/21. Soil Survey req 9/22/21. Prelim Bridge info req 2/18/22.
ROW: Fee - AUI 8/10/2021.
BR: (TMG) Layout 0%.
MAT: Soil Survey %AC to Rdwy 8/24/2021. Soil Survey to Rdwy 12/7/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 14

May 21 May 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2023
STIP FFY: 2023

ENV

35%0%5%75%20%40%100%

Feb 23Aug 22Sep 21Dec 21Dec 21May 21

(Washington) (NHS) (Urban Principal Arterial)

040486    College Ave. – Stone Bridge Rd. (Fayetteville) P.E.

TYPE WORK: Widen to 4 Lanes (curb & gutter) with LTL @ selected intersections
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 1/10/02. Project renamed on 9/10/08.

GENERAL: City to participate in 50% of project costs up to $5 M.  Interim est req'd.
     Schedule Date Delay:  City had said they wanted to delay Job until 2012, so project development was placed on hold.
     City now wants to proceed.  Work on hold until City and Department resolved intersection issues.  Work reactivated
    9/2008 - schedule revised.
ENV: RTA to SHPO 9/6/07 for 38 strs; response 9/17/07, 4 strs eligible for NRHP.  Env constraints to RDWY 11/16/07.
    PI 3/31/09.  Coord from FHWA to Caddo and Osage tribes 4/8/09.  Arch report apprvd 5/7/09.  T3 CE apprvd  6/12/09.
    NW14 apprvd 8/4/11.
SUR: Aerial photo flown 01/02/07.
        DSUR: Add'l DSUR to Rdwy 10/28/08.  Remapped DSUR to Rdwy 3/25/10. Add'l DSUR req'd 9/6/17 100% to Rdwy
            11/3/17.
        PSUR: (130 tracts) WO (PSUR) to CON 10/21/08. Add'l PSUR to ROW 8/24/09.  Revisions to ROW 7/2/09; 8/31/09;
            9/16/09; 1/28/10. 3 tracts to ROW 7/9/09. 2 add'l certs req'd 9/6/17 100%. Add'l PSUR req'd 12/22/17 to ROW
            1/18/18. 3 add'l tracts req'd 4/2/18, to ROW 4/18/18. Add'l tract (52R) to ROW 8/16/18. Add'l PSUR req'd 5/22/19
            to ROW 6/05/19.
MAT: Soil Survey to Rdwy 10/16/08.
TP&P: PE only.

Hwy. 16

613/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101122
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040486


Other Federal-Aid & State Jobs

(Washington) (mcclelland) (1.21 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/          ||Design Criteria: Established

040785    Stone Bridge Rd. – East Roberts Rd. (Fayetteville) (S)

TYPE WORK: Widen from 2 lanes to 4 lanes with bike lanes.
WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 16,000-18,000 ADT.
ENV: Tribal consultation letters sent 5/14/2019. ARS to SHPO 7/10/18; Env. Constraints to Rdwy 4/22/20. Phase II
    Virtual Public involvement held 12/10/20. SHPO response to PIF 6/28/21. T3CE apprvd 7/6/21. MOA to FHWA
    1/25/22.
SUR: Partial DSUR under 040569. Add'l CSUR 100%. CSUR under updated 040569 ctl. Aerial photo flown 1/30/19, pics
    available. Photogrammetry 100%. U&D 100%. DSUR to Rdwy 03/03/20.  Add'l DSUR req'd 5/28/20 100% to Rdway

    6/12/20.
        PSUR: 58 certs. PSUR to ROW 03/11/20.  Add'l ROW req'd 9/17/21 (6 certs) to ROW 9/30/21.
RDWY: Floodplain SP req'd. Traffic, TMs, & Materials req 10/11/19. T.O. to CON 1/22/20. DSUR rec'd 3/3/20. Early
    Coord Meeting held 3/11/20. Add'l Survey req 5/12/20. 30% Plans rec'd from CON 5/21/20. 30% Plans rev'd & ret'd to
    CON 7/13/20. Rev 30% Plans rec'd from CON 7/30/20. Des Criteria apprv'd 7/30/20.  Rev 30% Plans rev'd & ret'd to
    CON 8/24/20. 60% Plans rec'd from CON 11/20/20. RDWY Info to ENV 12/10/20. ROW & UTIL reqm'ts to ROW
    12/18/20. 60% Plans rev'd & ret'd to CON 1/14/21. Rev Des Criteria apprv'd 2/5/21. Rev 60% Plans (Site 2) rec’d from
    CON 3/26/21. Rev RDWY Info to ENV 3/26/21. Rev ROW & UTIL req’mts (Site 2) to ROW 3/26/21. Rev 60% Plans
    rev’d & ret’d to CON 3/26/21. Field Insp held 6/3/21. Loc & Des Doc apprv'd 7/12/21.
ROW: Plans by MCE. 50%. Initial Auth Rec'd 12/20/2021. AUI 5/31/19; Plans to 5 utils 2/25/21. 2/5 est rec'd, 1/5 WO
    issued.
MAT: Soil Survey %AC to Rdwy 10/14/19.
TP&P: No Railroad Involvement 10/5/2021.
SIR: TMs sent to RDWY 1/30/20.

Hwy. 16

Jun 19 Mar 20 Mar 21 Jul 21 Mar 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2023
STIP FFY: 2023

ENV

100%NA20%10%75%90%65%100%100%

Mar 23Mar 22Jun 21Apr 21Jan 20Jun 19

CRITICAL NOTES: Winter tree clearing restriction March 15 – November 15; less than 1.0 acre.

(Madison) (pri) (Non-APHN) (Major Collector) /NHPP/State/

090644    White River Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0044(41)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 570 ADT.
BRIDGE INFO: 01908 (62.45, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 5, 1935)
ENV: ARS to SHPO 11/29/21, response 12/2/21. Tribal consultation letters sent 12/6/21. NRI coordination letter sent
    NPS 12/14/21. Env constraints to BR & Rdwy 12/28/21.
SUR: CSUR 100%.  Aerial photo 5/14/21.  DSUR to Rdwy 1/21/22.
        DSUR: NTP to Con 9/9/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. Early Coord Meeting held 2/8/22.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/20/2021.

Hwy. 16

Jan 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 03-2025
STIP FFY: 2024

ENV

10%0%20%100%

Jul 24Feb 24Mar 22Feb 23Aug 22Feb 22

623/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040785
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090644


Other Federal-Aid & State Jobs

(Van Buren) (pri) (0.56 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

080614    Pee Dee Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 4,800 ADT.
BRIDGE INFO: 02173 (59.94, Br. Repl., P3, Deck 5, Super. 5, Sub. 6, 1940)
ENV: EPD. Tribal consultation sent 12/18/18. Constraints to BR, RDWY, & SURV 1/23/19. ARS to SHPO 11/12/20,
    response 11/13/20. PIF to SHPO, response 1/11/21. T3-CE apprvd 1/12/21. ARS addendum to SHPO 5/18/21,
    response 5/21/21. PIF addendum to SHPO 6/1/21, response 6/3/21.
SUR: Aerial photo flown 12/7/15. Pick available.  CSUR 100%. DSUR to Rdwy 6/17/20.  Add'l DSUR req'd 9/28/20 to
    Rdwy 12-11-20.

        PSUR: Existing ROW to ROW 9/28/20.  Add'l ROW req'd 6/3/21 to ROW 6/9/21.
RDWY: No Floodplain SP req'd. DSUR rec'd 6/18/20. Traffic & FWD req 7/15/20. Early Coord Meeting held 7/28/20.
    Prelim Layouts to ROW & ENV 8/31/20. Soil Survey req 8/31/20. Add'l Survery req 9/28/20. Des Criteria apprv'd
    9/29/20. Rev Prelim Layouts to ROW, ENV, & MAT 9/28/20. Hyd Anal complete to Bridge 1/13/21. Loc & Des Doc
    apprv'd 1/21/21. RDWY Info to ENV 5/10/21. Field Insp & TMP Meeting held 6/2/21. ROW & UTIL req'mts to ROW
    5/6/21. Rev ROW & UTIL req'mst to ROW 5/27/21. Rev ROW reqm'ts to ROW 6/18/21.
ROW: COURT ORDER - Plans 30% (7 trs). Initial Auth Rec'd 10/19/21. AUI 10/01/20, UFI 5/13/21; Plans to 4 utils
    7/12/2021; 1/3 est. rec'd, Plans to 2 add'l utils 9/15/221; 3/6 util est rec'd, 1 utils no conflict, 1/3 WO issued, 1 utils no
    involvement.
BR: (JYP) Layout 95%. Final Info to Env. 12/2/21.
MAT: Soil Survey to Rdwy 2/1/2021. Subsurf Invest to Br 8/17/2021.
TP&P: No railroad involvement 10/25/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.
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633/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080614


Other Federal-Aid & State Jobs

(Monroe) (pri) (Non-APHN) (Major Collector) /NHPP/State/

110706    Boat Gunwale Slash Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 320 ADT.
BRIDGE INFO: M0465 (52.72, Br. Repl., NP, SD, Deck 7, Super. 5, Sub. 4, 1955)
ENV: EPD. Constraints to BR, RDWY, & SUR 2/14/19. Tribal coordination letters sent 5/20/19. ARS to SHPO 5/23/19;
    response 5/30/19. PIF to SHPO 3/1/21, response 3/5/21. PIF addendum to SHPO 5/18/21, response 5/21/21. T3-CE
    apprvd 5/27/21.
SUR: Aerial photo flown 1/28/19.  CSUR 100%.  DSUR to Rdwy 7/23/20.
        PSUR: Existing ROW to ROW 10/28/20.

RDWY: Floodplain SP req'd. DSUR rec'd 7/23/20. Early Coord Meeting held 8/11/20. Traffic & FWD req 8/18/20. Prelim
    Layouts to ROW & ENV 8/31/20. Soil Survey req 8/31/20. Des Criteria apprv'd 10/5/20. Hyd Anal complete to Bridge
    1/28/21. RDWY Info to ENV 2/8/21. ROW & UTIL req'mts to ROW 3/31/21. Loc & Des Doc apprv'd 6/2/21.
ROW: COURT ORDER - Plans 90% (2 trs). Rec'd initial auth 10/28/21. AUI 10/29/19, UFI 2/23/21. Plans to (3) utilities
    on 01.27.2022
BR: (TMG) Layout 90%.
MAT: Soil Survey to Rdwy 2/4/2021.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 17
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643/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110706


Other Federal-Aid & State Jobs

(Phillips) (bridgefrmr) (1.7 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

110701    Hwy. 20 Strs. & Apprs. (S)

TYPE WORK: Replace 4 bridges.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 130 ADT.
BRIDGE INFO: M3247 (20.50, Br. Repl., P0, SD, Deck 3, Super. 5, Sub. 5, 1970); M3248 (40.72, Br. Repl., P0, Deck 5,
    Super. 7, Sub. 5, 1970); M3249 (44.33, Br. Repl., P0, Deck 5, Super. 7, Sub. 5, 1970); M3250 (38.28, Br. Repl., P0,
    SD, Deck 5, Super. 7, Sub. 4, 1970)
ENV: EPD. Constraints to BR, RDWY, & SUR 2/14/19. revised constraints 9/19/19. ARS to SHPO 12/4/19, response
    12/5/19. PIF to SHPO 1/15/20, response 1/16/20. PIF addendum to SHPO 1/31/20, response 2/7/20. T3-CE apprvd
    2/18/20. 2nd addendum to SHPO 7/26/21, response 7/29/21.

SUR: CSUR 100%. Aerial photo flown 3/19/19.  Add'l DSUR req'd 8/16/21 to Rdwy 8/17/21.
        DSUR: DSUR to Rdwy 6/14/19. Add'l DSUR req'd 11/13/19,100% to Rdwy 12/20/19.
        PSUR: Existing ROW to ROW 8/08/19. Add'l ROW to ROW 01/28/20.
RDWY: Floodplain SP req'd. DSUR rec'd 6/14/19. Traffic & Materials req 9/27/19. T.O. to CON 9/30/19. Early Coord
    Meeting held 10/16/19. 30% Plans rec'd from CON 11/13/19. Add'l Survey req 11/13/19. Des Criteria apprv'd 11/19/19.
    30% Plans rev'd & ret'd to CON 12/2/19. 60% Plans rec'd from CON 2/13/20. Loc & Des Doc apprv'd 2/25/20. Field
    Insp held 3/11/20. 60% Plans rev'd & ret'd to CON 8/24/20. Rev 60% Plans rec'd from CON 1/5/21 & 5/11/21. Rev
    60% Plans rev'd & ret'd to CON 4/16/21. RDWY Info to ENV 4/26/21. ROW & UTIL req'mts to ROW 5/11/21.
ROW: COURT ORDER - Plans XX% (Est 20 trs). Initial Auth Rec'd 10/13/21. UFI 11/21/19.
BR: (SWP) Layout 95%.
TP&P: No railroad involvement 10/6/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.
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653/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110701


Other Federal-Aid & State Jobs

(Carroll) (craft-tull) (Non-APHN) (Major Collector) /NHPP/State/

090435    Dry Fork Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0008(46)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project reprogrammed on
    12/23/19.
GENERAL: 1,700 ADT.
BRIDGE INFO: 03308 (72.78, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1960)
ENV: CRS SHPO response 2/19/20. MOA to FHWA 7/14/20. Final MOA to SHPO 8/5/20. T3-CE apprvd 10/20/20. MOA
    amendment to SHPO 5/4/21, response 5/6/21. Draft Report to SHPO 9/9/21, response 9/16/21.
SUR: Aerial photo flown 4/10/15, 6/3/15. Ortho only.

        DSUR: CSUR 100%. DSUR 100%,. DSUR to Rdwy 3/7/17.
        PSUR: Exist ROW to ROW 5/11/17.  9 certs. PSUR req'd by ROW 2/19/20 (7 certs) to ROW 3/31/20.  Add'l PSUR
            (1 cert) to ROW 2/9/22, 3/2/22.
RDWY: Floodplain SP req'd. DSUR rec'd 3/7/17.  T.O. to CON 3/26/18. Kick Off Meeting held 4/24/18. Traffic req
    6/22/18. Design Criteria apprv'd 8/23/18. 30% Plans rec'd from CON 9/7/18. 30% Plans rev'd & ret'd to CON 9/28/18.
    60% Plans Rec'd from CON 5/15/19. Add'l Survey req 5/31/19. ROW & UTIL reqm'ts to ROW 5/31/19.  60% Plans
    rev'd & ret'd to CON 6/4/19.  Rev 60% Plans rec'd from CON 11/4/19 & 1/10/20.  Rev 60% Plans rev'd & ret'd to CON
    12/10/19 & 1/24/20. Rev ROW & UTIL req'mts to ROW 1/27/20.  RDWY Info to ENV 2/12/20. Field Insp held 2/25/20.
    Plans cert by CON 7/29/20. Loc & Des Doc apprv'd 10/21/20. 90% Plans rec'd from CON 3/12/21. Plans to EST
    3/15/21. FFI held 3/30/21. 90% Plans rev'd & ret'd to CON 5/12/21. Final Plans rec'd from CON 5/20/21.
ROW: Fee - Plans 90% (6 trs). Auth Rec'd 12/21/20. 6/6 apprs made & apprvd. 5 options & 3 Paid. Plans to 2 Utils
    11/6/19; 2/2 est rec'd.
BR: (CMW) Layout 100%. Rec'd. 90% plans 3/15/21 & 5/13/21. Ret'd 90% comments 4/30/21. Rec'd 100% plans
    5/20/21.
TP&P: No railroad involvement 10/11/2021.
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663/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090435


Other Federal-Aid & State Jobs

(Carroll) (fisher-arnold) (2.4 mi.) (Non-APHN) (Major Collector) /STBGP/State/          ||Design Criteria: Established

090559    Hwy. 412 – Berryville (Passing Lanes) (S)

TYPE WORK: One set of passing lanes.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 2,400 ADT.
ENV: Tribal consultation letters sent 5/10/19. ARS response 6/24/19. Constraints to RDWY 12/23/20. PIF to SHPO
    2/8/21, response 2/12/21. T3 CE apprvd 4/8/21.
SUR: Aerial photo flown 1/22/19, 1/25/19, pics available (see 090474 for ortho). CSUR 100%. NTP to CON 10/28/19.
    Aerial LiDAR acquired 1/8/20. U&D 100%. QA/QC x-sections complete 3/31/20. LiDAR received 4/9/20.
        DSUR: DSUR to Rdwy 4/14/20.  Add'l DSUR req'd 7/29/20 to Rdwy 9/8/20.
        PSUR: Existing ROW to ROW 4/3/20.  Add'l existing ROW to ROW 2/11/22.

RDWY: No Floodplain SP req'd. Passing Lane Locations apprv'd 5/9/19. Traffic, FWD, Avg Running Speed, & Soil
    Survey req 11/18/19. T.O. to CON 1/15/20. Kick Off Meeting held 1/29/20. Des Criteria apprv'd 1/30/20. DSUR rec'd
    4/14/20. 30% Plans rec'd from CON 7/6/20. Add'l Survey req 7/29/20. 30% Plans rev'd & ret'd to CON 7/29/20. 60%
    Plans rec'd from CON 12/17/20. 60% Plans rev'd & ret'd to CON 2/19/21. RDWY Info to ENV 3/29/21. Loc & Des Doc
    apprv'd 4/12/21. Rev 60% Plans rec'd from CON 8/25/21. Field Insp held 9/16/21. Rev 60% Plans rev'd & ret'd to CON
    11/9/21.
ROW: COURT ORDER by ARDOT. Plans 20%. (20 trs.) Rec'd initial auth 9/23/21. AUI & UFI 8/26/2021.
MAT: Soil Survey to Rdwy 2/21/2020.
TP&P: No railroad involvement 10/5/2021.
SIR: FWD to RDWY 12/31/19.

Hwy. 21
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(Sebastian) (urb) (1.13 mi.) (NHS) (Urban Principal Arterial) /NHPP/HIP/State/

040888    Waldron St. – 70th St. (Fort Smith) (S)

TYPE WORK: Interchange & Intersection Improvements.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 33,000-42,000 ADT.
SUR: Aerial photo flown 3/4/21.  Restricted airspace due to Fort Chaffee.  PICs to Photogrammetry 2/10/22.  CSUR
    100%.
RDWY: Traffic, TMs, & Materials req 2/7/22.
ROW: Fee - AUI 9/21/2021.
TP&P: No railroad involvement 10/20/2021. I-540/Highway 22 Study (2019) includes recommendations.

Hwy. 22
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673/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090559
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040888


Other Federal-Aid & State Jobs

(Sebastian) (urb) (NHS) (Urban Principal Arterial) /NHPP/State/

040865    Hwy. 22/74th St. Inters. Impvts. (Fort Smith) (S)

TYPE WORK: Intersection Improvements.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 26,000 ADT.
ENV: EPD. Env constraints to RDWY 10/19/21.
SUR: Aerial photo 3/4/21.  Restricted airspace due to Fort Chaffee.  PICs available.  CSUR under 040888.
RDWY: Traffic, TMs, & Materials req 2/7/22.
ROW: Fee -
TP&P: No railroad involvement 10/20/2021. I-540/Highway 22 Study (2019) includes recommendations.

Hwy. 22
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(Sebastian) (pri) (3.13 mi.) (APHN) (Minor Arterial) /HIP/State/

040874    Hwy. 96 – Bloomer (S)

TYPE WORK: Major widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 7,600-12,000 ADT.
SUR: CSUR 100%.  Aerial photo 4/22/21.  PICs to Photogrammetry 7/2/21.  Photogrammetry 100%.  U&D 100%.  DSUR
    to Rdwy 2/1/22.
        DSUR: NTP to Con 10/15/21.
        PSUR: 38 certs.  PSUR to ROW 11/9/21.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.
ROW: Fee - AUI 9/21/2021.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/20/2021.

Hwy. 22
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SCHEDULED DATE: 11-2024
STIP FFY: 2024

ENV
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CRITICAL NOTES: Potential Federal Land Impact.

683/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040865
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040874


Other Federal-Aid & State Jobs

(Logan) (craft-tull) (1.14 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

004980    Caulksville – Paris Strs. & Apprs. (S)

TYPE WORK: Replace 3 structures.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0042(17)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 2/7/85.
GENERAL: 4,800-6,100 ADT. MO 1985-050
BRIDGE INFO: 00355 (53.63, Br. Repl., P2, SD, Deck 5, Super. 4, Sub. 6, Hist., 1928); 00356 (83.60, Br. Repl., NP,
    Deck 5, Super. 6, Sub. 6, 1928); 00382 (62.66, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 5, 1928)
ENV: Historic bridge involved. Constraints to BR & RDWY 8/16/18. Tribal consultation sent 5/23/19. ARS to SHPO
    6/19/2019; response 6/24/19. Historic Bridge Marketing exemption response 9/26/19. MOA to SHPO 1/6/20. PIF to
    SHPO, response 2/27/20. T3-CE apprvd 4/2/20. NW14 permit request to USACE 8/17/20, issued 5/3/21.

SUR: Aerial photo flown 3/29/15, 12/13/06.  Caulksville bridges mapped under 040472. Photogrammetry 100%.
        DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 5/11/18. Add'l DSUR req'd 10/31/19, to Rdwy 12/18/19, 01/31/20.
        PSUR: 31 certs to ROW 7/10/18.
RDWY: Floodplain SP req'd. T.O. to CON 9/20/18. Interim Cost Est to PM 9/20/18. Traffic req 12/20/18. Des Criteria
    apprv'd 3/13/19. 30% Plans rec'd from CON 8/20/19. 30% Plans rev'd & ret'd to CON 9/26/19. Materials req 9/26/19.
    Add'l Survey req 10/31/19 & 11/5/19. 60% Plans rec'd from CON 2/18/20. 60% Plans rev'd & ret'd to CON 3/4/20. Rev
    60% Plans rec'd from CON 3/18/20. ROW & UTIL reqm'ts to ROW 3/18/20. RDWY Info to ENV 3/18/20. Loc & Des
    Doc apprv'd 4/3/20. Rev 60% Plans rev'd & ret'd to CON 4/8/20. Field Insp held 7/7/20. RUC req 10/27/20. 90% Plans
    rec'd from CON 5/12/21. Plans to EST 5/13/21. Final Field Insp held 6/11/21. 90% Plans rev'd & ret'd to CON 9/3/21.
ROW: Fee - Plans 90% (18 trs). Auth Rec'd 6/29/20. 0/18 apprs made & apprvd. AUI held 1/10/19, UFI held 8/27/19;
    Plans to 8 utils 5/6/2020; 1 add'l utils, 7/10 est rec'd, 3/9 WO issued, 1/9 utils adj complete.
BR: (SWP) 3 Bridges. Layout 95%. Prelim. Info to Env. 8/10/20. Rec'd. 90% plans 5/13/21.
TP&P: No railroad involvement 9/29/2021.
SIR: Traffic data sent to RDWY 1/7/19.

Hwy. 22

May 18 Mar 20 Apr 20 Jul 18

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2021

ENV

TBD85%25%20%75%100%95%100%NA

Aug 22Dec 21Apr 18May 20Mar 20Mar 18

693/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/004980


Other Federal-Aid & State Jobs

(Franklin) (urb) (0.54 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

040621    Mulberry River Strs. & Apprs. (S)

TYPE WORK: Replace 1 bridge. Construct additional relief structure for hydraulics.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPR-0024(32)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 10/12/12. Project renamed on
    1/31/22.
GENERAL: 1,700 ADT. Letter notifying developer that the Department is proceeding with development sent 1/28/2020.
BRIDGE INFO: 01789 (46.61, Br. Repl., P3, SD, Deck 5, Super. 4, Sub. 6, Hist., 1935)
ENV: Wild & Scenic River, Ozark National Forest, NRHP bridge involved.  Tribal consultation from FHWA to UKBCI,
    Osage, Quapaw of OK & Cherokee of OK on 6/14/12.  RTA for 3 structures to SHPO 6/15/12, addendum for 2
    structures to SHPO 7/6/12, 1 structure determined eligible, 1 on the NRHP 7/11/12, 1 add'l structure determined

    eligible 7/26/12. Constraints to RDWY & SURV 7/19/12. Cooperating Agency letter sent 3/19/13. Coop Agency
    response 6/18/13. PI held 8/8/13 in Ozark. Scoping letters sent 7/31/13. IWQ certification req'd. PI held 5/23/17 in
    Ozark. Mkting ltrs sent 11/3/17. Holding per Administration instruction 10/9/18 for USFS/developer coordination. NA
    consultation to tribes 3/30/20. ARS to SHPO 4/1/20, response 4/1/20. Revised Constraints to BR & RDWY 4/16/20.
SUR: Alternative alignments to BR, ENV, Rdwy, Planning 1/6/12. Aerial photo flown 2/23/12.
        DSUR: CSUR 100%.  Photogrammetry 100%. DSUR to Rdwy 2/5/16. Bridge scan 100%.
        PSUR: (9) Certs. Work order to CON 2/11/16. PSUR to ROW 6/24/16.  Rev 5 certs per court case and state quit
            claim to ROW 6/8/21.
RDWY: Floodplain SP req'd. DSUR rec'd 2/5/16. Hyd Anal complete to Bridge 7/12/16 & 9/21/17. Add'l Survey req
    4/28/16. Prelim Prints to ROW & ENV 10/4/17. Traffic & Soil Survey req 10/4/17. Interim Cost Estimate to PM
    10/17/17. ROW & UTIL req'mts to ROW 1/31/18. RDWY Info to ENV 2/1/18. Updated Traffic req 7/23/20. Rev ROW &
    UTIL req'mts to ROW 1/29/21. Rev RDWY Info to ENV 2/2/21. Des Criteria apprv'd 2/11/21. Rev UTIL req'mts to ROW
    2/1/22.
ROW: Garver Fee - Plans 80% (10 trs). AUI 12/19/15, UFI 9/23/14; Plans to 4 Utils 2/13/18; 3/4 Utils est rec'd, 2/3 WO
    Issued, 1 Utils w/no conflict, 1/3 utils adjustment complete.

BR: (TMG) Layout 85%. HBAC Demo. Recom. To FHWA for Apv'l. 10/5/21. HBAC Demo. Recom. Apv'd. 10/21/21.
MAT: Soil Survey to Rdwy 1/25/18. Subsurf Invest 0%.
TP&P: No railroad involvement 1/31/22.
SIR: Traffic data sent to RDWY 10/17/2017.

Hwy. 23

Feb 16 Jan 18 Jun 16

DSURPLAN

RQD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2022

ENV

35%0%55%15%75%50%50%100%NA

Mar 23Sep 22Jun 16May 22Dec 17Feb 16

703/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040621


Other Federal-Aid & State Jobs

(Madison) (craft-tull) (0.7 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

090579    Hwy. 23 Strs. & Apprs. (Madison Co.) (S)

TYPE WORK: Replace 2 structures with R.C. Box Culverts, Replace 1 Bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0044(36)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 5/30/19.
GENERAL: 840-1,200 ADT. Combined Jobs 090552, 090553 and 090557.
BRIDGE INFO: 02946 (61.78, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 4, 1955); 02947 (67.36, Br. Repl., NP, Deck 5,
    Super. 5, Sub. 6, 1955); M0547 (71.69, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1963)
ENV: ARS to SHPO 2/19/20. tribal consultation letters sent 2/24/20. Env constraints to BR and RDWY 3/19/20. PIF to

    SHPO 5/26/20, response 6/3/20. T3-CE apprvd 6/16/20. NW14, no pcn.
SUR: CSUR and DSUR under individual jobs. Aerial photo flown 1/30/19.
        DSUR: 090552-100%, 090553-100%, 090557-100%   DSUR to Rdwy 9/06/19.
        PSUR: 090552-75%, 090553-75%, 090557-75%
RDWY: 090552 - T.O. to CON 4/12/19. Traffic & Mat. req 4/17/19. Des Criteria apprv'd 5/31/19.
     090553 - T.O. to CON 4/12/19. Traffic & Mat. req 4/17/19. DSUR rec'd 4/25/19. Des Criteria apprv'd 5/31/19.
     090579 - Floodplain SP req'd. DSUR rec'd 9/10/19. Traffic req 9/10/19. Des Criteria apprv'd 10/22/19. T.O. to CON
    12/4/19. 30% Plans rec'd from CON 3/2/20. 30% Plans rev'd & ret'd to CON 3/10/20. RDWY Info to ENV 5/4/20. 60%
    Plans rec'd from CON 5/6/20. 60% Plans rev'd & ret'd to CON 5/20/20. ROW & UTIL req'mts to ROW 5/21/20. Loc &
    Des Doc apprv'd 6/17/20. Field Insp held 7/21/20. Rev ROW & UTIL req'mts to ROW 12/17/20. 90% Plans rec'd from
    CON 6/11/21. Plans to EST 6/14/21. Final Field Insp held 6/24/21.
ROW: Plans 90% (11 trs). Initial Auth Rec'd 3/2/21. 0/11 apprs made & apprvd. AUI 6/20/19, 4/16/20. Plans to 6 utils
    8/7/20; 6/6 utils est rec'd, 4 utils no conflict 1/4 WO issued.
BR: (JYP) Layout 95%. Rec'd. 90% plans 6/14/21. Ret'd. comments 90% plans 6/17/21.
TP&P: No railroad involvement 10/20/2021.

Hwy. 23

Sep 19 May 20 Jun 20 Jul 19

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2022

ENV

TBD95%45%30%75%100%90%100%

Aug 22Feb 22May 20Mar 20Oct 19

CRITICAL NOTES: Pup season clearing (May 31 – July 31) restriction only applies to Site 2; 2.0 acres of tree clearing 
Site 2.

(Carroll) (pe) (0.53 mi.) (APHN) (Minor Arterial)

090424    Madison Co. Line – Eureka Springs (Safety Impvts.) (Sel. Secs.) (S)

TYPE WORK: Geometric improvements at 2 curves.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/5/14. Project renamed on
    8/20/14, 11/27/17, 11/29/17, 4/17/18, & 5/9/18.
GENERAL: 2,700 ADT.
ENV: RTA for 14 structures to SHPO 62716; 2 properties eligible 6/29/16.
SUR: Aerial Photo Flown 4/9/14. Photogrammetry 100%. Under 090423.
        DSUR: CSUR 100%. U&D 100%. DSUR under 090423.
        PSUR: 15 certs. PSUR under 090423.
RDWY: Scope Meeting held 5/4/17. Final Scope rec'd from TP&P 10/27/17.
ROW: AUI 10/17/2017
TP&P: No railroad involvement 10/20/2021. This job is deferred per the scope refinement memo until the evaluation of
    countermeasures in Job 090423 is completed (Min. 3-years of crash data required).

Hwy. 23

Apr 16 Oct 16

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNA5%75%15%100%90%

Oct 16Dec 15

CRITICAL NOTES: On Hold to evaluate efficacy of Job 090423.

713/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090579
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090424


Other Federal-Aid & State Jobs

(Madison) (pri) (0.68 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

090523    War Eagle Creek Str. & Apprs. (S)

TYPE WORK: Replace one Bridge,  will include horizontal curve realignment.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0044(35)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 4/17/18.
GENERAL: 1,100-1,700 ADT.
BRIDGE INFO: 03583 (66.08, Br. Repl., NP, SD, Deck 3, Super. 6, Sub. 5, 1962)
ENV: RTA to SHPO 9/27/18; 0 structures eligible 9/28/18. Constraints to Bridge & RDWY 5/10/19. PIF to SHPO 6/10/20,
    response 6/16/20. Tribal consultation letters sent 6/22/20. T3-CE apprvd 3/4/21. Section 401 pre-filing letter to ADEQ
    6/18/21. NWP request to USACE 6/29/21.
SUR: DSUR and PSUR under 090423. Aerial photo flown 1/30/19. Add'l DSUR req'd 4/9/19, 100% to Rdwy 5/2/19. Add'l

    DSUR req'd 6/26/19, 100%.  ROW staking req'd 8/10/21 to ROW 9/10/21.
RDWY: Floodplain SP req'd. Early Coord Meeting held 2/6/19. Add'l Survey req 4/9/19. Prelim Layouts to ROW & ENV
    4/29/19. Traffic & Soil Survey req 4/29/19. Add'l Survey req 6/26/19. Hyd Anal complete to Bridge 11/26/19. Rev Des
    Criteria apprv'd 11/18/19. ROW & UTIL req'mts to ROW 3/16/20. RDWY Info to ENV 3/16/20. Rev ROW & UTIL
    req'mts to ROW 10/12/20. Loc & Des Doc apprv'd 3/8/21. Field Insp held 8/23/21. Plans cert by HYD 9/7/21.
ROW: Plans 90% (5 trs). Initial auth rec'd 4/7/21. 4/5 apprs made & apprvd; 3 options & 2 paid. UFI 7/10/19; Plans to 3
    utils 04/06/20, 10/22/20; 3/3 est rec'd, 1/1 WO issued.
BR: (CMW) Layout 95%. Final. Info to Env. 8/27/21.
MAT: Soil Survey to Rdwy 7/25/19. Subsurf Invest to Br 4/13/2020.
TP&P: No railroad involvement 10/11/2021.
SIR: Traffic Data sent to RDWY on 5/6/2019.

Hwy. 23

Mar 16 Mar 20 Mar 21 Oct 16

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2022

ENV

100%90%75%45%75%95%75%100%NA

Jul 22Feb 22Dec 20Sep 19Aug 18

723/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090523


Other Federal-Aid & State Jobs

(Cleburne & Faulkner) (pe) (8.52 mi.) (APHN) (Minor Arterial) /Safety/State/          ||Design Criteria: Established

012227    Guy – Heber Springs (Safety Impvts.) (Sel. Secs.) (S)

TYPE WORK: UTBWC, rumble stripes, superelevation adjustments and installation of two left
    turn lanes.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: HSIP-2312(1)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/14. Project renamed on
    8/19/14 & 4/2/18.
GENERAL: 3,700-7,500 ADT.
ENV: Constraints to RDWY 3/4/15; 11/8/17. RTA to SHPO 6/24/16; 8 structures eligible 5/27/16. Tribal consultation
    initiated 6/7/16. PI  scheduled 4/9/19 at Mt. Olive Baptist Church, 448 Hwy 25 N in Guy. PIF to SHPO 4/23/19. SHPO

    response 4/25/19. CE-T3 apprvd 6/27/19. NW14 packet to USACE 11/12/19, issued 6/30/21.
SUR: Aerial Photo Flown 1/22/14.
        DSUR: CSUR 100%. Phtogrammetry 100%. U&D 100%. DSUR to Rdwy 6/14/16.
        PSUR: 63 tracts. WO to CON 4/29/16. Cert 64 added 8/9/16.  ROW staking req'd 3/8/21 to ROW 4/16/21.  Add'l
            PSUR req'd 3/11/21 to ROW 3/30/21.
RDWY: No Floodplain SP req'd. DSUR rec'd 6/14/16. Scoping Meeting held 4/11/16. Final Scope rec'd from TP&P
    7/27/17. Early Coord Meeting held 10/24/17. Hyd Anal complete to Bridge 12/13/17. Rev Final Scope rec'd from TP&P
    2/28/18. Traffic, TMs, FWD, & Soil Survey req 6/28/18. Prelim Prints to ROW & ENV 6/28/18. Avg Running Speed req
    12/17/18. ROW req'mts to ROW 1/25/19. RDWY Info to ENV 5/13/19. Loc & Des Doc apprv'd 8/6/19. UTIL req'mts &
    Rev ROW req'mts to ROW 1/8/20. RUC req 10/27/20. Des Criteria apprv'd 2/5/21. LRFD req to Bridge 6/7/21. Plans to
    EST 7/12/21. Rev UTIL reqm'ts to ROW 7/27/21.
ROW: Plans 90% (18 trs). Auth Rec'd 6/29/20. 26/26 apprs made & apprvd; 17 Options & 18 Paid. AUI held 5/18/15, UFI
    held 1/3/20; Plans to 13 utils 3/26/20; 3/5 est rec'd, 8 utils no adjustment. 2/5 WO issued.
BR: (TMG) 1 RCBC.
MAT: Soil Survey to Rdwy 9/17/18.

TP&P: No railroad involvement 9/29/21.
SIR: TMs sent to RDWY 9/5/18. Traffic data sent to RDWY 1/17/19. FWD to RDWY 6/2/16 & 10/10/18.

Hwy. 25

Jun 16 Jan 19 Jun 19 Aug 16 Sep 21

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2021

ENV

100%100%40%100%75%100%95%100%100%

May 22Jan 22Aug 16Dec 18Nov 18Jul 16

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited May 1 – July 31.

733/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012227


Other Federal-Aid & State Jobs

(Lawrence) (m.baker) (0.56 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

100991    Independence Co. Line – Eaton Strs. & Apprs. (S)

TYPE WORK: Replace 4 bridges with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0038(55)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 970-1,800 ADT.
BRIDGE INFO: M0603 (15.54, Br. Repl., P0, SD, Deck 6, Super. 4, Sub. 4, 1962); M0604 (43.50, Br. Repl., P1, SD,
    Deck 6, Super. 6, Sub. 4, 1962); M0611 (53.95, Br. Repl., P3, SD, Deck 5, Super. 6, Sub. 4, 1949); M3317 (28.69, Br.
    Repl., P0, SD, Deck 4, Super. 5, Sub. 6, 1971)
ENV: tribal consultation letters sent 2/24/20. Constraints to RDWY 3/19/20. ARS to SHPO 5/26/20, response 5/26/20.

    Rev. constraints to RDWY & BR 6/12/20. PIF to SHPO 2/4/21, response 2/12/21. T3 CE apprvd 4/5/21.
SUR: CSUR 100%. Aerial photo flown 12/18/18.
        DSUR: DSUR to Rdwy 4/1/20.
        PSUR: 28 certs. PSUR to ROW 4/16/20.
RDWY: Floodplain SP req'd. Traffic & Materials req 10/23/19. T.O. to CON 2/28/20. DSUR rec'd 4/1/20. Early Coord
    Meeting held 7/20/20. Des Criteria apprv'd 10/14/20. 30% Plans rec'd from CON 12/9/20. 30% Plans rev'd & ret'd to
    CON 12/18/20. 50% Plans rec'd from CON 1/7/21. 50% Plans rev'd & ret'd to CON 3/1/21. ROW & UTIL req'mts to
    ROW 3/23/21. RDWY Info to ENV 3/23/21. Rev Des Criteria apprv'd 4/1/21. Loc & Des Doc apprv'd 4/7/21. 60% Plans
    rec'd from CON 6/15/21. Field Insp held 7/2/21. 60% Plans rev'd & ret'd to CON 6/18/21. Rev ROW & UTIL reqm'ts to
    ROW 8/23/21. 90% Plans rec'd from CON 10/1/21. Plans to EST 10/4/21. Final Field Insp held 10/7/21.
ROW: Fee - Plans 80% (17 trs). Auth Rec'd 7/7/21. UFI 3/24/2021; Plans to utils 7 6/29/2021.
BR: (SWP) Rec'd. 90% plans 10/4/21.
MAT: Soil Survey %AC to Rdwy 10/28/19.
TP&P: No railroad involvement 10/6/2021.

Hwy. 25

Apr 20 Mar 21 Apr 21 Apr 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2023
STIP FFY: 2022

ENV

35%5%15%15%75%90%90%100%NA

Jul 23Jul 22Apr 20Feb 21Dec 20Feb 20

CRITICAL NOTES: Pup season clearing restriction (May 31 – July 31); 3.05 acres of tree clearing. Small utility conflict.

743/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100991


Other Federal-Aid & State Jobs

(Clark & Pike) (garver) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

012327    Antoine River Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-1055(2)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 1,500 ADT.
BRIDGE INFO: 02864 (59.06, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 5, 1953)
ENV: NA consultation letters to tribes 3/5/20. Constraints to BR and RDWY 4/13/20. ARS to SHPO 6/8/20, response
    6/8/20, addendum to SHPO 12/1/20, response 12/4/20. CRS to SHPO 2/3/21, response 2/10/21. T3-CE apprvd
    2/17/21. NW14 request to USACE 10/21/21.
SUR: Aerial photo flown 03/05/19. CSUR 100%.

        DSUR: DSUR to Rdwy 4/14/20.  Add'l DSUR req'd 6/22/20 to Rdwy 9/11/20.
        PSUR: 19 certs.  PSUR to ROW 8/14/20.  Add'l PSUR (4 certs) req'd 10/7/21 to ROW 11/17/21.
RDWY: Floodplain SP req'd. Traffic req 10/31/19. T.O. to CON 11/5/19. Early Coord Meeting held 2/25/20. DSUR rec'd
    4/14/20. Add'l Survey req 6/22/20. 30% Plans rec'd from CON 7/28/20. Materials req 8/27/20. 30% Plans rev'd & ret'd
    to CON 8/27/20. Des Criteria apprv'd 9/10/20. 60% Plans rec'd from CON 11/13/20. ROW & UTIL reqm'ts to ROW
    11/30/20. Rev 60% Plans rec'd from CON 11/30/20. Field Insp req 12/10/20. RDWY Info to ENV 2/11/21. Rev 60%
    Plans rev'd & ret'd to CON 2/19/21. Loc & Des Doc apprv'd 2/19/21.
ROW: Fee - Plans 60% (13 trs). Initial auth rec'd 10/21/21. Est 1 Bus, 1 PPO relos. AUI held 3/11/20; Plans to 5 utils on
    3/25/21, 2/5 Est rec'd.
BR: (SWP) Layout 95%.
MAT: Soil Survey % AC to Rdwy 5/20/2021.
TP&P: No railroad involvement 10/11/2021.

Hwy. 26

Apr 20 Nov 20 Feb 21 Aug 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2023
STIP FFY: 2022

ENV

10%15%20%10%75%95%65%100%NA

Jul 23Jul 22Feb 21Nov 20May 20

753/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012327


Other Federal-Aid & State Jobs

(Pope) (pri) (0.44 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

080621    McCoy & Little Creeks Strs. & Apprs. (S)

TYPE WORK: Replace 2 bridges.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 1,200-1,700 ADT.
BRIDGE INFO: 02696 (53.89, Br. Repl., P3, Deck 6, Super. 6, Sub. 6, 1951); 02699 (57.50, Br. Repl., P3, Deck 6, Super.
    6, Sub. 6, 1951)
ENV: Constraints to Rdwy 2/12/20. Tribal consultation letters sent 9/24/20. ARS to SHPO 4/13/21, response 4/15/21. PIF
    to SHPO 4/21/21, response 4/28/21. T1-CE apprvd 5/24/21.
SUR: Aerial photo flown 4/10/15.
        DSUR: NTP to Con 2/20/20. CSUR 100%. DSUR to Rdwy 6/26/20.

        PSUR: PSUR to ROW 9/9/20.
RDWY: Floodplain SP req'd. DSUR rec'd 6/26/20. Early Coord Meeting held 9/23/20. Materials & Traffic req 10/8/20. Hyd
    Anal complete to Bridge 11/6/20. Prelim Layouts to ROW & ENV 11/25/20. ROW & UTIL req'mts to ROW 2/26/21. Des
    Criteria apprv'd 4/1/21. RDWY Info to ENV 5/10/21.
ROW: Plans 70% ( 9 trs). Rec'd initial auth 9/23/21. AUI 9/9/20, UFI 3/4/21; Plans to 4 utils.
BR: (CMW) Layout 80%.
MAT: Soil Survey % AC to Rdwy 10/12/2020. Subsurf Invest to Br 01/25/2022.
TP&P: No railroad involvement 10/11/2021.

Hwy. 27

Jun 20 Feb 21 May 21 Sep 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2022

ENV

100%35%15%15%75%90%50%100%

Nov 22May 22Apr 21Feb 21May 20

(Yell) (pri) (Non-APHN) (Major Collector) /NHPP/State/

080678    Browns & Porter Creeks Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,500 ADT.
BRIDGE INFO: 02225 (56.53, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 7, 1952); 02226 (60.14, Br. Repl., NP, SD, Deck
    6, Super. 4, Sub. 7, 1952)
ENV: Tribal consultation letters sent 8/17/21. ARPA permit request to USACE 10/12/21. ARS to SHPO 11/2/21, response
    11/3/21.
SUR: CSUR 100%.  Aerial photo 5/14/21.  DSUR to Rdwy 10/27/21.
        DSUR: NTP to Con 6/29/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.

ROW: AUI 9/23/2021.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/20/2021.

Hwy. 28

Oct 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2024
STIP FFY: 2024

ENV

10%0%5%20%100%

Feb 24Aug 23Mar 22Jan 23Oct 22Feb 22

763/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080621
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080678


Other Federal-Aid & State Jobs

(Hempstead) (Non-APHN) (Major Collector) /ER/

030594    Hwy. 29 Flood Damage Repairs (Hempstead Co.) (S)

TYPE WORK: Flood Repairs
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: ER-0029(36)
BACKGROUND INFO: Project programmed on 1/6/22.
GENERAL: 200 ADT.
TP&P: No railroad involvement 1/7/2022.

Hwy. 29

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%NA

(Lonoke) (pri) (0.16 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

061740    Salt Bayou Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 470 ADT.
BRIDGE INFO: 02966 (67.40, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 7, 1955)
ENV: EPD. Tribal consultation letters sent 7/26/21. Env constraints to Rdwy & BR 9/13/21. ARS to SHPO 11/29/21,
    response 12/6/21. revised constraints to BR & Rdwy 12/28/21. PIF to SHPO 1/21/22, response 1/26/22. Phase I VPI
    scheduled 3/29 - 4/13/22 @ www.ardot.gov
SUR: 06x131-02966. CSUR 100%.  DOP 12/23/2019. UAV LiDAR DOP 1/26/2021. LiDAR feature extraction 100%.
    DSUR to Rdwy 5/19/21.
        PSUR: Existing ROW to ROW 5/15/21.  Add'l exsting ROW req'd 2/7/22 to ROW 2/11/22.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Early Coord Meeting held 8/24/21.
    Prelim Layouts to ROW & ENV 9/9/21. Hyd Anal complete to Bridge 11/18/21. DDD apprv'd 1/4/22. ROW & UTIL
    reqm'ts to ROW 1/28/22. RDWY Info to ENV 1/28/22.
ROW: AUI 8/18/2021.

MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 31

May 21 Jan 22 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2023
STIP FFY: 2024

ENV

10%RCB5%75%50%50%100%

Mar 23Sep 22Sep 21Jan 22Jan 22May 21

773/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030594
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061740


Other Federal-Aid & State Jobs

(White) (craft-tull) (1.1 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

050342    Cypress Bayou – Hwy. 267 Strs. & Apprs. (S)

TYPE WORK: Replace 3 structures.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0073(72)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    1/24/19.
GENERAL: 3,500 ADT. Avoidance of Cypress Bayou WMA property advised.
BRIDGE INFO: 02867 (58.38, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 5, 1955); 02868 (44.59, Br. Repl., P2, SD, Deck
    4, Super. 4, Sub. 6, 1955); 02869 (83.92, Br. Repl., NP, Deck 5, Super. 5, Sub. 7, 1955)
ENV: Initial tribal consultation sent 11/1/16; addl consultation sent 12/20/17. RTA for 4 properties to SHPO 1/9/18; 1
    eligible 1/9/18.  Constraints to RDWY & BR 1/30/18 & 2/20/18. PIF to SHPO 12/18/19, response 12/20/19.

     Tribal consultation to Osage 1/8/20. T3-CE apprvd 3/20/20. NWP packet to USACE 7/16/20.
SUR: Aerial photo flown 1/22/15. Ortho only.
        DSUR: CSUR 100%. DSUR to Rdwy/Bridge 4/30/18. Add'l DSUR req'd 2-12-19 100% to Rdwy 4/03/19.
        PSUR: 7 certs. PSUR to ROW 5/30/18. Add'l exist. ROW to ROW 5/7/19. 3 add'l tracts req'd 6/25/19 to ROW
            7/24/19.
RDWY: Floodplain SP req'd. DSUR rec'd 4/30/18. T.O. to CON 5/10/18. Kick Off Meeting held 5/24/18. Traffic req
    6/22/18. Design Criteria apprv'd 9/7/18. 30% Plans rec'd from CON 11/6/18. 30% Plans rec'd from CON 11/6/18. 30%
    Plans rev'd & ret'd to CON 12/20/18. Add'l Survey req 2/12/19. Rev 30% Plans rec'd from CON 2/11/19. Rev 30%
    Plans rev'd & ret'd to CON 4/5/19. Add'l PSUR req 6/25/19. Avoid Alt to ENV 10/28/19. 60% Plans rec'd from CON
    12/2/19. 60% rev'd & ret'd to CON 1/30/20. RDWY Info to ENV 2/12/20. Field Insp held 3/4/20. Rev 60% Plans rec'd
    from CON 3/12/20. ROW & UTIL req'mts to ROW 3/12/20. Loc & Des Doc apprv'd 4/1/20. 60% Plans rev'd & ret'd to
    CON 4/6/20. 90% Plans rec'd from CON 1/19/22. 90% Plans to EST 1/21/22. Final Field Insp held 2/1/22.
ROW: Plans 90% (6 trs). Auth Rec'd 8/5/20. 6/6 apprs made & apprvd; 5 options, 5 paid. AUI held 10/10/17, UFI held
    11/7/18; Plans to 5 utils 3/13/20 & 1 add'l utils 4/14/21; 6/6 est rec'd, 1 utils no conflict, 5/5 WO issued, 3/5 utils adj
    complete.

BR: (JYP) Layout 95%. Rec'd. 90% plans 1/21/22. Ret'd. comments on 90% plans 2/1/22.
TP&P: No railroad involvement 10/25/2021.
SIR: Traffic data sent to RDWY 7/2/2018.

Hwy. 31

Apr 18 Mar 20 Mar 20 May 18

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2022

ENV

TBD95%75%80%75%95%90%100%NA

Sep 22Feb 22Apr 18Jun 19Apr 19Mar 18

783/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050342


Other Federal-Aid & State Jobs

(Hempstead) (con) (Non-APHN) (Major Collector) /NHPP/State/

030592    Bodcau Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0029(34)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 880 ADT.
BRIDGE INFO: M0746 (67.81, Br. Repl., NP, Deck 5, Super. 6, Sub. 6, 1963)
ENV: EPD. NA consultation letters to tribes 10/25/21. ARS to SHPO 10/26/21, response 10/28/21. Env constraints to BR
    and Rdwy 11/12/21.
SUR: CSUR 100%.  UAV-LiDAR acquired 1/4/22.  LiDAR mapping 100%.  U&D 100%.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. T.O. to CON 2-16-22.

ROW: AUI 10/5/2021.
BR: (SWP)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 32

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2024
STIP FFY: 2024

ENV

10%5%5%20%65%95%

Nov 23May 23Mar 22Sep 22Sep 22Feb 22

(Greene) (pri) (0.04 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

101130    Hwy. 34 Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,600 ADT.
BRIDGE INFO: M0779 (27.35, Br. Repl., P0, SD, Deck 5, Super. 3, Sub. 5, 1965)

ENV: NA consultation letters sent 1/20/22.
SUR: DSUR to Rdwy 5/19/21.
        PSUR: Existing ROW to ROW 6/29/21.
RDWY: No Floodplain SP req'd. DSUR rec'd 5/19/21. Traffic & Materials req 11/18/21. Early Coord Meeting held
    11/30/21. Hyd Anal complete to Bridge 12/7/21. Prelim Layouts to ROW & ENV 1/13/22. DDD apprv'd 1/20/22. ROW &
    UTIL req’mts to ROW 2/28/22
ROW: COURT ORDER - Plans (XX%) (XX Trs) AUI 11/30/2021.
MAT: Soil Survey %AC to Rdwy 11/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 34

May 21 Feb 22 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 03-2023
STIP FFY: 2024

ENV

20%0%5%75%5%50%100%NA

Mar 23Sep 22Aug 21Mar 22Jan 22May 21

793/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030592
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101130


Other Federal-Aid & State Jobs

(White) (bridgefrmr) (0.61 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

050417    Barbers Lake Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0073(82)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    8/31/20.
GENERAL: 430 ADT.
BRIDGE INFO: 02562 (47.31, Br. Repl., P2, SD, Deck 6, Super. 4, Sub. 6, 1956)
ENV: EPD. Constraints to BR, RDWY & SUR 2/27/19. Tribal consultation letters sent 11/13/19. ARS to SHPO 11/26/19,
    response 12/3/19. PIF to SHPO 1/7/20; response 1/9/20. T1-CE apprvd 1/22/20. NW14 request to USACE, issued
    3/1/21.

SUR: Aerial photo flown 4/4/15. CSUR 100%. Ortho 100%. DSUR to Rdwy 8/22/19. Add'l DSUR req'd 9/26/19 to Rdwy
    10/04/19.
        PSUR: Existing ROW to ROW 9/06/19.  ROW staking req'd 11/23/20 to ROW 12/17/20.
RDWY: Floodplain SP req'd. DSUR rec'd 8/22/19. T.O. to CON 8/27/19. Early Coord Meeting held 9/26/19. Add'l Survey
    req 9/26/19. Traffic & Materials req 9/27/19. 30% Plans rec'd from CON 10/25/19. 30% Plans rev'd & ret'd to CON
    11/8/19. Des Criteria apprv'd 11/19/19. Field Insp held 12/18/19. 60% Plans rec'd from CON 1/26/20. 60% Plans rev'd
    & ret'd to CON 2/24/20. ROW req'mts to ROW 2/24/20. UTIL req'mts to ROW 3/4/20. 90% Plans rec'd from CON
    10/21/20. Final Field Insp held 10/23/20. Plans to EST 11/30/20 & 2/11/21. 90% Plans rev'd & ret'd to CON 2/1/21.
    Plans cert by HYD 2/10/21. Final Plans rec'd from CON 2/11/21. TMP apprv'd 2/16/21.
ROW: COURT ORDER -  Plans 90% (4 trs). Initial Auth Rec'd 6/29/20. PRWC held 1/25/21. 4/4 apprs made & apprvd; 4
    options & 4 Paid. AUI 4/26/19. UFI 11/7/19. Plans to 4 utils 1/29/2021; Plans to 1 add'l utils 6/29/2021 5/5 Est Rec'd,
    C.O. filed 6/1/21, 4/4 WO issued, 1 utils no conflict, 4/4 utils Adj. complete.
BR: (SWP) Layout 95%.  Rec'd. 90% Plans 10/20/20. Ret'd. comments 90% plans 1/14/21. Rec'd 100% plans 2/11/21.
TP&P: No railroad involvement 9/29/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 36

Aug 19 Feb 20 Jan 20 Sep 19 Jun 21

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

02-2022 LETTING

ENV

TBD100%100%100%75%100%100%100%NA

Dec 21May 21Jan 20Jan 20Aug 19

803/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050417


Other Federal-Aid & State Jobs

(Jackson) (halff) (0.59 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

050418    Cache River Relief Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 270 ADT.
BRIDGE INFO: 02901 (50.12, Br. Repl., P2, Deck 6, Super. 5, Sub. 7, 1954)
ENV: EPD. Constraints to RDWY, SURV, & BR 1/22/19. ARS to SHPO 2/20/20, response 2/21/20. PIF to SHPO 4/2/20,
    response 4/7/20. T3-CE apprvd 4/9/20. NW23 permit to USACE 11/10/20.
SUR: Aerial photo flown 12/22/15. CSUR 100%. NTP to CON 9/17/19. DSUR to Rdwy 12/20/19.
        PSUR: Existing ROW to ROW 01/29/20.  ROW staking req'd 9/29/21 to ROW 10/29/21.

RDWY: Floodplain SP req'd. DSUR rec'd 12/20/19. Traffic & Materials req 12/17/19. DSUR rec'd 12/20/19. T.O to CON
    1/7/20. Kick-Off Meeting held 1/24/20. Des Criteria apprv'd 2/26/20. Loc & Des Doc apprv'd 4/15/20. 30% Plans rec'd
    from CON 5/7/20. 30% Plans rev'd & ret'd to CON 5/22/20. 60% Plans rec'd from CON 7/20/20. 60% Plans rev'd &
    ret'd to CON 8/4/20. S.S. req 7/20/20. Rev 60% Plans rec'd from CON 9/1/20. ROW & UTIL req'mts to ROW 9/2/20.
    RDWY Info to ENV 9/2/20. Rev 60% Plans rev'd & ret'd to CON 9/16/20. Field Insp held 3/30/21.
ROW: COURT ORDER. Plans 90% (2 trs). 90% plans rec'd from CON 5/20/21 & 6/14/21; ret'd 6/15/21. PRWC held
    x/x/21. Initial Auth Rec'd 6/2/21. AUI 10/3/19, UFI 12/16/20. Plans to 6 utils 1/27/21; 3/4 est rec'd, 2 utils no
    involvement, 1 util no conflict, 1/4 WO issued.
BR: (JYP) Layout 95%.
MAT: Soil Survey by Consult. Subsurf Invest. Consult report to Br 8/4/2021.
TP&P: No railroad involvement 10/5/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 37

Dec 19 Sep 20 Apr 20 Jan 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

CON50%25%20%75%95%65%100%NA

Sep 22Jan 22Jun 20Jun 20Dec 19

CRITICAL NOTES: Small utility conflict.

813/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050418


Other Federal-Aid & State Jobs

(Jackson) (m.baker) (0.13 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

050476    Hwy. 37 Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures with R.C Box Culverts.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 920-1,200 ADT.
BRIDGE INFO: M0830 (41.89, Br. Repl., NP, SD, Deck 6, Super. 6, Sub. 4, 1930); M0831 (51.56, Br. Repl., NP, Deck 6,
    Super. 6, Sub. 5, 1925)
ENV: EPD. Env constraints to Rdwy & BR 7/23/21. Tribal consultation letters sent 9/20/21. ARS to SHPO 10/5/21,
    response 10/6/21. PIF to SHPO, response 11/5/21. T3CE apprved 1/5/22.
SUR: 05x147-M0830.  CSUR 100%.  Aerial photo 1/6/20.  DSUR to Rdwy 5/19/21.
        PSUR: Existing ROW to ROW 6/17/21.

RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. NTP to CON 8/10/21. T.O. to CON
    9/1/21. Des Criteria apprv'd 9/1/21. Early Coord Meeting held 9/8/21. 30% Plans rec'd from CON 9/16/21. 30% Plans
    rev'd & ret'd to CON 10/15/21. 60% Plans rec'd from CON 11/15/21. Field Insp req 11/16/21. ROW & UTIL reqm'ts to
    ROW 12/14/21. RDWY Info to ENV 12/14/21. Loc & Des Doc apprv'd 1/10/22.
ROW: Plans 40% (6 trs). Initial Auth Rec'd 3/2/2022. AUI 8/11/2021, UFI 09/17/2021.
BR: RCBC.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 37

May 21 Dec 21 Jan 22 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2023
STIP FFY: 2023

ENV

10%30%10%5%75%90%60%100%

Feb 23Aug 22Sep 21Nov 21Nov 21May 21

(Cross) (urb) (0.54 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

110713    Drainage Ditch & Sugar Creek Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 290-370 ADT.
BRIDGE INFO: 03575 (60.31, Br. Repl., P3, Deck 7, Super. 7, Sub. 6, 1963); 04046 (48.67, Br. Repl., P1, SD, Deck 5,
    Super. 4, Sub. 6, 1962)
ENV: EPD. Constraints to BR, RDWY, & SUR 2/19/19. Tribal coordination letters sent 5/20/19. ARS to SHPO 6/13/19;
    response 6/19/19. PIF to SHPO 11/2/20. T3-CE apprvd 2/23/21.
SUR: Aerial photo flown 12/11/18. CSUR 100%.  NTP to Con 4/23/20.  DSUR to Rdwy 8/10/20.
        PSUR: Existing ROW to ROW 9/17/20.
RDWY: No Floodplain SP req'd. Traffic & Materials req 10/11/19. DSUR rec'd 8/10/20. Early Coord Meeting held 9/29/20.

    Hyd Anal complete to Bridge 1/25/21. Prelim Layouts to ROW & ENV 1/29/21. Des Criteria apprv'd 2/5/21. Loc & Des
    Doc apprv'd 2/24/21. RDWY Info to ENV 4/13/21. ROW & UTIL req'mts to ROW 4/30/21. Field Insp held 6/1/21.
ROW: Plans 50% (xx Trs). Rec'd auth 9/24/21. AUI & UFI 2/24/21; Plans to 3 utils 6/8/21.
BR: (TMG)
MAT: Soil Survey %AC to Rdwy 10/14/19.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwys. 42 & 163

Aug 20 Apr 21 Feb 21 Sep 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

35%0%15%10%75%100%50%100%NA

Sep 22May 22Jan 21Jan 21Jul 20

823/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050476
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110713


Other Federal-Aid & State Jobs

(Sebastian) (urb) (0.89 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

040792    Hwy. 45 Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures with bridges and 1 existing structure with an R.C Box
    Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0065(56)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 980-2,700 ADT.
BRIDGE INFO: 00881 (46.46, Br. Repl., P2, SD, Deck 5, Super. 4, Sub. 6, 1958); M3123 (68.25, Br. Repl., NP, SD, Deck
    6, Super. 4, Sub. 5, 1968); M3124 (45.69, Br. Repl., P1, SD, Deck 5, Super. 4, Sub. 4, 1968)
ENV:  EPD.  Constraints to BR, RDWY & SUR 2/7/19. Tribal Consultation letters sent 5/7/19. ARS to SHPO 6/4/19;
    response 6/6/19. PIF to SHPO 11/20/19, response 11/25/19. T3-CE apprvd 4/2/20. NW14 request to USACE 7/22/21,

    issued 9/22/21.
SUR: CSUR 100%. Aerial photo flown 3/21/19. DSUR to Rdwy/Bridge 5/15/19.  Add'l DSUR req'd 11/6/20 to Rdwy
    12/23/20.  Add'l DSUR (house locate on tract 13) req'd 9/15/21 to ROW 1/7/22.
        PSUR: Existing ROW to ROW 7/02/19.  ROW staking req'd 11/23/21 IP.
RDWY: Floodplain SP req'd. DSUR rec'd 5/15/19. T.O. to CON 5/30/19. Traffic & Materials req 5/30/19. Des Criteria
    apprv'd 10/18/19. Early Coord Meeting held 2/13/20. Hyd Anal complete to Bridge 2/21/20. Prelim Layout to ROW &
    ENV 2/24/20. Soil Survey req 2/24/20. Loc & Des Doc apprv'd 4/6/20. ROW req'mts to ROW 4/30/20. RDWY Info to
    ENV 4/30/20. UTIL req'mts to ROW 5/15/20. Rev ROW & UTIL req'mts to ROW 11/6/20. Add'l Survey req 11/6/20.
    Field Insp held 1/14/21. DDD apprv'd 1/26/22.
ROW: COURT ORDER Plans 90% (20 trs). Initial Auth Rec'd 6/2/21. 20/19 apprs made & apprvd; 10 Options; 5 Paid & 1
    to be Condemned.  Est 2 PPO relos. AUI 3/6/19, UFI held 3/20/20.  Plans to 5 utils 2/11/21.
BR: (TMG) Layout 95%. Final Info to Env. 9/2021.
MAT: Soil Survey to Rdwy 9/8/2020. Subsur Invest to Br 8/17/2021.
TP&P: No railroad involvement 10/5/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 45

May 19 Apr 20 Apr 20 Jul 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

100%90%15%50%100%100%80%100%NA

Sep 22Mar 22Mar 20Mar 20Aug 19

833/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040792


Other Federal-Aid & State Jobs

(Sebastian) (urb) (0.43 mi.) (APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

040793    Ditch at L.M. 18.699 Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    1/25/22.
GENERAL: 6,500 ADT.
BRIDGE INFO: 00879 (55.79, Br. Repl., P2, Deck 5, Super. 5, Sub. 5, Hist., 1942)
ENV: Historic Bridge process reqd. Tribal coordination letters sent 5/20/19. Env Constraints to Rdwy 10/3/19. ARS to
    SHPO 7/29/20, response 7/30/20. Bridge Marketing Exemption letter to SHPO 4/14/21, response 4/22/21. PIF to
    SHPO 8/3/21, response 8/4/21. MOA to SHPO 1/26/22, response 1/31/22.
SUR: Aerial photo flown 11/20/15, 3/21/19, 4/9/19.  CSUR 100%.  DSUR to Rdwy 11/4/20.

        PSUR: 14 certs.  PSUR to ROW 4/14/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 11/21/19. Early Coord Meeting held 2/2/21. Prelim Layouts to ROW
    & ENV 3/11/21. Hyd Anal complete to Bridge 4/29/21. Prelim BR req 6/7/21. ROW & UTIL reqm'ts to ROW 7/30/21.
    RDWY Info to ENV 7/30/21. Des Criteria appprv'd 8/2/21.
ROW: (Est. 25 trs).  UFI on 3/17/21; Plans to 9 utils 8/13/2021; 1/6 est rec'd, 1 utils no adj.
BR: (CMW)1 RCBC.
MAT: Soil Survey %AC to Rdwy 11/26/19.
TP&P: No railroad involvement 1/26/2022.

Hwy. 45

Nov 20 Jul 21 Apr 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2023
STIP FFY: 2023

ENV

35%RCB20%75%50%50%100%NA

Apr 23Oct 22Dec 20Apr 22Jun 21Nov 20

843/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040793


Other Federal-Aid & State Jobs

(Sebastian) (urb) (2.83 mi.) (APHN) (Urban Major Collector) /HIP/State/Local/          ||Design Criteria: Established

040713    Hwy. 71 – Hwy. 255 (Ft. Smith) (S)

TYPE WORK: Widen from 2 lanes to 5 lanes with curb and gutter; include bike lanes. Pavement
    type: Asphalt.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: STPC-9150(33)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 4/1/16.
GENERAL: 6,500-15,000 ADT. City of Fort Smith and Sebastian County to provide a total of $5.1M in local funds ($4M
    City, $1.1M County).  Project 040416 has been combined into this project.  $100,000 of County commitment was from
    previous STP-City job.  Agreement sent to City and County 6/30/17.  Partnering agreement executed 8/7/17. Request
    for 10% partnering deposit ($880,000) requested via letter 5/8/2019 (includes monies for Jobs 040713 and 040716).
    Deposit received 6/7/19.  Supplemental agreement letter to realign southern portion of project and drop a portion of

    Hwy. 45 sent to County 12/30/19. Executed supplemental agreement letter returned 1/28/2020. Supplemental
    agreement letter to reduce City  commitment to $3,737,500 sent to City 3/26/21. Executed supplemental agreement
    letter returned 4/12/21.
ENV: Tribal consutation sent 11/20/18. Constraints to RDWY 1/2/19.  RTA for 5 properties to SHPO 3/5/19; conc 0
    eligible recd 3/6/19.  PIF to SHPO 4/23/19. SHPO response 4/25/19. PI held 8/27/19, Grace Community Church, 4001
    Brooken Hill Dr., Fort Smith, AR. PIF addendum to SHPO 4/27/20, response 5/1/20. Additional tribal consultation
    5/7/20. T3-CE apprvd 5/7/20. NW14, no pcn.
SUR: Aerial photo flown 6/08/16. CSUR 100%. Photogrammetry 100%. U&D 100% to Rdwy 4/24/18. Add'l DSUR req'd
    11/20/19, 100% to Rdwy 12/18/19.  Add'l DSUR req'd 6/21/21 to Rdwy 8/26/21.
        PSUR: 46 certs. PSUR to ROW 6/7/18.  Add'l PSUR req'd 3/13/20 to ROW 5/14/20.  ROW staking req'd 11/23/20 to
            ROW 1/6/21.  Rev Cert. 41 to ROW.  ROW re-stake req'd (tracts 37, 38, and 39) 7/9/21 to ROW 7/22/21.  ROW
            re-stake (tract 16) req'd 8/19/21 to ROW 8/27/21.
RDWY: No Floodplain SP req'd. DSUR rec'd 4/24/18. Prelim Layout to ROW & ENV 11/15/18. Traffic, TMs, FWDs, &
    Soil Survey req 11/15/18. Prelim Layouts to RR Coord 11/16/18. Traffic Signal warranted at Geren Rd & Planters Rd.
    Des Criteria apprv'd 5/8/19. RDWY Info to ENV 5/23/19. ROW req'mts to ROW 5/31/19. Field Insp held 8/27/19. UTIL

    req'mts to ROW 8/9/19. Add'l Survey req 11/20/19. Add'l Survey rec'd 12/18/19. Rev ROW & UTIL req'mts to ROW
    2/28/20. Rev RDWY Info to ENV 3/23/20. Loc & Des Doc apprv'd 5/8/20. LRFD req to Bridge 9/16/20. RUC req
    12/21/20. Rev Des Criteria apprv'd 1/28/21. Plans to EST 2/17/21. 90% Plans to RR Coord 2/17/21. Final Field Insp
    held 3/2/21. Add'l Survey req 6/21/21. Add'l Survey DSUR rec'd 8/26/21. Rev LRFD req to Bridge 10/6/21. Rev ROW
    & UTIL reqm'ts to ROW 10/6/21. Rev ROW reqm'ts to ROW 11/4/21.
ROW: Plans 90% (41 trs). Auth Rec'd 12/21/20. 41/41 apprs made & apprvd; 18 Options, 16 paid;2 Condemned - Poss.
    date 8/18/2021 & 14 to be condemned. 1/1 PPO moved. AUI held 1/30/18, UFI held 8/8/19; Plans to 10 utils 4/13/20,
    11/18/2021; 5/10 utils est rec'd, 1 utils no conflict.
BR: (TMG) 4 Box Culverts. Box Culvert plans 100% on 1/8/21. 10/6/21 - Rec'd. Rev'd. RCB IOM.
MAT: Soil Survey to Rdwy 6/19/19.
TP&P: Railroad Involvement: two at-grades w/ FSR, DOT440543E, LM 0.99/MP 512.45 and DOT#440546A (FSRR
    leases both lines from UPRR) LM2.15/MP 509.00.
        RR: SP sent to PM and Roadway 2/23/21.  UPRR PE Agreement fully executed 6/14/2021 and FSR PE executed
            5/26/21/UPRR 6/2/21.  Final plans-90% sent to RR 2/18/21 with request for final estimate.  Sidewalk scope
            changes incorporated into Roadway plans and resubmitted to UPRR & FSR for approval 10/7/21, and again
            11/4/21-UPRR/FSR rejected. Per Roadway 11/5/21, sidewalks on right side will be removed.  Roadway plans

            submitted to RR 12/10/21, and
             revised 1/10/21, 1/6/21, 1/4/21. Benesch confirmed no site visit will be needed
SIR: TMs sent to RDWY 12/17/18. Traffic data sent to RDWY 11/27/2018. FWD to RDWY 12/21/18.

Hwy. 45

Apr 18 May 19 May 20 Jun 18

DSURPLAN

TBD

PHBRRDWY

95%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2023
STIP FFY: 2022

ENV

100%100%25%75%100%100%95%100%

Sep 23Mar 22May 18Mar 19Jan 19Mar 18

853/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040713


Other Federal-Aid & State Jobs

(Washington) (pe) (Non-APHN) (Major Collector) /NHPP/State/

040866    Baron Fork & Fly Creek Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,200 ADT.
BRIDGE INFO: 03096 (65.62, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 5, 1957); 03097 (66.98, Br. Repl., NP, SD, Deck
    4, Super. 4, Sub. 4, 1957)
ENV: Tribal consultation letters sent 9/2/21. ARS to SHPO 10/25/21, response 10/26/21. Env constraints to BR and
    Rdwy 11/30/21.
SUR: 04x098-03096, 04x219-03097.  CSUR 100%.  Aerial photo 11/8/19.  DSUR to Rdwy 5/27/21.  Add'l DSUR

    req'd10/11/21 to Rdwy 1/12/22.
        PSUR: Existing ROW to ROW 6/29/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/27/21. Add'l Survey req 10/11/21. Early Coord
    Meeting held 10/14/21.
ROW: Court Order -
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 45

May 21 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2023
STIP FFY: 2024

ENV

10%0%75%20%10%100%

Aug 23Jan 23Sep 21May 22May 22May 21

CRITICAL NOTES: Small utility conflict.

863/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040866


Other Federal-Aid & State Jobs

(Greene) (urb) (2.29 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/CAP-2/          ||Design Criteria: Established

100633    Paragould – North (S)

TYPE WORK: Widen from 2 to 4 lanes with painted median. Pavement type: Asphalt.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/21/05. Project renamed on
    11/27/18, 8/8/19, & 8/13/19.
GENERAL: 5,500-11,000 ADT.
BRIDGE INFO: 02459 (29.91, Br. Repl., P0, Deck 7, Super. 6, Sub. 5, 1947); 02460 (76.91, Br. Repl., NP, Deck 7,
    Super. 6, Sub. 5, SC, 1947)
ENV: Env Constraints to BR & RDWY 9/22/20. ARS to SHPO 1/19/21, response 1/20/21. PIF to SHPO 2/1/21, response
    2/9/21. T3 CE approved 4/15/21.
SUR: CSUR 100% Recon Aerial Photo 2/6/13. Aerial photo flown 1/21/19. Photogrammetry 100%. DSUR under 100632.

    Add'l DSUR req'd 9/8/21 to Rdwy 10/11/21.
        PSUR: 37 certs.  PSUR to ROW 4/22/20.
RDWY: Floodplain SP req'd. Traffic, TMs, & Materials req 10/17/19. DSUR rec'd 2/11/20. Prelim Layout to ROW & ENV
    9/15/20. Prelim Layout to RR Coord 9/16/20. Early Coord Meeting held 9/22/20. HYD Anal complete to Bridge
    10/14/20. ROW & UTIL req'mts to ROW 11/30/20. 50% Plans to RR Coord 11/30/20. RDWY Info to ENV 12/9/20. Field
    Insp held 1/26/21. Des Criteria apprv'd 2/19/21. Loc & Des Doc apprv'd 4/27/21. Add'l Survey req 9/8/21.
ROW: Plans by NTB (XX%) (XX Trs) Est 1 res, 8 PPO relos. UFI 12/10/20; Plans to 5 utils 3/29/21; 2/6 est rec'd, 1 utils
    no conflict.
BR: (JYP) 2 Bridges. Layouts 95%. Prelim. Info to Env. 11/30/20.
MAT: Soil Survey %AC to Rdwy 10/28/19. Subsurf Invest 0%.
TP&P: UPRR ROW on east side.
        RR: 9/17/20 Fully executed PE Agreement to UPRR 9/21/20.  50% Plans submitted to UPRR for review 12/1/20.
            CR835 traffic counts & Signal Warrant Analysis from Roadway sent to Benesch/UPRR 12/9/20. UPRR replied
            does warrant signal 1/22/21. 8/13/2021 revised 50% plans sent to UPRR-with revisions to avoid adding a traffic
            signal.

SIR: TMs sent to RDWY 11/19/19.

Hwy. 49

Feb 20 Nov 20 Apr 21 Apr 20

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2023
STIP FFY: 2023

ENV

35%55%15%75%90%50%100%100%

Jun 23Oct 22Jan 21Nov 20Apr 20

(Craighead) (pe) (NHS) (Urban Principal Arterial) (4LG)

100882    Hwy. 49/Hwy. 91 Inters. Impvts. (Jonesboro) (S)

TYPE WORK: Project Development for Intersection Improvements
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Funding removed on
    12/4/17.
GENERAL: 32,000 ADT.
SUR: Aerial photo flown 1/14/16, 5/16/19. Photogrammetry 100%. DSUR updated 5/16/19.
        DSUR: CSUR 100%. DSUR to Rdwy 8/15/16.

        PSUR: 10 certs. NTP to CON 12/12/16. PSUR to ROW 2/7/17.
ROW: AUI 10/5/16.

Hwy. 49

Aug 16 Feb 17

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNA5%75%5%100%30%

Feb 17Aug 16

873/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100633
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100882


Other Federal-Aid & State Jobs

(Craighead) (ardot) (1.26 mi.) (NHS) (Urban Principal Arterial) (4LG)

100836    Hwy. 351 South – Hwy. 91 (Jonesboro) (S)

TYPE WORK: Major Widening
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Funding removed on
    12/4/17.
GENERAL: 22,000-40,000 ADT.
SUR: Aerial photo flown 1/14/16. DSUR under 100882. Photogrammetry 100%. DSUR to Rdwy 6/2/17.
        DSUR: CSUR 100%. U&D 100%.
        PSUR: 25 certs. PSUR to ROW 7/24/17.  Add'l PSUR req'd 5/11/20 to ROW 5/26/20.
RDWY: DSUR rec'd 6/2/17.
TP&P: No railroad involvement 2/2/2022.

Hwy. 49

Jun 17 Jul 17

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNA75%5%100%30%

Aug 17Jun 17

(Craighead) (fisherarnold) (0.27 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/          ||Design Criteria: Established

100879    Hwy. 49/Parker Rd. Inters. Impvts. (Jonesboro) (S)

TYPE WORK: Grading, widening, storm drainage, curb & gutter, sidewalk and intersection
    improvements. Add 3rd NB thru lane on Hwy. 49, add a 2nd EB left-turn lane on Parker Rd.,
    Add a 2nd SB left-turn lane on Hwy. 49, separate the WB thru and left-turn movements on Parker Rd., add a 2nd EB
    travel lane on Parker Rd. , and add a 2nd EB thru lane to the west leg of Parker Rd.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 24,000 ADT. City consultant to handle design and cost to count towards 2016-2020 STIP partnering
    commitment.  Agreement with City executed 6/20/18.
ENV: ENV by CON.  SHPO conc recd 9/12/17. PI held 12/7/2017. Draft T3 CE under review 1/24/18; cmts to CON
    2/8/18. T3 CE approved 4/30/19. NWP14 recvd 8/24/17.
SUR: Aerial photo flown 1/10/16.
        DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 3/8/17. Add'l DSUR 100%. Add'l DSUR req'd 3/29/19 100%, to
            City 4/05/19.
        PSUR: 19 certs. PSUR to ROW 4/26/17. Add'l PSUR to ROW 9/14/17. 3 add'l tracts req'd 10/24/18 to ROW
            10/30/18.

RDWY: No Floodplain SP req'd. DSUR rec'd 3/8/17. 30% Plans rec'd from CON 12/18/17. 30% Plans rev'd & ret'd to
    CON 2/5/18. Rev 30% Plans rec'd from CON 5/8/18, 8/20/18, & 10/1/18. TMP Meeting held 5/30/18. Rev 30% Plans
    rev'd & ret'd to CON 6/12/18 & 9/10/18. 30% Plans rev'd & ret'd to CON 11/6/18. Des Criteria apprv'd 12/6/18. 60%
    Plans rec'd from City's Con 3/4/19. Field Insp req 3/4/19. 60% Plans rev'd & ret'd to City's Con 4/12/19. RDWY Info to
    ENV 4/19/19. Loc & Des Doc apprv'd 5/15/19. Rev 60% Plans from City's Con 7/15/19. ROW & UTIL req'mts to ROW
    8/6/19. Rev 60% Plans rev'd & ret'd to CON 9/26/19.
ROW: By CON. Plans 80% (9 trs). Plans revd & retd to CON 10/28/20. Initial Auth Rec'd 6/29/20. AUI 2/14/17. UFI
    3/8/18. Plans to 7 Utils 8/12/19. 4/7 Utils est rec'd. 1/7 WO Issued.
TP&P: No railroad involvement 10/5/2021.
SIR: TMs sent to RDWY 4/25/2019.

Hwy. 49

Mar 17 Aug 19 Apr 19 Apr 17

DSURPLAN

TBD

PHBRRDWY

65%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2022

ENV

TBDNA25%15%75%100%70%100%100%

Nov 22Mar 22Jun 17Apr 19Feb 19Apr 17

883/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100836
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100879


Other Federal-Aid & State Jobs

(Cross) (fisher-arnold) (APHN) (Minor Arterial) /STBGP/State/

110807    Hwys. 64/49 Inters. Impvts. (Fair Oaks) (S)

TYPE WORK: Intersection Improvements.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPR-0019(56)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 3,500 ADT.
ENV: Tribal consultation letters sent 8/31/21. Env constraints to Rdwy 10/15/21.
SUR: Aerial photo 3/8/21.  CSUR 100%.  DSUR to Rdwy 8/13/21.
        PSUR: 6 certs.  PSUR to ROW 9/22/21.
RDWY: No Floodplain SP req'd. Materials, Traffic, & TMs req 9/8/21. NTP to CON 10/7/21. T.O. to CON 11/1/21. 30%
    Plans rec'd from CON 1/5/22.

TP&P: Railroad involvement at UPRR DOT 787524L, MP 172.00, Fair Oaks, Jonesboro Sub., Cross County, D1
    12/1/2021.
        RR: 1/24/2022 Partially Executed PE Agreement uploaded to UP Call Center Inq.# 4077. PE Agreement fully
            executed 1/27/2022.

Hwys. 64 & 49

Aug 21 Sep 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2024
STIP FFY: 2024

ENV

TBDNA75%10%30%100%

Jan 24Jul 23Jan 22Jul 22Apr 22Dec 21

(Phillips) (m.baker) (0.3 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/          ||Design Criteria: Established

110708    Arkansas Midland RR Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: NHPP-9200(9)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 4,400 ADT.

BRIDGE INFO: 03260 (60.86, Br. Repl., NP, SD, Deck 5, Super. 5, Sub. 4, 1961)
ENV: Tribal consultation sent 5/21/19. ARS to SHPO 5/28/19; response 5/30/19. constraints to RDWY 10/2/20. PIF to
    SHPO 9/28/21, response 9/30/21. Phase I virtual public involvement held 10//21 - 10/18/21 @
    www.ardot.gov/publicmeetings T1CE apprvd 1/21/22.
SUR: Aerial photo flown 3/19/19.  CSUR 100%. DSUR to Rdwy 8/27/20.
        PSUR: 1 cert.  PSUR to ROW 3/2/21.
RDWY: Traffic & Materials req 10/23/19. T.O to CON 7/7/20. DSUR rec'd 8/27/20. Early Coord Meeting held 9/24/20.
    Des Criteria appv'd 11/30/20. 30% Plans rec'd from CON 3/4/21. 30% Plans rev’d & ret’d to CON 3/25/21. TMs req
    5/17/21. RDWY Info to ENV 8/3/21. 60% Plans rec'd from CON 9/1/21. Field Insp held 9/27/21. 60% Plans rev'd &
    ret'd to CON 10/4/21. ROW reqm'ts to ROW 10/4/21.
ROW: By ARDOT. AUI held 3/16/20, UFI 12/3/20; Plans to 7 utils 10/7/2021. 1/7 util est rec'd.
BR: (SWP) Layout 30%.
MAT: Soil Survey %AC to Rdwy 10/28/19.
TP&P: Railroad Involvement: overpass of AKMD. DOT# 425162D, MP 336.50, Helena Subdivision, US Hwy. 49.
        RR: 4/26/21 - sent RR (Tod Darfus) 30% plans for their review. Fully executed PE Agreement 7/2/20.  9/1/2021 60%

            plans rec'd from Fred Harper and forwarded to ARDOT Bridge for review. 11/19/2021 Preliminary Exhibit A sent
            to AMRR. In response to the 60% plans, AKMD requested comments from the ARDOT.  Requests were
            forwarded to Bridge 2/9/2022.

Hwy. 49

Aug 20 Oct 21 Jan 22 Mar 21

DSURPLAN PHBRRDWY

10%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2023
STIP FFY: 2022

ENV

35%5%20%75%100%50%100%NA

May 23Nov 22Aug 20Nov 21Aug 21Jul 20

893/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110807
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110708


Other Federal-Aid & State Jobs

(Phillips) (m.baker) (NHS) (Urban Principal Arterial) (4LG) /COVID/

110812    Hwy. 49 Mississippi River Bridge Deck Rehab. (S)

TYPE WORK: Truss Area: Hydrodemolition, Approach Spans: Polymer Overlay; Joint Repair
WORK ZONE POLICY: Significant.
FAP NUMBER: HIPFCS-C0VD(4)
BACKGROUND INFO: Project programmed on 9/13/21.
GENERAL: 4,400 ADT.
BRIDGE INFO: 02899 (39.19, Hydro., Poly. Ovly., NP, SD, Deck 5, Super. 4, Sub. 6, Hist., 1961)
ENV: CR clearance to file 1/20/22.
RDWY: RUC req 10/11/21. NTP to CON 10/20/21. T.O. to CON 11/9/21. 60% Plans rec'd from CON 1/12/22. TMP
    Sched 3/3/22.
BR: (SWP)

TP&P: No Railroad Coordination 10/11/2021.

Hwy. 49

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2023

ENV

NA5%NANANA50%60%NANA

(Phillips) (NHS) (Urban Principal Arterial) (4LG) /COVID/

110814    Hwy. 49 Mississippi River Bridge Painting (S)

TYPE WORK: Paint one structure.
WORK ZONE POLICY: Significant.
FAP NUMBER: HIPFCS-C0VD(5)
BACKGROUND INFO: Project programmed on 9/13/21.
GENERAL: 4,400 ADT.
BRIDGE INFO: 02899 (39.19, Paint, NP, SD, Deck 5, Super. 4, Sub. 6, Hist., 1961)
ENV: CR clearance to file 9/22/21.
TP&P: No railroad involvement 9/29/2021.

Hwy. 49

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2023

ENV

NA0%NANANA50%NA

903/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110812
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110814


Other Federal-Aid & State Jobs

(St. Francis) (HDR) (0.74 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

110717    N.E. St. Francis Co. Strs. & Apprs. (S)

TYPE WORK: Replace 1 bridge, 1 bridge with R.C. Box Culvert and Mill/Polymer overlay 1
    bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0068(47)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 80-100 ADT.
BRIDGE INFO: 03832 (60.31, Poly. Ovly., P2, Deck 7, Super. 7, Sub. 6, 1965); M3331 (83.17, Br. Repl., NP, Deck 5,
    Super. 5, Sub. 5, 1972); M3912 (43.69, Br. Repl., P1, SD, Deck 6, Super. 6, Sub. 4, 1975)
ENV: EPD. Constraints to BR, RDWY, & SUR 2/19/19. Tribal coordination letters sent 5/20/19. ARS to SHPO 5/30/19.
    PIF to SHPO 1/27/21, response 1/29/21. revised constraints to RDWY 3/25/21. T1-CE apprvd 5/27/21. NW14, no pcn.

SUR: Aerial photo flown 12/11/18.  NTP to Con 4/2/20. CSUR 100%.  Add'l DSUR req'd 3/22/21 to Rdwy 4/16/21.
        PSUR: Existing ROW to ROW 10/1/20.
RDWY: Floodplain SP req'd. DSUR rec'd 7/31/20. Materials & Traffic req 10/8/20. Hyd Anal complete to Bridge 3/9/21.
    Early Coord Meeting held 3/2/21. Add'l Survey req 3/22/21. Prelim Layouts to ROW, ENV, & TPP 3/31/21. Design
    Criteria apprv'd 5/12/21. RDWY Info to ENV 7/28/21. ROW & UTIL reqm'ts to ROW 7/28/21. 50% Plans to RR Coord
    7/28/21. Rev DDD apprv'd 1/5/22. Rev ROW & UTIL reqm'ts to ROW 1/7/22. Rev 50% Plans to RR Coord 1/7/22.
ROW: Court Order - Plans 40% (9 Trs). Initial Auth Rec'd 2/24/22. Est 3 utils. AUI 9/17/2020, UFI 7/6/2021; Plans to 4
    utils 2/15/2022.
BR: (TMG) Layout 95%.
MAT: Subsurf Invest 0%.
TP&P: Railroad Involvement: UPRR DOT# 600704R (at-grade) ditch parallel to UP tracks on Hwy 357.
        RR: 8/6/2021 50% plans sent to UPRR for review. 8/26/2021 PE Agreement sent to UPRR, revised and executed
            10/22/22-Inquiry# 3368.  11/10/2021 Scope change to preservation job over structure near railroad.  1/13/22
            Revised 50% plans were sent to UPRR for review and approval. 1/14/22 UPRRs comments returned to Roadway.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwys. 50, 75, & 357

Jul 20 Jul 21 May 21 Oct 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2023
STIP FFY: 2023

ENV

5%5%15%10%75%100%50%100%NA

Feb 23May 22Apr 21Apr 21Jul 20

913/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110717


Other Federal-Aid & State Jobs

(Crittenden) (pe) (0.21 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

110709    Ditch No. 9 & Chatman Branch Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0018(60)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 200-230 ADT.
BRIDGE INFO: M1829 (25.19, Br. Repl., P0, SD, Deck 6, Super. 5, Sub. 4, 1919); M3876 (44.78, Br. Repl., P1, Deck 6,
    Super. 5, Sub. 7, 1930)
ENV: EPD.  Constraints to BR, RDWY, ROW, & SUR 2/21/19. Tribal consultation sent 5/21/19. ARS to SHPO 6/5/19;
    response 6/6/19. PIF to SHPO 1/31/20, response 2/7/20. T3 CE approved 12/3/20. NW14, no pcn.
SUR: Aerial photo flown 12/11/18, 12/22/15. CSUR 100%. DSUR to Rdwy 10/01/19.

        PSUR: Exist. ROW to ROW 9/11/19.
RDWY: Floodplain SP req'd. DSUR rec'd 10/1/19. Early Coord Meeting held 10/23/19. Prelim Layouts to ROW & ENV
    1/23/20. Traffic & Materials req 1/23/20. Hyd Anal complete to Bridge 4/7/20. Des Criteria apprv'd 11/10/20. Loc & Des
    Doc apprv'd 12/4/20. ROW req'mts to ROW 1/21/21. RDWY Info to ENV 1/27/21. UTIL req'mts to ROW 3/9/21. Field
    Insp held 4/1/21. LRFD req to Bridge 10/25/21. Plans to EST 12/9/21. Plans cert by HYD 12/6/21.
ROW: COURT ORDER Plans 90% (4 trs.) Auth Rec'd 6/2/21. PRWC held x/x/21.  4/4 apprs made & apprvd. 4 options &
    4 paid. AUI 10/9/19, UFI 12/9/20; Plans to 5 utils 6/2/21, 1 utils No Adjustment, 3/5 utils est rec'd. C.O. filed 1/28/2022.
BR: (CMW)
MAT: Soil Survey %AC to Rdwy 1/27/2020.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwys. 50 & 118

Oct 19 Jan 21 Dec 20 Sep 19 Nov 21

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

35%80%20%100%75%100%90%100%NA

Aug 22Jan 22Nov 20Nov 20Nov 19

923/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110709


Other Federal-Aid & State Jobs

(Clark) (garver) (0.33 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

070513    I-30 Str. & Apprs. (Hwy. 51) (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: NHPP-0010(48)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 140 ADT.
BRIDGE INFO: 03873 (76.23, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 5, 1965)
ENV: Constraints to BR, RDWY, & SUR 1/31/19. ARS to SHPO 5/30/19. Tribal Consultation letters sent 6/17/19. PIF to
    SHPO 8/25/20, response 8/31/20. T1-CE apprvd 9/2/20.
SUR: Aerial photo flown 3/05/19. CSUR 100%.  DSUR to Rdwy 7/30/20.  Add'l DSUR to Rdwy (Utilities) 1/29/21.
        PSUR: Existing ROW to ROW 9/16/20.

RDWY: No Floodplain SP req'd. T.O. to CON 5/16/19. Traffic & Materials req 10/11/19. Design Criteria apprv'd 5/13/20.
    DSUR rec'd 7/29/20. Early Coord Meeting held 10/8/20. 30% Plans rec'd from CON 12/14/20. ROW reqm'ts to ROW
    12/16/20. 30% Plans rev'd & ret'd to CON 12/17/20. RDWY Info to ENV 12/18/20. 60% Plans rec'd from CON 2/3/21.
    UTIL req'mts to ROW 2/5/21. 60% Plans rev'd & ret'd to CON 5/21/21. Field Insp held 10/28/21.
ROW: Plans 90% (2 trs). Rec'd auth 10/28/21. 2/2 apprs made & approved. AUI 10/01/20, UFI 1/21/21; Plans to 7 utils
    2/23/21; 6/7 est rec'd, 1/3 WO issued, 4 utils no conflict.
BR: (SWP) Layout 95%.
MAT: Soil Survey %AC to Rdwy 10/14/19.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 51

Jul 20 Dec 20 Sep 20 Sep 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2022

ENV

35%75%25%35%75%100%65%100%NA

Jul 22Feb 22Nov 20Nov 20Jul 20

933/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070513


Other Federal-Aid & State Jobs

(Clark) (urb) (1.41 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/          ||Design Criteria: Established

070439    26th St. – Hwy. 67 (Pine St.) (Arkadelphia) (S)

TYPE WORK: Widen to three 12' lanes with sidewalks.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: STPC-9013(9)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 6,400-9,900 ADT. Hwy. 51 from I-30 to Hwy. 67 will be dropped upon completion of the Arkadelphia bypass.
    Partnering resolution and agreement sent to City 2/3/20. Agreement executed 10/5/21. Supplemental agreement with
    County, OBU & HSU sent 12/3/21.
ENV: Constraints to RDWY 9/12/18. Tribal consultation sent 11/6/18. PI held Tuesday, June 4, 2019 from 4:00-7:00 pm,
    First Presbyterian Church, 1220 Pine Street, Arkadelphia. PIF to SHPO 6/13/19; response 6/20/19. Draft EA to FHWA
    5/28/20, apprvd 6/16/20. EA review request to Statewide Clearinghouse 6/18/20. Virtual Location and Design Public

    Hearing WebEx event scheduled 8/12/20 5:30-6:30 @ www.ardot.gov FONSI issued 10/27/20. NW14, no pcn.
SUR: Aerial photo flown 1/13/16. CSUR 100%. U&D 95%. Photogrammetry 100%.
        DSUR: DSUR to Rdwy 7/5/18. Add'l DSUR req'd 4/15/19 (pipe inverts) to Rdwy 5/6/19.
        PSUR: 126 certs. PSUR to ROW 7/26/18. 6 add'l certs req'd 10/16/19 to ROW 11/07/19.  ROW staking req'd
            4/21/21 to ROW 5/13/21.  Add'l PSUR req'd 7/27/21 (1 cert) to ROW 7/29/21.  Revised PSUR to ROW 12/13/21.
RDWY: Floodplain SP req'd. DSUR rec'd 7/5/18. Prelim Prints to ROW & ENV 8/3/18. Traffic, TMs, FWDs, & Soil Survey
    req 8/3/18. Early Coord Meeting held 8/27/18. Hyd Anal complete to Bridge 2/6/19. Design Criteria apprv'd 1/10/19.
    Add'l Survey req 4/15/19. ROW req'mts to ROW 4/22/19. RDWY Info to ENV 5/24/19. Field Insp held 6/4/19. UTIL
    req'mts to ROW 8/8/19. Rev ROW req'mts to ROW 8/8/19. TMs for 16th & Pine req 8/22/19. Signal not warranted at
    Hwy. 51/16th St. intersection. Rev ROW & UTIL req'mts to ROW 4/17/20. Loc & Des Doc apprv'd 11/5/20.
ROW: Plans 90% (105 trs). Initial Auth Rec'd 12/9/20. 106/106 apprs made & apprvd; 82 options, 33 paid; 1 Condemned
    - Poss. date 11/9/2021  & 10 to be condemned. Est 3/4 Res, 3/12 Bus, & 1/3 PPO relos moved. UFI 8/9/18; Plans to 6
    utils 8/14/19 & 7 utils 4/22/20; 5/7 Utils est rec'd, 2/7 utils WO issued.
MAT: Soil Survey to Rdwy 11/9/18.
TP&P: No railroad involvement 10/11/2021.

SIR: TMs sent to RDWY 10/5/18. FWD to RDWY 10/8/18. TMs sent to RDWY 11/1/19.

Hwy. 51

Jun 18 Apr 19 Oct 20 Jul 18

DSURPLAN

RQD

PHBRRDWY

50%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2022

ENV

100%NA25%65%75%100%65%100%NA

Sep 22May 22Aug 18Sep 20Jan 19Jun 18

(Clark) (pe) (0.19 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

070563    Hwy. 53 Strs. & Apprs. (Clark Co.) (S)

TYPE WORK: Replace 2 R.C. box culverts. 6" Overlay (LM 11.693-11.867)
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 7/7/20.
GENERAL: 660 ADT. Replacement of these culverts was change ordered out of Job 070265 due to inability to get
    reasonable prices from the contractor. All Bids rejected January 2022.
ENV: CR clearance to file 9/16/20. T1CE apprvd 9/23/20.
SUR: DSUR and existing right of way under 070265.
RDWY: Floodplain SP req'd. Traffic req 7/16/20. ROW & UTIL req'mts to ROW 8/28/20. RDWY Info to ENV 8/28/20.
    LRFD req to Bridge 5/19/21. Plans to EST 10/19/21. Plans cert by HYD 11/5/21.
ROW: Court Order - Plans 20% (2 trs). 2 Options & 2 Paid. Rec'd initial auth 10/28/21.
BR: (JYP) Existing structures are not bridge length. RCBC plans complete 9/23/21.
TP&P: No railroad involvement 10/27/21.

Hwy. 53

Jan 20 Aug 20 Sep 20 Oct 18 Nov 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2022
STIP FFY: 2022

ENV

TBD100%NA100%75%100%95%100%

Jan 22Sep 20Aug 20Jan 20

943/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070439
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070563


Other Federal-Aid & State Jobs

(Clark) (bridgefarmer) (Non-APHN) (Major Collector) /NHPP/State/

070573    I-30 Str. & Apprs. (Hwy. 53) (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 660 ADT.
BRIDGE INFO: 03813 (85.06, Br. Repl., NP, Deck 5, Super. 6, Sub. 6, 1966)
ENV: EPD. Tribal consultation letters sent 8/17/21. Env constraints to BR, RDWY, ROW 11/23/21.
SUR: CSUR 100%.  DSUR to Rdwy 12/17/21.
        PSUR: 8 certs.  Existing ROW only.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. T.O. to CON 12/9/21. Early Coord Meeting held 2/8/22.
BR: (SWP)

MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 53

Dec 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2023
STIP FFY: 2024

ENV

10%0%10%10%100%

Oct 23Apr 23Jan 22Jul 22Jul 22Dec 21

(Nevada) (2.83 mi.) (APHN) (Minor Arterial) /ER/

030597    Hwy. 53 Flood Damage Repairs (Nevada Co.) (S)

TYPE WORK: Flood Repairs
WORK ZONE POLICY: No work zone policy identified.

FAP NUMBER: ER-0050(38)
BACKGROUND INFO: Project programmed on 1/6/22.
GENERAL: 1,000 ADT.
TP&P: No railroad involvement 1/7/2022.

Hwy. 53

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%NA

953/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070573
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030597


Other Federal-Aid & State Jobs

(Lafayette) (garver) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

030527    Hwy. 53 Strs. & Apprs. (Lafayette Co.) (S)

TYPE WORK: Replace 2 bridges and 1 bridge with R.C. box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0037(40)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    6/15/21.
GENERAL: 600 ADT.
BRIDGE INFO: M0992 (55.44, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1964); M0993 (59.21, Br. Repl., P3, Deck 6,
    Super. 6, Sub. 6, 1964); M0994 (59.22, Br. Repl., P3, Deck 6, Super. 5, Sub. 7, 1964)
ENV: EPD.  Tribal consultation sent 2/20/19. Constraints to BR, RDWY & SUR 2/26/19. ARS to SHPO 9/29/20, response
    9/29/20. CRS to SHPO 1/14/21, response 1/22/21. T1-CE apprvd 1/25/21.

SUR: Aerial photo flown 1/29/16.  CSUR 100%.
        DSUR: NTP to Con 03/11/20.  DSUR to Rdwy 5/29/20.  Add'l DSUR req'd 10/13/20 to Rdwy 11/12/20.
        PSUR: Existing ROW to ROW 8/27/20.
RDWY: No Floodplain SP req'd. T.O. to CON 9/26/19. Traffic & Materials req 10/11/19. DSUR rec'd 5/29/20. Early Coord
    Meeting held 7/23/20. 30% Plans rec'd from CON 10/5/20. Add'l Survey req 10/13/20. 30% Plans rev'd & ret'd to CON
    10/15/20. Des Criteria apprv'd 10/19/20. Site 1 60% Plans rec'd from CON 10/30/20. Site 1 ROW & UTIL req'mts to
    ROW 10/30/20. Site 2 ROW & UTIL req'mts to ROW 12/17/20. RDWY Info to ENV 12/18/20. Field Insp req 12/18/20.
    Site 2 60% Plans rec'd from CON 12/16/20. Site 2 60% Plans rev'd & ret'd to CON 3/4/21. Field Insp held 10/27/21.
ROW: Court Order - By ARDOT. Plans 80% (10 trs) - Initial Auth Rec'd 10/13/21. AUI held 3/23/2020, UFI 11/5/20; Plans
    to 3 utils 3/23/21; 2/4 est rec'd, 2 utils No conflict.
BR: (SWP) Layout 95%
MAT: Soil Survey %AC to Rdwy 10/14/19.
TP&P: No railroad involvement 9/29/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 53

May 20 Dec 20 Jan 21 Aug 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2022

ENV

35%5%20%15%75%90%65%100%NA

Jan 23Apr 22Nov 20Nov 20May 20

963/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030527


Other Federal-Aid & State Jobs

(Izard) (pe) (0.5 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

050423    Piney Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 2,000 ADT.
BRIDGE INFO: 02308 (57.58, Br. Repl., P3, SD, Deck 6, Super. 5, Sub. 4, 1949)
ENV: Env constraints to BR and RDWY 6/19/20. Tribal consultation letters sent 8/13/20. ARS to SHPO 3/4/21. PIF to
    SHPO 6/9/21, response 6/11/21. T1CE apprvd 7/2/21.
SUR: Aerial photo flown 4/02/19.  CSUR 100%.  DSUR to Rdwy 9/25/20.  Add'l DSUR req'd 11/9/20 to Rdwy 1/12/21.
        PSUR: 4 certs. PSUR to ROW 3/22/21.
RDWY: Floodplain SP req'd. Materials & Traffic req 10/8/20. Add'l Survey req 11/9/20. Early Coord Meeting held

    11/10/20. Prelim Layouts to ROW & ENV 11/10/20. Des Criteria apprv'd 12/2/20. Hyd Anal complete to Bridge 2/10/21.
    ROW reqm'ts to ROW 2/26/21. RDWY Info to ENV 3/22/21. Rev ROW & UTIL reqm'ts to ROW 4/30/21. Field Insp
    held 5/18/21.
ROW: Plans 90% (5 trs). Initial Auth Rec'd 8/30/21. x/x apprs made & apprs apprvd. UFI 11/12/20; Plans to 3 utils
    5/27/21.
BR: (TMG) Layout 80%. Prelim. Info to Env. 6/2021.
MAT: Soil Survey % AC to Rdwy 10/12/2020. Subsurf Invest 80%.
TP&P: No railroad involvement 10/11/2021.

Hwy. 56

Sep 20 Feb 21 Jul 21 Mar 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

85%0%15%20%75%90%50%100%NA

Sep 22Mar 22Apr 21Feb 21Sep 20

(Izard) (pri) (0.18 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

050475    Little Piney Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,200 ADT.
BRIDGE INFO: M3313 (48.67, Br. Repl., P2, SD, Deck 6, Super. 4, Sub. 5, 1971)
ENV: Env constraints to Rdwy 7/23/21. Tribal consultation letters sent 9/8/21.
SUR: 05x149-M3313. CSUR 100%.  DOP 2/19/2020. UAV LiDAR DOP 1/28/2021. LiDAR feature extraction 100%.
    DSUR to Rdwy 5/19/21.
        PSUR: 7 certs.  PSUR to ROW 9/16/21.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Prelim Layouts to ROW & ENV
    9/9/21. Hyd Anal complete to Bridge 9/23/21. Des Criteria apprv'd 11/15/21.

ROW: AUI 7/16/2021.
MAT: Soil Survey %AC to Rdwy 8/9/2021.
TP&P: No railroad involvement 10/25/2021.

Hwy. 56

May 21 Sep 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2024
STIP FFY: 2023

ENV

10%RCB5%75%10%35%100%

Jun 23Jan 23Sep 21Jan 22Oct 21May 21

973/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050423
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050475


Other Federal-Aid & State Jobs

(Benton) (bridgefrmr) (1.18 mi.) (APHN) (Minor Arterial) /STBGP/State/          ||Design Criteria: Established

090558    Sulphur Springs – Decatur (Passing Lane) (S)

TYPE WORK: One Passing Lane; CLRS
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    10/18/19, 11/15/19, & 8/24/20.
GENERAL: 6,000-6,900 ADT.
ENV: tribal letters sent 2/20/20. Env Constraints to BR & RDWY 6/19/20. ARS to SHPO 7/15/20, response 7/16/20. PIF
    to SHPO 7/16/20, response 7/24/20. Virtual public involvement to be held 9/17/20-10/02/20. T3 CE apprvd 11/4/20.
SUR: Aerial photo flown 4/9/19, 7/23/19, 8/6/19, 11/08/19. Pics available. CSUR 100%. Photo mapping 100%.
        DSUR: DSUR 100% to Rdwy 11/20/19. Add'l DSUR req'd 02/27/20.
        PSUR: 29 certs. PSUR to ROW 12/19/19.

RDWY: No Floodplain SP req'd. Passing Lane Locations apprv'd 5/8/19. Traffic & TMs req 10/11/19. Soil Survey req
    10/14/19. DSUR rec'd 11/20/19. T.O. to CON 11/26/19. Avg Running Speed req 2/6/20. Early Coord Meeting held
    2/13/20. Add'l Survey req 2/27/20. 30% Plans rec'd from CON 3/10/20. 30% Plans rev'd & ret'd to CON 3/26/20. 60%
    Plans rec'd from CON 7/9/20. Field Insp held 7/21/20. RDWY Info to ENV 8/27/20. 60% Plans rev'd & ret'd to CON
    8/28/20. Des Criteria apprv'd 8/31/20. ROW req'mts to ROW 9/1/20. UTIL reqm'ts to ROW 10/1/20. Loc & Des Doc
    apprv'd 11/9/20. 90% Plans rec'd from CON 6/21/21. Final Field Insp req 7/12/21.
ROW: Plans 90% (14 trs). Auth Rec'd 7/7/21. 0/14 apprs made & apprvd. AUI 9/26/19, UFI 9/11/20; Plans to 11 utils
    11/6/20, 7/11 Est rec'd, 6 utils no involvement, 1/5 WO issued.
MAT: Soil Survey to Rdwy 3/3/2020.
TP&P: No railroad involvement 8/20/2021.
SIR: TMs sent to RDWY 2/17/20.

Hwy. 59

Nov 19 Sep 20 Nov 20 Dec 19

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

100%NA25%20%75%100%90%100%NA

Sep 22Mar 22Nov 20Mar 20Sep 19

(Benton) (1.2 mi.) (APHN) (Minor Arterial)

090638    Decatur – Gentry (Passing Lane) (S)

TYPE WORK: One Passing Lane
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 6/3/21.
GENERAL: 11,000 ADT.

TP&P: 6/8/2021 Possible railroad involvement of KCS DOT 330357A, et al.
        RR: 9/19/2021 Email to Chris Ashley requesting guidance for coordination.

Hwy. 59

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%10%

Oct 24Apr 24Sep 22Jul 23Apr 23Aug 22

983/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090558
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090638


Other Federal-Aid & State Jobs

(Benton) (craft-tull) (0.5 mi.) (APHN) (Minor Arterial) /NHPP/State/Marine Fuel Tax/          ||Design Criteria: Established

090506    Illinois River Str. & Apprs. (Hwy. 59) (S)

TYPE WORK: Bridge Replacement
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0004(77)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/28/17.
GENERAL: 3,300 ADT. Boat ramps & parking lot to be paid for w/MFT at request of AGFC.
BRIDGE INFO: 03743 (74.86, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 4, 1963)
ENV: Mussel survey reqd.  Constraints to BR, RDWY, 8/14/18. Tribal consultation sent 8/30/18. IWQ certification reqd.
    ARS to SHPO 6/4/19; response 6/11/19. VPI Phase II meeting held 11/12/20 5:30-6:30pm www.ardot.gov. CRS to
    SHPO 9/29/20. VPI Phase II meeting held 2/24/21-3/17/21 with live meeting 3/2/21 @ 5:30-6:30pm www.ardot.gov.
    ARS addendum to SHPO 5/25/21, response 5/26/21. Informational meeting held 6/10/21 4-7pm Holiday Inn Express

    Board Room 2100 Hwy 412 West Siloam Springs. CRS addendum to SHPO 6/10/21, response 6/30/21.
SUR: Aerial photo flown 1/5/18.
        DSUR: CSUR 100%. DSUR to Rdwy 10/26/18. Add'l DSUR req'd 3-4-19, 100% to Rdwy/Bridge 3/22/19. Add'l
            DSUR req'd 5/16/19, 100% to Rdwy 7/11/19.
        PSUR: 9 certs. PSUR to ROW 1/15/19.
RDWY: Floodplain SP req'd. T.O. to CON 9/13/18. DSUR rec'd 10/26/18. Traffic req 12/20/18. Avg Running Speed req
    3/4/19. Add'l Survey req 3/4/19 & 5/15/19. Des Criteria apprv'd 3/13/19. 15% Plans rec'd from CON 8/27/19. Materials
    req 9/20/19. 15% Plans rev'd & ret'd to CON 9/20/19. 30% Plans rec'd from CON 1/9/20. 30% Plans rev'd & ret'd to
    CON 1/23/20. 60% Plans rec'd from CON 3/19/20. Prelim ROW & UTIL Cost Est to ROW 3/20/20. Avoid Alt to ENV
    6/9/20. 60% Plans rev'd & ret'd to CON 1/14/21. Rev 30% Plans rec'd from CON 1/22/21. Rev 30% Plans rev'd & ret'd
    to CON 2/12/21. Rev 60% Plans rec'd from CON 3/24/21 & 6/22/21. Field Insp held 6/30/21. RDWY Info to ENV
    5/14/21. Rev 60% Plans rev'd & ret'd to CON 5/27/21. ROW & UTIL reqm'ts to ROW 8/9/21. Rev 60% Plans rev'd &
    ret'd to CON 8/9/21.
ROW: Garver Fee - By ARDOT. Plans 80% (11 trs). Est 1 Bus & 1 PPO relos. AUI & UFI 1/4/19. Plans to  3 utils
    8/12/2021.

BR: (JYP) Layout 95%.
TP&P: No railroad involvement 10/5/2021.
SIR: Traffic data sent to RDWY 1/15/19.

Hwy. 59

Oct 18 Aug 21 Jun 19

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2022

ENV

TBD10%15%15%75%50%75%100%NA

Jan 23Jul 22Nov 18Jan 22Aug 21Oct 18

(Crawford) (urb) (1.2 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/Local/

040872    Pointer Trl. – McKibben St. (Van Buren) (Widening) (S)

TYPE WORK: Major Widening to 5 lanes.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 13,000-15,000 ADT.
ENV: Tribal consultation letters sent 6/18/21.
SUR: Aerial photo 3/4/21.  PICs to Photogrammetry 9/10/21.  CSUR 100%.  Photogrammetry 100%.  U&D 50%.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. TMs req 2/9/21.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 7/1/2021.

Hwy. 59

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2025
STIP FFY: 2024

ENV

10%NA65%5%75%

Dec 25Jun 24May 22Jan 23Oct 22Apr 22

993/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090506
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040872


Other Federal-Aid & State Jobs

(Perry) (con) (0.75 mi.) (APHN) (Minor Arterial) /STBGP/State/

080676    Arkansas River – West (Drainage Impvts.) (S)

TYPE WORK: Drainage Improvements.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 5,500 ADT.
BRIDGE INFO: 05279 (Hwy. 00072 under CR 72)
SUR: Aerial photo 5/14/21.  UAV-LiDAR acquired 12/21/21.  CSUR 100%.  Mapping 50%.
RDWY: Floodplain SP req'd.
TP&P: No railroad involvement 12/16/2021.

Hwy. 60

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

STIP FFY: 2024

ENV

TBD0%5%25%NA

Apr 26Apr 25Jul 24Jan 24Jul 22

CRITICAL NOTES: Small utility conflict.

(Mississippi) (halff) (0.08 mi.) (APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

101129    Frenchmans Bayou Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 530 ADT.
BRIDGE INFO: 01268 (65.94, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 6, 1954)
ENV: EPD. Env constraints to Br and Rdwy 10/13/21. ARS to SHPO 10/26/21, 10/28/21. rev constraints to BR and Rdwy
    10/27/21. ARS addendum to SHPO 12/6/21, response 12/8/21. PIF to SHPO 12/9/21, response 12/15/21.
SUR: 10x269-01268.  CSUR 100%.  DSUR to Rdwy 5/19/21.  Add'l DSUR for drainage and driveways 100% 11/8/21.
        PSUR: Existing ROW only.  PSUR to ROW 6/21/21.  Add'l PSUR (RR ROW) to ROW 12/21/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. NTP to CON 10/4/21. Early Coord

    Meeting held 10/14/21. T.O. to CON 11/1/21. Des Criteria apprv'd 11/4/21.
ROW: AUI 10/13/2021.
BR: (JYP)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad coordination. 10/5/2021 BNSF rail runs parallel 228' from the structure.

Hwy. 61

May 21 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2023
STIP FFY: 2023

ENV

10%5%5%75%50%5%100%

Feb 23Aug 22Sep 21Dec 21Dec 21May 21

1003/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080676
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101129


Other Federal-Aid & State Jobs

(Mississippi) (APHN) (Urban Minor Arterial) /STBGP/State/

101134    Hwy. 61 & Hwy. 325 Inters. Impvts. (Osceola) (S)

TYPE WORK: Curve realignment and radius improvements.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,500-5,600 ADT.
ENV: Tribal consultation letters sent 9/1/21. Env constraints to Rdwy 11/08/21.
SUR: Aerial photo 12/17/20.  Aerial photo12/17/20.  CSUR 100%.  UAV-LiDAR for part of project acquired 11/23/21.
    DSUR to Rdwy 1/13/22.
        DSUR: NTP to Con 10/14/21.
        PSUR: 9 certs.
RDWY: No Floodplain SP req'd.

TP&P: No railroad involvement 10/6/2021.

Hwys. 61 & 325

Jan 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2024
STIP FFY: 2023

ENV

TBDNAIP10%100%NA

Mar 24Jun 23Sep 22Jul 22Feb 22

(Mississippi) (m.baker) (0.36 mi.) (APHN) (Urban Major Collector) /NHPP/State/          ||Design Criteria: Established

101009    Ditch No. 30 Str. & Apprs. (Blytheville) (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-9051(12)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 2,400 ADT.
BRIDGE INFO: 01257 (25.30, Br. Repl., P0, SD, Deck 6, Super. 6, Sub. 4, 1951)
ENV: EPD.  Tribal consultation sent 1/3/19. Constraints to BR, RDWY, & SUR 2/7/19. ARS to SHPO 9/26/19; response
    9/26/19. PIF to SHPO; response 11/7/19. T1-CE apprvd 11/12/19. PI held 2/27/20.

SUR: CSUR 100%. Aerial photo flown 1/31/19. DSUR 100% to Rdwy 5/8/19. Add'l DSUR req'd 8/05/19, 100% to Rdwy
    9/04/19.
        PSUR: 19 certs. Existing ROW to ROW 5/22/19. Rev. PSUR to ROW 01/07/20.  ROW staking req'd 8/12/20 to
            ROW 9/1/20.
RDWY: Floodplain SP req'd. T.O. to CON 5/1/19. DSUR rec'd 5/8/19. Early Coord Meeting held 7/25/19. Traffic req
    8/2/19. Add'l Survey req 8/2/19. Materials req 9/27/19. Des Criteria apprv'd 10/18/19. 30% Plans rec'd 12/9/19. 30%
    Plans rev'd & ret'd to CON 12/13/19. ROW req'mts to ROW 12/17/19.  Field Insp held 1/30/20. UTIL req'mts to ROW
    1/31/20. 60% Plans rec'd from CON 2/19/20. 60% Plans rev'd & ret'd to CON 3/11/20. 90% Plans rec'd from CON
    5/15/20. Final Field Insp held 5/15/20. Plans to EST 5/15/20 & 11/30/20. 90% Plans rev'd & ret'd to CON 8/11/20.
    Plans cert by CON 8/19/20. Final Plans rec'd from CON 9/23/20. Final Plans rev'd & ret'd to CON 2/1/21. Rev Final
    Plans rec'd from CON 2/12/21. TMP apprv'd 2/17/21. Rev ROW req'mts to ROW 2/22/21. Rev Final Plans rev'd & ret'd
    to CON 9/23/21.
ROW: Plans 90% (10 trs). Auth Rec'd 6/22/20. 10/10 apprs made & apprvd; 7 options, 7 paid & 3 to be condemned. AUI
    5/7/19, UFI 2/19/19; Plans 7 to utils 6/26/20; 7/7 est rec'd, 5 utils no conflict.
BR: (SWP) 1 Bridge. Layout 95%. Rec'd. 90% plans 5/15/20. Ret'd. comments 90% plans 7/23/20.

TP&P: No railroad involvement - 9/29/21.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 61

May 19 Dec 19 Nov 19 May 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2021

ENV

TBD95%45%85%75%100%100%100%NA

Sep 22Jan 22Sep 19Sep 19Apr 19

1013/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101134
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101009


Other Federal-Aid & State Jobs

(Boone) (pri) (2.34 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/CAP-2/          ||Design Criteria: Established

090581    Bellefonte – Marion Co. Line (Passing Lanes) (S)

TYPE WORK: One set of passing lanes; CLRS
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 10/18/19.
GENERAL: 6,000 ADT. Was originally funded as Job R90095 in Marion County but set up as a new project after an
    engineering review determined it was more feasible to construct passing lanes in Boone County.
ENV: ARS to SHPO 4/6/20, response 4/6/20. Constraints to RDWY 9/22/20. Phase I VPI held 8/10-8/25/21 @
    https://www.ardot.gov/publicmeetings
     PIF to SHPO 11/1/21, response 11/3/21. T3CE apprvd 11/15/21.
SUR: DSUR to Rdwy 12/06/19.  Add'l DSUR req'd 10/27/20 to Rdwy 12/16/20.
        PSUR: PSUR to ROW 12/19/19.

RDWY: No Floodplain SP req'd. Passing Lane Locations apprv'd under Job R90095 5/9/19. Traffic & Materials req
    10/10/19. DSUR rec'd 12/6/19. FWD req 9/15/20. Early Coord Meeting held 9/22/20. Prelim Layouts to ROW & ENV
    10/22/20. Add'l Survey req 10/27/20. ROW & UTIL reqm'ts to ROW 5/28/21. Field Insp & TMP Meeting held 6/22/21.
    RDWY Info to ENV 8/6/21. Loc & Des Doc apprv'd 11/16/21.
ROW: Fee - ROW Plans 70% (13 trs). Initial Auth Rec'd 2//22. AUI 11/6/19, UFI 23/3/21; Plans to 6 utils 6/2/21; 1/6 est
    rec'd, 1/6 WO issued.
TP&P: No railroad involvement 10/6/2021.
SIR: FWD to RDWY 11/4/2020.

Hwy. 62

Dec 19 May 21 Nov 21 Dec 19

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2022

ENV

TBDNA20%15%75%90%50%100%NA

Mar 23Jun 22Dec 21Jun 21Dec 19

(Marion) (12.84 mi.) (NHS) (Principal Arterial) (4LG)

090640    Boone Co. Line – Yellville (Passing Lanes) (S)

TYPE WORK: Alternating Passing Lanes.
WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 4/7/21.
GENERAL: 4,700-6,100 ADT.
SUR: Aerial photo 2/19/20.  Ortho available.
TP&P: Highway 412 Corridor Planning Study (2020) provides big picture findings.  Need to develop specifics.
     Crosses MNA DOT 434980L, Aurora Sub, MP 402.20 & MNA DOT 434964C, Aurora Sub, MP 393.40 10/18/2021.

Hwy. 62

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%NA

1023/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090581
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090640


Other Federal-Aid & State Jobs

(Marion) (pri) (2.06 mi.) (NHS) (Principal Arterial) (4LG)

090237    Hwy. 62B – Baxter Co. Line (F)

TYPE WORK: Widening
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 1/3/07.
GENERAL: 11,000-12,000 ADT.
ENV: PI to be scheduled. Tribal consultation sent 8/28/17.
SUR: Aerial photo flown 4/12/13.
TP&P: Railroad Involvement, M&NA passes under through tunnel at LM 9.18.

Hwy. 62

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD10%100%

(Baxter & Fulton) (27.43 mi.) (NHS) (Principal Arterial) (4LG)

012390    Mountain Home – Salem (Passing Lanes) (S)

TYPE WORK: Alternating Passing Lanes.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 4/7/21.
GENERAL: 3,600-5,500 ADT.
SUR: Aerial photo 4/12/19.
TP&P: Highway 412 Corridor Planning Study (2020) provides big picture findings.  Need to develop specifics.
     No railroad involvement 10/18/2021.

Hwy. 62

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%NA

1033/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090237
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012390


Other Federal-Aid & State Jobs

(Fulton) (pri) (0.6 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/          ||Design Criteria: Established

050422    Shipman & Big Creeks Strs. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert, replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0025(22)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 920-3,600 ADT.
BRIDGE INFO: 01927 (57.57, Br. Repl., P3, Deck 6, Super. 6, Sub. 6, 1935); M2381 (36.48, Br. Repl., P0, SD, Deck 4,
    Super. 4, Sub. 4, Hist., 1919)
ENV: Historic Bridge process reqd.  Tribal consultation sent 12/13/18. Constraints to BR and RDWY 11/18/20. ARS to
    SHPO 11/18/20, response 11/20/20. BR marketing letters sent 2/1/21. PIF to SHPO 7/29/21, MOA to SHPO 7/29/21.
    response 8/3/21.

SUR: Aerial photo flown 4/02/19.  CSUR 100%.
        DSUR: DSUR to Rdwy 9/11/20.  Add'l DSUR req'd 10-25-21 95%.
        PSUR: 7 certs.  PSUR to ROW 12/4/20.
RDWY: No Floodplain SP req'd. DSUR rec'd 9/10/20. Materials & Traffic req 10/8/20. Early Coord Meeting held 11/4/20.
    Prelim Layouts to ROW & ENV 11/4/20. Hyd Anal complete to Bridge 2/24/21. ROW & UTIL reqm'ts to ROW 7/9/21.
    Field Insp & TMP Meeting held 7/28/21. Des Criteria apprv'd 7/12/21. RDWY Info to ENV 8/5/21. Add'l Survey req
    10/25/21.
ROW: Fee - ROW Plans by Burns & McDonnell. UFI 4/7/21. Plans to 2 utils 8/3/2021.
BR: (CMW) Layout 60%. HBAC Recomm. to FHWA for Apv'l. 4/20/21. HBAC Recom. Apv'd. 8/16/21.
MAT: Soil Survey % AC to Rdwy 10/12/2020.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwys. 62 & 223

Sep 20 Jul 21 Dec 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2023
STIP FFY: 2022

ENV

35%5%15%75%50%50%100%NA

Apr 23Oct 22May 22Apr 21Nov 20

(Fulton, Sharp & Lawrence) (NHS) (Principal Arterial)

012157    Mammoth Spring – Black Rock P.E.

TYPE WORK: Capacity Improvements
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 7/20/11.
SUR: CSUR 100%. Partial photogrammetry under 100686.

Hwy. 63

1043/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050422
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012157


Other Federal-Aid & State Jobs

(Lawrence) (urb) (2.18 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/          ||Design Criteria: Established

100981    Hwy. 117 – Hwy. 25 (Black Rock) (S)

TYPE WORK: Widening to four lanes with a painted median.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    8/8/19 & 8/13/19.
GENERAL: 7,300-8,000 ADT. 2018/11/09 IOM- new project programmed by Commission Minute Order 2018-080 for
    2019-2022 STIP. IOM 8/13/2019-Project Renamed -canceled 050421
ENV: Constraints to Rdwy 11/14/19. PI meeting TBD. Tribal consultation letters sent 5/28/20. Virtual Public Involvement
    meeting via WebEX 7/08/20 5:30-6:30pm @ www.ardot.gov ARS to SHPO 10/16/20, response 10/19/20. PIF to
    SHPO, response 1/11/21. T3-CE apprvd 1/27/21.
SUR: Aerial photo flown 2/13/19, 3/22/19. CSUR 100%. Photogrammetry under 100686. U&D 100%. DSUR to Rdwy

    02/07/20.
        PSUR: 94 certs. NTP to CON 11/05/19.  PSUR to ROW 01/31/20.
RDWY: No Floodplain SP req'd. Traffic, TMs, & Materials req 10/11/19. DSUR rec'd 1/27/20 & 2/7/20. Early Coord
    Meeting held 2/11/20. Prelim Layout to ROW & ENV 2/28/20. Soil Survey req 2/28/20. ROW req'mts to ROW 9/30/20.
    RDWY Info to ENV 1/15/21. Loc & Des Doc apprv'd 1/29/21. Des Criteria apprv'd 2/24/21.
ROW: Plans 50% (49 trs). Initial Auth Rec'd 12/20/2021. Est 1 Bus, 6 PPO relos. AUI 1/22/20, UFI 4/20/20.
MAT: Soil Survey %AC to Rdwy 10/14/19. Soil Survey to Rdwy 3/16/2021.
TP&P: No railroad involvement 10/11/2021.
SIR: TMs sent to RDWY 1/27/20.

Feb 20 Sep 20 Jan 21 Jan 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2023
STIP FFY: 2023

ENV

100%NA10%10%75%90%45%100%100%

Nov 23Feb 23Sep 20Jun 20Dec 19

(Lawrence) (2 mi.) (NHS) (Principal Arterial) (4LG) /Sales Tax-X/

101061    Co. Rd. 106 – Imboden (S)

TYPE WORK: Widen to 4 lanes with appropriate median.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 12/13/21.
GENERAL: 6,800 ADT. Project canceled 012393.

SUR: CSUR 100%.
        PSUR: 49 certs.
TP&P: No railroad involvement 12/13/2021.

Hwy. 63

Sep 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2025
STIP FFY: 2024

ENV

TBD10%

Feb 25May 24Nov 22Aug 23May 23Oct 22

1053/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100981
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101061


Other Federal-Aid & State Jobs

(Prairie) (con) (0.95 mi.) (APHN) (Minor Arterial) (4LG)

061467    Hwy. 63 & Hwy. 70 Strs. & Apprs. (Prairie Co.) (S)

TYPE WORK: Construct two bridges.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 4/1/15. Funding issues on 10/24/16.
GENERAL: 2,600-4,500 ADT. White River Irrigation District responsible for all costs.  Agreement with water district
    signed 12/18/14.  Sponsor to handle design, ROW & UTIL.  ARDOT to handle ENV, advertising, award and CENG.
ENV: CR report to SHPO 11/17/15; apprvd 11/19/15. Environmental clearance under CoE ROD 2/25/2000.
SUR: DSUR and PSUR by WRID CON.
RDWY: No floodplain SP req'd. 60% Plans rec'd from WRID's CON 4/20/15. RDWY Info to ENV 4/23/15. 60% Plans
    rev'd & ret'd to WRID's CON 5/7/15. Field Insp held 5/26/15. 90% Plans rec'd from WRID's CON 7/18/16. 90% Plans
    rev'd & ret'd to WRID's CON 10/24/16. Traffic req 10/23/19. Rev 90% Plans rec'd from WRIDS's CON 10/6/21.

ROW: Plans 85% (9 trs). Initial Auth Rec'd 11/5/21. Plans to 4 utils 11/17/2021. 0/2 PPO relos moved.
BR: (JYP) Layout 95%. Rec'd. Layouts 4/23/15 & 6/21/15.  Ret'd. layout comments 6/17/15. Prelim. Info to Env. 2/1/16.
    Rec'd 90% Plans 7/19/16 & 10/6/21. Ret'd. Comments 90% Plans 8/17/16 & 10/12/21.
TP&P: No railroad involvement 2/2/2022.

Hwys. 63 & 70

May 16

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA90%15%15%75%100%95%100%NA

May 16

(Prairie) (garver) (APHN) (Minor Arterial) (4LG) /NHPP/State/          ||Design Criteria: Established

061615    La Grue Bayou, Wolf Island Slash & Honey Creek Strs. & Apprs. (S)

TYPE WORK: Replace 4 structures.  Structures on Hwy. 63 will be 4-lane with painted median.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0059(16)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    6/1/20.

GENERAL: 680-4,300 ADT.
BRIDGE INFO: 01858 (71.40, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1934); 01859 (67.79, Br. Repl., NP, SD, Deck
    5, Super. 4, Sub. 5, 1934); 01860 (55.15, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1934); M0756 (42.53, Br. Repl.,
    P1, Deck 6, Super. 6, Sub. 5, 1957)
ENV: EPD. Constraints to BR, RDWY, & SUR 2/14/19. ARS to SHPO 3/10/20, response 3/11/20. PIF to SHPO 4/15/20,
    response 4/15/20. T3-CE apprvd 6/16/20.
SUR: Aerial photo flown 12/15/15, 3/24/15, 1/28/19. CSUR 100%. DSUR 100% to Rdwy 12/06/19. Add'l DSUR req'd
    02/27/20, 100%, to Rdwy 03/13/20.
        PSUR: 11 certs. PSUR to ROW 11/04/19. Add'l PSUR req'd 02/27/20.
RDWY: Floodplain SP req'd. T.O. to CON 6/18/19. Traffic & Materials req 10/11/19. DSUR rec'd 12/6/19. Early Coord
    Meeting held 2/25/20. Add'l Survey req 2/27/20. Des Criteria apprv'd 4/28/20. 30% Plans rec'd from CON 5/4/20. 30%
    Plans rev'd & ret'd to CON 6/2/20. Loc & Des Doc apprv'd 6/18/20. 60% Plans rec'd from CON 7/3/20. ROW & UTIL
    reqm'ts to ROW 7/6/20. 60% Plans rev'd & ret'd to CON 7/28/20. Field Insp held 9/16/20. RDWY Info to ENV 8/20/20.
ROW: Plans 90% (8 trs). Initial Auth Rec'd 2/26/21. AUI held 10/14/19, UFI held 3/18/20; Plans to 3 utils 9/2/20; 2/3 est
    rec'd, 1/3 WO issued.

BR: (SWP) Layout 95%.
MAT: Soil Survey %AC to Rdwy 10/14/19.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwys. 63 & 33

Dec 19 Jul 20 Jun 20 Dec 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

35%75%25%20%75%90%65%100%NA

Oct 22Apr 22Jun 20Jun 20Oct 19

1063/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061467
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061615


Other Federal-Aid & State Jobs

(Sebastian) (NHS) (Urban Principal Arterial) /COVID/

040898    Hwy. 64 Arkansas River Bridge Deck Rehab. (S)

TYPE WORK: Hydrodemolition & Joint Repair
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: HIPFCS-C0VD(6)
BACKGROUND INFO: Project programmed on 9/14/21.
GENERAL: 26,000 ADT.
BRIDGE INFO: 05275 (65.79, Hydro., NP, Deck 6, Super. 5, Sub. 7, 1973)
BR: (SWP)
TP&P: No railroad involvement.  Bridge app shows that it crosses BN.  BN must be on the Oklahoma side of the bridge.
    Crossings on Arkansas show at-grade crossings of FSR 11/30/2021.

Hwy. 64

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2023

ENV

5%NANANA5%NANA

(Sebastian) (NHS) (Urban Principal Arterial) /COVID/

040899    Hwy. 64 Arkansas River Bridge Painting (S)

TYPE WORK: Paint one structure.
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: HIPFCS-C0VD(7)
BACKGROUND INFO: Project programmed on 9/14/21.
GENERAL: 26,000 ADT.

BRIDGE INFO: 05275 (65.79, NP, Deck 6, Super. 5, Sub. 7, 1973)
TP&P: No railroad involvement 11/30/2021.

Hwy. 64

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2024

ENV

NANANANA5%NANA

1073/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040898
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040899


Other Federal-Aid & State Jobs

(Crawford) (neel-schaffer) (APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

040788    Hwy. 64 Strs. & Apprs. (Mulberry) (S)

TYPE WORK: Replace 2 bridges.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0017(44)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    8/24/20.
GENERAL: 1,900-3,100 ADT.
BRIDGE INFO: 00411 (71.80, Br. Repl., NP, SD, Deck 6, Super. 5, Sub. 4, 1928); 00413 (60.43, Br. Repl., NP, SD, Deck
    6, Super. 4, Sub. 4, 1929)
ENV: Tribal consultation letters sent 5/10/19. ARS to SHPO 6/17/19; response 6/24/19. Constraints to Rdwy & BR
    1/22/20. ARS addendum to SHPO 3/26/20. PIF to SHPO 4/21/21, response 5/5/21. Phase II Virtual Public

    Involvement 8/11-9/1/21 with live meeting 8/17/21 5:30-6:30 @ www.ardot.gov/publicmeetings T3CE apprvd 9/20/21.
SUR: Aerial photo flown 1/9/19, 3/21/19. CSUR 100%.  DSUR to Rdwy 6/12/20.  Add'l DSUR req'd 10/14/20 to Rdwy
    12/23/20.
        PSUR: 20 certs.  NTP to Con 5/29/20.  PSUR to ROW 8/3/20.  NTB revised certs per court case and state quit claim
            to ROW 6-2-21.  Add'l PSUR req'd (3 certs) 10/20/21 to ROW 11/1/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 10/10/19. DSUR rec'd 6/12/20. T.O. to CON 8/21/20. Des Criteria
    apprv'd 9/2/20. Early Coord Meeting held 9/9/20. Add'l Materials req 9/22/20. Add'l Survey req 10/14/20. 30% Plans
    rec'd from CON 11/3/20. 30% Plans rev'd & ret'd to CON 11/19/20. 60% Plans rec'd from CON 4/5/21. ROW & UTIL
    req'mts to ROW 4/19/21. 60% Plans rev'd & ret'd to CON 5/4/21. RDWY Info to ENV 5/19/21. Field Insp held 6/3/21.
    Loc & Des Doc apprv'd 9/22/21.
ROW: Fee - Plans 90% (9 trs). Rec'd initial auth 10/28/21. Est 1 PPO relo. AUI 1/31/20, UFI 8/18/20; Plans to 9 utils
    7/1/2021.
BR: (CMW) Layout 85%.
MAT: Soil Survey %AC to Rdwy 10/15/19. Soil Survey & Subsurf Invest by Consult.
TP&P: No railroad involvement 10/5/2021.

Hwy. 64

Jun 20 Apr 21 Sep 21 Aug 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2023

ENV

CON5%15%20%75%90%65%100%NA

Mar 23Jun 22Aug 20Jul 21Apr 21Feb 20

(Franklin) (pickering) (APHN) (Major Collector) /NHPP/State/

040868    Hicks Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: NHPP-0024(42)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 3,600 ADT.
BRIDGE INFO: A1647 (66.83, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 6, 1931)
ENV: Env Constraints to BR, Rdwy, and ROW 1/19/22.

SUR: CSUR 100%.  DSUR to Rdwy 3/2/22.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.
ROW: Fee - ROW Plans by Pickering Firm. AUI 9/16/2021.
BR: (SWP)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 11/2/2021.

Hwy. 64

Mar 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2024
STIP FFY: 2024

ENV

10%5%5%5%100%

Jan 24Jul 23Mar 22Nov 22Aug 22Feb 22

1083/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040788
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040868


Other Federal-Aid & State Jobs

(White) (pri) (APHN) (Minor Arterial) /NHPP/State/

050477    UPRR Str. & Apprs. (Bald Knob) (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 5,700 ADT.
BRIDGE INFO: A1922 (69.35, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1935)
ENV: EPD. Env constraints to Br & Rdwy 10/19/21.
SUR: Aerial photo 5/13/21.  CSUR 100%.  UAV-LiDAR acquisition 12/8/21.  Mapping 100%.  DSUR to Rdwy 2/15/22.
        PSUR: NTP to Con 2/7/22.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.
MAT: Soil Survey %AC to Rdwy 8/24/2021.

TP&P: RR Coordination required with UPRR on Hwy. 64  STR # A1922 LM 0.55 MP287.85  DOT# 438233K.

Hwy. 64

Feb 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2024
STIP FFY: 2024

ENV

10%0%10%5%100%

May 24Nov 23Mar 22Nov 22Nov 22Feb 22

(Cross) (urb) (0.7 mi.) (NHS) (Urban Principal Arterial) /STBGP/State/

110808    Hwy. 1 – Co. Rd. 367 (Wynne) (S)

TYPE WORK: Major Widening. (5 lanes)
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 6,400-9,800 ADT.
ENV: Tribal consultation letters sent 12/6/21. Env constraints to ROW & RDWY 12/28/21.
SUR: Aerial photo 3/8/21.  CSUR 100%.  UAV LiDAR acquired 8/4/21.  Photogrammetry 100%.  DSUR to Rdwy 2/15/22.
        PSUR: TO to Con 12/7/21.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 2/15/21. TMs req 2/18/22. Early Coord

    Meeting sched 3/1/22.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: Possible coordination widening  in close proximity to at-grade DOT 426407V, MP 278.30, Wynne Sub, Cross
    County, D1 12/29/2021.

Hwy. 64

Feb 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2024
STIP FFY: 2024

ENV

10%NA50%10%100%

Jan 24Oct 23Mar 22Oct 22Jul 22Feb 22

(Crittenden) (APHN) (Minor Arterial)          ||Design Criteria: Established

CA0102    Cross Co. Line – Hwy. 147 (Widening) P.E.

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 7/3/14.
ENV: Tribal consultation from FHWA to Tunica-Biloxi, Osage, Quapaw, Keetoowah, & Choctaw 3/26/14 under CA0101.
RDWY: PPC rec'd 7/18/14.

TP&P: PE only.

Hwy. 64

1093/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050477
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110808
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/CA0102


Other Federal-Aid & State Jobs

(Crittenden) (pe) (8 mi.) (APHN) (Minor Arterial)

110803    Cross Co. Line – Co. Rd. 375 (Widening) (S)

TYPE WORK: 4-lane with 11' painted median and 5-lane curb & gutter through city of Earle.
    Pavement type: Asphalt
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 3/25/21.
GENERAL: 4,300-5,000 ADT. Split out of Job CA0101. STIP 2016-2020 note: Contingent upon availability of funds. IOM
    03/25/2021 - Project supersedes Job CA0103.
BRIDGE INFO: 03264 (72.94, Br. Repl., NP, Deck 7, Super. 7, Sub. 6, 1961); 03265 (76.11, Br. Repl., NP, Deck 6,
    Super. 6, Sub. 7, 1961)
ENV:  NEPA process.  Tribal consultation from FHWA to Tunica-Biloxi, Osage, Quapaw, Keetoowah, & Choctaw 3/26/14
    under CA0101. Section 7 concurrence requested 12/16/14; rec'd 1/12/15.

SUR: DSUR and PSUR under CA0101.
RDWY: Floodplain SP req'd. Prelim Layouts to ROW & ENV 4/25/19. Traffic & Soil Survey req 4/25/19. FWD req
    4/26/19. Prelim Layouts to RR Coord 4/26/19. TMs req 9/30/19. Signal not warranted at Hwy. 64/Hwy. 149 or Hwy.
    64/Hwy. 118/Hwy. 64B Intersection. Add'l Survey req 5/14/20.
BR: (TMG)
MAT: Soil Survey to Rdwy 9/3/19.
TP&P: Tracks parallel 114' from roadway 10/18/2021.
     Draft planning study complete.  Capacity improvements are not shown as a need within the study horizon.
SIR: FWD to RDWY 5/20/19. TMs sent to RDWY 11/1/2019.

Dec 13 Oct 13

DSURPLAN

TBD

PHBRRDWY

100%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

35%0%75%10%60%100%NA

Jun 24Sep 23Oct 13Sep 22Jun 22Dec 13

1103/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110803


Other Federal-Aid & State Jobs

(Crittenden) (urb) (0.43 mi.) (APHN) (Urban Minor Arterial) /CMAQ-FLEX/State/          ||Design Criteria: Established

110614    I-55 – Hwy. 77 (Marion) (S)

TYPE WORK: Major Widening.  Widen to add a center turn lane, curb and gutter, bike lanes
    and sidewalks.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 8,000 ADT. Draft resolution and agreement to partner was sent to the city March 2018.
ENV: Constraints to RDWY 12/5/17. RTA for 12 properties to SHPO 12/7/17; 1 structure eligible 12/7/17. Tribal
    consultation sent 12/5/17. PI held 3/7/19 at Marion United Methodist Church Fellowship Hall, 81 Military Rd in Marion.
    SHPO concurrence recvd 4/1/19. T3 CE apprvd. 5/13/19.
SUR: Aerial photo flown 1/10/16. Photo ctl. Picked.
        DSUR: NTP to CON 5/3/17. CSUR 100%. U&D 100%. NTP to CON 6/20/17. DSUR to Rdwy 8/4/17.

        PSUR: Some data under 110337. 29 certs. PSUR to ROW 10/13/17. ROW staking req'd 03/09/20 to ROW 7/9/20.
            ROW re-stake (Trs. 9, 14,18) req'd 9/22/20 to ROW 10/14/20.  Revised certs 25-28 to ROW 2/4/21.
RDWY: No Floodplain SP req'd. DSUR rec'd 8/4/17. Prelim Prints to ROW, ENV, & RR Coord 10/19/17. Traffic, TMs
    FWDs, & Soil Survey req 10/19/17. Design Criteria apprv'd 8/27/18. Meeting with Mayor held 10/8/18. Signal upgrade
    req to Maint 10/31/18. Plans to RR Coord 2/11/19. ROW req'mts to ROW 2/12/19. RDWY Info to ENV 2/19/19. Field
    Insp held 3/7/19. UTIL req'mts to ROW 4/22/19. Rev RDWY Info to ENV 5/9/19. Loc & Des Doc apprv'd 5/15/19. Rev
    UTIL req'mts to ROW 5/28/19. RUC req 6/25/20. Plans to EST 7/27/20. Field Insp held 7/29/20. TMP apprv'd
    10/14/20. TSA rec'd from City 4/9/21.
ROW: Plans 90% (21 trs). Auth Rec'd 5/29/20. 21/21 apprs made & apprvd; 12 options, 12 paid, 4 condemned - poss.
    date 9/13/21. 2/2 bus relos moved. AUI 8/15/17, UFI 2/14/18. Plans to 7 Utils 5/10/19; 5/6 utils est rec'd, 1 utils no adj,
    2/5 WO issued.
MAT: Soil Survey to Rdwy 2/12/18.
TP&P: Railroad Involvement at eastern terminus to interconnect traffic signal with nearby BNSF crossing DOT #
    665981F : BNSF RR, Subdivision Thayer South : Mile Post 474.00 : Street Name Military Rd
        RR: PE agmnt fully executed 8/10/20 & SP submitted to PM 8/10/20.  Traffic Signaling diagnostic 7/21 and signal

            timing forms approved by Roadway 10/15/20. Estimate from BNSF received on 11/10/2020. Awaiting the C&M
            from BNSF for execution.  6/2/2021 City Traffic Signal Agreement provided to BNSF.  Resubmitted agreement to
            BNSF 7/9/21 for review.  BNSF and ARDOT Legal met 9/13/21 to finalize interconnect agreement.
SIR: TMs sent to RDWY 11/2/17. FWD to RDWY 2/8/18.

Hwy. 64

Aug 17 Feb 19 May 19 Oct 17

DSURPLAN

TBD

PHBRRDWY

100%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2023
STIP FFY: 2021

ENV

100%NA40%90%75%100%100%100%NA

Jan 23Apr 22Sep 17Mar 19Sep 18Jul 17

1113/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110614


Other Federal-Aid & State Jobs

(Crawford) (pri) (0.27 mi.) (Non-APHN) (Urban Major Collector) /NHPP/REC TRAILS/State/          ||Design Criteria: Established

040721    Fayetteville Ave. – Hwy. 162 (Alma) (S)

TYPE WORK: Replace 1 bridge.  Curb and gutter with sidewalks between Fayetteville Ave. and
    Hwy. 162. Bridge to allow for future trail mod.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0017(42)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    4/2/18, 4/4/18, 4/3/19, & 9/25/20.
GENERAL: 1,600 ADT. Job 040802 broken out of this project. City to assume ownership of Hwy. 64B between
    Fayetteville Ave. and Hwy. 64 upon completion of project.  Department to include curb and gutter with sidewalks on
    both sides of Hwy. 64B between Fayetteville Ave. and Hwy. 162, including sidewalks on both sides of bridge.  Letter
    transmitting a partnering resolution sent to the City 11/5/2019.  Letter transmitting new partnering resolution sent to

    City 7/14/20.  City resolution rec'd 7/20/20.  Agreement sent to City 8/25/20.  Agreement executed 9/22/20.
BRIDGE INFO: M1144 (50.32, Br. Repl., P2, SD, Deck 5, Super. 4, Sub. 6, Hist., 1929)
ENV: Historic bridge involved; marketing letters sent 4/27/17; donation letters sent 2/22/18. Constraints to RDWY & BR
    10/2/17. Tribal consultation sent 2/1/18. RTA for 2 structures to SHPO 2/22/18; 1 property eligible 2/23/18. MOA for
    HB apprvd 9/19/18. PIF to SHPO 1/21/21, response 1/29/21. Phase II public involvement held 2/19/21-3/12/21 @
    www.ardot.gov with live meeting 2/25/21 5:30-6:30pm. T3CE apprvd 6/15/21.
SUR: Aerial photo flown 3/29/15. Photogrammetry 100%. Some DSUR under 040685, 040686.
        DSUR: CSUR 100%. NTP to CON 3/7/17. U&D to Rdwy 6/15/17. Bridge scan 100%.
        PSUR: 20 certs. PSUR to ROW 8/18/17
RDWY: Floodplain SP req'd. DSUR rec'd 6/15/17. Hyd Anal complete to Bridge 10/27/17 & 12/10/20. Early Coord
    Meeting held 10/24/17. Prelim Prints to ROW & ENV 12/8/17. Traffic & Soil Survey req 12/8/17. Field Insp held
    1/30/18. Add'l Survey req 1/31/18. Ped Count req 12/3/18. Des Criteria apprv'd 10/6/20. RDWY Info to ENV 12/1/20.
    Field Insp & TMP held 12/14/20. ROW & UTIL req'mts to ROW 12/31/20. Loc & Des Doc apprv'd 6/16/21.
ROW: Plans 90% (5 trs). Auth Rec'd 10/13/21. 5/5 apprs made & apprvd.  AUI 2/21/17, UFI 12/21/17; Plans to 6 utils
    3/22/21, 2/6 utils est rec'd, 2 utils No Conflict.

BR: (TMG) Layout 95%. Hist. Br. M1144 marketed to Districts 2/15/17, marketed to LPA's 4/27/17. HBAC Recom. IOM to
    FHWA for concurrence 4/3/18. HBAC transfer Recom. Aprv'd. 4/16/18. Prelim. Info to Env. 7/2021.
MAT: Soil Survey %AC to Rdwy 10/14/19. Subsurf Invest to Br 9/9/2021.
TP&P: No railroad involvement 10/11/2021.
SIR: Ped Count sent to RDWY 3/7/19.

Hwy. 64B

Jun 17 Dec 20 Jun 21 Aug 17

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

100%75%20%40%75%90%50%100%NA

Oct 22Apr 22Jul 17Jun 21Dec 20May 17

(Boone) (urb) (NHS) (Urban Principal Arterial)

090489    Hwy. 65 Bypass (Harrison) P.E.

TYPE WORK: Project development for future Harrison bypass.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
SUR: Preliminary lines to Env, Rdwy, TPP, ROW, D9 4/25/18  for comments.
TP&P: Planning study complete (2014)

Hwy. 65

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDTBD5%100%

1123/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040721
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090489


Other Federal-Aid & State Jobs

(Boone) (urb) (1.98 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/Local/          ||Design Criteria: Established

090578    Industrial Park Rd. – Hwy. 7 (Harrison) (F)

TYPE WORK: Upgrade the traffic signal and improve the intersection Hwy. 65/ Industrial Park
    Rd./ Main St. and further improvements on Hwy. 65 from Industrial Park Rd. south.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 6/12/19. Project renamed on
    3/18/20 & 6/5/20.
GENERAL: 19,000-24,000 ADT. This project has been identified as a good candidate for the CMGC pilot program.
BRIDGE INFO: A0333 (74.31, Br. Repl., NP, Deck 7, Super. 6, Sub. 6, 1928); X0228 (60.83, Br. Repl., NP, Culv. 7,
    1972)
ENV: Tribal consultation letters sent 7/9/21. ARS to SHPO 9/7/21, response 9/28/21. PIF to SHPO 9/28/21, response
    9/29/21.

SUR: Partial DSUR under 090490.  Aerial photo flown 01/25/19.  Add'l CSUR 100%.  Photogrammetry 100%.  LiDAR FE
    100%.  U&D 100%.  Add'l DSUR (Hydraulics) req'd 5/20/21 100% to Rdwy 6/29/21.  Add'l DSUR req'd 8/20/21 to
    Rdwy 10/8/21, 11/9/21.
        PSUR: 45 certs. PSUR to ROW 1/11/21.  PSUR for south segment (Hwy 7-Hwy 65B) to ROW 6/17/21.
RDWY: 090490-Meeting with City held 3/7/17 & 12/6/17. Gross Appraisal req 9/22/17. Gross Appraisal rec'd 12/5/17.
    DSUR rec'd 8/20/18.
     090578 - Floodplain SP req'd. DSUR rec'd 1/19/21. Traffic, TMs, FWD, & Soil Survey req 5/5/21. Early Coord Meeting
    held 5/19/21. Traffic & Materials req 5/17/21. Prelim Layouts to ROW & ENV 6/9/21. Hyd Anal complete to Bridge
    7/30/21. Add'l Survey req 8/20/21.
MAT: Soil Survey to Rdwy 8/5/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 65

Jan 21 Jan 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2024
STIP FFY: 2024

ENV

100%0%75%50%35%100%

Jan 24Jan 23Feb 21Apr 22Jan 22Dec 20

(Boone & Newton) (NHS) (Principal Arterial)          ||Design Criteria: Established

CA0908    Maxie Camp Rd. – Hwy. 123 (Widening) P.E.

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 7/3/14.
ENV: ENV work until 7/7/14 under CA0906; Endangered Gray bat potentially involved, habitat survey completed. Tribal
    consultation from FHWA to Caddo, Cherokee, Osage, Quapaw, & Keetoowah 3/26/14.  Request of no adverse effect
    to USFWS 5/30/14, rec'd & submitted to CAPM 6/17/14 under CA0906.
TP&P: PE only.

Hwy. 65

1133/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090578
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/CA0908


Other Federal-Aid & State Jobs

(Boone & Newton) (pe) (2.96 mi.) (NHS) (Principal Arterial) (4LG)

090637    Hwy. 206 – Hwy. 123 (Widening) (S)

TYPE WORK: Widen to 4 lanes w/ 11' painted median with 5-lane curb & gutter as needed.
    Pavement type: Asphalt
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 3/25/21.
GENERAL: 6,800-6,900 ADT. Split out of Job CA0906. Previously part of Job 090371. STIP 2016-2020 note: Contingent
    upon availability of funds. IOM 03/25/2021 - Project supersedes Job CA0909.
BRIDGE INFO: 03735 (72.44, Br. Repl., NP, SD, Deck 4, Super. 6, Sub. 7, 1966)
ENV: NEPA process. ENV work until 7/7/14 under CA0906; Endangered Gray bat potentially involved, habitat survey
    completed. Tribal consultation from FHWA to Caddo, Cherokee, Osage, Quapaw, & Keetoowah 3/26/14.  Request of
    no adverse effect to USFWS 5/30/14; rec'd & submitted to CAPM 6/17/14 under Job CA0906.

SUR: DSUR and PSUR under CA0906.  Aerial photo flown 12/13/21.
RDWY: No Floodplain SP req'd. PPC rec'd 7/18/14. Prelim Layout to ROW & ENV 11/30/18. Traffic, FWDs, & Soil
    Survey req 11/30/18. Hyd Anal complete to Bridge 6/5/19.
ROW: Plans XX% (# trs). AUI 4/26/19. UFI 7/23/19.
BR: Layout 90%.
MAT: Soil Survey to Rdwy 7/22/19.
TP&P: No railroad involvement 2/2/2022.
SIR: FWD to RDWY 1/31/2019.

Nov 13 Feb 14

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

35%5%10%75%25%60%100%NA

Mar 24Mar 23Feb 14Oct 21Jul 21Nov 13

(Searcy) (pri) (0.6 mi.) (NHS) (Principal Arterial) (4LG) /Safety/State/

090498    Pindall – Marshall (Safety Impvts.) (Sel. Secs.) (S)

TYPE WORK: Horizontal curve realignments.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/8/16.
GENERAL: 4,600-5,300 ADT. A refined scope for this project will be determined following the evaluation of low-cost
    countermeasures performed by Jobs 090491 and 012288.
ENV: Tribal consultation sent 6/20/18.
SUR: CSUR 100%. Aerial photo flown 5/2/17, 3/27/13.
        DSUR: DSUR 100% to Rdwy 9/8/17.
        PSUR: 7 certs. PSUR to ROW 11/30/17.
RDWY: No floodplain SP req'd. Scoping Meeting held 5/3/17. DSUR rec'd 9/8/17.

TP&P: No railroad involvement 11/29/2021.  Final scope is subjected to evaluation of low-cost countermeasures
    completed in Jobs 090491 & 012288. Memo to defer this job due to low-cost countermeasures was approved on
    12/26/2019.

Hwy. 65

Sep 17 Nov 17

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBDNA75%10%100%90%

Jan 18Oct 17

CRITICAL NOTES: On hold to evaluate efficacy of Jobs 090491 and 012288

1143/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090637
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090498


Other Federal-Aid & State Jobs

(Van Buren) (NHS) (Principal Arterial)          ||Design Criteria: Established

CA0802    Dennard – Clinton (Widening) P.E.

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 7/3/14.

Hwy. 65

(Van Buren) (Garver) (4.47 mi.) (NHS) (Principal Arterial) (4LG)

080674    Dennard – Hwy. 110 (Widening) (S)

TYPE WORK: Widen to 4 lanes w/ 11' painted median.  Pavement type: Asphalt
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 3/25/21.
GENERAL: 6,000 ADT. Split out of Job CA0801. IOM 03/25/2021 - Project supersedes Job CA0803.
ENV: NEPA process. ENV by AHTD.
SUR: DSUR and PSUR under CA0801.  Add'l DSUR req'd 9/27/21 to Rdwy 1/20/22.  UAV-LiDAR acquired 10/21/21,
    11/9/21.
        PSUR: Add'l PSUR (Certs 271-290) req'd 9/27/21 to ROW 11/19/21.

RDWY: No floodplain SP req'd. PPC rec'd 7/18/14. Prelim Prints to ROW & ENV 2/14/19. Traffic, TMs, FWDs, & Soil
    Survey req 2/14/19. T.O. to CON 8/28/20. Early Coord Meeting held 1/20/21. Add'l Survey req 9/27/21.
ROW: AUI 5/13/21.
MAT: Soil Survey To Rdwy 7/12/19.
TP&P: No railroad involvement 10/18/2021.
SIR: TMs sent to RDWY 3/5/19. FWD to RDWY 12/10/2020.

May 14 Aug 14

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%NA5%75%5%15%100%

Aug 24Aug 23Aug 14Nov 22May 22May 14

1153/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/CA0802
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080674


Other Federal-Aid & State Jobs

(Boone) (horner-shifrin) (0.16 mi.) (APHN) (Urban Minor Arterial) (4LG) /NHPP/State/          ||Design Criteria: Established

090550    Crooked Creek Str. & Apprs. (Harrison) (S)

TYPE WORK: Replace Bridge with Bridge, bridge rail to receive aesthetic enhancements.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 6,600 ADT.
BRIDGE INFO: A1421 (64.03, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 5, 1930)
ENV: PI to be scheduled. Tribal consultation letters sent 5/10/19. Constraints to BR & RDWY 11/18/20. ARS to SHPO
    5/11/21, response 5/21/21. Phase II Virtual Public Involvement to be held 7/21/-8/10/21 with live meeting 07/27/21
    5:30-6:30 @ https://www.ardot.gov/publicmeetings PIF to SHPO 10/28/21, response 11/3/21. T3CE apprvd 11/15/21.
SUR: Aerial photo flown 1/25/19. CSUR 100%. Partial DSUR & PSUR under 090339. NTP to Con 02/14/20.  DSUR to
    Rdwy 7/8/20.

        PSUR: 21 certs.  PSUR to ROW 12/3/20.
RDWY: Floodplain SP req'd. Traffic, TMs, & Materials req 10/11/19. Des Criteria apprv'd 3/3/20. DSUR rec'd 7/8/20. T.O.
    to CON 8/25/20. Early Coord Meeting held 9/3/20. 30% Plans rec'd from CON 11/2/20. 30% Plans rev'd & ret'd to CON
    12/3/20. Rev Des Criteria apprv'd 12/3/20. 60% Plans rec'd from CON 4/1/21. Field Insp held 4/6/21. RDWY Info to
    ENV 4/13/21. ROW & UTIL reqm'ts to ROW 4/13/21. 60% Plans rev'd & ret'd to CON 5/20/21. Loc & Des Doc apprv'd
    11/16/21.
ROW: Fee - Plans 90% (6 trs). Initial Auth Rec'd 2/23/22. AUI 9/28/20. Plans to 6 utils 4/13/21; 3/6 est rec'd, 1 utils no
    conflict, 2 utils no adjustments.
BR: (TMG) Layout 85%.
MAT: Soil Survey %AC to Rdwy 10/14/19.
TP&P: No railroad involvement 10/5/2021.
SIR: TMs sent to RDWY 2/27/20.

Hwy. 65B

Jul 20 Apr 21 Nov 21 Dec 20

DSURPLAN PHBRRDWY

60%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2023
STIP FFY: 2023

ENV

35%20%25%20%75%90%65%100%NA

Feb 23May 22May 21Feb 21Jul 20

1163/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090550


Other Federal-Aid & State Jobs

(Faulkner) (urb) (0.76 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/Local/          ||Design Criteria: Established

080364    Hwy. 64 – Bruce St. (Conway) (S)

TYPE WORK: Widening to 5 lanes with curb & gutter.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 9/21/09.
GENERAL: 19,000-20,000 ADT. Broken out of Job 080273.  City will contribute $7 million toward the construction cost
    for jobs 080364 & 080619 and will work with utilities to reduce reimbursable costs. Draft agreement and resolution sent
    to City 5/10/21. City adopted resolution on 6/22/21. City returned signed agreement 8/31/21. Agreement executed
    9/13/21.
ENV: Env handling under Job 080273. Requires reassessment. ARS to SHPO 4/22/21, response 4/23/21. Env
    Constraints to Rdwy 4/30/21.
SUR: Previous DSUR & PSUR under Job 080273. Revised DSUR to Rdwy 9/30/09. PSUR to ROW 1/11/08. Aerial photo

    flown 11/27/18.  Add'l PICs to Photogrammetry 7/9/20. Photogrammetry update 75%.  Previous surveys under
    080273. DSUR update under 080364 100% to Rdwy 12/11/20.
        DSUR: CSUR Recon 6/16/20: Recovered Control points 1-14 & 16, DNF 15, 17-18 were found destroyed, TBM 901
            found destroyed, 902 found in good condition & 903 not found.  Add'l DSUR req'd 9/15/21 100% to Rdwy 1/20/22.
        PSUR: 29 total certs.  16 certs requiring updated surveys.  PSUR update to ROW 4/28/21.
RDWY: No floodplain SP req'd. PPC rec’d 12/14/06.  Prelim prints to ROW & Env 12/21/06.  DSUR rec’d 4/26/07.  Field
    insp held 9/11/07.  Prelim prints to RR Coord 8/10/07.  TMP meeting held 10/17/07.  Rdwy info to Env 12/4/07.  Rev
    ROW & Util req'mts to ROW 12/3/09.  Add'l turning movements req 1/7/08.  Signal study req 3/27/08.  Traffic signal
    warranted at Hwy. 65 & Elm St./3rd St.  Field insp for signals held 5/20/08.  Loc & Des doc apprvd 10/23/08.  Rev
    Rdwy info to Env 12/3/09. Interim Est to PM 5/24/18. DSUR rec'd 12/11/20. Early Coord Meeting held 2/11/21. Traffic,
    TMs, & FWD req 4/16/21. ROW reqm'ts to ROW 10/29/21. Field Insp. Sched 2/23/22.
ROW: (Est. 32 trs.) UFI 9/19/07.
TP&P: Railroad Involvement, UP ROW. DOT 434232P, MP 272.50, Van Buren Sub.

Hwy. 65B

Dec 20 Oct 21 Apr 21

DSURPLAN

NA

PHBRRDWY

10%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2023
STIP FFY: 2023

ENV

TBDNA10%5%75%80%45%100%NA

Sep 23Sep 22Jun 21Jan 22Oct 21Nov 20

(Faulkner) (alt.delivery) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/Local/

080619    Hwy. 60 – I-40 Inters. Impvts. (Conway) (F)

TYPE WORK: Intersection improvements.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    6/5/20.
GENERAL: 34,000 ADT. City will contribute $7 million toward the construction cost for jobs 080364 & 080619 and will
    work with utilities to reduce reimbursable costs. This project has been identified as a good candidate for Progressive
    Design Build. City adopted resolution on 6/22/21. City returned signed agreement 8/31/21. Agreement executed
    9/13/21.
SUR: Aerial photo flown 7/06/18, 1/31/21.  CSUR 100%.  Photogrammetry 100%. U&D 95%.  DSUR to Rdwy 4/12/21.

        PSUR: 16 certs.  PSUR to ROW 5/18/21.
RDWY: No Floodplain SP req'd. DSUR rec'd 4/12/21. T.O. to CON 12/15/21.
TP&P: No railroad involvement 10/25/2021. Approved scoping recommendations memo distributed 5/5/2021.

Hwy. 65B

May 21 Apr 21 May 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2024
STIP FFY: 2024

ENV

TBDNA75%5%10%100%100%

May 24May 23Aug 21May 22Feb 22Jun 21Jul 21

CRITICAL NOTES: This project to be delivered using the CMGC method of procurement.

1173/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080364
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080619


Other Federal-Aid & State Jobs

(Clark) (Neel-Schaffer) (0.6 mi.) (APHN) (Urban Principal Arterial) /NHPP/TAP/State/Local/          ||Design Criteria: Established

070509    Caddo River Str. & Apprs. (Caddo Valley) (S)

TYPE WORK: Replace 1 bridge; multiuse path.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: NHPP-TAPR-0010(52)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 7,900 ADT. Local agencies to be responsible for costs of shared use path.
BRIDGE INFO: 00899 (80.96, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1930)
ENV: Tribal consultation letters sent 6/22/20. ARS to SHPO 6/22/20, response 6/22/20. Env. Constraints to BR & RDWY
    7/29/20.
SUR: Aerial photo flown 3-5-19.  CSUR 100%.  DSUR to Rdwy 8/17/20.  Drainage structure for Environmental added
    1/14/22.

        PSUR: 7 certs.  PSUR to ROW 3/30/21.
RDWY: Floodplain SP req'd. Traffic, TMs, & Materials req 11/21/19. DSUR rec'd 8/17/20. Early Coord Meeting held
    10/13/20. Hyd Anal complete to Bridge 3/11/21. ENTP to CON 3/12/21. Kick-Off Meeting held 4/13/21. T.O. to CON
    4/19/21. 15% Plans rec'd from CON 5/14/21. 15% Plans rev'd & ret'd to CON 5/20/21. Rev 15% Plans rec'd from CON
    6/17/21. 15% Plans rev'd & ret'd to CON 8/13/21. 30% Plans rec'd from CON 9/1/21. 30% Plans rev'd & ret'd to CON
    9/22/21. Des Criteria apprv'd 10/22/21. 60% Plans rec'd from CON 12/7/21. 60% Plans rev'd & ret'd to CON 12/9/21.
    ROW & UTIL reqm'ts to ROW 12/13/21. Field Insp req 12/14/21.
ROW: Est 1 bus relo. AUI 8/20/20.
BR: (CMW) Layout 60%.
MAT: Soil Survey %AC to Rdwy 11/26/19.
TP&P: No railroad involvement 10/6/2021.
SIR: TMs sent to RDWY 12/12/19.

Hwy. 67

Aug 20 Dec 21 Mar 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2023
STIP FFY: 2023

ENV

35%10%5%75%20%60%100%NA

Sep 23Nov 22Apr 21Mar 22Nov 21Sep 20

1183/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070509


Other Federal-Aid & State Jobs

(Hot Spring) (garver) (0.23 mi.) (APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

061344    UPRR Str. & Apprs. (Perla) (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: NHPP-0030(25)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/28/11.
GENERAL: 4,100 ADT.
BRIDGE INFO: 01431 (76.66, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1931)
ENV: Env constraints to Rdwy 1/21/20. tribal consultation letters sent 2/24/20. ARS to SHPO 9/18/20, response 9/18/20.
    PIF to SHPO 10/28/20, response 10/29/20. T1-CE apprvd 12/31/20.
SUR: CSUR 100%. NTP to CON 1/29/19. Aerial photo flown 3/18/19. DSUR 100% to Rdwy 10/04/19.  Add'l DSUR req'd

    4/1/20 to Rdwy 6/19/20.
        PSUR: Exist. ROW to ROW 11/12/19.
RDWY: No Floodplain SP req'd. Traffic & Materials req 6/11/19. T.O. to CON 6/14/19. Des Criteria apprv'd 10/11/19.
    DSUR rec'd 1/16/20. Early Coord Meeting held 2/25/20. Add'l Survey req 4/1/20. 30% Plans rec'd from CON 4/2/20.
    30% Plans rev'd & ret'd to CON 4/24/20. Add'l Survey rec'd 6/22/20. 60% Plans rec'd from CON 7/31/20 & 10/26/20.
    ROW reqm'ts to ROW 7/31/20. UTIL req'mts to ROW 10/30/20. Field Insp req 11/2/20. RDWY Info to ENV 11/10/20.
    60% Plans rev'd & ret'd to CON 12/8/20.
ROW: COURT ORDER By ARDOT.  Plans 40% (11 trs). Initial Auth Rec'd 10/13/21. AUI 3/8/19, UFI 8/20/20; Plans to 6
    utils 11/2/20; 1/6 est rec'd, 1 utils no conflict.
BR: (SWP) Layout 95%. UPRR Phase A Concept submittal to TP&P 8/6/20. Rec'd. Phase A, Apv'd. with comments, from
    TP&P 9/18/20.  UPRR Phase B 30% submittal to TP&P 3/16/21. Phase B 30% plans Apv'd. by UPRR 4/12/21.
MAT: Soil Survey to Rdwy 9/27/19.
TP&P: RR-under, 425776N, Little Rock, 385.80
     SIR: TIS sent traffic data to RDWY 7/8/19.
        RR: 4/12/2021 - 30% Plan approval received from UPRR.

Hwy. 67

Oct 19 Jul 20 Dec 20 Nov 19

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2023
STIP FFY: 2022

ENV

35%10%25%10%75%100%65%100%NA

Apr 23Jul 22Aug 20May 20Aug 19

CRITICAL NOTES: Small utility conflict.

(Pulaski) (pe) (8.39 mi.) (NHS) (Urban Freeway/Expressway) (4LG) /NHPP/State/

061590    I-40 – S. Redmond Rd. (S)

TYPE WORK: Joint Rehab., Patching & Grinding, Mill & Inlay Shoulders; Rumble Strip. Original
    Scope: Patching, Joint Rehab., Select Approach Slab Reconstruction, Select Full Depth
    PCCP Reconstruction at I-40 Interchange, Mill & Overlay ACHM Shoulders
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0060(64)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 39,000-82,000 ADT.
ENV: CR clearance to file 8/13/20. T1CE apprvd 9/23/20.
RDWY: Materials req 2/7/19. Rehab Rec apprv'd 3/2/21. ROW & UTIL req’mts to ROW 4/6/21. Traffic req 6/15/21. Rehab
    Rec Meeting held 1/6/22.
TP&P: Possible RR Involvement if scope of work goes to S. Redmond Rd. JAX DOT 437833J. MP 332.97, Jax Sub,
    Pulaski County, D6 12/29/2021.

Hwy. 67

Jan 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022
STIP FFY: 2022

ENV

TBDTBDNANANA100%30%NANA

Oct 21

1193/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061344
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061590


Other Federal-Aid & State Jobs

(Pulaski & Lonoke) (NHS) (Urban Freeway/Expressway) (4LG)

061261    Redmond Rd. – Cabot (Widening) P.E.

TYPE WORK: Capacity Improvements
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 7/8/09.
GENERAL: 40,000-65,000 ADT.
ENV: Constraints to Planning 4/27/10.    Constraints to Rdwy 5/23/2011.  Public Officials meeting 7/27/10 at AHTD.  PI
    for Planning Study held 8/17/10 in Jacksonville and 8/18/10 in Cabot.  Coord from FHWA to 4 tribes 9/16/10.  Agency
    coord sent 9/27/10.   Public officials meeting and PI meeting held 9/11/12 in Jacksonville; PI held 9/12/12 in Cabot.
    Tribal consultation sent 7/28/16.
SUR: Aerial photo (1:24000) for study flown 12/30/08; Aerial photo for DSUR flown 2/18/10; 4/20/10.
RDWY: WO issued to CON for conceptual design 6/9/10.
TP&P: To conduct study of needed improvements.

Hwy. 67

(Lonoke) (garver) (3.24 mi.) (NHS) (Urban Freeway/Expressway) (4LG)

061631    Hwy. 5 – Hwy. 89 (Cabot) P.E.

WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 6/19/19.
GENERAL: 36,000-55,000 ADT. IOM 06/19/2019 - New project programmed.

ENV: T3-CE apprvd 4/27/20. revised CE apprvd 5/12/20.
SUR: DSUR under 061372 to Rdwy 10/2019.  PSUR under CA0605.
RDWY: Floodplain SP req'd. T.O. to CON 11/19/19. 30% Plans rec'd from CON 11/20/19. TMP Meeting req 11/20/19.
    Loc & Des Doc apprv'd 5/20/20.
ROW: 12/5/19 Rev'd & Ret'd 30% to CON.
TP&P: No railroad involvement 2/2/2022.

Hwy. 67

1203/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061261
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061631


Other Federal-Aid & State Jobs

(Lonoke & White) (pe) (6.51 mi.) (NHS) (Urban Freeway/Expressway) (4LG) /NHPP/NHFP/State/          ||Design Criteria: Established

012328    Hwy. 89 – Cypress Bayou (S)

TYPE WORK: Full Depth Replacement; Hydrodemolition on 4 bridges, Replace 6 bridges.
    Pavement type: Concrete
WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.
FAP NUMBER: NHPP-4373(2)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    4/9/21.
GENERAL: 30,000-36,000 ADT.
BRIDGE INFO: A5085 (85.10, Hydro., NP, Deck 6, Super. 7, Sub. 6, 1966); A5086 (87.35, Hydro., NP, Deck 6, Super. 7,
    Sub. 7, 1966); A5087 (83.23, Br. Repl., NP, Deck 5, Super. 6, Sub. 5, 1966); A5088 (83.61, Br. Repl., NP, Deck 5,
    Super. 6, Sub. 5, 1969); A5258 (86.46, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1969); B5085 (85.10, Hydro., NP,

    Deck 6, Super. 7, Sub. 6, 1966); B5086 (86.91, Hydro., NP, Deck 6, Super. 7, Sub. 6, 1966); B5087 (83.23, Br. Repl.,
    NP, Deck 5, Super. 6, Sub. 5, 1966); B5088 (84.06, Br. Repl., NP, Deck 5, Super. 7, Sub. 5, 1969); B5258 (86.46, Br.
    Repl., NP, Deck 6, Super. 6, Sub. 6, 1966)
ENV: EPD. Constraints to RDWY, SURV, & BR 1/22/19. Tribal consultation letters sent 9/9/20. ARS to SHPO 10/8/20,
    response 10/8/20. PIF to SHPO 10/13/20, response 10/20/20. Constraints to RDWY and BR 5/27/21. T1CE apprvd
    7/29/21. NW14, no pcn.
SUR: Aerial photo flown 1/10/19.  CSUR 100%.  DSUR to Rdwy 5/29/20.
RDWY: Floodplain SP req'd. DSUR rec'd 5/29/20. Early Coord Meeting sched 9/21/20. Materials & Traffic req 10/9/20.
    HYD Anal complete to Bridge 11/2/20 & 7/12/21. ROW req'mts to ROW 4/30/21. Traffic req 5/3/21. Materials req
    5/10/21. Des Criteria apprv'd 7/12/21. RDWY Info to ENV 7/12/21. Rev Des Criteria apprv'd 7/30/21. UTIL reqm'ts to
    ROW 11/4/21. Field Insp & TMP held 11/18/21.
ROW: AUI 10/06/20, UFI 5/25/2021, 10/20/2021; 12/14 util est rec'd, 12 utils no conflict.
BR: (TMG) Layout 95%. Joint repair at Rehab. bridges, as necessary. Prelim. Env. Forms sent 1/7/22.
MAT: Soil Survey % AC to Rdwy 10/12/2020. Subsurf Invest 0%.
TP&P: No railroad involvement 10/11/2021.

SIR: STIP Traffic data sent to ENV on 1/7/2019

Hwy. 67

May 20 Apr 21 Jul 21 Aug 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2023

ENV

35%5%30%NA75%100%50%100%NA

Oct 22Apr 21Apr 21May 20

1213/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012328


Other Federal-Aid & State Jobs

(Clay, Lawrence & Randolph) (garver) (41 mi.) (Interstate) /NHPP/State/

100512    Walnut Ridge – Missouri State Line (Future I-57) P.E.

TYPE WORK: Capacity improvements to be determined.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 3/29/00. Project renamed on
    6/19/18, 6/21/18, & 6/21/18.
ENV: PI 4/29/02 at Walnut Ridge & on 4/30/02 at Corning. PI meetings for Planning Study held on 9/26/12 in Pocahontas
    and on 9/27/12 in Corning. Constraints to PL 1/14/13. Add'l Public Officials and PI meeting held for Planning Study on
    11/12/14 in Pocahontas and on 11/13/14 in Corning.
     ENV by Garver. Tribal consultation sent 3/13/19. Virtual Public Involvement held 8/13/20-9/02/20. ARS to SHPO
    7/9/21, response 7/15/21, addendum to SHPO 8/6/21, response 8/11/21.
SUR: CSUR 90%.  Primary GPS control only, no baseline control. Aerial LiDAR acquisition for Alt 2 complete to Black

    River.  Feature Extraction 100% south of Black River.  Aerial photo 2/5/21.  Photogrammetry 70%.
        PSUR: 261 certs.
RDWY: Kick Off Meeting held 7/12/18. T.O. to CON 6/22/20.
TP&P: PE only.

Hwy. 67

DSURPLAN

RQD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: TBD
STIP FFY: 2024

ENV

TBDTBDIP20%30%

Nov 21

(Randolph) (NHS) (Principal Arterial)

101131    Current River Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 7/2/21.
GENERAL: 6,500 ADT.
BRIDGE INFO: A0615 (57.75, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1929)

ENV: Tribal consultation letters sent 9/1/21. Env constraints to BR & Rdwy 9/30/21.
SUR: CSUR 100%.  UAV-LiDAR acquired 12/1/21.
RDWY: Floodplain SP req'd.
TP&P: No railroad involvement 12/16/2021.

Hwy. 67

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD0%10%20%

Jun 24Dec 23Aug 22Jun 23Mar 23Jul 22

1223/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100512
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101131


Other Federal-Aid & State Jobs

(Independence) (urb) (1.63 mi.) (APHN) (Urban Minor Arterial) /STBGP/RR Xing/State/          ||Design Criteria: Established

050420    Hwy. 394 – Moorefield (S)

TYPE WORK: Widen to 3 lanes.  Includes installation of traffic signal with interconnect at Hwy.
    233 and RR signal upgrades at Missouri & Northern Arkansas RR crossing with Hwy. 233.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    9/24/21.
GENERAL: 7,200-9,600 ADT. RR Signal Upgrade and traffic signal interconnect were approved by MO 2018-067.
ENV: PI to be scheduled. Tribal consultation letters sent 8/13/20. ARS to SHPO 10/16/20, response 10/19/20.
    Constraints to RDWY 12/3/20. PIF to SHPO 6/11/21, response 6/16/21. T1CE apprvd 8/19/21. NW14, no pcn.
SUR: Aerial photo flown 12/18/18, 1/31/19. Pics available. CSUR 100%. Photogrammetry 100%. NTP to Con 03/16/20.
    U&D 100%.  DSUR to Rdwy 6/24/20.  Add'l DSUR req'd 10/15/20 to Rdwy 1/28/21.  Add'l DSUR req'd 7/9/21 to Rdwy

    9/22/21.
        PSUR: 65 certs.  NTP to Con 3/24/20.  PSUR to ROW 7/7/20.  Add'l Existing ROW req'd 7/9/21 to ROW 7/30/21.
            Add'l PSUR (15 certs) IP by NTB.
RDWY: Floodplain SP req'd. DSUR rec'd 6/24/20. Traffic, TMs, & Materials req 9/4/20. Early Coord Meeting held
    9/18/20. Add'l Survey req 10/15/20. Hyd Anal complete to Bridge 2/3/21 & 5/17/21. Prelim Layout to ROW, ENV, & RR
    Coord 3/9/21. RDWY Info to ENV 4/14/21. Des Criteria apprv'd 5/17/21. 30% Plans & Preemption Calc’s to RR Coord
    5/27/21. ROW reqm'ts to ROW 6/30/21. Add'l Survey req 7/9/21. Add'l Survey rec'd 9/22/21. Soil Survey req 2/11/22.
ROW: Plans by B & F (XX%) (XX Trs) AUI 3/4/20.
MAT: Soil Survey %AC to Rdwy 9/8/2020.
TP&P: Railroad Involvement: at-grade of MNA (DOT 437727B) on Hwy. 233. Install lights & gates at RR Xing & traffic
    signal at intersection of Hwys. 69 & 233.
        RR: 15% plans sent to RR for review and approval 3/17/21 and approved 8/16/2021 Fully executed PE Agrmt.
            8/18/2021-PE Funds requested.  6/7/2021 30% plans sent to MNA - RR review incomplete with with comments to
            address by ARDOT. Partial response provided by Roadway 11/16 but several comments and updated plans put
            standing by Roadway per email 11/24/21 & 1/11/22.

Hwy. 69

Jun 20 Jun 21 Aug 21 Jul 20

DSURPLAN PHBRRDWY

20%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2023

ENV

35%NA5%75%100%45%100%NA

Feb 23May 22Aug 21Jun 21Jun 20

1233/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050420


Other Federal-Aid & State Jobs

(Poinsett) (craft-tull) (1.68 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/          ||Design Criteria: Established

100615    I-555 – Hwy. 463 (Trumann) (S)

TYPE WORK: Widen to 3 lanes with curb and gutter. Pavement type: Asphalt.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 11/17/04.
GENERAL: 3,300-7,400 ADT.
ENV: Tribal consultation sent 7/16/18. RTA for 13 properties to SHPO 8/9/18; 1 property eligible 8/9/18.  Constraints to
    BR, RDWY & SUR 2/7/19. PI held 12/3/19. SHPO response to PIF 4/13/21. T3-CE apprvd 5/27/21.
SUR: -
        DSUR: Aerial photo flown 1/10/16. CSUR 100%. Photogrammetry 100%. NTP to CON 6/1/17. U&D 100%. DSUR to
            Rdwy 9/13/17. Add'l DSUR req'd 6/13/19, 100% to Rdwy 7/29/19.
        PSUR: 100 certs. PSUR to ROW 7/21/17.

RDWY: No Floodplain SP req'd. DSUR rec'd 9/14/17. T.O. to CON 9/6/18. Traffic & FWD req 12/20/18. Soil Survey req
    1/15/19. TMs req 1/15/19. Des Criteria apprv'd 3/29/19. Add'l Survey req 6/13/19. 30% Plans rec'd from CON 8/14/19.
    30% Plans rev'd & ret'd to CON 9/26/19. ROW & UTIL Cost Estimate req to ROW 2/24/20 & 8/14/20. 60% Plans rec'd
    from CON 3/15/21. Field Insp held 3/31/21. RDWY Info to ENV 4/9/21. ROW & UTIL req'mts to ROW 4/15/21. Loc &
    Des Doc apprv'd 6/2/21. 60% Plans rev'd & ret'd to CON 6/18/21. Rev 60% Plans rec'd from CON 7/13/21. Rev 60%
    Plans rev'd & ret'd to CON 8/16/21.
ROW: Fee - By ARDOT. Plans 80% (103 trs.) Initial Auth Rec'd 8/30/21. Est 5 PPO relos. AUI 4/26/17, UFI 10/10/17;
    Plans to 6 utils 4/7/21; 1/6 est rec'd, 1 utils no adjustment.
MAT: Soil Survey to Rdwy 5/30/19..
TP&P: No railroad involvement 10/6/2021.
SIR: Traffic data sent to RDWY 1/10/19. FWD to RDWY 1/24/2019. TMs sent to RDWY 2/14/19.

Hwy. 69

Sep 17 Apr 21 May 21 Jul 17

DSURPLAN

TBD

PHBRRDWY

65%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2023
STIP FFY: 2023

ENV

100%NA20%15%75%90%75%100%100%

Jul 23Jul 22Jun 20Jul 21Apr 21Dec 17

1243/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100615


Other Federal-Aid & State Jobs

(Sevier) (neel-schaffer) (NHS) (Principal Arterial) /NHPP/State/          ||Design Criteria: Established

030412    Hwy. 70 Strs. & Apprs. (S)

TYPE WORK: Project development to replace 3 bridges.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 3,100-3,900 ADT.
BRIDGE INFO: 02461 (83.19, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1947); 02462 (80.74, Br. Repl., NP, SD, Deck 5,
    Super. 4, Sub. 6, SC, 1947); 02463 (62.58, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 6, 1947)
ENV: tribal consultation letters sent 2/20/20. Constraints to BR & RDWY 3/9/20. PIF to SHPO 6/9/21, response 6/11/21.
    T3CE apprvd 7/6/21.
SUR: Aerial photo flown 2/20/12.
        DSUR: CSUR 100%. Photogrammetry 100%. Aerial photo flown 3/6/19. U&D 100%. DSUR to Rdwy 02/06/20.  Add'l

            DSUR req'd 10/27/20 to Rdwy 11/18/20.
        PSUR: (8 Tracts) PSUR to ROW 12/3/20.
RDWY: Floodplain SP req'd. DSUR rec'd 2/6/20. Early Coord Meeting held 2/18/20. Traffic & Materials req 8/20/20. T.O.
    to CON 8/21/20. Prelim Layouts to ENV 9/1/20. Kick-Off Meeting held 9/9/20. Add'l Survey req 10/9/20. 30% Plans
    rec'd from CON 10/26/20. Add'l Survey req 10/26/20. 30% Plans rev'd & ret'd to CON 11/16/20. Rev 30% Plans rec'd
    from CON 12/16/20 & 1/8/21. Rev 30% Plans rev'd & ret'd to CON 12/17/20 & 1/11/21. Des Criteria apprv'd 1/26/21.
    60% Plans rec'd from CON 3/19/21. ROW & UTIL reqm'ts to ROW 4/6/21. Field Insp req 4/9/21. RDWY Info to ENV
    5/20/21. 60% Plans rev'd & ret'd to CON 5/27/21. Loc & Des Doc apprv'd 7/12/21.
ROW: Garver Fee - Plans 80% (13 trs). Initial Auth Rec'd 8/30/21. AUI 1/21/20, UFI 8/18/20; Plans to 3 utils 6/11/21; 1/3
    est rec'd, 1 utils no conflict.
BR: (CMW) Layout 85%.
MAT: Soil Survey %AC to Rdwy 8/31/2020. Subsurf Invest by Consultant.
TP&P: No railroad involvement 10/6/2021.

Hwy. 70

Feb 20 Apr 21 Jul 21 Dec 20

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2023

ENV

CON5%15%15%75%90%65%100%NA

Mar 23Jun 22Nov 20Jun 21Mar 21Dec 19

1253/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030412


Other Federal-Aid & State Jobs

(Pulaski) (tra) (NHS) (Urban Principal Arterial) /NHPP/Attrib/Local/

061510    Hwy. 70/University Ave. Inters. Impvts. (S)

TYPE WORK: Intersection improvements.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    4/22/21.
GENERAL: 12,000 ADT. City to provide $600,000 and Department to provide $600,000 toward cost of improvement.
    Agreement sent to City 2/16/17.  Agreement executed 3/2/17.  Metroplan has approved an additional $600,000 in
    STBGP-Attributable funds for the project, with the City providing the match.
ENV: Constraints to TPP 8/28/17. Informational PI to be scheduled. Tribal consultation sent 3/28/18. PIF to SHPO
    4/1/21, response 4/13/21. T1 CE apprved 4/15/21.
SUR: Aerial photo flown 1/13/16. Photo CTL 100%. Photogrammetry 100%.

        DSUR: CSUR 100%. U&D 100%. Static LiDAR 100%. DSUR to Rdwy 2/22/18.
        PSUR: 4 certs. PSUR to ROW 3/6/18.  ROW staking req'd 11/30/21 to ROW 2/9/22.
RDWY: No floodplain SP req'd. Kick Off Meeting held 4/27/17. DSUR rec'd 2/23/18. ROW & UTIL Cost Estimate req to
    ROW 7/24/18. EST to TPP 9/10/18. Meeting with City held 12/4/18. Interim Cost Est to PM 6/25/19. Traffic & Soil
    Survey req 10/2/20. ROW & UTIL req'mts to ROW 2/25/21.
ROW: Plans 90% (5 trs). Initial Auth Rec'd 8/5/21. 5/5 apprs made & apprvd. 3 options & 3 paid. Plans to 9 utils
    7/19/2021; 2/9 utils est rec'd, 1 utils no conflict, 1 utils No Adjustments.
MAT: Soil Survey % AC to Rdwy 10/2/2020.
TP&P: No railroad involvement 10/11/2021.

Hwy. 70

Feb 18 Feb 21 Apr 21 Mar 18

DSURPLAN

TBD

PHBRRDWY

50%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2022

ENV

100%NA20%50%75%100%65%100%100%

Jul 22Jan 22Sep 17Mar 21Dec 21Nov 17

(Garland) (pe) (NHS) (Urban Freeway/Expressway) /NHPP/State/

061742    Gulpha Creek Strs. & Apprs. (Hot Springs) (S)

TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 6,000 ADT.
BRIDGE INFO: 02942 (83.78, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1958); A2942 (83.34, Br. Repl., NP, Deck 5,
    Super. 5, Sub. 6, 1958)
SUR: CSUR 100%.  U&D 100%.  DOP 1/7/2020. Photogrammetry 100%.  DSUR to Rdwy 4/30/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. Hyd Anal 80%.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 70B

Apr 21 Aug 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

STIP FFY: 2024

ENV

10%0%75%5%100%

Jun 23Dec 22Sep 21May 22Nov 21May 21

1263/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061510
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061742


Other Federal-Aid & State Jobs

(Little River, Miller & Sevier) (con) (NHS) (Principal Arterial)

030304    Texarkana – De Queen P.E.

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: CA-HPP-1514(2)
BACKGROUND INFO: Project programmed on 5/19/03.
GENERAL: Hwy 67 – Hwy 71:  W.O. issued to CON 12/29/03.  Kick-off meeting held 1/14/04.
ENV: Env handling under Job 30108.  FEIS apprvd by FHWA-AR 1/24/02.  ROD issued 12/9/02.  Ind 404 issued
    12/18/02, permit extension issued 12/21/07, permit expires 12/31/12.
SUR: Control Survey 60%.
        DSUR: Aerial photo  flown 3/19/03; 3/27/03.

Hwy. 71

(Miller) (con) (2.53 mi.) (NHS) (Urban Principal Arterial) /STBGP/State/

030477    Hwy. 67 – I-30 (Texarkana) (S)

TYPE WORK: Full Depth Replacement of Concrete and New Concrete Pavement.

WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 3,400-27,000 ADT. Partnering with TXDOT. Partnering letter with draft agreement sent to TXDOT
    12/11/2019. Rec'd letter from TXDOT on 2/3/2020 agreeing to partner with ARDOT leading the project.  TXDOT
    confirmed that intended scope on Texas side is also system preservation via email on 4/14/20.  Rec'd TxDOT
    agreement comments on 8/18/20. Final agreement language approved 8/22/20.  Texas to sign and return for
    execution. Agreement executed 8/25/21.
ENV: CR clearance by MOA 1/10/17.
SUR: Aerial photo flown 3/5/19.  CSUR 100%.  Photo Ctl to Photogrammetry 9/11/20.  Photogrammetry 70%.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.
MAT: Soil Survey %AC to Rdwy 8/9/2021.
TP&P: No railroad involvement - 9/23/2021

Hwy. 71

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2023
STIP FFY: 2023

ENV

100%NANANANA50%NANA

Dec 22Oct 22

1273/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030304
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030477


Other Federal-Aid & State Jobs

(Little River) (pe) (1.46 mi.) (NHS) (Principal Arterial) /NHPP/State/          ||Design Criteria: Established

030531    Red River – Ogden (S)

TYPE WORK: Raise roadway grade.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 13,000 ADT.
ENV: Env constraints to RDWY 7/15/20. Tribal consultation letters sent 9/8/20. PIF to SHPO 6/28/21, response 6/29/21.
    T3CE apprvd 9/15/21.
SUR: Aerial photo flown 3/5/19. CSUR 100%. Photo mapping 100%. NTP to CON 10/21/19. U&D 100%. DSUR to Rdwy
    1/3/20.
        PSUR: 15 certs. NTP to CON 10/29/19. PSUR to ROW 02/07/20.
RDWY: Floodplain SP req'd. DSUR rec'd 1/3/20. Prelim Layouts to ROW & ENV 2/21/20. Traffic & Soil Survey req

    2/21/20. Des Criteria apprv'd 10/16/20. ROW reqm'ts to ROW 5/28/21. RDWY Info to ENV 5/28/21. UTIL req'mts to
    ROW 10/1/21. Field Insp held 10/21/21.
ROW: Plans by NTB (80%) (7 trs) AUI held 3/18/20, UFI 10/22/20. Plans to (5) utils 10/14/2021. 1/5 Est Rec'd
MAT: Soil Survey to Rdwy 9/8/2020.
TP&P: No railroad involvement 10/6/2021.

Hwy. 71

Jan 20 May 21 Sep 21 Feb 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2023

ENV

100%NA20%15%75%90%50%100%NA

Dec 22Mar 22Feb 20Jun 21May 21Jan 20

(Sevier) (urb) (NHS) (Principal Arterial) /NHPP/State/

030591    De Queen & Eastern RR Str. & Apprs. (Lockesburg) (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 5,400 ADT.
BRIDGE INFO: 02040 (77.88, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, Hist., 1938)
ENV: Tribal consultation letters sent 6/18/21.
SUR: CSUR 100%.  UAV-LiDAR acquired 1/4/22.  Mapping 90%.
        PSUR: NTP to Con 1/20/22.

RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: RR Coordination required with DeQueen on Hwy. 371 STR # 02040 LM 0.18 MP 12.00  DOT# 845285Y
    12/29/2021.

Hwy. 71

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2025
STIP FFY: 2024

ENV

10%0%IP5%60%

Jul 24Feb 24Mar 22Feb 23Nov 22Feb 22

1283/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030531
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030591


Other Federal-Aid & State Jobs

(Sevier) (garver) (5.43 mi.) (NHS) (Principal Arterial) /NHPP/Earmark/State/          ||Design Criteria: Established

030026    Cossatot River – De Queen (S)

TYPE WORK: Widen to 5 lanes with shoulders and replace 2 structures.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2005-2007 STIP. Project programmed on 2/2/88.
GENERAL: 6,000 ADT. Project was included in the 2005-2007 STIP for FFY 2005.  Project deferred in 2005 because of
    City's inability to fund utility relocation. Project funded in the 2016-2020 STIP. Renamed 16-20 STIP.
BRIDGE INFO: 02061 (81.77, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1940); 02062 (72.30, Br. Repl., NP, Deck 5,
    Super. 5, Sub. 6, 1939)
ENV: Public water supply involved.  PI 2/22/05.  Arch report apprvd by SHPO 6/8/05.  T2 CE apprvd 6/10/05. Reassmt
    req'd.  Tribal consultation sent 12/13/18. ARS to SHPO 5/23/19; response 6/5/19. PIF to SHPO 8/5/19. PI held 8/20/19
    @ Memorial Missionary Baptist Church (Fellowship Hall), 802 East Vandervoot Ave., DeQueen. EA required. EA info

    request to RDWY, TPP, & ROW 12/11/19. DPH to be scheduled. Draft EA to FHWA 5/29/20, apprvd 6/16/20. EA
    review to statewide clearinghouse 6/18/20. Virtual Location and Design Public Hearing WebEx event scheduled
    8/13/20 5:30-6:30 @ www.ardot.gov. FONSI to FHWA 10/30/20, approved 11/2/20. NW14 request to USACE 9/24/20,
    issued 12/3/21.
SUR: CSUR 100%. Aerial photo flown 2/9/93, 01/15/02; 2/8/13.
        DSUR: DSUR to Rdwy 11/3/04. Add'l DSUR (pavement) req'd 11/30/16. DSUR under 003948. Add'l DSUR req'd
            12/3/18 to Rdwy 3/8/19, 4/24/19. Add'l DSUR req'd (by ROW) 01/16/20, 100% to ROW 01/31/20.
        PSUR: (63 tracts) PSUR to Rdwy to ROW 5/14/04. PSUR update 100% to Rdwy 3/21/19.  Add'l PSUR req'd 1/14/21
            (6 revised, 14 add'l tract) to ROW 3/17/21.  Add'l PSUR (2 tracts) req'd 9/23/21 to ROW 9/23/21.
RDWY: Floodplain SP req'd.  PPC rec’d 7/8/04.  Prelim layout to ROW & Env 8/3/04.  DSUR rec’d by Rdwy 11/4/04.
    Prelim prints to ROW & Env 11/16/04.  Traffic req 11/16/04.  Hyd anal complete to BR 12/10/04.  Field insp held
    2/22/05.  Rdwy info to Env 4/6/05.  Rev ROW & Util req'mts to ROW 7/6/09, 11/12/10, & 3/10/14.  Loc & Des doc
    apprvd 6/17/05.  Rev design to SUR 7/6/09. Add'l Survey req 11/29/16. Updated Traffic & FWDs req 9/5/18. T.O. to
    CON 9/21/18. Kick Off Meeting held 10/29/18. Updated Soil Survey req 12/3/18. Add'l Survey req 12/3/18. 30% Plans
    rec'd from CON 1/22/19. 30% Plans rev'd & ret'd to CON 3/4/19. Des Criteria apprv'd 3/13/19. 60% Plans rec'd from

    CON 6/11/19. Field Insp held 8/20/19. 60% Plans rev'd & ret'd to CON 6/27/19. ROW & UTIL req'mts to ROW 8/6/19.
    Rev RDWY Info to ENV 8/7/19. Rev ROW & UTIL req'mts to ROW 10/1/20. Loc & Des Doc apprv'd 11/12/20.
ROW: Plans 90% (93 trs). Initial Auth Rec'd 12/21/20. x/x apprs made & apprvd. Est. 3 res, 6 bus & 17 PPO relos. Plans
    to 5 utils 11/19/19; 1/5 utils est rec'd
BR: (CMW) Layouts 90%. Prelim info to Env. 9/3/20.
MAT: Soil Survey to RDWY 1/4/05.  Subsurf. Invest. To Br. 4/05/05. Add'l Soil Survey to Rdwy 6/19/19.
TP&P: No railroad involvement 10/6/2021.
SIR: Traffic data sent to RDWY 9/5/2018. FWD to RDWY 10/10/18.

Hwy. 71
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1293/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030026


Other Federal-Aid & State Jobs

(Polk) (burns-mcd) (0.54 mi.) (NHS) (Principal Arterial) /NHPP/State/          ||Design Criteria: Established

040867    Sixmile Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 4,900 ADT.
BRIDGE INFO: 02147 (62.35, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1940)
ENV: EPD. Env constraints to BR & Rdwy 10/22/21. Tribal consultation letters sent 1/19/22.
SUR: 04x099-02147. CSUR 100%.  Aerial photo 2/27/20.  DSUR to Rdwy 5/19/21.  Add'l DSUR req'd 11/3/21 90%.
        PSUR: 5 certs.  PSUR to ROW 7/9/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. T.O. to CON 10/11/21. Early Coord
    Meeting held 10/11/21. 30% Plans rec'd from CON 10/29/21. Add'l Survey req 11/3/21. 30% Plans rev'd & ret'd to

    CON 11/5/21. 60% Plans rec'd from CON 12/17/21. Field Insp req 12/20/21. ROW & UTIL reqm'ts to ROW 1/28/22.
    DDD apprv’d 2/10/2022. Rdwy Info to Env 2-24-2022.
ROW: UFI 12/29/2021.
BR: (SWP) Layout 90%.
MAT: Soil Survey %AC to Rdwy 8/24/2021. Subsurf Invest by Consult.
TP&P: No railroad coordination 10/5/2021.

Hwy. 71

May 21 Jan 22 Jul 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2023
STIP FFY: 2024

ENV

10%25%10%75%10%60%100%

Mar 23Sep 22Sep 21Jan 22Jan 22May 21

(Polk & Scott) (iconic) (2.49 mi.) (NHS) (Principal Arterial) /NHPP/State/          ||Design Criteria: Established

040787    Mena – "Y" City (Passing Lanes) (S)

TYPE WORK: 1 Northbound and 1 Southbound passing lanes.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPR-5763(1)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    10/18/19.
GENERAL: 2,300-2,800 ADT.
ENV: Cooperating Agency letter to USFS 11/1/19, response 1/3/20. Constraints to Rdwy 2/5/20. Tribal consultation
    letters sent 8/11/20. PIF to SHPO 5/14/21, response 5/21/21. T3CE apprvd 9/2/21. NW14, no pcn.

SUR: Aerial photo flown 3/6/19, 3/21/19. Pics available for south segment. CSUR 100%. DSUR 100% to Rdwy 1/13/20.
    Add'l DSUR to Rdwy 9/25/20.  Add'l DSUR req'd 9/30/21 to Rdwy 11/4/21.
        PSUR: 15 certs. PSUR to ROW 12/19/19.
RDWY: No Floodplain SP req'd. Passing Lane Locations apprv'd 5/9/19. Traffic & Materials req 10/10/19. DSUR rec'd
    1/13/20. T.O. to CON 1/15/20. Kick-Off Meeting held 2/3/20. Des Criteria apprv'd 6/23/20. Avg Running Speed req
    6/19/20. 15% Plans rec'd from CON 6/30/20. 15% Plans rev'd & ret'd to CON 7/1/20. 30% Plans rec'd from CON
    8/5/20. 30% Plans rev'd & ret'd to CON 8/7/20. Rev 30% Plans rec'd from CON 9/2/20. Rev 30% Plans rev'd & ret'd to
    CON 9/21/20. 45% Plans rec'd from CON 10/2/20. 45% Plans rev'd & ret'd to CON 10/5/20. Rev 45% Plans rec'd from
    CON 10/8/20. ROW req'mts to ROW 10/9/20. 60% Plans rec'd from CON 11/2/20. Field Insp req 11/12/20. UTIL
    reqm'ts to ROW 11/23/20. RDWY Info to ENV 12/7/20. 60% Plans rev'd & ret'd to CON 2/9/21. Field Insp held 5/11/21.
    Loc & Des Doc apprv'd 9/7/21. Add'l Survey rec'd 11/2/21. Rev. 60% rec'd from CON 12/17/21.
ROW: Garver Fee - Plans by ArDOT. Plans 85% (6 trs). Initial Auth Rec'd 12/20/2021. AUI 10/14/19, UFI 8/18/20; Plans
    3 utils 12/07/20; 2/3 Est rec'd, 1/3 WO issued.
MAT: Soil Survey %AC to Rdwy 10/15/19.
TP&P: No railroad involvement 10/5/2021.

Hwy. 71
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1303/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040867
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040787


Other Federal-Aid & State Jobs

(Sebastian) (jacobs) (0.61 mi.) (NHS) (Principal Arterial) /NHPP/State/          ||Design Criteria: Established

040781    Prairie Creek Str. & Apprs. (Hwy. 71) (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0065(61)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 8,500 ADT.
BRIDGE INFO: 02240 (64.13, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 4, 1944)
ENV: EPD. Constraints to BR, RDWY & SUR 3/1/19. PIF to SHPO 1/27/20, response rcvd 1/31/20. T3-CE apprvd 4/9/20.
    NW14, no pcn.
SUR: CSUR 100%. Aerial photo flown 3/18/19. DSUR to Rdwy 8/02/19. Add'l DSUR req'd 02/04/20 100% to Rdwy
    4/21/20.

        PSUR: 13 certs to ROW 6/04/19.  Add'l PSUR req'd 2/4/20 to ROW 7/23/20.  Add'l PSUR (6 certs) IP.
RDWY: Floodplain SP req'd. DSUR rec'd 8/5/19. Early Coord Meeting held 10/2/19. Prelim Layouts to ROW & ENV
    10/11/19. Traffic, TMs, and Materials req 10/11/19. T.O. to CON 1/17/20. Kiick-Off Meeting held 1/28/20. Add'l Survey
    req 2/4/20. 30% Plans rec'd from CON 2/13/20. 30% Plans rev'd & ret'd to CON 3/11/20. Des Criteria apprv'd 3/23/20.
    60% Plans rec'd from CON 3/31/20. Loc & Des Doc apprv'd 4/15/20. 60% Plans rev'd & ret'd to CON 8/7/20. Rev 60%
    Plans rec'd from CON 9/10/20. ROW reqm'ts to ROW 10/6/20. Rev 60% Plans rev'd & ret'd to CON 10/6/20. RUC req
    12/21/20. UTIL req'mts to ROW 1/26/21. RDWY Info to ENV 8/20/21.
ROW: Plans 90% (10 trs). Rec'd initial auth 10/28/21. x/x apprs made & apprvd. AUI 6/11/19, UFI 10/15/19; Plans to 5
    utils 2/10/21.
BR: (SWP) Layout 95%.
MAT: Soil Survey %AC to Rdwy 10/15/19.
TP&P: No railroad involvement 11/20/20.
SIR: STIP Traffic data sent to ENV on 1/7/2019. TMs sent to RDWY 2/27/20.

Hwy. 71
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STIP FFY: 2021
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(Washington) (pri) (APHN) (Minor Arterial) /NHPP/State/

040871    Rock Creek Str. & Apprs. (West Fork) (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 5,700 ADT.
BRIDGE INFO: A1424 (69.44, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 5, 1930)
ENV: Tribal consultation letters sent 8/9/21. Env constraints to Br & Rdwy 8/26/21. ARS to SHPO, response 1/4/22.
SUR: 04x114-A1424. CSUR 100%.  Aerial photo 12/11/19.  DSUR to Rdwy 5/19/21.  Add'l DSUR req'd 10/26/21 to Rdwy
    12/17/21.
        PSUR: 10 certs.  PSUR to ROW 4/21/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Early Coord Meeting held 8/25/21. Hyd

    Anal complete to Bridge 8/26/21. Prelim Layouts to ROW & ENV 9/16/21. Prelim Bridge req 9/16/21. Add'l Survey req
    10/25/21.
ROW: AUI 10/14/2021.
BR: (JYP) Layout 20%.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 71
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1313/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040781
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040871


Other Federal-Aid & State Jobs

(Sebastian) (garver) (3.8 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/Local/

040723    Hwy. 271 – Hwy. 64 (Towson Ave.) (Fort Smith) (S)

TYPE WORK: Mill & Overlay. Drainage and sidewalk improvements. Pavement type: Asphalt.
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0065(53)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    2/11/20.
GENERAL: 15,000-21,000 ADT. Railroad Involvement. Partnering project with City of Fort Smith.  City to commit $2M
    towards project costs and assume ownership of Hwy. 71B between Hwy. 255 and Hwy. 64 upon completion of
    drainage, sidewalk, and pavement improvements.  Draft resolution and agreement sent to City 9/9/19.  Signed
    agreement rec'd 10/16/19.  Agreement executed 11/1/19.
ENV: PIF to SHPO 6/1/18; conc recd 6/1/18. T1 CE apprvd 11/20/18. Reevaluation necessary. Env. Constraints to Rdwy

    3/19/20. Tribal consultation letters sent 8/27/20. Virtual Public Involvement to be held 9/29/20 5:30-6:30pm. ARS to
    SHPO 11/23/20, response 11/24/20. PIF to SHPO 12/8/20, response 12/12/20, additional response 1/2/21. T3-CE
    apprvd 1/11/21. NW14 no pcn.
SUR: CSUR 100%. Mobile LiDAR aquired 9/24/19. Aerial photo flown 11/08/19. Feature Extraction 100%. NTP to Con
    10/28/19. Photogrammetry 100%. U&D 100%.  DSUR to Rdwy 3/25/20.  Add'l DSUR req'd 6/23/20 100%.  Add'l DSUR
    req'd (signs and awning) 95%.
        PSUR: NTP to CON 10-11-19. 249 certs. PSUR to ROW 03/05/20.  B&F Revisions to ROW 7/14/21.
RDWY: No Floodplain SP req'd. T.O. to CON 12/16/19. Early Coord Meeting held 2/25/20. Traffic & Materials req 3/2/20.
    30% Plans rec'd from CON 5/1/20. 30% Plans rev'd & ret'd to CON 6/19/20. Add'l Survey req 6/22/20. ROW & UTIL
    req'mts to ROW 7/31/20. Field Insp req 8/18/20. 60% Plans rev'd & ret'd to CON 9/11/20. TMs req 9/17/20. RDWY Info
    to ENV 11/10/20. Loc & Des Doc apprv'd 2/2/21. Field Insp & TMP Meeting held 3/3/21.
ROW: Fee - Plans by NTB 80% (192 trs.). Initial Auth Rec'd 6/9/21. AUI 9/6/19, UFI 6/16/20. Plans to 8 utils 10/22/20;
    4/8 est rec'd,1/8 WO issued.
MAT: Soil Survey %AC to Rdwy 3/2/2020.
TP&P: 10/5/2021 Railroad Involvement DOT # 434542J : Subdivision Paris : Mile Post 510.72 : Street Name Towson

    Ave; Special Provision submitted to D-4, RDWY, & PM 10/17/18.
        RR: 30% plans approved by RR (pioneer RailCorp) 6/26/20.  60% plans sent to RR 9/23/20. FSRR approved the
            plans 10/8/2020. Track owned by UPRR leased to FSRR. 10/22/2021 Map Req'd with DOT. 10/29/2021 Job
            inquiry entered into UPRR Call Center - Inquiry #3655.  12/2/21 PE partially executed and sent to Benesch and
            FSR. FSR returned executed PE on 12/2/2021. 12/27/2021 email to FSR - they are correcting the location
            discrepancy that UPRR found.  UPRR requires this information be updated with the FRA prior to signing the PE
            Agreement.
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https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040723


Other Federal-Aid & State Jobs

(Benton) (craft-tull) (0.99 mi.) (NHS) (Urban Principal Arterial) /STBGP/Earmark/State/Local/

090338    Dixieland Rd. – 8th St. (Rogers) (S)

TYPE WORK: Widening; include utility relocation
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-TAPU-9373(19)
BACKGROUND INFO: First appeared in the 2013-2016 STIP. Project programmed on 2/8/12.
GENERAL: 24,000 ADT. City responsible for 50% of total up to $5 million.  ARDOT to handle ROW & Util.  City
    responsible for all costs associated with addition of 1ft of width to sidewalk.  City rec'd $3.25 million of 2016 STP-A
    funds (later adjusted to $3,702,804 when more funds became available).  City rec'd $218,244 of 2018 TAP-A funds for
    sidewalk widening.  TAP-A funds had to be obligated to another project in FFY2019, City to pay for 100% of wider
    sidewalk costs again. Agreement executed 1/26/16.
ENV: Public Involvement meeting held 4/11/13 in Rogers.  T3 CE  submitted to FHWA 9/3/14, apprvd 9/15/14. < 1 acre

    clearing; no bat restrictions.
SUR: DSUR & PSUR by CON (Contract through City of Rogers). U&D survey 100%.
        PSUR: (100 tracts) PSUR in progress. DSUR to ROW 5/8/12.  Revisions & add'l tracts to ROW 8/16/12. Rev. PSUR
            to ROW 9/1/17. Add'l cert to ROW 10/03/19.
RDWY: 30% plans rec'd from City 6/12/12. 30% plans reviewed & returned to City 7/11/12. FWD req 8/9/12. Rev 30%
    plans rec'd from City's CON 10/18/12. Rev 30% plans reviewed & returned to City's CON 12/10/12. 60% Plans rec'd
    from CITY's CON 4/21/14. 60% Plans rev'd & ret'd to CITY's CON 6/13/14. 60% Signal Plans rev'd & ret'd to CON
    7/7/14 & 4/3/15. LOC & DES Doc apprv'd 9/25/14. Revised 60% Plans rec'd from CON 10/2/14, 9/8/16, & 5/23/17.
    Rev. 60% Plans rev'd & ret'd to CON 11/6/14, 10/19/16, & 5/23/17. Field Insp held 4/6/17. 90% Plans rec'd from CON
    11/17/17. 90% Plans rev'd & ret'd to CON 2/12/18. RUC req 2/16/18 & 4/11/18. Final Plans rec'd from CON 8/30/18.
    Final Field Insp held 9/18/18. Plans to EST 9/24/18. Rev Final Plans rec'd from CON 2/25/19. Rev Final Plans rev'd &
    ret'd to CON 3/11/19. RUC req 4/26/21.
ROW: By ORC. Plans 90% (73 trs.) ROW kick-off mtg held 5/30/19. Auth Rec'd 9/21/16. 73/73 made & apprvd. 64
    options & 60 Paid. UFI 12/21/12. Plans to 6 Utils 10/7/14 & 3/20/17. 3/6 Est Rec'd.
BR: (JYP) Rec'd. 100% plans 2/25/19.

TP&P: No railroad involvement 6/16/2021.
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(Benton) (7.16 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

090648    Hwy. 72 Interim Impvts. (Bentonville & Pea Ridge) (S)

TYPE WORK: UTBWC, Realignment and Intersection Improvements.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 2,700-16,000 ADT.
SUR: Aerial photo 12/1/20.
TP&P: Highway 72 Improvement Study (2019) provides vision for improvements.  Need to identify specific improvements
    based on recent land use changes.
     No railroad involvement.
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https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090338
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090648


Other Federal-Aid & State Jobs

(Madison) (halff) (0.1 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

090554    Holman Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0044(16)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 2,100 ADT.
BRIDGE INFO: 03420 (58.61, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 5, 1960)
ENV: Tribal consultation sent 12/18/18. RTA for 2 properties to SHPO 2/5/19; conc 0 eligible recd 2/6/19. Constraints to
    BR, RDWY, & SUR 2/14/19. ARS to SHPO 6/15/20, response 6/16/20. NPS coordination letter for Trail of Tears sent
    8/10/20. Revised constraints to BR & RDWY 9/11/20. CRS to SHPO 2/5/21, response 2/12/21. T3-CE apprvd 3/2/21.
    Cont. Tribal consultation sent 4/27/21.

SUR: Aerial photo flown 1/30/19. CSUR 100%. DSUR to Rdwy 03/13/20.
        PSUR: Existing ROW to ROW 8/27/20.
RDWY: Floodplain SP req'd. Traffic & Materials req 7/11/19. Des Criteria apprv'd 10/18/19. DSUR rec'd 3/16/20. T.O. to
    CON 4/14/20. Early Coord Meeting held 5/21/20. Prelim ROW & UTIL Cost Est to ROW 8/6/20. 30% Plans rec'd from
    CON 9/21/20. 30% Plans rev'd & ret'd to CON 10/14/20. Rev 30% Plans rec'd from CON 1/7/21. RDWY Info to ENV
    1/8/21. SS req 2/16/21. Rev 30% Plans rev'd & ret'd to CON 2/19/21. Loc & Des Doc apprv'd 3/2/21. 60% Plans rec'd
    from CON 5/7/21. Field Insp held 7/27/21. 60% Plans rev'd & ret'd to CON 5/14/21. Rev 60% Plans rec'd from CON
    5/26/21. ROW & UTIL reqm'ts to ROW 5/27/21. Rev 60% Plans rev'd & ret'd to CON 6/15/21.
ROW: By ARDOT. Initial Auth Req 6/2/21. UFI 9/24/20; Plans to 3 utils 6/2/21/.
BR: (JYP) Layout 95%. Prelim. Env. Form sent 5/20/21.
MAT: Soil Survey %AC to Rdwy 7/15/19. Soil Survey to Rdwy 6/2/2021. Subsurf Invest Consult report to Br 8/4/2021.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 74

Mar 20 May 21 Mar 21 Aug 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2022

ENV

100%70%15%75%100%65%100%NA

Jul 22Mar 22Aug 20Nov 20Jun 21Feb 20

(Poinsett) (HNTB) (Non-APHN) (Major Collector) /NHPP/State/

101128    Hwy. 75 Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 260 ADT.

BRIDGE INFO: M1428 (54.51, Br. Repl., NP, Deck 6, Super. 5, Sub. 5, 1955)
ENV: EPD. Tribal consultation letters sent 7/22/21. ARS to SHPO 8/11/21, response 8/16/21. Env constraints to Rdwy
    10/13/21. PIF to SHPO 12/10/21, response 12/15/21.
SUR: 10x241-M1428.  CSUR 100%.  Aerial photo flown 2/2/21.  DSUR to Rdwy 5/19/21.
        PSUR: Existing ROW to ROW 6/16/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. 30% Plans rec'd from CON 1/14/22.
    30% Plans rev’d and ret’d to CON 2/4/22.
ROW: AUI 9/21/2021.
BR: (SWP)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 75

May 21 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2023
STIP FFY: 2023

ENV

10%5%5%75%50%35%100%

Jul 23Dec 22Sep 21Apr 22Apr 22May 21

1343/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090554
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101128


Other Federal-Aid & State Jobs

(St. Francis) (pe) (0.31 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

110805    I-40 Str. & Apprs. (Hwy. 78) (Wheatley) (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 410 ADT.
BRIDGE INFO: 03767 (71.47, Br. Repl., NP, SD, Deck 4, Super. 6, Sub. 5, 1965)
ENV: EPD. Env constraints to BR, ROW, and Rdwy 10/29/21.
SUR: 01x239. CSUR 100%.  Aerial photo 5/13/21.  DSUR to Rdwy 9/10/21.
        PSUR: 11 certs.  PSUR to ROW 2/11/22.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 9/10/21. Early Coord Meeting held 11/30/21.
    Prelim Layouts to ROW & ENV 12/7/21. DDD apprv'd 12/14/21. Rev DDD apprv'd 1/4/22.

ROW: AUI 7/6/2021. 2/5 util est rec'd, 2 util no conflict.
BR: (TMG)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad coordination 10/6/2021.

Hwy. 78

Sep 21 Feb 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 03-2024
STIP FFY: 2024

ENV

10%0%30%75%5%30%100%

Sep 23Mar 23Jan 22Jun 22Jun 22Dec 21

(Lee & Monroe) (m.baker) (0.65 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

110715    Big Creek, Little Piney Creek & Big Creek Branch Strs. & Apprs. 

TYPE WORK: Replace 1 bridge and 2 bridges with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-3948(1)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    3/20/19.

GENERAL: 260-760 ADT.
BRIDGE INFO: 02898 (51.36, Br. Repl., P2, SD, Deck 7, Super. 4, Sub. 6, 1954); M2503 (28.81, Br. Repl., P1, SD, Deck
    5, Super. 4, Sub. 6, 1948); M2575 (18.61, Br. Repl., P0, Deck 6, Super. 5, Sub. 5, 1965)
ENV: EPD.  Constraints to BR, RDWY & SUR  2/21/19. Tribal consultation letters sent 5/7/19. ARS response from SHPO
    5/14/19. PIF to SHPO 11/4/19, response 11/15/19. T3 CE apprvd 12/11/19.
SUR: Aerial photo flown 3/24/15, 12/11/18, 2/13/19. CSUR 100%. DSUR to Rdwy 9/20/19. PSUR to ROW 10/03/19.
    Add'l DSUR req'd 02/04/20, 90%.
        PSUR: Add'l Existing ROW req'd 11/22/21 to ROW 11/24/21.
RDWY: Floodplain SP req'd. DSUR rec'd 9/20/19. T.O. to CON 9/18/19. Traffic req 9/24/19. Materials req 9/27/19. Des
    Criteria apprv'd 10/11/19. Early Coord Meeting held 12/10/19. Loc & Des Doc apprv'd 12/13/19. Add'l Survey req
    2/4/20. 30% Plans rec'd from CON 2/11/20. 30% Plans rev'd & ret'd to CON 3/11/20. Field Insp held 3/18/20. 60%
    Plans rec'd from CON 7/28/20. 60% Plans rev'd & ret'd to CON 10/12/20. ROW req'mts to ROW 10/12/20. UTIL
    req'mts to ROW 11/13/20. RDWY Info to ENV 4/5/21. 90% Plans rec'd from CON 11/19/21. Plans to EST 11/19/21.
    Field Insp req 11/29/21.
ROW: Plans 80% (9 trs). Initial Auth Rec'd 12/20/2021. AUI 4/25/19, UFI 4/17/20; Plans to 4 utils on 11/18/2020; 3/4 est

    rec'd, 1/4 WO issued.
BR: (SWP) Layout 95%.
TP&P: No railroad involvement 10/5/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwys. 78, 238, & 259

Sep 19 Oct 20 Dec 19 Oct 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

TBD90%25%15%75%90%90%100%NA

Sep 22Feb 22Jun 20Oct 20Aug 19

1353/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110805
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110715


Other Federal-Aid & State Jobs

(Jefferson) (m.baker) (2.36 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/          ||Design Criteria: Established

020615    Pine Bluff – South (S)

TYPE WORK: Widen to 5 lanes. Polymer overlay of one bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 3,700-7,100 ADT.
BRIDGE INFO: 06571 (90.72, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 1997)
ENV: Tribal consultation sent 8/30/18; 9/6/18. Constraints to BR & RDWY 9/24/18.  RTA to SHPO 3/13/19; conc 1
    structure eligible 3/14/19. Revised constraints to Rdwy 5//19. PI scheduled 2/18/20 @ Liberty Hill Baptist Church 6300
    Hwy 79 S., Pine Bluff. PIF to SHPO 5/29/20,response 6/3/20. T3CE apprvd 9/23/20.
SUR: Aerial photo flown 1/13/16. NTP to DSUR con 5/10/17. Mapping 100%.

        DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 11/13/17.
        PSUR: 86 certs. PSUR to ROW 11/20/17.
RDWY: Floodplain SP req'd. DSUR rec'd 11/13/17. T.O. to CON 9/26/18. Soil Survey, Traffic, & FWD req 12/20/18.
    Design Criteria apprv'd 7/5/19. Early Coord Meeting held 7/25/19. 30% Plans rec'd from CON 9/20/19. 30% Plans
    rev'd & ret'd to CON 10/16/19. RDWY Info to ENV 11/7/19. Field Insp held 12/11/19. 60% Plans rec'd from CON
    6/19/20. 60% Plans rev'd & ret'd to CON 7/2/20. Rev 60% Plans rec'd from CON 8/27/20. ROW & UTIL req'mts to
    ROW 9/1/20. Rev 60% Plans rev'd & ret'd to CON 9/15/20. Loc & Des Doc apprv'd 9/25/20. 90% Plans rec'd from
    CON 12/10/20. Final Field Insp req 12/14/20. Plans to EST 12/14/20. Rev ROW & UTIL reqm'ts to ROW 5/3/21. 90%
    Plans rev'd & ret'd to CON 5/5/21.
ROW: By CON.  Plans 90% (77 trs). Initial Auth Rec'd 10/13/21. Est 1 NPO & 5 ppo relos. AUI 2/8/17. Plans to 8 utils
    1/12/21, Revised plans to 8 utils 5/25/21.
BR: (SWP) Rec'd. 90% plans 12/14/20. Ret'd comments 90% plans 2/12/21.
MAT: Soil Survey to Rdwy 5/22/19.
TP&P: No railroad involvement 10/5/2021.
SIR: Traffic data sent to RDWY 1/10/19. FWD to RDWY 1/17/19.

Hwy. 79

Nov 17 Sep 20 Sep 20 Nov 17

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2023

ENV

100%95%15%20%75%90%95%100%NA

Dec 22Dec 21Dec 17Dec 20Sep 19Nov 17

CRITICAL NOTES: Small utility conflicts.

1363/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020615


Other Federal-Aid & State Jobs

(Arkansas) (pri) (3.89 mi.) (NHS) (Principal Arterial) /STBGP/State/          ||Design Criteria: Established

020758    Hwy. 13 – Bayou Meto (Sel. Secs.) (S)

TYPE WORK: Reconstruction.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 5/28/20.
GENERAL: 4,100 ADT.
ENV: Env constraints to Rdwy 4/2/21. ARS to SHPO 4/27/21, response 5/5/21. PIF to SHPO 9/14/21, response 9/16/21.
    Phase I Public Involvement meeting held 12/16/21-01/07/22 @ www.ardot.gov/publicmeetings
     T3CE approved 2/3/22.
SUR: CSUR 100%.  Aerial photo 3/8/21.  CSUR and DSUR under 020630. Aerial LiDAR acquired 12-22-20.  Aerial
    LiDAR feature extraction 100%.  U&D 100%.
        PSUR: 19 certs. NTP to Con 11/20/20.  PSUR to ROW 3/5/21.

RDWY: Floodplain SP req'd. DSUR rec'd 4/2/21 Early Coord Meeting held 4/15/21. Traffic & Soil Survey req 4/22/21.
    Rehab Rec Meeting held 5/12/21. Hyd Anal 60%. Prelim Layouts to ROW & ENV 7/16/21. Hyd Anal complete to
    Bridge 7/29/21. RDWY Info to ENV 8/31/21. ROW & UTIL reqm'ts to ROW 8/31/21. Des Criteria apprv'd 9/1/21. Prelim
    Plans to RR Coord 9/2/21. RDWY Info to ENV 8/31/21. Loc & Des Doc appv'd 2/8/22.
ROW: AUI 4/13/21, UFI 8/12/2021; 1/6 est rec'd.
MAT: Soil Survey to Rdwy 7/7/2021.
TP&P: UPRR at-grade DOT 788024S  Jonesboro Sub, MP 242.04 10/14/2021.
        RR: PE, C&M and SP required for UPRR. Per UPRR Project Manual, this job will require a diagnostic site visit.
            Roadway Design must be present. 12/1/2021 Partially Executed PE Agreement sent to UPRR. Inquiry 3802.
            12/10/2021 Fully executed PE Agrmt. Rec'd from UPRR.
SIR: FWD to RDWY 8/18/2021.

Hwy. 79

Apr 21 Aug 21 Feb 22 Mar 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 03-2023
STIP FFY: 2022

ENV

100%NA20%75%90%50%100%NA

Mar 23Jun 22Mar 21Oct 21Aug 21Feb 21

1373/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020758


Other Federal-Aid & State Jobs

(Lee) (bridgefarmer) (1.2 mi.) (NHS) (Principal Arterial) /NHPP/State/          ||Design Criteria: Established

110568    Big Piney, Little Piney & Cat Creeks Strs. & Apprs. (S)

TYPE WORK: Replace 1 bridge and 2 bridges with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/28/11. Project renamed on
    11/27/18 & 3/20/19.
GENERAL: 580-2,200 ADT.
BRIDGE INFO: 02393 (75.57, Br. Repl., NP, SD, Deck 7, Super. 4, Sub. 8, 1952); 02394 (74.20, Br. Repl., NP, SD, Deck
    8, Super. 4, Sub. 8, 1952); 02398 (48.04, Br. Repl., P0, SD, Deck 7, Super. 4, Sub. 7, 1949)
ENV: RTA for 3 structures to SHPO  2/19/19; conc 0 eligible 3/1/19. Tribal consultation sent 2/20/19.  Constraints sent
    2/27/19. ARS addendum to SHPO 12/18/20, response 12/18/20. PIF to SHPO 1/6/21, response 1/12/21. T3CE apprvd
    2/9/22.

SUR: Aerial photo flown 2/13/19. CSUR 100%.  NTP to Con 4/27/20.  DSUR to Rdwy 9/21/20.  Add'l DSUR req'd 9/1/21
    to Rdwy 10/19/21.
        PSUR: 23 certs. PSUR to ROW 2/22/21.
RDWY: Floodplain SP req'd. DSUR rec'd 9/21/20. Materials & Traffic req 10/8/20. Early Coord Meeting held 10/21/20.
    Prelim Layout to ROW & ENV 11/9/20. Hyd Anal complete to Bridge 2/26/21. Early Notice to Proceed to CON 4/2/21.
    30% Plans rec'd from CON 5/5/21. 30% Plans rev'd & ret'd to CON 8/9/21. 60% Plans rec'd from CON 9/13/21. ROW
    & UTIL reqm'ts to ROW 9/17/21. RDWY Info to ENV 9/17/21. Field Insp req 9/17/21. Des Criteria apprv'd 10/4/21. Loc
    & Des Doc appv'd. 2/11/22.
ROW: AUI 9/30/20, UFI 5/27/21; Plans to 4 utils 11/3/2021; 1/4 util est rec'd.
BR: (SWP) Layout 30%.
MAT: Soil Survey % AC to Rdwy 10/12/2020.
TP&P: No railroad involvement 10/6/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 79

Aug 20 Sep 21 Feb 22 Feb 21

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2022

ENV

100%5%20%75%90%60%100%NA

Feb 23Aug 22Nov 21Sep 21Sep 20

1383/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110568


Other Federal-Aid & State Jobs

(Scott) (pri) (0.02 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

040782    Hwy. 80 Str. & Apprs. (S)

TYPE WORK: Bridge Removal and Construct R.C. Box Culvert
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0063(26)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 660 ADT.
BRIDGE INFO: M1470 (55.17, Br. Repl., P3, Deck 6, Super. 5, Sub. 6, 1966)
ENV: EPD.  CSR to SHPO 1/30/19. Constraints to BR, RDWY & SUR 2/28/19. ARS to SHPO 1/26/21, response 1/26/21.
    PIF to SHPO 2/17/21, SHPO response 2/22/21. T1 CE approved 4/15/21. NW14, no pcn.
SUR: Aerial photo flown 3/6/19. CSUR 100%.  NTP to Con 6/30/20.  DSUR to Rdwy 9/10/20.
        PSUR: Existing ROW to ROW 12/11/20.  ROW staking req'd 9/29/21 to ROW 12/3/21.

RDWY: No Floodplain SP req'd. DSUR rec'd 9/10/20. Traffic req 9/15/20. Early Coord Meeting held 9/24/20. Prelim
    Layouts to ROW & ENV 10/2/20. Soil Survey req 10/2/20. Hyd Anal complete to Bridge 2/26/21. RDWY Info to ENV
    3/9/21. ROW & UTIL req'mts to ROW 3/31/21. Field Insp & TMP Meeting held 6/1/21.
ROW: COURT ORDER Plans 90% (2 trs). Initial Auth Rec'd 8/13/21. PRWC held x/x/21. 0/2 apprs made & apprvd. AUI
    10/13/20, UFI 3/04/21; Plans to 4 utils 6/11/21; 1/4 est rec'd, 1 utils no conflict.
BR: (TMG)
MAT: Soil Survey % AC to Rdwy 10/5/2020.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019

Hwy. 80

Sep 20 Mar 21 Apr 21 Dec 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2022

ENV

35%RCB20%20%75%100%50%100%NA

Jun 22Feb 22Mar 21Mar 21Nov 20

1393/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040782


Other Federal-Aid & State Jobs

(Columbia) (m.baker) (1.22 mi.) (NHS) (Principal Arterial) (4LG) /Sales Tax-X/          ||Design Criteria: Established

070458    UPRR Grade Separation (East of Lafayette Co. Line) (S)

TYPE WORK: Construct one 4-lane painted median structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 4,800 ADT.
BRIDGE INFO: 02128 (Unable to match to InspectX)
ENV: Tribal consultation sent 11/29/18.  Constraints to BR & RDWY 3/27/19. ARS to SHPO 7/17/19; response 7/18/19.
    PIF to SHPO 2/5/20, response 2/7/20. T3-CE apprvd 3/6/20. NW23 permit request to USACE 8/9/21, issued 9/15/21.
SUR: Aerial photo flown 1/18/12. CSUR 100%. DSUR 100% to Rdwy 5/29/18. Add'l DSUR req'd 1/24/19, 100% to Rdwy
    4/10/19.
        PSUR: 5 certs. PSUR to ROW 5/02/18.  Add'l PSUR (3 certs) req'd 12/8/20 to ROW 2/4/21.  ROW staking req'd

            9/27/21.
RDWY: Floodplain SP req'd. DSUR rec'd 5/29/18. T.O. to CON 10/5/18. Traffic req 12/20/18. Add'l Survey req 1/14/19 &
    1/22/19. 30% Plans rec'd from CON 2/7/19. 30% Plans rev'd & ret'd to CON 3/1/19. Design Criteria apprv'd 7/5/19.
    RDWY Info to ENV 11/7/19. 60% Plans rec'd from CON 11/26/19. Field Insp held 2/11/20. 60% Plans rev'd & ret'd to
    CON 2/24/20. Loc & Des Doc apprv'd 3/23/20. ROW sent to ROW 3/26/20. UTIL reqm'ts to ROW 5/1/20. 90% Plans
    rec'd from CON 7/23/21. Plans to EST 7/23/21. Final Field Insp req 7/23/21.
ROW: Plans 90% (12 trs). Initial Auth Rec'd 8/5/20. 8/12 apprs made & 8/12 apprvd. RR info to UPRR x/x/21. AUI
    4/24/18, UFI 3/5/19; Plans to 4 utils 12/4/19 & 5/21/20,; Additional Plans to 1 utils 9/23/2021; 5/5 Est rec'd, 1/2 WO
    Issued, 2 utils no adj.
BR: (TMG) Layout 95%. Prelim./60% plans to UPRR 2/27/20. Prelim./60% plans Apv'd. with comments 5/20/20. Rec'd.
    90% plans 7/23/21. Ret'd. comments 90% plans 10/8/21.
TP&P: Railroad Involvement: underpass of UP at DOT# 440766V at MP 379.38 in Waldo.
        RR: SP sent to PM11/17/20; 60% plans approved with comments to consider for final plan submission on 3/26/20.
            (Actual date ARDOT received from UPRR 5/20/20). C&M Agreement sent to UPRR for review 7/21/20.  Awaiting
            Final plans to be submitted to UPRR. 4/30/2021 - Redline Comparison sent to UPRR. 5/4/2021 SP sent to PM.

            8-20-2021 Revised SP sent to PM.
SIR: Traffic data sent to RDWY 1/16/19.

Hwy. 82

May 18 Mar 20 Mar 20 May 18

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

TBD90%40%30%75%100%90%100%NA

Oct 22Apr 22Mar 18Feb 20Dec 19Feb 18

(Columbia) (9.09 mi.) (NHS) (Principal Arterial) /Sales Tax/          ||Design Criteria: Established

CA0707    Hwy. 98 – Hwy. 79 (Widening) P.E.

TYPE WORK: Widen to 4 lanes.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: Project programmed on 7/3/14.
RDWY: PPC rec'd 7/18/14. Design Criteria apprv'd 4/19/19.

Hwy. 82

1403/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070458
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/CA0707


Other Federal-Aid & State Jobs

(Columbia) (garver) (3.24 mi.) (NHS) (Principal Arterial) (4LG)

070570    Hwy. 98 – Co. Rd. 27 (Widening) (S)

TYPE WORK: Widen to 4 lanes with 11' painted median.  Pavement type: Asphalt
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 3/25/21.
GENERAL: 4,200-4,400 ADT. Split out of Job CA0705.  STIP 2016-2020 note: Contingent upon availability of funds. IOM
    03/25/2021 - Project supersedes Job CA0708.
BRIDGE INFO: 05213 (87.81, Br. Repl., NP, Deck 8, Super. 6, Sub. 7, 1969)
ENV: ENV process by AHTD. Tribal consultation sent 10/19/15. Env Constraints to Rdwy 2/25/21. Phase I Public
    Involvement meeting held 12/9/21-12/24/21 @ www.ardot.gov/publicmeetings ARS to SHPO 1/24/22, response
    1/25/22. PIF to SHPO 1/25/22, response 1/27/22. T3CE apprvd 2/8/22.
SUR: DSUR and PSUR under CA0705. Add'l DSUR (Hyd) req'd 11/7/18.

RDWY: Floodplain SP req'd. Add'l Survey req 11/7/18. T.O. to CON 8/28/20. Early Coord Meeting shced 1/14/21. Early
    Coord Meeting held 1/27/21. Soil Survey and TMs req 1/27/21. 30% Plans rec'd from CON 3/18/21. 60% Plans rec'd
    from CON 9/21/21. UTIL reqm'ts to ROW 9/24/21. RDWY Info to ENV 9/24/21. ROW reqm'ts to ROW 9/30/21. Loc &
    Des Doc appv'd 2/8/22.
ROW: Util by ArDOT. UFI held 10/20/15.
BR: (SWP) Layout 90%.
MAT: Soil Survey to Rdwy 7/26/2021.
TP&P: Crosses UP DOT 790212G, DOWCO Ind. Lead, MP 1.850. Will require PE Agmt.
        RR: RR Coordination will submit PE agreement to UPRR and SP to PM, Roadway, and District.  UPRR C&M
            agreement also required.  Also requires a RR Diagnostic. 10/7/2021 Partially executed PE Agreement sent to
            UPRR.

Jun 14 Sep 21 Feb 22 Aug 14

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

35%5%10%75%90%60%100%

Dec 23Dec 22Aug 14Dec 21Sep 21Jun 14

1413/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070570


Other Federal-Aid & State Jobs

(Columbia & Union) (m.baker) (0.62 mi.) (NHS) (Principal Arterial) (4LG) /STBGP/State/          ||Design Criteria: Established

070471    Cornie Bayou, Harper & Lapile Creeks Strs. & Apprs. (S)

TYPE WORK: Construct three 4-lane painted median structures.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0014(35)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/17/16. Project renamed on
    6/19/18 & 6/19/18.
GENERAL: 3,500-5,400 ADT.
BRIDGE INFO: 02667 (69.13, Br. Repl., NP, Deck 6, Super. 6, Sub. 5, 1950); 02668 (69.08, Br. Repl., NP, Deck 6,
    Super. 6, Sub. 5, 1950); 02912 (71.73, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1954)
ENV: RTA for 2 properties to SHPO 12/8/17; 0 properties eligible 12/11/17 addl RTA for 1 property sent 8/3/18; 0
    properties eligible 8/7/18. Tribal consultation sent 12/20/17. Constraints to BR and RDWY 9/6/18. Tribal letters sent

    2/18/20. PIF to SHPO 4/13/20, response 4/15/20. T3-CE apprvd 4/27/20. NWP request to USACE 6/9/21, issued
    7/19/21.
SUR: DSUR & PSUR for Lapile Creek under 070473.
        DSUR: Aerial photo flown 1/23/17. CSUR under 070365. LiDAR under 070365. DSUR 100% to Rdwy 3/28/18. Add'l
            DSUR (Hyd) req'd 11/26/18 to Rdwy 12/12/18. Add'l DSUR req'd 02/20/20 100% to Rdwy 7/10/20.
        PSUR: 6 certs. PSUR to ROW 6/6/18.  ROW staking req'd 9/29/21.
RDWY: Floodplain SP req'd. DSUR rec'd 3/28/18 & 5/11/18. T.O. to CON 10/5/18. Add'l Survey req 11/26/18 & 2/20/20.
    Traffic req 12/20/18. 30% Plans rec'd from CON 6/3/19. 30% Plans rev'd & ret'd to CON 10/14/19. Des Criteria apprv'd
    10/18/19. Materials req 10/24/19. RDWY Info to ENV 11/7/19. Field Insp held 2/11/20. 60% Plans rec'd from CON
    3/23/20. RDWY Info to ENV 3/31/20. Loc & Des Doc apprv'd 5/1/20. 60% Plans rev'd & ret'd to CON 5/8/20. ROW
    req'mts to ROW 5/22/20. Rev 60% Plans rec'd from CON 6/19/20. Rev 60% Plans rev'd & ret'd to CON 6/23/20. UTIL
    reqm'ts to ROW 6/23/20. 90% Plans rec'd from CON 7/20/21. Plans to EST 7/20/21. Final Field Insp held 7/21/21.
ROW: Plans 90% (9 trs). Auth Rec'd 8/5/20.  9/9 apprs made & apprvd. 1 Option & 1 paid. UFI 1/9/19; Plans to 5 utils
    7/9/20; 5/5 utils est rec'd, 1/2 WO issued, 3 utils no adj.
BR: (CMW) Layout 95%. Rec'd 90% plans 7/20/21. Ret'd. 90% comments 8/6/21.

MAT: Soil Survey %AC to Rdwy 10/28/19.
TP&P: No railroad involvement 10/11/2021.
SIR: Traffic data sent to RDWY 1/17/19.

Hwy. 82

Mar 18 Jun 20 Apr 20 Jun 18

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2022

ENV

100%90%40%40%75%100%90%100%NA

Jun 22Dec 21Mar 18Jan 20Nov 19Feb 18

1423/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070471


Other Federal-Aid & State Jobs

(Ashley) (m.baker) (2.7 mi.) (NHS) (Principal Arterial) (4LG)

020770    Hamburg – East (Widening) (S)

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 2/26/21.
GENERAL: 3,100 ADT.
BRIDGE INFO: 06568 (89.83, Rem./Wid., NP, Deck 7, Super. 7, Sub. 7, 1996); 06569 (89.83, Rem./Wid., NP, Deck 7,
    Super. 7, Sub. 7, 1996); M1529 (75.56, Br. Repl., NP, Culv. 6, 1935)
ENV: Tribal consultation letters sent 8/20/21.
SUR: DSUR under 020676.  DSUR to Rdwy 5/20/21.  Add'l LiDAR (Hydraulics) to Rdwy 10/8/21.
        PSUR: PSUR under 020676.  65 certs.  PSUR to ROW 11/12/21, 12/07/21.

RDWY: Floodplain SP req'd. DSUR rec'd 5/20/21. Traffic & Soil Survey req 6/22/21. Des Criteria apprv'd 7/20/21. T.O. to
    CON 9/2/21. Early Coord Meeting held 9/9/21. Add'l HYD DSUR req 10/7/21. FWD req 11/16/21. 30% Plans rec'd from
    CON 11/24/21. TMs req 11/30/21. 30% Plans rev’d & ret’d to CON 2/17/22. Add’l DSUR req 2/22/22. Rev DDD
    apprv’d 2/28/22.
BR: (SWP)
MAT: Soil Survey to Rdwy 11/4/2021.
TP&P: No railroad involvement 12/16/2021.
     Not a capacity need.

Hwy. 82

May 21 Nov 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%5%75%5%30%100%NA

Dec 24Dec 23Nov 21Jun 22Mar 22Aug 21

CRITICAL NOTES: Small utility conflict.

1433/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020770


Other Federal-Aid & State Jobs

(Ashley) (m.baker) (3.4 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/          ||Design Criteria: Established

020676    E. of Hamburg – Mist (Widening) (S)

TYPE WORK: Major Widening - 5 Lanes.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 11/17/16. Project renamed on
    4/24/17, 2/5/18, 6/19/18, & 2/26/21.
GENERAL: 1,800-3,100 ADT.
ENV: Constraints to RDWY 9/18/18. Tribal consultation sent 5/23/19. ARS to SHPO 11/13/19; response 11/21/19. PIF to
    SHPO12/17/19, response 12/20/19. PI meeting to be rescheduled. CRS to SHPO 5/7/20, response 5/9/20. Virtual
    Public Involvement scheduled 7/6/-7/20/20. T3 CE apprvd 8/6/20. NW23 permit packet to USACE 9/29/20. ARS
    addendum to SHPO 5/19/21, response 5/21/21. 2nd addendum to SHPO 6/29/21, response 7/1/21. Phase I Virtual
    Public Involvement held 10/4/21 - 10/18/21 @ www.ardot.gov/publicmeetings  T3 CE reevaluation apprvd 11/1/21.

SUR: NTP to CON 4/4/18. CSUR 100%. Aerial photo flown 2/17/17, 2/3/21.
        DSUR: DSUR to Rdwy 7/26/18. Add'l Utilities to Rdwy 8/14/18.  UAV LiDAR aquired 2/24/21.  Add'l LiDAR FE
            100%.  Add'l DSUR 100% to Rdwy 5/20/21.
        PSUR: 118 tracts. PSUR to ROW 9/6/18.  Add'l PSUR 25%.
RDWY: No Floodplain SP req'd. Passing lane location apprv'd 4/18/17. DSUR rec'd 7/27/18. T.O. Order to CON 9/25/18.
    Traffic & FWD req 12/20/18. Early Coord Meeting held 7/25/19. Avg Running Speed req 8/2/19. 30% Plans rec'd from
    CON 9/20/19. 30% Plans rev'd & ret'd to CON 10/29/19. Des Criteria apprv'd 11/19/19. Field Insp held 1/28/20. 60%
    Plans rec'd from CON 4/14/20. 60% Plans rev'd & ret'd to CON 5/6/20. ROW & UTIL reqm'ts to ROW 6/23/20. RDWY
    Info to ENV 6/23/20 & 6/25/21. Loc & Des Doc apprv'd 8/19/20. 90% Plans rec'd from CON 9/22/20. 30% Plans rec'd
    from CON 3/23/21. Rev Des Criteria apprv'd 4/12/21. 30% Plans rev'd & ret'd to CON 4/14/21. Rev 60% Plans rec'd
    from CON 6/24/21 & 8/18/21. Field Insp held 7/30/21. Rev 60% Plans rev'd & ret'd to CON 7/21/21 & 8/20/21. ROW &
    UTIL reqm'ts to ROW 8/20/21.
ROW: Fee - Plans 60% (38 est trs.) Initial Auth Rec'd 9/24/20. AUI 7/19/19. UFI 10/24/19; Plans to 6 utils 7/10/20; 2/6 est
    rec'd, 1 utils no involvement.
BR: (SWP)

TP&P: No railroad involvement 10/5/2021. Planning study completed (2015).
SIR: Traffic data sent to RDWY 1/14/19. FWD to RDWY 1/17/19.

Hwy. 82

Jul 18 Aug 21 Nov 21 Sep 18

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2023

ENV

TBD5%20%10%75%90%65%100%NA

Dec 22Mar 22Aug 18Jun 21May 21Jul 18

(Ashley) (7.3 mi.) (NHS) (Principal Arterial) (4LG)

020771    Mist – Hwy. 160 (Widening) (S)

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 2/26/21.
GENERAL: 1,800 ADT.
SUR: CSUR 70%.
RDWY: Floodplain SP req'd.
TP&P: No railroad involvement 10/18/2021.
     Not a capacity need.

Hwy. 82

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDTBD5%10%NA

Apr 25Oct 24Apr 23Jan 23Jun 22

1443/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020676
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020771


Other Federal-Aid & State Jobs

(Ashley) (4.8 mi.) (NHS) (Principal Arterial) (4LG)

020772    Hwy. 160 – Montrose (Widening) (S)

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 2/26/21.
GENERAL: 1,500-1,800 ADT.
SUR: CSUR under 020771.
RDWY: Floodplain SP req'd.
TP&P: No railroad involvement 10/18/2021.
     Not a capacity need.
        RR: No railroad involvement.

Hwy. 82

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDTBD5%10%NA

Jan 26Jan 25Jul 23Apr 23Jun 22

(Ashley) (2.15 mi.) (NHS) (Principal Arterial) (4LG)

020773    Montrose Bypass Impvts. (Widening) (S)

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 2/26/21.
GENERAL: 1,200-1,800 ADT.
RDWY: Floodplain SP req'd.

TP&P: Crosses UPRR crossing DOT# 425353N (RR-Under) at MP 434.45 on Hwy. 82E. McGehee Subdivision.
     Not a capacity need.

Hwy. 82

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDTBD5%NA

Mar 26Sep 24Mar 23Dec 22Jun 22

1453/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020772
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020773


Other Federal-Aid & State Jobs

(Ashley & Chicot) (garver) (1.36 mi.) (NHS) (Principal Arterial) (4LG) /Sales Tax-X/          ||Design Criteria: Established

020675    Montrose – Lake Village (Sel. Secs.) (S)

TYPE WORK: Replace 5 structures with 4-lane painted median structures.  Replace 2 eastern
    most structures with 5-lane structures, Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 11/17/16.
GENERAL: 1,800-2,500 ADT.
BRIDGE INFO: 02347 (74.02, Br. Repl., NP, Deck 7, Super. 6, Sub. 6, 1950); 02348 (65.51, Br. Repl., NP, SD, Deck 6,
    Super. 4, Sub. 7, 1950); 02350 (81.68, Br. Repl., NP, Deck 7, Super. 6, Sub. 7, 1950); 02351 (63.26, Br. Repl., NP,
    SD, Deck 6, Super. 4, Sub. 6, 1950); 02352 (65.51, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 7, 1950); 02353 (79.87,
    Br. Repl., NP, Deck 7, Super. 6, Sub. 7, 1950); 02358 (77.92, Br. Repl., NP, Deck 6, Super. 6, Sub. 7, 1950)

ENV: Tribal consultation sent 11/30/17. Constraints to RDWY & BR 12/19/17.  RTA for 14 structures to SHPO 6/12/18; 0
    structures eligible 6/14/18; addendum RTA for 5 addl properties sent 1/30/19; SHPO conc 0 properties eligible
    1/31/19. PI held 8/22/19 @ Lakeside High School (Commons Area), 336 Highway 82 West, Lake Village. ARS to
    SHPO 8/28/19; concurrence 9/3/19. SHPO response to CRS 11/8/19. Revised CRS to SHPO 12/5/19, response
    12/13/19. T3-CE apprvd 1/24/20. Re-evaluation apprvd 3/11/20. NW23 permit request to USACE 8/9/21.
SUR: Aerial photo flown 3/28/15, 1/24/17, 2/3/21. Ortho 100%.  Add'l CSUR 100%.
        DSUR: DSUR for bridges I.P. Survey data under 020612. Add'l DSUR 100% to Rdwy 9/1/17. Add'l DSUR req'd
            1/31/19, 100% to Rdwy 4/8/19, 4/17/19. Add'l DSUR req'd to Rdwy 5/21/19, 100% to CON 5/22/19. Add'l DSUR
            to Rdwy 12/10/19. (Loves Gas Station).  Add'l CSUR 100%.  UAV LiDAR flown 3/3/21, 3/4/21.  LiDAR FE 100%.
        PSUR: 60 certs. PSUR to ROW 5/8/17. Six (6) add'l certs req'd 10/25/19, 100%, to ROW 12/11/19. Rev. PSUR to
            ROW 01/06/20.  ROW staking req'd 5/5/21 100% to ROW 6/18/21.
RDWY: Floodplain SP req'd. DSUR rec'd 9/1/17. FWD req 3/13/18. Traffic req 6/22/18. T.O. to CON 7/17/18. Kick Off
    Meeting held 8/13/18. Add'l Survey req 2/5/19 & 5/6/19. 30% Plans rec'd from CON 6/4/19. ROW req'mts to ROW
    6/5/19. 30% Plans rev'd & ret'd to CON 6/7/19. 60% Plans rec'd from CON 9/3/19. UTIL req'mts to ROW 9/30/19. Rev
    ROW req'mts to ROW 10/2/19. UTIL req'mts to ROW 10/2/19. Des Criteria apprv'd 10/3/19. Field Insp req 10/4/19.

    RDWY Info to ENV 10/25/19. 60% Plans rev'd & ret'd to CON 12/19/19. Loc & Des Doc apprv'd 5/11/20. Field Insp
    held 5/14/20. 90% Plans rec'd from CON 8/20/20. Final Field Insp held 9/1/20. Plans cert by CON 8/10/20. 90% Plans
    rev'd & ret'd to CON 9/3/20. Final Plans rec'd from CON 9/11/20. Rev ROW reqm'ts to ROW 9/17/20. Rev ROW &
    UTIL reqm'ts to ROW 6/17/21.
ROW: Plans 90% (51 trs). Auth Rec'd 7/7/20. 48/51 apprs made & apprvd; 42 options, 36 Paid & 5 to be condemned. 1
    AHC tr. 0/1 Res, & 2/3 PPO Relos moved. AUI held 9/8/17, UFI held 6/11/19. Plans to 5 utils 11/12/19; 5/6 utils est
    rec'd.
BR: (SWP) Layout 100%. Rec'd. 90% plans 8/20/20. Ret'd. 90% comments 8/28/20. Rec'd. 100% plans 9/11/20.
TP&P: Planning study complete (2015).  No railroad involvement 11/29/2021. New sketch 5/2021.
SIR: Traffic data sent to RDWY 6/27/2018. FWD to RDWY 4/3/19.

Hwy. 82

Sep 17 Sep 19 Jan 20 May 17

DSURPLAN

NA

PHBRRDWY

100%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022
STIP FFY: 2021

ENV

TBD100%25%75%75%95%100%100%NA

Aug 22Dec 21Jul 17Apr 19Apr 19Jul 17

CRITICAL NOTES: Small utility conflict.

1463/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020675


Other Federal-Aid & State Jobs

(Ashley & Chicot) (4.21 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

020768    Montrose – Hwy. 293 (Widening) (S)

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 2/9/21.
GENERAL: 1,800-2,300 ADT.
ENV: ARS to SHPO 5/25/21, response 5/26/21. Env constraints to BR & Rdwy 12/27/21.
SUR: DSUR and PSUR under 020612.  U&D 100%.  DSUR to Rdwy 8/27/21.
        PSUR: Certs 62-74, job 020612.  PSUR to ROW 10/8/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad coordination 11/2/2021. Not a capacity need.

Hwy. 82

Aug 21 Oct 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2024
STIP FFY: 2024

ENV

10%NA75%20%100%NA

Nov 24Sep 23Sep 21Sep 22Jun 22Aug 21

(Chicot) (garver) (5.53 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

020769    Hwy. 293 – Lake Village (Widening) (S)

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 2/9/21.
GENERAL: 2,300-2,500 ADT.
BRIDGE INFO: M1533 (87.64, Br. Repl., NP, Culv. 8, 1950); M1534 (75.00, Br. Repl., NP, Culv. 8, 1950); M1535 (78.61,
    Br. Repl., NP, Culv. 8, 1950)
ENV: ARS to SHPO 6/29/21, response 6/30/21. Constraints to ROW and Rdwy 1/3/22.
SUR: DSUR and PSUR under 020612.  DSUR to Rdwy 8/27/21.

        PSUR: PSUR to ROW 1/12/22. 54 certs.  PSUR under 020612.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad coordination 11/2/2021. Not a capacity need.

Hwy. 82

Aug 21 Jan 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2025
STIP FFY: 2024

ENV

10%0%75%20%100%NA

Jun 25Jan 24Nov 21Jan 23Oct 22Oct 21

1473/4/2022 GENERAL
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Other Federal-Aid & State Jobs

(Ashley, Drew & Jefferson) (NHS) (Minor Arterial) (4LG) /ER/

020791    Hwys. 82, 270 & 278 Slide Repairs (S)

TYPE WORK: Slide repairs
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 1/6/22.
GENERAL: 750-8,900 ADT.
TP&P: No RR Involvement 1/27/22

Hwys. 82, 270 & 278S

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%NA

1483/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020791


Other Federal-Aid & State Jobs

(Union) (craft-tull) (4 mi.) (NHS) (Urban Principal Arterial) /State/          ||Design Criteria: Established

070367    Hwy. 82B Improvements (El Dorado) (S)

TYPE WORK: Widening to 3-lanes with a multi-use trail, construction of roundabouts at College
    and S. West Ave. with two mid-block crossings between the roundabouts & various
    intersection improvements.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2013-2016 STIP. Project programmed on 7/20/11. Project renamed on
    1/30/12, 9/17/12, 9/17/15, & 10/15/18.
GENERAL: 7,200-12,000 ADT. Utilizing Crafton Tull for environmental clearance & design services."Target Dates"
    assumes a start date of 1/18 with Crafton Tull.  Job 070377 has been added to this project. Partnering: Department to
    incorporate several City-requested impvts into the project, pending FHWA approval & will pay the difference to
    relocate utilities underground on Hwy. 82B between Washington Ave. & College Ave.  City to pay add'l funding to

    offset added cost to standard design for signal mast arms & aesthetic enhancements on bridges.  City to provide all
    additional funding for RR bridge lighting, decorative light poles, landscaping & irrigation systems.  City to accept
    ownership of Hwy. 82B between Hwy. 82 & Hwy 167B upon completion of project.  Agreement with City signed
    10/19/17.  City also to accept ownership of Hwy. 167B between Hwy. 82 & Hwy. 167 upon completion of project.  New
    agreement for all work on Hwy. 82B & Hwy. 167B executed 11/14/18.
BRIDGE INFO: 00639 (Unable to match to InspectX); 01801 (62.68, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 6, Hist.,
    1935); 01983 (83.92, Br. Repl., NP, Deck 6, Super. 5, Sub. 5, Hist., 1936)
ENV: Non-NEPA by CTA. Tribal consultation 6/6/12. RTA to SHPO 6/12/12, 21 structures declared eligible & 1 on the
    NRHP 7/11/12. Constraints to RDWY, SURV, & BR 9/6/12. Historic RR bridge; marketing letters sent 5/12/14. Draft
    MOA to SHPO 7/15/14. RTA addendum to SHPO 7/28/14, 1 structure eligible 7/28/14; RTA addendum to SHPO
    1/8/15; 4 structures eligible 1/14/15.  Historic Bridge  MOA for Hillsboro St Br01983 apprvd 10/6/14; termination letter
    to SHPO 9/18/18; conc recd 9/26/18. Tribal consultation for Job 070377 12/5/13.  Historic bridge 01801 MOA apprvd
    10/6/14 under Job 070377.  PIF to SHPO 10/27/17 under Job 070377; conc recd 11/1/17. PIF for Job 070367 to
    SHPO 10/30/18; response 11/1/18. PI meeting held 1/30/20 . Env Clearance apv'd 7/21/20.
SUR: Partial Aerial photography flown 2/20/09; 1/18/12; 2/20/12. Rev. alt. alignment to BR, ENV, Rdwy 3/8/12.

        DSUR: CSUR 100%.  WO (CSUR) to CON 11/7/11; 01/18/12.  Photogrammetry 100%.  U&D survey 100%.  WO
            (LiDAR data acquistion) to CON 6/1/12.  Mobile LiDAR (data acquisition & feature extraction) 100%.  DSUR to
            Rdwy 10/4/12. Add'l DSUR (Req. 6/20/14) to Rdwy 8/29/14. Add'l RR track ties to CTA 5/23/18. Add'l DSUR req'd
            7/11/18 to Rdwy & CTA 7/26/18. Add'l DSUR (util.) to CTA 12/14/18. Add'l DSUR (drainage) req'd 1/17/19. S5113
            70%.  Add'l DSUR (tracts 25,44,47, and 90) to Rdwy and ROW 9/24/21.
        PSUR: (254 tracts) WO (PSUR) to CON 6/8/12. PSUR to ROW 1/4/13. Add'l PSUR to ROW 9/15/14.  Add'l PSUR
            req'd  6/15/20.  Add'l 10 certs req'd 6/25/20 to ROW 7/15/20.  ROW staking IP (B&F), NTP 4/8/21.  Add'l PSUR
            (lot splits 11, 51, 159x) to ROW 9/22/21.  Add'l PSUR req'd 12/29/21 to ROW 1/28/22, 3/2/22.
RDWY: Floodplain SP req'd. DSUR rec'd 10/4/12. Prelim Prints to ROW & ENV 3/29/13. Traffic, TM, FWD, & Soil Survey
    req 3/29/13. Prelim Prints to RR Coord 4/1/13. Hyd Anal 50%. Add'l Survey req 6/20/14. Signal Study req 8/8/14 for
    Timber Lan, S. Smith, & S. Nelson. Add'l TMs req 8/8/14 & 8/14/14. Kick Off Meeting held 10/10/17. Des Crit. Appv'd
    2/16/18. Rev Traffic req 5/9/18. 30% Plans rec'd from CON 7/12/18. 30% Plans rev'd & ret'd to CON 8/22/18. 60%
    Plans rec'd from CON 7/18/19. ROW & UTIL reqm'ts to ROW 8/7/19. Meeting w/ City held 11/13/12, 10/30/14, 2/12/15,
    & 10/7/19. 60% Plans rev'd & ret'd to CON 10/17/19. RDWY Info to ENV 2/12/20. Rev 60% Plans rec'd from CON
    5/11/20. Rev ROW & UTIL req’mts to ROW 6/2/20 & 10/4/21. Rev 60% Plans rev’d & ret’d CON 6/2/20. Plans to RR
    Coord 6/2/20. Field Insp held 8/18/20. 90% Plans rec'd from CON 12/29/21. Plans to EST 1/3/22. Final Field Insp held

    1/28/22.
ROW: By CTA. Plans 90% (202 trs). Auth Rec'd 3/29/21. 3 RR trs; 175/199 apprs made & 141/199 apprs apprvd; 47
    options;6 paid & 2 to be Condemned. UFI 4/10/13. Plans to 10 utils 7/17/20, 7/21/20, 8/6/20, 9/10/20 & 12/9/20. 6/10
    utils est rec'd.
BR: (JYP) Layout 95%. Rec'd. 90% plans from Cons. 1/3/22.
MAT: Soil Survey to Rdwy 6/25/13. Soil Survey for Old Job 070377 to Rdwy 5/1/14. Subsurf Invest Prelim Inform to Br
    7/9/14 for Old Job 070377.
TP&P: Memo study completed 5/21/12. Railroad Involvement: 425786U UPRR (western) 425792X UPRR (eastern).
    597625X EACH (center) RR under is closed-reopened by OUCH as 967140A.

        RR: For 425792X, UPRR PE agree. executed.  AʀDOT/Bridge approved Final UPRR plans  10/11/21.  UPRRs
            schedule & est sent to ARDOT 2/22/21. For 425786U, PE agree executed 10/4/19.  UPRR approved 60% plans
            7/16/20. For 597625X, coordination with OUCH RR in progress as of 1/18/22.
SIR: Traffic sent to RDWY 9/12/14. TM sent to RDWY 10/27/14. FWD to RDWY 2/25/17.

Hwy. 82B

Oct 12 Aug 19 Jul 20 Jan 13

DSURPLAN

NA

PHBRRDWY

90%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2023
STIP FFY: 2023

ENV

50%90%20%40%75%90%90%100%100%

Jun 24Jun 22Jan 13Jun 20May 19Oct 12

1493/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070367


Other Federal-Aid & State Jobs

(Drew) (neel-schaffer) (0.25 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

020775    Hwy. 83 Strs. & Apprs. (S)

TYPE WORK: Replace 2 bridges with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0022(43)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,600 ADT.
BRIDGE INFO: M1538 (60.58, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1930); M1539 (59.69, Br. Repl., NP, Deck 5,
    Super. 5, Sub. 5, 1931)
ENV: Tribal consultation letters sent 9/1/21. ARS to SHPO 11/18/21, response 11/19/21. Env constraints to BR and
    Rdwy 11/30/21. PIF to SHPO 1/21/22, response 1/25/22.
SUR: 02x147-M1539, 02x149-M1538. CSUR 100%.  Aerial photo 1/7/20.  DSUR to Rdwy 5/19/21.  Add'l DSUR req'd

    12/18/21 to Rdwy 2/9/22.
        PSUR: Existing ROW to ROW 6/22/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.  DSUR rec'd 5/19/21. Early Coord Meeting held 8/17/21.
    T.O. to CON 11/1/21. 30% Plans rec'd from CON 11/19/21. 30% Plans rev'd & ret'd to CON 12/10/21. Add'l Survey req
    12/8/21.
ROW: AUI 8/12/2021, UFI 12/01/2021.
BR: (CMW)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad coordination 10/6/2021.

Hwy. 83

May 21 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2023
STIP FFY: 2024

ENV

10%5%10%75%50%30%100%

May 23Nov 22Sep 21Feb 22Feb 22May 21

(Hot Spring) (pri) (0.04 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

061743    Beauchamp Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 1,000 ADT.
BRIDGE INFO: M3208 (65.70, Br. Repl., NP, SD, Deck 7, Super. 6, Sub. 4, 1968)
ENV: EPD. Tribal consultation letters sent 7/12/21. ARS to SHPO 8/10/21, response 8/11/21. PIF to SHPO 9/8/21,
    response 9/13/21. Env constraints to BR & Rdwy 9/30/21. T1CE apprvd 1/20/22. NW14, no pcn. Phase I VPI
    scheduled 3/29 - 4/13/22 @ www.ardot.gov
SUR: 06x174-M3208.  CSUR 100%.  Aerial photo 1/7/20.  DSUR to Rdwy 5/19/21.
        PSUR: Existing ROW to ROW 7/6/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.  DSUR rec'd 5/19/21. Hyd Anal 60%. Early Coord Meeting
    held 7/21/21. Hyd Anal complete to Bridge 7/29/21. Prelim Layouts to ROW & ENV 8/9/21. ROW & UTIL reqm'ts to
    ROW 10/22/21. RDWY Info to ENV 10/22/21. Field Insp sched 11/10/21. Des Criteria apprv'd 11/16/21.
ROW: COURT ORDER - Plans (XX%) (XX Trs) AUI 7/20/2021, UFI 11/10/2021.
MAT: Soil Survey %AC to Rdwy 8/9/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 84

May 21 Oct 21 Jan 22 Jul 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2023
STIP FFY: 2023

ENV

10%0%10%75%100%50%100%

Dec 22Jun 22Sep 21Oct 21Oct 21May 21

1503/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020775
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061743


Other Federal-Aid & State Jobs

(Prairie) (neel-schaffer) (0.8 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

061614    Wattensaw Bayou & Relief Strs. & Apprs. (S)

TYPE WORK: Replace 2 bridges.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 220 ADT.
BRIDGE INFO: M1581 (34.06, Br. Repl., P0, SD, Deck 5, Super. 6, Sub. 4, Hist., 1945); M1582 (24.49, Br. Repl., P0,
    SD, Deck 5, Super. 5, Sub. 4, 1931)
ENV: Historic Bridge process reqd. Constraints to BR and RDWY 11/18/20. ARS to SHPO 3/10/21, response 3/11/21.
    PIF and MOA to SHPO 6/1/21, MOA to FHWA 7/7/21. T3CE apprvd 7/26/21.
SUR: Aerial photo flown 12/2/15. CSUR 100%.
        DSUR: NTP to Con 4/10/20.  DSUR to Rdwy 9/10/20.  Add'l DSUR to Rdwy 1/12/21.

        PSUR: Exsiting ROW to ROW 10/9/20.  Add'l ROW to ROW 9/14/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 9/27/19. DSUR rec'd 9/10/20. Early Coord Meeting held 11/18/20.
    T.O. to CON 12/11/20. 30% Plans rec'd from CON 12/15/20. 30% Plans rev'd & ret'd to CON 1/11/21. Rev 30% Plans
    rec'd from CON 1/29/21. Rev 30% Plans rev'd & ret'd to CON 2/16/21. 60% Plans rec'd from CON 3/2/21. Field Insp
    req 3/2/21. ROW & UTIL req'mts to ROW 3/31/21. 60% Plans rev'd & ret'd to CON 4/5/21. RDWY Info to ENV 5/20/21.
    Loc & Des Doc apprv'd 7/28/21. Rev ROW & UTIL reqm'ts to ROW 1/12/22.
ROW: Court Order - Plans 90% (8 trs). Initial Auth Rec'd 10/13/21. AUI 10/07/20, UFI on 3/4/21; Plans to 3 utils
    6/30/2021.
BR: (CMW) Layout 85%.
MAT: Subsurf Invest by Consult.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 86

Sep 20 Mar 21 Jul 21 Oct 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

CON5%15%20%75%90%65%100%NA

Oct 22Apr 22May 21Mar 21Sep 20

(Prairie) (pri) (0.03 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

061746    South Branch La Grue Bayou Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 130 ADT.
BRIDGE INFO: M3086 (57.07, Br. Repl., NP, Deck 7, Super. 5, Sub. 5, 1964)
ENV: EPD. Tribal consultation letters sent 9/20/21. ARS to SHPO 10/1/21, response 10/6/21. PIF to SHPO 10/12/21,
    response 10/21/21. Env constraints to BR and Rdwy 10/13/21. T1CE apprvd 2/9/22.
SUR: 06x284-M3086.  CSUR 100%.  DSUR to Rdwy 5/19/21.
        PSUR: Existing ROW to ROW 6/23/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.  DSUR rec'd 5/19/21. Hyd Anal complete to Bridge 7/27/21.
    Prelim Layouts to ROW & ENV 8/19/21. ROW & UTIL reqm'ts to ROW 11/9/21. RDWY Info to ENV 11/9/21.
ROW: COURT ORDER - Plans (XX%) (XX Trs) AUI 7/20/2021, UFI 10/20/2021. Plans to (3) utilities on 01/26/2022.
MAT: Soil Survey %AC to Rdwy 8/9/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 86

May 21 Nov 21 Feb 22 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2023
STIP FFY: 2023

ENV

10%RCB15%75%90%50%100%

Dec 22Jun 22Sep 21Oct 21Oct 21May 21

CRITICAL NOTES: Small utility conflict.

1513/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061614
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061746


Other Federal-Aid & State Jobs

(Prairie) (pri) (0.12 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

061744    Oak Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 350 ADT.
BRIDGE INFO: M1585 (80.25, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 4, 1931)
ENV: EPD. Env constraints to Rdwy 8/26/21. Tribal consultation letters sent 9/20/21. ARS to SHPO 10/1/21, response
    10/6/21. PIF to SHPO 10/12/21, response 10/21/21. T3CE apprvd 1/21/22.
SUR: 06x281-M1585.  CSUR 100%.  Aerial photo 2/14/20.  DSUR to Rdwy 5/19/21.
        PSUR: Existing ROW to ROW 6/14/21.

RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. Hyd Anal complete to Bridge 7/28/21. Early Coord Meeting
    held 7/21/21. Prelim Layouts to ROW & ENV 8/6/21. Des Criteria apprv'd 11/16/21. ROW & UTIL reqm'ts to ROW
    11/17/21. RDWY Info to ENV 11/17/21. Loc & Des Doc apprv'd 1/24/22.
ROW: COURT ORDER - Plans (XX%) (XX Trs) AUI 7/8/2021, UFI 10/20/2021.
MAT: Soil Survey %AC to Rdwy 8/9/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 86

May 21 Nov 21 Jan 22 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2023
STIP FFY: 2023

ENV

10%RCB10%75%90%50%100%

Dec 22Jun 22Sep 21Oct 21Oct 21May 21

CRITICAL NOTES: Small utility conflict.

(Polk) (pri) (APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

040789    Gap & Turbin Creeks Strs. & Apprs. (S)

TYPE WORK: Replace 2 bridges.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0057(25)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 1,400 ADT.
BRIDGE INFO: 02702 (64.17, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 6, 1950); 02747 (57.95, Br. Repl., NP, Deck 5,
    Super. 5, Sub. 6, 1952)
ENV: EPD. Constraints to BR, RDWY & SUR 3/13/19. Tribal consultation letters sent 5/9/19. ARS to SHPO 5/28/19;
    response 5/30/19. PIF to SHPO 10/26/20, response 10/31/20. T3 CE apprvd 11/2/20.

SUR: Aerial photo flown 3/6/19. NTP to Con 02/25/20. CSUR 100%.  DSUR to Rdwy 6/23/20.  Add'l DSUR req'd 10/9/20
    to Rdwy 12/11/20.
        PSUR: Existing ROW only to ROW 7/30/20.
RDWY: Floodplain SP req'd. DSUR rec'd 6/23/20. Traffic & FWD req 7/14/20. Early Coord Meeting held 7/23/20. Prelim
    Layouts to ROW & ENV 8/25/20. Soil Survey req 8/25/20. Des Criteria apprv'd 9/29/20. Add'l Survey req 10/9/20.
    RDWY Info to ENV 12/22/20. HYD Anal complete to Bridge 1/15/21. ROW & UTIL reqm'ts to ROW 3/4/21. Field Insp &
    TMP Meeting held 6/1/21. Rev ROW & UTIL reqm'ts to ROW 2/10/22.
ROW: COURT ORDER - Plans 90% (9 trs). Auth Rec'd 6/9/21. 9/10 apprs made & 9/10 apprvd. 1 option & 1 paid. AUI
    8/18/20, UFI 8/18/20; Plans to 3 utils 3/11/21; 3/3 utils est rec'd, 1/3 WO Issued.
BR: (TMG) Layout 95%.
MAT: Soil Survey to Rdwy 2/4/2021. Subsurf Invest to Br 10/11/2021.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 88

Jun 20 Mar 21 Nov 20 Jul 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2022

ENV

100%20%40%40%75%90%60%100%NA

Oct 22Apr 22Jan 21Jan 21Jul 20

1523/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061744
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040789


Other Federal-Aid & State Jobs

(Jefferson) (con) (APHN) (Minor Arterial) /STBGP/STP-BR/State/Marine Fuel Tax/

020784    Little Bayou Meto Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 8/12/21.
GENERAL: 440 ADT.
BRIDGE INFO: 01933 (74.88, Br. Repl., NP, Deck 5, Super. 6, Sub. 6, 1936); 04447 (90.72, Br. Repl., NP, Deck 8,
    Super. 8, Sub. 7, 1983)
SUR: CSUR IP.  UAV LiDAR acquired 1/13/22.  Mapping IP.  Aerial photo flown 1/24/22.
        DSUR: NTP to Con 2/4/22.
        PSUR: 17 certs.
RDWY: Floodplain SP req'd.

TP&P: No railroad involvement 12/16/2021.

Hwy. 88

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2024

ENV

TBD5%20%

May 24Nov 23Jul 22May 23Feb 23Jun 22

(Randolph) (m.baker) (0.06 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

101053    Beaver Dam Ditch Str. & Apprs. (O'Kean) (S)

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 360 ADT.
BRIDGE INFO: M1638 (50.91, Br. Repl., P2, Deck 6, Super. 5, Sub. 5, 1961)
ENV: EPD.  Constraints to BR, RDWY and SUR 3/12/19. NA consultation to tribes 7/16/19. ARS to SHPO 1/30/20,
    response 1/30/20. PIF to SHPO 2/5/20, response 2/7/20. T1-CE apprvd 3/16/20. NW14 request to USACE 9/29/20.
SUR: Aerial photo flown 3/22/19. CSUR 100%. DSUR to Rdwy 12/06/19.
        PSUR: Existing ROW to ROW 01/10/20.  7 certs. PSUR to ROW 12/22/20.
RDWY: Floodplain SP req'd. Traffic req 8/2/19. T.O. to CON 10/18/19. Materials req 10/23/19. Early Coord Meeting held
    11/12/19. Des Criteria apprv'd 11/12/19. DSUR rec'd 12/6/19. 30% Plans rec'd from CON 2/18/20. 30% Plans rev'd &
    ret'd to CON 3/11/20. 60% Plans rec'd from CON 4/28/20. Field Insp held 5/7/20. 60% Plans rev'd & ret'd to CON
    5/21/20. ROW & UTIL req'mts to ROW 5/21/20. 90% Plans rec'd from CON 10/6/20. Plans cert by CON 10/14/20.
    Plans to EST 3/15/21 & 4/29/21. Final Field Insp held 3/23/21. RDWY Info to ENV 4/5/21. 90% Plans rev'd & ret'd to
    CON 4/16/21. Final Plans rec'd from CON 4/28/21.
ROW: Plans 90% (5 trs). Auth Rec' 8/31/21. 5/5 apprs made & apprvd; 2 options.  AUI 9/11/19, UFI 4/20/20; Plans to 5
    utils 7/3/20; 5/5 utils est rec'd, 2 utils no conflict.
BR: (CMW) Rec'd. 90% plans 4/28/21. Ret'd comments 90% plans 2/8/22.

MAT: Soil Survey %AC to Rdwy 10/28/19.
TP&P: No railroad involvement 10/27/2021.  UPRR 325 ft from project location
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 90

Dec 19 May 20 Mar 20 Jan 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2021

ENV

100%95%30%50%75%95%95%100%NA

Jul 22Jan 22Mar 20Mar 20Nov 19

1533/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020784
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101053


Other Federal-Aid & State Jobs

(Randolph) (craft-tull) (1.02 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/          ||Design Criteria: Established

100877    Park St. – Country Club Rd. (Pocahontas) (S)

TYPE WORK: Resurface.  Add continuous two-way left turn lane and sidewalks.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 5,600 ADT.
ENV:  Tribal consultation sent 3/28/18. RTA for 10 properties to SHPO 4/23/18; 2 eligible properties 5/1/18.  Constraints
    to RDWY 5/9/18. PI held 12/10/19. ARS addendum to SHPO 6/23/20, response 6/24/20. PIF to SHPO 7/1/20,
    response 7/15/20. T3-CE apprvd 7/15/20.
SUR: Aerial photo flown 1/14/16. NTP to CON 6/1/17.
        DSUR: CSUR 100%. U&D 100%. Photogrammetry 100%. DSUR to Rdwy 1/11/18.

        PSUR: 61 certs. PSUR to ROW 2/1/18.  Add'l PSUR (5 certs) req'd 6/17/20 to ROW 9/17/20.
RDWY: No floodplain SP req'd. DSUR rec'd 1/12/18. Prelim Prints to ROW & ENV 3/22/18. Traffic, TMs, FWD, & Soil
    Survey req 3/22/18. T.O. to CON 9/6/18. Des Criteria apprv'd 3/28/19. 30% Plans rec'd from CON 8/20/19. 30% Plans
    rev'd & ret'd to CON 9/24/19. 60% Plans rec'd from CON 5/13/20. RDWY Info to ENV 5/21/20. 60% Plans rev'd & ret'd
    to CON 6/5/20. Loc & Des Doc apprv'd 7/17/20. Rev 60% Plans rec'd from CON 7/9/20 & 7/29/20. Rev 60% Plans
    rev'd & ret'd to CON 7/20/20 & 8/21/20. ROW & UTIL req'mts to ROW 7/30/20. Rev ROW & UTIL req'mts to ROW
    1/13/21. Field Insp held 4/7/21. 90% Plans rec'd from CON 5/4/21. Plans to EST 5/5/21. Final Field Insp held 5/14/21.
ROW: Plans 90% (51 trs). 90% ROW plans rec'd from CON 12/7/20 & apprvd 4/22/21. Rec'd Initial Auth 12/31/20.  0/51
    apprs made & apprvd. AUI 5/22/19.  Plans to 7 utils 06/07/2021.
MAT: Soil Survey to Rdwy 8/10/18.
TP&P: No railroad involvement as of 5/25/2021. Planning study complete (2017).
SIR: TMs sent to RDWY 4/16/18. FWD to RDWY 4/30/18.

Hwy. 90

Jan 18 Jul 20 Jul 20 Feb 18

DSURPLAN

TBD

PHBRRDWY

90%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2023
STIP FFY: 2023

ENV

100%NA15%20%75%100%90%100%100%

Sep 22Sep 21Aug 20Sep 20Jun 20Feb 18

CRITICAL NOTES: City to decide after preferred alternative is determined.

1543/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100877


Other Federal-Aid & State Jobs

(Randolph) (m.baker) (0.45 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

101003    Eassis Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 600 ADT.
BRIDGE INFO: M1647 (38.20, Br. Repl., P1, SD, Deck 6, Super. 4, Sub. 6, 1939)
ENV: RTA for 1 structure to SHPO 2/20/19; conc 0 eligible recd 3/1/19. Tribal consultation sent 2/20/19. Constraints to
    BR, RDW, & SUR 3/14/19, revised 4/1/20. ARS addendum to SHPO 3/31/20, response 4/1/20. PIF to SHPO 5/29/20,
    response 6/3/20. T3-CE apprvd 7/7/20. NW14, no pcn.
SUR: Aerial photo flown 4/21/15. CSUR 100%. NTP to Con 10/04/19. DSUR to Rdwy 12/30/19. Add'l DSUR req'd

    02/04/20 100% to Rdwy 4/8/20.
        PSUR: Existing ROW to ROW 01/30/20.
RDWY: Floodplain SP req'd. Traffic req 8/2/19. Des Criteria apprv'd 10/3/19. T.O. to CON 10/7/19. Materials req
    10/23/19. Early Coord Meeting held 11/12/19. DSUR rec'd 12/30/19. Add'l Survey req 2/4/20. 30% Plans rec'd from
    CON 2/27/20. 30% Plans rev'd & ret'd to CON 3/13/20. Rev Des Criteria apprv'd 5/13/20. 60% Plans rec'd from CON
    5/19/20. RDWY Info to ENV 5/29/20. Loc & Des Doc apprv'd 7/8/20. 60% Plans rev'd & ret'd to CON 8/25/20. Field
    Insp held 9/3/20. Rev 60% Plans rec'd from CON 9/29/20. Rev 60% Plans rev'd & ret'd to CON 10/6/20. ROW & UTIL
    req'mts to ROW 10/6/20. 90% Plans rec'd from CON 3/12/21. Plans to EST 3/15/21. FFI held 3/23/21. 90% Plans rev'd
    & ret'd to CON 5/13/21. Final Plans rec'd from CON 7/14/21.
ROW: COURT ORDER - Plans 90% (6 trs). Initial Auth Rec'd 6/2/21. AUI 9/11/19, UFI 4/20/20. Plans to 3 utils 2/15/20 &
    2 utils 12/15/20; 2/2 est rec'd.
BR: (SWP) 1 Bridge. Layout 95%. Rec'd. 90% plans on 3/15/21. Ret'd. comments 90% plans 5/3/21.  Rec'd. 100% Plans
    7/14/21.
MAT: Soil Survey %AC to Rdwy 10/28/19.
TP&P: No railroad involvement 10/11/2021.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 90

Dec 19 Oct 20 Jul 20 Jan 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2021

ENV

100%95%30%20%75%100%95%100%NA

Jun 22Jan 22Apr 20Apr 20Dec 19

CRITICAL NOTES: Pup season clearing restriction; Tree clearing prohibited May 1 - July 31.

1553/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101003


Other Federal-Aid & State Jobs

(Craighead) (m.baker) (0.4 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

100995    Cache River Str. & Apprs. (S. of Egypt) (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0016(80)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 270 ADT.
BRIDGE INFO: 03258 (27.28, Br. Repl., P0, SD, Deck 3, Super. 4, Sub. 5, 1959)
ENV:  Constraints to RDWY, BR, & SURV 1/11/19, 7/15/20. Tribal consultation letters sent 11/5/19. ARS to SHPO
    8/12/20, response 8/13/20. PIF to SHPO 11/18/20, response 11/20/20. T3-CE apprvd 1/19/21.
SUR: Aerial photo flown 1/31/19. CSUR 100%. DSUR to Rdwy 11/04/19. Add'l DSUR req'd 02/04/20, 100%, to Rdwy
    03/10/20.  DSUR for structures M1567, M1658, and M1659 to Rdwy and Bridge 10-9-20.

        PSUR: Existing ROW to ROW 12/12/19.  Add'l PSUR (6 certs) req'd 10/20/21 to ROW 1/19/22.
RDWY: Floodplain SP req'd. Traffic req 8/2/19. Des Criteria apprv'd 10/3/19. Materials req 10/23/19. DSUR rec'd 11/4/19.
    T.O. to CON 12/4/19. Early Coord Meeting held 12/10/19. Add'l Survey req 2/4/20. 30% Plans rec'd from CON
    3/20/20. 30% Plans rev'd & ret'd to CON 5/6/20. 60% Plans rec'd from CON 7/28/20. 60% Plans rev'd & ret'd to CON
    8/26/20. ROW & UTIL reqm'ts to ROW 10/20/20. RDWY Info to ENV 12/17/20. Loc & Des Doc apprv'd 1/21/21. Field
    Insp held 3/25/21.
ROW: COURT ORDER by ARDOT - Initial Auth Rec'd 6/2/21. UFI held 3/24/20; Plans to 4 utils 4/28/20 & x/x/20; 2/4 est
    rec'd.
BR: (SWP) Layout 95%.
MAT: Soil Survey %AC to Rdwy 10/28/19.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 91

Nov 19 Oct 20 Jan 21 Dec 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2023
STIP FFY: 2022

ENV

100%5%25%50%75%90%65%100%NA

Mar 23Jun 22Oct 20Oct 20Oct 19

1563/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100995


Other Federal-Aid & State Jobs

(Van Buren) (garver) (0.04 mi.) (Non-APHN) (Major Collector)          ||Design Criteria: Established

080612    Ward Creek Branch Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0071(39)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 710 ADT.
BRIDGE INFO: M1668 (51.77, Br. Repl., P3, Deck 7, Super. 7, Sub. 7, 1941)
ENV: Tribal consultation letters sent 1/24/20. Constraints to Rdwy & BR 2/24/20.
     ARS to SHPO 4/6/20, resonse 4/9/20. PIF to SHPO 4/14/20, response 4/15/20. T3-CE apprvd 4/16/20. NW14 request
    to USACE 10/26/20.

SUR: Aerial photo flown 12/7/15. CSUR 100%. DSUR to Rdwy 10/25/19.
        PSUR: Existing ROW to ROW 11/27/19.
RDWY: No Floodplain SP req'd. Traffic & Materials req 6/11/19. T.O. to CON 10/18/19. DSUR rec'd 10/25/19. Des
    Criteria apprv'd 12/18/19 & 1/29/20. 30% Plans rec'd from CON 1/31/20. 30% Plans rev'd & ret'd to CON 2/10/20. 60%
    Plans rec'd from CON 2/28/20. ROW & UTIL req'mts to ROW 2/28/20. Field Insp req 3/2/20. 60% Plans rev'd & ret'd to
    CON 3/16/20. RDWY Info to ENV 3/16/20. Loc & Des Doc apprv'd 4/17/20. Field Insp held 7/22/20. 90% Plans rec'd
    from CON 5/24/21. Final Field Insp held 9/8/21. 90% Plans rev'd & ret'd to CON 9/15/21.
ROW: COURT ORDER - Plans 40% (# trs). Initial Auth Rec'd 10/19/21. AUI 11/6/19, UFI 3/9/20; Plans to 5 utils 6/8/20,
    9/7/20 & 10/23/20; 5/5 utils est rec'd, 2 utils No adjustment.
BR: (SWP) Rec'd. 90% Plans 5/24/21.
MAT: Soil Survey to Rdwy 9/27/19.

Hwy. 92

Oct 19 Feb 20 Apr 20 Nov 19

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

35%60%30%5%75%95%95%100%NA

Jun 24Jan 24Apr 20Feb 20Oct 19

CRITICAL NOTES: Tree clearing is prohibited between May 1 – July.

1573/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080612


Other Federal-Aid & State Jobs

(Benton) (craft-tull) (APHN) (Urban Minor Arterial) /NHPP/State/

090431    Little Sugar Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0004(86)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project reprogrammed on
    12/23/19.
GENERAL: 6,200 ADT.
BRIDGE INFO: 02538 (57.25, Br. Repl., P3, SD, Deck 4, Super. 4, Sub. 6, 1948)
ENV: Tribal consultation sent 5/1/17. CRS to SHPO 1/30/20, PIF to SHPO, response 2/7/20. T3-CE apprvd 3/11/20.
    NW14 request to USACE 6/30/20. Cont consultation to Tribes 8/7/20. NW14 issued by USACE 8/12/21.

SUR: Aerial photo flown 4/10/15. Photogrammetry 100%.
        DSUR: CSUR 100%.DSUR 100% to Rdwy 4/10/17.
        PSUR: 9 certs to ROW 6/15/17. ROW staking req'd 9/15/20 to ROW 10/15/20.  Revised PSUR (1 tract-cert 6) req'd
            6/24/21 to ROW 6/30/21.
RDWY: Floodplain SP req'd. DSUR rec'd 4/10/17. Prelim Prints to ROW & ENV 4/25/17. Traffic & Soil Survey req
    4/25/17. T.O. to CON 3/26/18. Kick Off Meeting held 4/24/18. Traffic req 6/22/18. Design Criteria apprv'd 8/23/18. 30%
    Plans rec'd from CON 9/7/18. 30% Plans rev'd & ret'd to CON 9/28/18. 60% Plans Rec'd from CON 5/15/19. Add'l
    Survey req 5/31/19. ROW & UTIL reqm'ts to ROW 5/31/19.  60% Plans rev'd & ret'd to CON 6/4/19.  Rev 60% Plans
    rec'd from CON 11/4/19 & 1/10/20.  Rev 60% Plans rev'd & ret'd to CON 12/10/19 & 1/24/20.  RDWY Info to ENV
    2/12/20. Field Insp held 2/25/20. Rev ROW & UTIL req'mts to ROW 3/4/20. Loc & Des Doc apprv'd 3/17/20. RUC req
    8/4/20. 90% Plans rec'd from CON 8/10/20. Plans cert by CON 8/10/20. Plans to EST 8/11/20. Field Insp held 4/6/21.
    90% Plans rev'd & ret'd to CON 8/20/20. Final Plans rec'd from CON 2/16/21. TMP apprv'd 9/1/21.
ROW: Plans 90% (8 trs). Auth Rec'd 3/19/21. 8/8 apprs made & apprvd. 8 options, 6 paid & 1 to be condemned.  UFI
    5/15/17; Plans to 6 utils 11/16/19; 5/6 utils est rec'd, 2/6 WO issued, 2/6 utils adj.
BR: (JYP) Layout 100%. Rec'd. 90% plans 8/11/20 & 12/5/20. Ret'd. comments 90% plans 11/15/20 & 1/6/21. Rec'd.

    final plans 2/17/21, Apv'd. 4/13/21.
MAT: Soil Survey to Rdwy 6/22/17.
TP&P: No railroad involvement 10/11/2021.

Hwy. 94

Apr 17 May 19 Mar 20 Jun 17

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2021

ENV

100%100%40%95%75%100%95%100%

Jun 22Nov 21Jun 17May 20Oct 17Apr 17

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited May 1 - July 31.

1583/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090431


Other Federal-Aid & State Jobs

(Van Buren) (pri) (0.16 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

080677    Bradley Branch Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0071(42)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 510 ADT.
BRIDGE INFO: M1693 (43.22, Br. Repl., P1, SD, Deck 6, Super. 4, Sub. 5, 1956)
ENV: EPD. Tribal consultation letters sent 8/11/21. Env constraints to Br & Rdwy 8/18/21. ARS to SHPO 9/27/21.,
    response 9/28/21. PIF to SHPO 12/7/21, response 12/13/21. T1CE apprvd 12/15/21.
SUR: 08x193-M1693.  CSUR 100%.  Aerial photo 2/15/20.  DSUR to Rdwy 5/19/21.
        PSUR: Existing ROW to ROW 6/14/21.

RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.  DSUR rec'd 5/19/21. Early Coord Meeting held 8/24/21.
    Hyd Anal complete to Bridge 8/30/21. Prelim Layouts to ROW & ENV 9/14/21. ROW & UTIL reqm'ts to ROW 11/15/21.
    Des Criteria apprv'd 11/16/21.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 95

May 21 Nov 21 Dec 21 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2023
STIP FFY: 2024

ENV

10%RCB75%90%50%100%

Jan 23Jul 22Sep 21Nov 21Nov 21May 21

(Scott & Sebastian) (urb) (Non-APHN) (Major Collector) /NHPP/State/

040869    Cherokee & Kings Creeks Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 220-760 ADT.
BRIDGE INFO: M1698 (58.14, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1963); M3292 (21.28, Br. Repl., P0, SD, Deck 6,
    Super. 3, Sub. 6, 1971)
ENV: EPD. Tribal consultation letters sent 9/1/21. Env constraints to Br & Rdwy 10/22/21.
SUR: 04x104-M1698, M3292 added. CSUR 100%.  Aerial photo 12/19/19.  DSUR to Rdwy 10/11/21.
        PSUR: 24 Certs.  Existing ROW only on structure 3292.  NTP to Garver 7/23/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 10/11/21. Early Coord Meeting held 10/26/21.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/25/2021.

Hwys. 96 & 378

Oct 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2024
STIP FFY: 2023

ENV

10%0%50%10%10%100%

Jan 24May 23Mar 22Oct 22Aug 22Jan 22

CRITICAL NOTES: Small utility conflict.

1593/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080677
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040869


Other Federal-Aid & State Jobs

(Columbia) (pickering) (0.04 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

070514    Hwy. 98 Strs. & Apprs. (Columbia Co.) (S)

TYPE WORK: Replace 2 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0014(38)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    5/30/19.
GENERAL: 130-320 ADT. IOM 05/30/2019 - Job 070515 combined into this project.
BRIDGE INFO: M1723 (68.61, Br. Repl., NP, Deck 7, Super. 6, Sub. 6, 1965); M3902 (83.33, Br. Repl., NP, SD, Culv. 4,
    1973)
ENV: EPD.  Constraints to BR, RDWY & SUR 3/13/19. ARS to SHPO 5/7/19; 1 str. 0 eligible; SHPO response rcvd
    5/8/19. Tribal consultation letters sent 5/9/19. ARS to SHPO 6/17/19; response 6/24/19. PIF to SHPO 7/27/20,

    response 8/3/20. T3-CE apprvd 1/12/21. NW14, no pcn.
SUR: Aerial photo flown 1/20/19. CSUR 100%. DSUR 100% to Rdwy 5/26/20.
        DSUR: NTP to Con 2/20/20.
        PSUR: Existing ROW to ROW 6/19/20.
RDWY: Floodplain SP req'd. DSUR rec'd 5/26/20. Early Coord Meeting held 8/19/20. HYD Anal complete to Bridge
    10/5/20. 30% Plans rec'd from CON 10/26/20. Traffic & MAT req 11/6/20. ROW req'mts to ROW 11/2/20. 30% Plans
    rev'd & ret'd to CON 11/17/20. 45% Plans rec'd from CON 11/23/20. RDWY Info to ENV 11/30/20. T.O. to CON
    12/9/20. 60% Plans rec'd from CON 12/11/20. 60% Plans rev'd & ret'd to CON 12/12/20. Rev 60% Plans rec'd from
    CON 12/22/20. Rev 60% Plans rev'd & ret'd to CON 2/5/21. UTIL req'mts to ROW 2/5/21. Loc & Des Doc apprv'd
    2/10/21. Des Criteria apprv'd 2/10/21. Field Insp held 3/1/21. 90% Plans rec'd from CON 3/12/21. Final Field Insp held
    4/12/21. 90% Plans rev'd & ret'd to CON 5/28/21. Plans cert by HYD 9/24/21. Final Plans rec’d from CON 2/8/22.
ROW: COURT ORDER - Plans 90% (4 Trs). 90% ROW plans apprvd 6/24/21. PRWC to be held 7/14/21. 4/4 apprs made
    & apprvd. 4 Options. Auth Rec'd 6/2/21. AUI 10/07/20; Plans to 3 utils 3/22/21; 2/2 est rec'd, 1 utils no involvement,
    2/2 WO issued. C.O. Filed 1/8/21.
BR: (SWP) Rec'd. 90% plans 3/12/21. Rec'd. final plans 2/8/22. Ret'd. comments final plans 2/14/22. Rec'd. final plans

    2/15/22.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 98

May 20 Nov 20 Jan 21 Jun 20 Nov 21

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2022
STIP FFY: 2022

ENV

TBD100%50%100%75%100%100%100%NA

Apr 22Nov 21Sep 20Sep 20May 20

1603/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070514


Other Federal-Aid & State Jobs

(Benton) (urb) (1.14 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/Local/          ||Design Criteria: Established

090238    Hwy. 279 South – Hwy. 102B (Centerton) (S)

TYPE WORK: Widening to 5 lanes with curb & gutter; Multilane Roundabouts located at the
    intersection of Hwy. 102/ Hwy. 279 and Sun Medow Dr./ Blake Dr./ Hwy. 102; 10' side path.
WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 1/3/07. Project renamed on
    11/27/18.
GENERAL: 9,400-12,000 ADT. Sample Resolution sent to City 8/26/21. City passed resolution 9/16/21. Minute Order
    2022-019 passed 02/02/22.
ENV: Tribal consultation letters sent 5/10/19. ARS to SHPO 6/24/19; response 6/26/19. Constraints to Rdwy 2/24/20.
    Revised constraints 3/9/20.
SUR: Aerial photo flown 1/30/19. Pics available. CSUR 100%. Photogrammetry 100%. NTP to Con 12/11/19. U&D 100%.

    DSUR to Rdwy 02/28/20.  Add'l DSUR req'd 8/24/20 to Rdwy 9/2/20.  Add'l DSUR req'd 7/14/21 to Rdwy 9/16/21.
        PSUR: 61 certs.  PSUR to ROW 4/9/20.
RDWY: Floodplain SP req'd. Traffic, TMs, & Materials req 10/11/19. DSUR rec'd 2/28/20. Add'l Survey req 8/24/20. FWD
    & Soil Survey req 8/26/20. Prelim Layout to ROW & ENV 8/26/20. Early Coord Meeting held 9/2/20. Add'l TMs req
    11/10/20. Req for ROW & UTIL estimate to ROW 11/10/20. Add'l Survey req 7/13/21. Add'l Survey rec'd 9/16/21. Des
    Criteria apprv'd 9/23/21 & 10/11/21. TMs req 1/7/22.
ROW: AUI 5/1/19, UFI 10/20/2021.
MAT: Soil Survey %AC to Rdwy 10/14/19. Soil Survey to Rdwy 2/22/2021.
TP&P: No railroad involvement 6/16/2021.
SIR: TMs sent to RDWY 10/24/19.

Hwy. 102

Feb 20 Apr 20

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2024
STIP FFY: 2023

ENV

100%NA10%75%20%30%100%NA

Mar 24Mar 23Mar 22Jan 22Feb 20

(Benton) (0.98 mi.) (NHS) (Urban Principal Arterial) /STBGP/State/

090646    Hwy. 102 Impvts. (Bentonville) (S)

TYPE WORK: Capacity Improvements.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 30,000-32,000 ADT.
SUR: Aerial photo 12/1/20.  Restricted airspace.
TP&P: Concur with findings from Walmart traffic study.  Draft Planning Study findings also available.
     No railroad involvement.

Hwy. 102

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

STIP FFY: 2024

ENV

TBDNA5%75%

Oct 21

1613/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090238
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090646


Other Federal-Aid & State Jobs

(Carroll) (volkert) (0.09 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

090643    Hwy. 103 Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,400 ADT.
BRIDGE INFO: M1745 (38.28, Br. Repl., P1, SD, Deck 6, Super. 4, Sub. 6, 1964)
SUR: CSUR 100%.  DSUR to Rdwy 9/14/21.
        PSUR: Existing ROW to ROW 2/9/22.
RDWY: Floodplain SP req’d. Traffic & Materials req 5/17/21. DSUR rec'd 9/14/21. T.O. to CON 12/22/21. DDD apprv'd
    1/4/22.
BR: (SWP)

MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/25/2021.

Hwy. 103

Sep 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2024
STIP FFY: 2023

ENV

10%0%60%5%5%100%

Jan 24Jul 23Mar 22Nov 22Aug 22Feb 22

(Pulaski) (urb) (1.2 mi.) (NHS) (Urban Principal Arterial) /NHPP/HIP/State/

061738    General Samuels Rd. – Arnold Dr. (Sherwood) (S)

TYPE WORK: Major Widening.

WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 7,500-9,000 ADT.
SUR: Aerial photo 9/29/20.  Restricted airspace.  CSUR 100%.
        DSUR: NTP to Con 8/25/21.
        PSUR: NTP to Con 2/4/22.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 11/29/2021.

Hwy. 107

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2025
STIP FFY: 2024

ENV

10%NA5%5%80%

May 26Nov 24Jul 22Jun 23Dec 22Jun 22

CRITICAL NOTES: Potential Federal Land Impact.

(Benton & Washington) (craft-tull) (APHN) (Urban Minor Arterial)

012270    Hwy. 112 Corridor Impvts. P.E.

TYPE WORK: PE/ROW
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 7,500-16,000 ADT.
SUR: Aerial photo flown 1/27/16. CSUR Add'l 100%. Photo CTL 100%. Mobile LiDAR 100%.
TP&P: no railroad involvement - 10/24/21

Hwy. 112

1623/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090643
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061738
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012270


Other Federal-Aid & State Jobs

(Washington) (city) (1 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

040720    Poplar St. – Drake St. (Fayetteville) (S)

TYPE WORK: Major Widening
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    10/31/17.
GENERAL: 17,000-18,000 ADT. Part of Hwy. 112 partnering agreement executed with City 9/19/17.  City's consultants to
    be responsible for PE, environmental, ROW acquisitions, advertising and awarding project, and CENG.  City to be
    financially responsible for any design or change orders that exceed typical highway design.  ArDOT to review all
    project documents for Federal-aid eligibility.  ArDOT to reimburse City 100% of funding required for design, ROW,
    utilities and inspection of a typical highway cross section.  City to take Hwy. 112 between Hwy. 112S and I-49 ramps
    upon completion of project.

ENV: ENV by city. PI to be scheduled. ARS and CRS to SHPO 10/27/20, response to ARS 10/28/20. Response to CRS
    11/13/20. Arch and Historical effects letter to SHPO 2/17/21, SHPO response 2/23/21.
SUR: Aerial photo flown 1/27/16, 12/11/19. Some survey data under 040489.
        DSUR: CSUR 100%. U&D 100%. Photogrammetry add'l 100% to Rdwy 9/1/17. Add'l CSUR 100% 4/6/18. Add'l
            DSUR to Rdwy 5/18/18.
        PSUR: 26 certs. PSUR to ROW 8/28/17. Add'l PSUR to ROW 9/12/18.
RDWY: No Floodplain SP req'd. DSUR rec'd 9/1/17. FWD req _____. 30% Plans rec'd from City's Con 12/23/19. 30%
    Plans rev'd & ret'd to City's Con 5/8/20. 60% Plans rec'd from City's Con 10/6/20. 60% Plans rev'd & ret'd to CON
    1/25/21. 90% Plans rec'd from City's Con 7/13/21. 90% Plans rev'd & ret'd to City's Con 10/29/21.
TP&P: No railroad involvement 12/16/2021.

Sep 17 Aug 17

DSURPLAN

TBD

PHBRRDWY

65%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2022

ENV

TBDNA75%50%95%100%NA

Dec 17Oct 17

1633/4/2022 GENERAL
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Other Federal-Aid & State Jobs

(Washington) (urb) (1.44 mi.) (APHN) (Urban Minor Arterial) /Sales Tax-X/Attrib/Local/          ||Design Criteria: Established

040746    Truckers Dr. – Howard Nickell Rd. (Fayetteville) (S)

TYPE WORK: Major Widening including a Roundabout at Howard Nickell.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: TAPF-9142(48)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 10/31/17. Project renamed on
    3/1/18 & 10/7/19.
GENERAL: 10,000 ADT. Split out from job 040720.  Rec'd letter from City 12/17/18 requesting conditions for partnering
    to extend this project to Howard Nickell Road.  Draft resolution and partnering agreement emailed to City on 5/23/19.
    Agreement with City executed 9/17/19. Supplemental Agreement signed 11/15/21.
ENV: PI to scheduled Thursday March 5, 2020 4-7pm @ Mount Comfort Church of Christ, 3249 W. Mount Comfort Rd,
    Fayetteville, AR. Constraints to Rdwy 2/26/20. Tribal consultation letters sent 2/24/20. ARS to SHPO 7/8/20; response

    7/8/20. PIF to SHPO 8/21/20, response 8/31/20. T3 CE approved 11/2/20.
SUR: DSUR and PSUR under 040720. Add'l CSUR 100%. Add'l DSUR req'd 10/23/19, 100% to Rdwy 01/09/20.
        PSUR: Add'l PSUR req'd 6/3/21 (4 add'l certs) to ROW 6/10/21.
RDWY: Floodplain SP req'd. Prelim Prints to ROW & ENV 5/7/18. Traffic, TMs, FWD, & Soil Survey req 5/7/18. Add'l
    Survey req 10/23/19. Rev Prelim Prints to ROW & ENV 12/10/19. Rev Traffic, TMs, FWD, & Soil Survey req 12/10/19.
    Field Insp held 3/5/20. ROW & UTIL cost estimate to ROW 4/10/20. ROW req'mts to ROW 4/30/20. RDWY Info to
    ENV 5/5/20. Des Criteria apprv'd 7/30/20. Loc & Des Doc apprv'd 11/3/20. UTIL reqm'ts to ROW 1/19/21. Rev ROW
    reqm'ts to ROW 1/19/21. RAB Lighting and Signing req to Maint 4/21/21. Rev UTIL reqm'ts to ROW 5/6/21. Rev ROW
    reqm'ts to ROW 9/21/21.
ROW: Plans 90% (19 trs). x/x apprs made & apprvd. Auth Rec'd 5/27/21. Est 2 res relo. UFI 8/16/18; Plans to 7 utils
    2/25/21; 5/8 utils est rec'd, 2/7 WO issued, 1 utils not adjustments.
MAT: Soil Survey to Rdwy 9/17/18. Additional Soil Survey to Rdwy 2/6/2020.
TP&P: No railroad involvement 10/25/2021. Regional access management plan completed February 2019.  Detailed AM
    plan agreement to be handled during project development.  Draft AM plan agreement to NWARPC and City 4/13/2020.
SIR: TMs sent to RDWY 10/2/18. Traffic data sent to RDWY 5/16/2018. FWD to RDWY 6/15/18. Rev FWD to RDWY

    12/31/19. TMs sent to RDWY 1/30/20.

Sep 17 Apr 20 Nov 20 Aug 17

DSURPLAN

TBD

PHBRRDWY

30%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2024
STIP FFY: 2022

ENV

100%NA20%20%100%90%50%100%100%

May 24Dec 21Dec 17Jul 20Apr 20Oct 17

(Washington) (urb) (4.07 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/          ||Design Criteria: Established

040751    Howard Nickell Rd. – Hwy. 412 P.E.

TYPE WORK: Major Widening. Pavement type: Asphalt.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: Project programmed on 11/1/17. Project renamed on 11/29/17, 12/15/17, & 3/5/20.
GENERAL: 7,500-8,200 ADT. IOM 11/1/17 (04X130), IOM 12/15/17 changed names for capacity improvements along
    the Highway 112 corridor.

SUR: CSUR 100%. Photogrammetry mapping 100%. LIDAR FE 100%. U&D 100%.  DSUR to Rdwy 9/30/20.  Add'l
    DSUR (Hydraulics) req'd 11/13/20.  Add'l DSUR req'd 8/19/21 95%.
        DSUR: U&D 100%. NTP to Con 6/30/20.
        PSUR: 109 certs.
RDWY: Design Decisions Doc apprv'd 12/13/21.
TP&P: No railroad involvement - 10/21/21

1643/4/2022 GENERAL
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Other Federal-Aid & State Jobs

(Washington) (urb) (1.37 mi.) (APHN) (Urban Minor Arterial)

040752    Howard Nickell Rd. – Greathouse Springs Rd. (S)

TYPE WORK: Major Widening. Pavement type: Asphalt.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: Project programmed on 11/1/17. Project renamed on 11/29/17, 12/15/17, 3/1/18, & 10/7/19.
GENERAL: 7,500 ADT. IOM 11/1/17 (04X131); IOM 12/15/17 changed names for capacity improvements along the
    Highway 112 corridor.
BRIDGE INFO: 05599 (83.32, Br. Repl., NP, Deck 5, Super. 6, Sub. 5, 1975)
ENV: ARS to SHPO 11/18/20, response 11/20/20. Env constraints to RDWY 2/25/21. Tribal consultation letters sent
    9/9/21. Phase II virtual public involvement held 9/14/21 @ www.ardot.gov/pulicmeetings
SUR: Photogrammetry, CSUR, LiDAR FE under 040751. U&D 100%. DSUR under 040751 to Rdwy 9/30/20.
        PSUR: PSUR under 040751 to ROW 4/20/21.

RDWY: Floodplain SP req'd. Traffic, TMs, and Materials req 9/8/20.UR DSUR rec'd 9/30/20. Early Coord Meeting held
    10/14/20. Prelim Layouts to ROW & ENV 8/17/21. TMs, FWD, & Soil Survey req 8/17/21. Prelim BR req 8/19/21. Hyd
    Anal complete to Bridge 3/22/21 & 9/20/21. Field Insp held 12/14/21.
ROW: Est 6 res & 1 Farm relos. AUI 1/3/2019, UFI 8/19/2021.
BR: (JYP)
MAT: Soil Survey %AC to Rdwy 12/7/2020. Soil Survey to Rdwy 12/7/2021.
TP&P: No railroad involvement 12/6/2021. Regional access management plan completed February 2019.  Detailed AM
    plan agreement to be handled during project development.

Sep 20 Apr 21

DSURPLAN

RQD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2024

ENV

35%0%10%75%20%40%100%100%

Aug 24Jul 23Nov 20Jul 22Jan 22Sep 20

(Washington) (urb) (1.3 mi.) (APHN) (Urban Minor Arterial)

040758    Greathouse Springs Rd. – Don Tyson Pkwy. Extension (S)

TYPE WORK: Major Widening. Pavement type: Asphalt.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: Project programmed on 12/15/17. Project renamed on 2/23/21.
GENERAL: 7,500 ADT. IOM 12/15/17 programmed for capacity improvements along the Highway 112 corridor.

ENV: ARS to SHPO 11/25/20, response 12/2/20. Env constraints to Rdwy 3/2/21. Tribal consultation letters sent 9/9/21.
    Phase II virtual public involvement held 9/14/21 @ www.ardot.gov/pulicmeetings
SUR: Photogrammetry, CSUR, LiDAR FE under 040751.  DSUR under 090751 to Rdwy 9/30/20.
        PSUR: PSUR under 040751 to ROW 4/20/21.
RDWY: No Floodplain SP req'd. Traffic, TMs, and Materials req 9/8/20. DSUR rec'd 9/30/20. Early Coord Meeting held
    10/14/20. Add'l Survey req 11/13/20. Early Coord Meeting held 10/14/20. Prelim Layouts to ROW & ENV 8/17/21.
    FWD & Soil Survey req 8/17/21. Field Insp held 12/14/21.
ROW: Est 4 Res & 1 PPO relos. AUI 1/3/2019, UFI 8/19/2021;
MAT: Soil Survey %AC to Rdwy 9/9/2020. Soil Survey to Rdwy 12/7/2021.
TP&P: No railroad involvement 12/6/2021. Regional access management plan completed February 2019.  Detailed AM
    plan agreement to be handled during project development.

Sep 20 Apr 21

DSURPLAN

RQD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2024

ENV

100%NA10%75%20%40%100%100%

Jul 24Jul 23Nov 20Jul 22Jan 22Sep 20
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Other Federal-Aid & State Jobs

(Washington) (urb) (1.7 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

040860    Don Tyson Pkwy. Extension – Hwy. 412 (S)

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: Project programmed on 2/23/21.
GENERAL: 7,500-8,200 ADT.
ENV: Tribal consultation letters sent 9/9/21. Phase II virtual public involvement held 9/14/21 @
    www.ardot.gov/pulicmeetings
SUR: DSUR/PSUR under 040751.
RDWY: Floodplain SP req'd. Early Coord Meeting held 10/14/20 (under Job 040758). Traffic & Materials req 5/17/21.
    Prelim Layouts to ROW & ENV 8/17/21. TMs, FWD, & Soil Survey req 8/17/21. Hyd Anal complete to Bridge 9/13/21.
    Field Insp held 12/14/21.

ROW: Est 2 Res relos. UFI 8/19/2021.
MAT: Soil Survey %AC to Rdwy 8/9/2021. Soil Survey to Rdwy 12/7/2021.
TP&P: No railroad involvement 10/25/2021.

Sep 20 Apr 21

DSURPLAN

RQD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2024
STIP FFY: 2024

ENV

100%RCB10%75%5%40%100%

Jul 24Jul 23Apr 21Jul 22Jan 22Sep 20

1663/4/2022 GENERAL
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Other Federal-Aid & State Jobs

(Benton & Washington) (craft-tull) (4.38 mi.) (APHN) (Urban Minor Arterial) /Sales Tax-X/          ||Design Criteria: Established

012305    Hwy. 412 – Springdale Bypass (S)

TYPE WORK: Widen to 4 lanes and Hwy. 412/Hwy. 112 intersection improvements. Pavement
    type: Asphalt.
WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 12/15/17. Project renamed on
    6/19/18 & 6/19/18.
GENERAL: 7,800-12,000 ADT.
BRIDGE INFO: 05909 (86.50, Rem./Wid., NP, Deck 6, Super. 6, Sub. 6, 1984); 07307 (94.76, Rem./Wid., NP, Deck 8,
    Super. 9, Sub. 8, 2017)
ENV: Env by CTA. Constraints to RDWY & BR 8/17/18. RTA to SHPO 2/1/19; conc recd 5 properties eligible 2/5/19.
    Comments on draft P&N returned 5/14/19. ADT request to SIR & TPP 10/14/2020. Phase II Virtual Public Involvement

    held 12/5/20. ID staff recommendation apprvd 6/30/21. ARS to SHPO 7/16/21, response 7/19/21. Phase II Virtual
    Public Involvement meeting held 7/6 - 8/6/21 with live meeting 7/19/21 5:30-6:30pm.
SUR: Photo CTL to CTA 5/25/18. CSUR under 012305 100% to CTA 6/04/18.
        DSUR: LiDAR FE 100%. U&D 100%.
        PSUR: 124 certs. Add'l PSUR (11 certs) to CTA 7/16/20.
RDWY: Floodplain SP req'd. T.O. to CON 3/26/18. Kick Off Meeting held 4/24/18. Traffic & TMs req 6/22/18. Des Criteria
    apprv'd 7/2/18. Rev Des Criteria apprv'd 3/4/20. 30% Plans rec'd from CON 11/20/20. Materials req 12/4/20. 30%
    Plans rev'd & ret'd to CON 3/16/21. Rev 30% rec'd from CON 5/18/21 & 7/27/21. Rev 30% Plans rev'd & ret'd to CON
    6/25/21 & 9/7/21. RAB TMs req 8/13/21.
ROW: AUI 1/3/19, UFI 8/19/2021.
BR: (JYP)
MAT: Soil Survey %AC to Rdwy 12/7/2020.
TP&P: No railroad involvement 6/16/2021. Regional access management plan completed February 2019.  Detailed AM
    plan agreement to be handled during project development.
SIR: TMs sent to RDWY 10/4/18.

     Traffic data sent to RDWY 6/26/2018.

Jan 19 Sep 20

DSURPLAN

RQD

PHBRRDWY

30%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2023
STIP FFY: 2023

ENV

CON5%10%75%20%40%100%100%

Apr 24Apr 23Apr 22Jan 22

(Benton) (craft-tull) (7.93 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/          ||Design Criteria: Established

090512    Springdale Bypass – Hwy. 12 P.E.

TYPE WORK: Major Widening
WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: Project programmed on 11/1/17. Project renamed on 11/29/17 & 12/15/17.
GENERAL: 8,200-16,000 ADT. IOM 11/1/17 (09X169); IOM 12/15/17 changed names for capacity improvements along
    the Highway 112 corridor.
ENV: Env by CTA. PI to be scheduled. Constraints to RDWY & BR 8/17/18. RTA to SHPO 4/9/19, 6 eligible structures 1
    listed. ADT Request to SIR & TPP 10/14/20.
SUR: U&D 90%.
        PSUR: 254 certs.
RDWY: Kick Off Meeting held 4/24/18. Design Criteria apprv'd 6/18/18. Traffic & TMs req 6/22/18. Rev Design Criteria
    apprv'd 5/29/20.
TP&P: Regional access management plan completed February 2019.  Detailed AM plan agreement to be handled during

    project development.
SIR: TMs sent to RDWY 10/4/18.

1673/4/2022 GENERAL
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Other Federal-Aid & State Jobs

(Benton) (craft-tull) (3.52 mi.) (APHN) (Urban Minor Arterial)

090513    Springdale Bypass – W. Wallis Rd. (S)

TYPE WORK: Major Widening. Pavement type: Asphalt.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 11/1/17. Project renamed on 11/29/17 & 12/15/17.
GENERAL: 11,000-16,000 ADT.
BRIDGE INFO: 05910 (86.50, Rem./Wid., NP, Deck 6, Super. 6, Sub. 6, 1982)
ENV: Env by CTA under PE Job 090512. Phase II virtual public involvement held 112/17/20. ID staff recommendation
    apprvd 6/30/21. Phase II Virtual Public Involvement meeting held 7/6 - 8/6/21 with live meeting 7/20/21 5:30-6:30pm.
SUR: CSUR 100% under 090513 to CTA 6/04/18.  DSUR files received from CTA 4/6/20.
        DSUR: LiDAR FE 100%.
        PSUR: 248 certs.

RDWY: Floodplain SP req'd. Materials req 12/4/20. 30% Plans rec'd from CON 12/15/20. 30% Plans rev'd & ret'd to CON
    3/22/21. Rev 30% Plans rec'd from CON 5/28/21. Rev 30% Plans rev'd & ret'd to CON 7/14/21. Meeting with Cave
    Springs held 8/3/21. RAB TMs req 8/13/21.
ROW: AUI 1/3/2019, UFI 8/19/2021.
BR: (JYP)
MAT: Soil Survey %AC to Rdwy 12/7/2020.
TP&P: No railroad involvement 10/6/2021. Regional access management plan completed February 2019.  Detailed AM
    plan agreement to be handled during project development.

Apr 20 Apr 21

DSURPLAN
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PHBRRDWY

20%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2024

ENV

CON5%10%75%5%40%100%100%

Dec 24Dec 23Jun 22Mar 22

(Benton) (craft-tull) (0.84 mi.) (APHN) (Urban Minor Arterial)

090514    W. Wallis Rd. – Pleasant Grove Rd. (S)

TYPE WORK: Major Widening. Pavement type: Asphalt.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 11/1/17. Project renamed on 11/29/17, 12/15/17, & 2/23/21.
GENERAL: 11,000 ADT.
BRIDGE INFO: 05911 (84.06, Rem./Wid., NP, Deck 6, Super. 6, Sub. 5, 1982)
ENV: Env by CTA under PE Job 090512. Phase II virtual public involvement meeting held 12/17/20. ID staff
    recommendation apprvd 6/30/21.Phase II Virtual Public Involvement meeting held 7/6 - 8/6/21 with live meeting
    7/22/21 5:30-6:30pm.
SUR: CSUR under 090514 to CTA 6/04/18.  DSUR files received from CTA 4/6/20, archived under 090512 on EDM.
        DSUR: LiDAR FE 100%.
RDWY: Floodplain SP req'd. Materials req 12/4/20. 30% Plans rec'd from CON 1/20/21. TMs req 3/5/21. 30% Plans rev'd

    & ret'd to CON 3/22/21. Rev 30% Plans rec'd from CON 6/11/21. Rev 30% Plans rev'd & ret'd to CON 7/19/21. RAB
    TMs req 8/13/21.
ROW: AUI 1/3/19, UFI 8/19/2021.
BR: (JYP)
MAT: Soil Survey %AC to Rdwy 12/7/2020.
TP&P: No railroad involvement 11/5/2021. Regional access management plan completed February 2019.  Detailed AM
    plan agreement to be handled during project development.

Apr 20

DSURPLAN
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PHBRRDWY
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UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2023

ENV

CON5%10%60%5%40%100%100%
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1683/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090513
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090514


Other Federal-Aid & State Jobs

(Benton) (craft-tull) (3.16 mi.) (APHN) (Urban Minor Arterial) /Sales Tax-X/

090636    Pleasant Grove Rd. – Hwy. 12 (S)

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPF-TAPF-0004(815)
BACKGROUND INFO: Project programmed on 2/23/21.
GENERAL: 8,200-11,000 ADT.
RDWY: 30% Plans rec'd from CON 6/9/21. 30% Plans rev'd & ret'd to CON 7/19/21. RAB TMs req 8/13/21. Rev 30%
    Plans rec'd from CON 8/20/21. Prelim ROW & UTIL EST req 8/20/21. Rev 30% Plans rev'd & ret'd to CON 9/30/21.
BR: (JYP)
TP&P: No railroad involvement 11/5/2021.

Apr 20 Apr 21

DSURPLAN PHBRRDWY

30%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2024
STIP FFY: 2023

ENV

CON5%75%5%40%

Aug 24Aug 23Apr 21Aug 22May 22

(Randolph) (pickering) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

101010    Spencer Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 740 ADT.

BRIDGE INFO: 01924 (51.98, Br. Repl., P1, Deck 6, Super. 6, Sub. 6, 1935)
ENV: EPD. Tribal consultation sent 2/20/19. Constraints to BR, RDWY & SUR 3/13/19. ARS to SHPO 2/18/20, response
    2/19/20. PIF to SHPO 2/19/20, response 3/10/20. revised CR clearance to file 5/26/20. T3 CE apprvd 7/29/20. NW14,
    no pcn.
SUR: Aerial photo flown 3/22/19. CSUR 100%. NTP to CON 4/11/19.
        DSUR: DSUR to Rdwy 8/06/19.
        PSUR: 6 certs. PSUR to ROW 01/16/20.  Add'l PSUR (1 cert) req'd 8/11/21 to ROW 8/12/21.
RDWY: Floodplain SP req'd. DSUR rec'd 8/6/19. Early Coord Meeting held 10/16/19. T.O. to CON 1/8/20. Traffic &
    Materials req 2/4/20. Kick-Off Meeting held 2/11/20. 15% Plans rec'd from CON 2/20/20. 15% Plans rev'd & ret'd to
    CON 2/21/20. Rev 15% Plans rec'd from CON 2/28/20. Rev 15% Plans rev'd & ret'd to CON 2/28/20. 30% Plans rec'd
    from CON 3/16/20. 30% Plans rev'd & ret'd to CON 3/31/20. 60% Plans rec'd from CON 4/29/20. Field Insp req
    5/13/20. 60% Plans rev'd & ret'd to CON 5/29/20. Rev 60% Plans rec'd from CON 6/8/20. ROW & UTIL req'mts to
    ROW 6/17/20. Des Criteria apprv'd 6/26/20. Rev 60% Plans rev'd & ret'd to CON 6/26/20. RDWY Info to ENV 7/2/20.
    Loc & Des Doc apprv'd 7/30/20. Field Insp held 8/5/20. 90% Plans rec'd from CON 8/12/20. Plans cert by CON
    8/12/20. Final Field Insp held 10/14/20. 90% Plans rev'd & ret'd to CON 11/13/20. Final Plans rec'd from CON

    12/17/20. Plans to EST 4/5/21.
ROW: Plans 90% (6 trs). Auth Rec'd 7/7/21. 5/5 apprs made & apprvd. 4 options; 2 paid; 1 condemned - poss. date
    2/2/2022 & 1 to be condemned. AUI 4/24/19, UFI 1/8/20; Plans to 2 utils 6/22/20; 2/2 est rec'd, 1/1 utils WO issued, 1
    utils no conflict, 1/1 utils Adj. complete.
BR: (SWP) Rec'd. 90% plans 8/12/20 & 10/1/20. Ret'd. comments 90% plans 10/7/20. Rec'd. final plans 12/17/20.
TP&P: No railroad involvement 9/29/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 115

Aug 19 Jun 20 Jul 20 Jan 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2022

ENV

TBD100%100%70%75%100%100%100%NA

Jul 22Jan 22Jun 20Jun 20Nov 19

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited May 1 – July 31.
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https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090636
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101010


Other Federal-Aid & State Jobs

(Poinsett) (urb) (Non-APHN) (Major Collector) /NHPP/State/

101017    Tyronza River & Ditch No. 6 Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures & complete frontage rd. connection.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0056(57)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    4/29/21.
GENERAL: 400 ADT.
BRIDGE INFO: A3311 (50.64, Br. Repl., P2, SD, Deck 3, Super. 5, Sub. 4, 1960); A3872 (64.54, Br. Repl., NP, SD, Deck
    3, Super. 4, Sub. 4, 1964)
ENV: Tribal consultation letters sent 8/13/20. Env Constraints to BR and RDWY 11/2/20. ARS to SHPO 11/18/20,
    response 11/20/20. revised constraints 4/2/21, 8/26/21.

SUR: Aerial photo flown 1/24/19. CSUR 100%. NTP to Con 4/23/20.  DSUR to Rdwy 8/3/20.  Add'l CSUR for A3311
    100%.  DSUR for A3311 to Rdwy 10/11/21.
        PSUR: Existing ROW to ROW 9/22/20.  3 certs for Ditch No. 6.
RDWY: Floodplain SP req'd. Traffic & Materials req 9/27/19. DSUR rec'd 8/3/20. Early Coord Meeting held 10/7/20. Hyd
    Anal complete to Bridge 1/20/21 & 11/22/21. Add'l Survey req 3/1/21. Prelim Layout (Site 1) to ROW & ENV 3/8/21.
    Add'l DSUR rec'd 10/11/21. Add'l Traffic req 12/3/21.
ROW: AUI 10/05/20, UFI 3/10/21.
BR: (TMG) Layout 15%.
TP&P: No railroad involvement 6/16/2021.

Hwy. 118

Oct 21 Sep 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2024
STIP FFY: 2023

ENV

TBD0%10%65%20%10%100%NA

Mar 24Mar 23Sep 21Mar 22Feb 22Aug 21

1703/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101017


Other Federal-Aid & State Jobs

(Mississippi) (m.baker) (0.4 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

101001    Ditch No. 35 Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0047(76)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 220 ADT.
BRIDGE INFO: M1834 (32.39, Br. Repl., P0, SD, Deck 4, Super. 6, Sub. 5, 1952)
ENV: EPD. Tribal consultation sent 1/28/19. Constraints to BR, RDWY, & SUR 2/7/19. CRS to SHPO 6/17/19.SHPO
    response to PIF 6/19/19. T2-CE apprvd 10/16/19. NW14, no pcn.
SUR: CSUR 100%. Aerial photo flown 1/31/19. DSUR 100% to Rdwy 4/02/19. Exist ROW to ROW 4/18/19.
        PSUR: Tract 6 staking req'd 5/11/21 to ROW 5/18/21.

RDWY: No Floodplain SP req'd. DSUR rec'd 4/2/19. T.O. to CON 5/21/19. Early Coord Meeting held 7/25/19. Traffic req
    8/2/19. Materials req 9/27/19. Design Criteria apprv'd 9/30/19. Loc & Des Doc apprv'd 12/18/19. 30% Plans rec'd from
    CON 11/19/19. 30% Plans rev'd & ret'd to CON 12/9/19. ROW req'mts to ROW 12/31/19. Field Insp held 1/30/20. 60%
    Plans rec'd from CON 2/11/20. 60% Plans rev'd & ret'd to CON 3/11/20. UTIL req'mts to ROW 3/11/20. 90% Plans
    rec'd from CON 4/23/20. Plans to EST 6/22/20. Final Field Insp held 8/1TMP apprv’d 3/25/21.0/20. 90% Plans rev'd &
    ret'd to CON 8/10/20. Final Plans rec'd from CON 8/27/20. Final Plans rev'd & ret'd to CON 3/9/21. TMP apprv'd
    3/25/21.
ROW: COURT ORDER - Plans 90% (6 trs). Auth Rec'd 8/6/20. PRWC held 2/27/20. 6/6 apprs made & apprvd. 6 options
    & 6 paid. AUI 7/24/19, UFI 12/19/19; Plans to 3 utils 4/1/20; 3/3 est rec'd, 3/3 WO issued, 2/3 utils adj complete.
     C.O. filed 11/4/21.
BR: (SWP) 1 RCBC. Rec'd. 90% plans - 4/23/20. Ret'd. comments 90% plans - 6/16/20. Rec'd. 100% plans 8/28/20.
MAT: Soil Survey %AC to Rdwy 5/14/2020.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019

Hwy. 120

Apr 19 Dec 19 Oct 19 Apr 19 Nov 21

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2022
STIP FFY: 2021

ENV

100%100%80%100%75%100%100%100%NA

Mar 22Dec 21Oct 19Oct 19Apr 19

1713/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101001


Other Federal-Aid & State Jobs

(Johnson) (pri) (0.37 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

080499    Gee Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with a Three Sided Box.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0036(18)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    9/6/19.
GENERAL: 80 ADT.
BRIDGE INFO: M1864 (53.46, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1960)
ENV: Ozark National Forest; scenic river; bat survey reqd; historic bridge involved. Constraints to RDWY and BR
    4/17/17. Cooperating agency request to USFS 10/17/17. Mkting ltrs sent 11/3/17; Johnson Co requests HB; USFS

    says bridge can't be left in place. Tribal consultation sent 7/23/18.  HBAC recommend HB be left in place; conc recd
    1/10/19. Bat Survey scheduled for Summer 2019. Additional Tribal consultat sent 8/26/19. Cultural Resources Survey
    to SHPO 9/26/19. SHPO response to PIF 10/11/19. Request for cost estimates to BR & RDWY 11/22/19. Scoping
    letter sent 5/22/20. Cont. consultation to Tribes 8/7/20. EA approved by FHWA 5/26/21. Virtual Public Hearing Offering
    7/15-8/19/21. FONSI to FHWA 10/07/21, apprvd 10/12/21.
SUR: Aerial photo flown 3/29/15. Ortho only. Tie to 080444.
        DSUR: CSUR 100%. DSUR 100% to Rdwy 10/28/16.  Add'l DSUR req'd 1/4/19 100% to Rdwy 3/01/19.
        PSUR: Existing ROW only to ROW 10/27/16, Rev. 2/12/19.
RDWY: No floodplain SP req'd. DSUR rec'd 10/28/16. Hyd Anal complete to Bridge 10/12/17 & 1/4/21. Prelim Prints to
    ROW & ENV 9/22/17. Traffic & Soil Survey req 9/22/17. Design Criteria appv'd 11/9/18. Add'l Survey req 1/4/19. ROW
    & UTIL reqm'ts to ROW 5/31/19. RDWY Info to ENV 5/31/19. Prelim Est to PM 8/28/19. Rev ROW & UTIL req'mts to
    ROW 9/16/19. Rev RDWY Info to ENV 9/16/19 & 9/2/20. Field Insp held 11/19/19. LRFD req to Bridge 12/30/20. Loc &
    Des Doc apprv'd 10/14/21.
ROW: Plans 90% (2 trs). Initial Auth Rec'd 12/20/2021. X USA tracts.  Draft FLT to FHWA X/X/20. AUI 7/20/16. UFI
    6/28/18; Plans to 1 Utils 6/5/19; 1/1 Utils est rec'd.

BR: (TMG) Layout 85%. 1 3-Sided Box. Req'd Soil Borings for Big Piney Creek 6/28/18.
MAT: Soil Survey to Rdwy 11/27/17.
TP&P: No railroad involvement 10/25/2021.

Hwy. 123

Oct 16 May 19 Oct 21 Oct 16

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2021

ENV

100%80%NA20%75%90%75%100%NA

Jun 22Oct 16Jul 21Dec 18Oct 16

CRITICAL NOTES: Federal Land Transfer

1723/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080499


Other Federal-Aid & State Jobs

(Pope) (garver) (0.15 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

080616    Hwy. 124 Strs. & Apprs. (Pope Co.) (S)

TYPE WORK: Replace 4 structures with R.C. Box Culverts. Of the 4 structures, 2 structures are
    non-bridge length.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0058(51)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    2/27/20.
GENERAL: 620 ADT.
BRIDGE INFO: M1877 (68.20, Br. Repl., NP, Deck 7, Super. 6, Sub. 5, 1936); M1878 (87.31, Br. Repl., NP, Deck 7,
    Super. 7, Sub. 6, 1936)

ENV: EPD. Constraints to BR, RDWY & SUR 1/25/19. ARS to SHPO 7/9/20; response 7/16/20. PIF to SHPO 9/15/20,
    response 9/18/20. T3CE apprvd 9/28/20. NW14, no pcn.
SUR: Aerial photo flown 2/08/19. CSUR 100%. NTP to CON 10/02/19. DSUR to Rdwy 12/20/19.  Add'l DSUR req'd
    7/2/20 100% to Rdwy 7/22/20.
        PSUR: Exist. ROW to ROW 01/15/20.  Add'l ROW to ROW 7/24/20.
RDWY: Floodplain SP req'd. Traffic & Materials req 6/11/19. T.O. to CON 11/1/19. Des Criteria apprv'd 12/18/19. DSUR
    rec'd 12/20/19. Early Coord Meeting held 2/25/20. Add'l Survey req 7/2/20. Add'l Survey req 7/22/20. 30% Plans rec'd
    from CON 7/31/20. ROW reqm'ts to ROW 7/31/20. 30% Plans rev'd & ret'd to CON 7/31/20. RDWY Info to ENV
    8/20/20. Loc & Des Doc apprv'd 10/1/20. 60% Plans rec'd from CON 10/12/20. UTIL req'mts to ROW 10/12/20. Field
    Insp req 10/12/20. 60% Plans rev'd & ret'd to CON 12/7/20.
ROW: By ARDOT. Plans 90% (7+ trs). Initial Auth Rec'd 2/26/21. AUI 11/25/19, UFI 6/2/20. Plans to 4 utils 01/04/21; 1/4
    utils est rec'd, 1 utils no conflict.
BR: (SWP)
MAT: Soil Survey to Rdwy 11/26/19.
TP&P: No railroad involvement 10/5/2021.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 124

Dec 19 Jul 20 Sep 20 Jan 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

100%60%20%20%75%100%65%100%NA

Sep 22Mar 22Apr 20Sep 20Jul 20Mar 20

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 – November 15.

1733/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080616


Other Federal-Aid & State Jobs

(Craighead & Poinsett) (pri) (0.48 mi.) (APHN) (Minor Arterial) /NHPP/State/

101124    Hwy. 135 Strs. & Apprs. (S)

TYPE WORK: Replace 5 structures.
WORK ZONE POLICY: #02474 Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 920-1,400 ADT. IOM 6/9/2021 Job 101012 combined into this project.
BRIDGE INFO: 02474 (57.04, Br. Repl., P3, SD, Deck 6, Super. 4, Sub. 4, 1954); 02886 (37.62, Br. Repl., P0, SD, Deck
    4, Super. 6, Sub. 5, 1954); 02905 (54.96, Br. Repl., P2, Deck 6, Super. 5, Sub. 6, 1954); 02906 (46.46, Br. Repl., P2,
    SD, Deck 6, Super. 3, Sub. 6, 1954); 02907 (32.95, Br. Repl., P0, Deck 6, Super. 5, Sub. 5, 1954)
ENV: Env Constraints to Rdwy & BR 10/23/20.
SUR: 10x363-02886, 10x099-02906, 10x101-02907, 02905 added.  CSUR 100%.  Aerial photo 3/3/21.  DSUR for 02905
    100%. Str. #02474 Aerial photo flown 1/31/19. CSUR 100%.  NTP to Con 4/22/20.  DSUR to Rdwy 9/10/20.  Add'l

    DSUR (02905) to Rdwy 6-22-21.
        PSUR: 22 certs. Str. #02474 12 certs.  PSUR to ROW 4/1/21.  Add'l PSUR to ROW 7/27/21.
RDWY: Floodplain SP req’d. Prelim Layouts to ROW & ENV 8/10/21. Bridge, Traffic & Soil Survey req 8/10/21. Early
    Coord Meeting held 8/18/21. Hyd Anal complete to Bridge 11/30/21.
ROW: str. #02474 AUI 10/27/20, AUI 8/16/2021.
BR: (CMW)
MAT: Soil Survey % AC to Rdwy 12/22/20 for # 02474. Soil Survey % AC to Rdwy 12/8/2021 for 101124.
TP&P: No railroad involvement 10/6/2021.

Hwy. 135

Jun 21 Jul 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2023
STIP FFY: 2024

ENV

10%0%5%75%5%35%100%

Jul 23Jan 23Sep 21May 22Feb 22Aug 21

1743/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101124


Other Federal-Aid & State Jobs

(Craighead) (m.baker) (0.18 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

100985    Hwys. 135 & 139 Strs. & Apprs. (Caraway) (S)

TYPE WORK: Replace 3 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0016(79)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 790-2,600 ADT.
BRIDGE INFO: 02622 (50.34, Br. Repl., P2, Deck 7, Super. 7, Sub. 5, 1950); 02908 (60.20, Br. Repl., P3, Deck 7, Super.
    6, Sub. 7, 1954); M1983 (32.47, Br. Repl., P0, Deck 5, Super. 5, Sub. 5, 1940)
ENV: EPD. Tribal consultation sent 1/11/19. RTA for 3 properties to SHPO 2/5/19; conc recd 0 eligible 2/5/19.
    Constraints to BR, RDWY, & SUR 2/14/19. CRS to SHPO 2/5/20, response 2/7/20. T1-CE apprvd 3/13/20. NW14 no
    pcn. Cont. consultation to tribes 8/7/20.

SUR: Aerial photo flown 1/29/19. CSUR 100%. DSUR to Rdwy 6/28/19.
        PSUR: 19 certs. PSUR to ROW 7/31/19.  9 add'l certs req'd 6/30/21 to ROW 7/15/21. 1 add'l tract req'd 7/22/21 IP.
            ROW staking (tracts 1 & 2) req'd 9/29/21 to ROW 10/29/21.
RDWY: Floodplain SP req'd. DSUR rec'd 6/28/19. Traffic req 8/2/19. T.O. to CON 8/14/19. Materials req 10/11/19. Des
    Criteria apprv'd 10/18/19. Early Coord Meeting held 11/12/19. 30% Plans rec'd from CON 12/20/19. 30% Plans rev'd &
    ret'd to CON 2/24/20. Field Insp held 4/8/20. 60% Plans rec'd from CON 4/23/20. ROW & UTIL req'mts to ROW
    6/11/20. RDWY Info to ENV 6/11/20. 60% Plans rev'd & ret'd to CON 6/16/20. 90% Plans rec'd from CON 8/6/20. Final
    Field Insp held 10/2/20. Plans to EST 10/1/20. Plans cert by HYD 3/30/21. 90% Plans rev'd & ret'd to CON 4/22/21.
    Final Plans rec'd from CON 7/9/21.
ROW: Plans 90% (11 trs). Auth Rec'd 7/7/21. 11/11 apprs made & apprvd. 10 options; 8 paid & 1 to be Condemned. UFI
    held 3/25/20. Plans to 6 utils 8/12/20, 9/3/2021, 1 additional utils 9/3/2021; 5/8 est rec'd, 1 utils No conflict, 2/7 WO
    issued.
BR: (SWP) Rec'd. 90% plans 8/28/20. Ret'd. comments 90% plans 1/7/21.  Rec'd. 100% Plans on 7/9/21.
MAT: Soil Survey %AC to Rdwy 10/14/19.
TP&P: No railroad involvement 10/25/2021.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwys. 135 & 139

Jun 19 Jun 20 Mar 20 Jul 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2022
STIP FFY: 2022

ENV

100%95%30%80%75%100%95%100%NA

May 22Jan 22Mar 20Mar 20Aug 19

(Greene) (urb) (1.21 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

101133    Hwy. 49B – Fairview Rd. (Paragould) (S)

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 5,800-7,500 ADT.
SUR: Aerial photo 1/28/21.  CSUR 100%.  PICs available.  UAV-LiDAR acquired 2/10/22.
        PSUR: 45 certs.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.

MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/29/2021.  2012 memo study determined that this is not a capacity need, except
    perhaps at Highway 49 intersection.

Hwy. 135

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2025
STIP FFY: 2023

ENV

10%NA5%20%NA

May 25May 24Sep 22May 23Feb 23Aug 22

1753/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100985
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101133


Other Federal-Aid & State Jobs

(Greene) (garver) (0.14 mi.) (NHS) (Principal Arterial) /NHPP/State/          ||Design Criteria: Established

101013    Jacks Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: NHPP-0028(54)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 6,800 ADT.
BRIDGE INFO: 02717 (52.15, Br. Repl., P3, SD, Deck 6, Super. 3, Sub. 7, 1950)
ENV: EPD.  Tribal consultation sent 2/26/19. Constraints to BR, RDWY & SUR 3/4/19. ARS to SHPO 6/28/19; response
    7/9/19. PIF to SHPO 11/19/19, response 11/25/19. T1 CE apprvd 11/26/19. NW23 permit packet to USACE 2/19/20.
    T3-CE reevaluation apprvd 3/20/20. NW23, issued 7/30/21.

SUR: CSUR 100%. DSUR to Rdwy/Bridge 6/12/19. PSUR to ROW 6/24/19. Add'l DSUR req'd 10/31/19, 100% to Rdwy
    11/22/19.
        PSUR: 8 certs. Aerial photo flown 1/31/19.  Add'l PSUR (4 certs) req'd 7/7/20 to ROW 8/26/20.
RDWY: Floodplain SP req'd. T.O. to CON 5/1/19. Traffic & Materials req 6/11/19. DSUR rec'd 6/12/19. Kick-Off Meeting
    held 6/27/19. Des Criteria apprv'd 10/18/19. 30% Plans rec'd from CON 11/14/19. 30% Plans rev'd & ret'd to CON
    11/25/19. 60% Plans rec'd from CON 12/27/19. ROW & UTIL req'mts to ROW 12/30/19. Field Insp req 12/30/19.
    RDWY Info to ENV 2/7/20. 60% Plans rev'd & ret'd to CON 2/13/20. Loc & Des Doc apprv'd 4/1/20. Field Insp held
    4/6/20. 90% Plans rec'd from CON 8/19/20. Plans cert by CON 8/19/20. Final Field Insp req 8/20/20. 90% Plans rev'd'
    & ret'd to CON 12/10/20. Final Plans rec'd from CON 8/20/21. Plans to EST 8/26/21.
ROW: Plans 90% (9 trs). Initial Auth Rec'd 8/6/20. 9/9 apprs made & apprvd. 5 options & 1paid.  AUI 4/3/19, UFI 1/7/20;
    Plans to 4 Utils 2/10/20; 2/3 est rec'd.
BR: (SWP) Layout 95%. Rec'd. 90% plans 8/5/20. Ret'd. 90% comments 8/27/20. 8/20/21-Rec'd. 100% Plans.
MAT: Soil Survey to Rdwy 6/19/19.
TP&P: No railroad involvement - 9/29/21.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 135

Jun 19 Dec 19 Nov 19 Aug 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2021

ENV

100%95%25%55%75%100%100%100%NA

Jun 22Feb 22Nov 19Nov 19Jun 19

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited May 1 – July 31.

1763/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101013


Other Federal-Aid & State Jobs

(Greene) (pri) (0.14 mi.) (Non-APHN) (Major Collector) /Act 416/          ||Design Criteria: Established

A00008    Lick Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 9/11/20.
GENERAL: 560 ADT.
BRIDGE INFO: M2011 (58.18, Br. Repl., NP, Deck 7, Super. 7, Sub. 6, 1955)
ENV: Constraints to BR and State Aid 11/18/20. Tribal consultation letters sent 5/18/21. ARS to SHPO 1/25/22, response
    1/25/22. PIF to SHPO 2/7/22.
SUR: CSUR 100%.  Aerial photo 1/28/21.  DSUR to Rdwy 2/5/21.
RDWY: No Floodplain SP req'd. Traffic & Soil Survey req 12/14/20. DSUR rec'd 2/5/21. Early Coord Meeting held
    2/23/21. Hyd Anal complete to Bridge 3/1/21. Prelim Layouts to ROW & ENV 5/6/21. ROW & UTIL req'mts to ROW

    6/22/21. RDWY Info to ENV 6/22/21. Field Insp & TMP Meeting held 7/21/21. Des Criteria apprv'd 7/12/21.
ROW: AUI 1/21/21.
BR: (TMG) 1 Bridge. Layout 15%.
TP&P: No railroad involvement 10/6/2021.

Hwy. 141

Feb 21 May 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2023
STIP FFY: 2022

ENV

TBD0%5%75%50%40%100%NA

Dec 22Jun 22Sep 21Dec 21Sep 21Jan 21

(Clay) (horner-shifrin) (0.54 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

101120    Hwy. 141 Strs. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box culvert, replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 260 ADT.
BRIDGE INFO: M3564 (52.28, Br. Repl., P2, SD, Deck 6, Super. 5, Sub. 4, 1972); M3566 (43.53, Br. Repl., P1, SD,
    Deck 5, Super. 3, Sub. 4, 1972)
ENV: Env constraints to Rdwy & BR 7/9/21. Tribal consultation letter sent 7/12/21. ARS to SHPO 8/11/21, response
    8/12/21.
SUR: 10x076-M3566, 10x090-M3564.  CSUR 100%. Aerial photo 2/14/2020. UAV LiDAR DOP 12/17/2020. LiDAR
    Feature extraction 100%.  DSUR to Rdwy 5/19/21.  Add'l DSUR req'd 10/20/21 to Rdwy 11/12/21.
        PSUR: Existing ROW to ROW 7/7/21.
RDWY: Floodplain SP req’d. Traffic & Materials req 5/17/21.  DSUR rec'd 5/19/21. T.O. to CON 9/23/21. Early Coord
    Meeting held 10/5/21. Add'l DSUR req 10/7/21. Add'l Hyd DSUR req 10/15/21. Des Criteria apprv'd 11/16/21. 30%
    Plans rec'd from CON 11/17/21. 30% Plans rev’d & ret’d 2/11/22.

BR: (TMG)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement  10/6/2021.

Hwy. 141

May 21 Jul 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2024
STIP FFY: 2023

ENV

10%5%75%20%35%100%

Jun 23Dec 22Sep 21Apr 22Jan 22May 21

1773/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/A00008
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101120


Other Federal-Aid & State Jobs

(Chicot) (pe) (0.26 mi.) (Non-APHN) (Major Collector)          ||Design Criteria: Established

020712    Boeuf River Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0009(42)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 380 ADT.
BRIDGE INFO: A2847 (69.33, Br. Repl., NP, Deck 7, Super. 6, Sub. 7, 1962)
ENV: EPD. Constraints to BR, RDWY, & SUR 2/4/19. Tribal consultation sent 2/26/19. SHPO response to ARS 11/14/19.
    PIF to SHPO 12/4/19. T1-CE apprvd 2/18/20. NW23 permit to USACE 11/10/20.
SUR: CSUR 100%. Aerial photo flown 12/9/18. NTP to CON 2/7/19. DSUR to Rdwy/Bridge 4/02/19.

        PSUR: Exist. ROW to ROW 4/23/19.  ROW staking req'd 10/14/20 to ROW 11/09/20.  Re-stake req'd 1/12/21 to
            ROW 1/20/21.
RDWY: No Floodplain SP req'd. DSUR rec'd 4/2/19. Early Coord Meeting held 5/1/19. Hyd Anal complete to Bridge
    7/12/19. Prelim Layouts to ROW & ENV 10/8/19. Traffic & Materials req 10/8/19. ROW & UTIL req'mts to ROW
    1/14/20. RDWY Info to ENV 1/21/20. Des Criteria apprv'd 1/29/20. Rev ROW reqm'ts to ROW 2/27/20.
ROW: COURT ORDER - Plans 90% (4 trs). Initial Auth Rec'd 7/2/20. 4/4 appr made & apprvd.  1 option & 1 paid. 0/2
    PPO moved.  AUI 5/22/19, 10/20/20, UFI 10/9/19. Plans to 3 Utils on 1/15/20. 2/3 utils est rec'd. 1 no conflict.
BR: (JYP) Layout 100%. Final Info. To Env. 10/8/20. Plans complete 3/10/21.
MAT: Soil Survey %AC to Rdwy 01/13/20. Subsurf Invest Consultant Report to Br 11/30/2020.
TP&P: No Railroad Involved.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 144

Apr 19 Jan 20 Feb 20 Apr 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%100%20%45%100%95%85%100%NA

Jun 25Jan 25Feb 20Jan 20Jun 19

CRITICAL NOTES: Small utility conflict.

1783/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020712


Other Federal-Aid & State Jobs

(Mississippi) (m.baker) (0.5 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

100098    Ditch No. 6 Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0047(73)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 2/3/83. Project renamed on
    1/25/19.
GENERAL: 330 ADT.
BRIDGE INFO: M2052 (24.58, Br. Repl., P0, SD, Deck 3, Super. 4, Sub. 4, Hist., 1938)
ENV: Constraints to BR, RDWY & SUR 3/26/19. ARS to SHPO 9/25/19; response 9/26/19. PIF to SHPO 9/4/20,
    response 9/8/20. MOA to SHPO 9/9/20. MOA to FHWA 9/28/20. Final MOA to SHPO 9/29/20. T3 CE apprvd 11/5/20.
SUR: Aerial photo flown 4/4/15. CSUR 100%. DSUR to Rdwy 8/22/19. Ortho 100%.  Add'l DSUR req'd 11/21/19.

        PSUR: Exist. ROW to ROW 8/21/19.  ROW staking (tracts 1&2) req'd 9/29/21 to ROW 11/9/21.
RDWY: No Floodplain SP req'd. Traffic req 8/2/19. DSUR rec'd 8/22/19. T.O. to CON 9/16/19. Materials req 9/27/19.
    Design Criteria apprv'd 9/30/19. Early Coord Meeting held 10/15/19. 30% Plans rec'd from CON 10/25/19. 30% Plans
    rev'd & ret'd to CON 11/12/19. Add'l Survey req 11/21/19. Field Insp held 1/30/20. Rev 30% Plans rec'd from CON
    3/4/20. Rev 30% Plans rev'd & ret'd to CON 7/2/20. 60% Plans rec'd from CON 8/17/20. 60% Plans rev'd & ret'd to
    CON 10/6/20. ROW & UTIL reqm'ts to ROW 10/6/20. RDWY Info to ENV 11/3/20. Loc & Des Doc apprv'd 11/9/20.
    Rev Des Criteria apprv'd 11/17/20. 90% Plans rec'd from CON 12/29/20. Final Field Insp held 1/11/21. 90% Plans
    rev'd & ret'd to CON 4/28/21. Final Plans rec'd from CON 6/10/21.
ROW: COURT ORDER - Plans 90% (2 trs). Auth Rec'd 2/26/21. 2/2 Apprs made & apprvd; 2 Options & 2 Paid. AUI
    6/12/19, UFI 10/31/19; Plans to 4 utils 01/04/21; 4/4 est rec'd, 1 utils no conflict, 3/3 WO issued.
BR: (SWP) Box Culvert. Rec'd. 90% plans 12/29/20. Ret'd comments 90% plans 1/7/21.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 148

Aug 19 Oct 20 Nov 20 Aug 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2021

ENV

TBD95%65%95%75%100%100%100%NA

Jun 22Jan 22Nov 20May 20Aug 19

1793/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100098


Other Federal-Aid & State Jobs

(Conway & Yell) (garver) (0.61 mi.) (APHN) (Minor Arterial) /NHPP/State/          ||Design Criteria: Established

080615    Petit Jean River Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0075(42)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 740 ADT.
BRIDGE INFO: 03032 (59.58, Br. Repl., P3, Deck 5, Super. 5, Sub. 5, 1956)
ENV: CoE property with AGFC easement involved. RTA for 1 property to SHPO 12/27/18; conc recd 1/9/19. Tribal
    consultation letters sent 2/24/20. Constraints to BR and RDWY 5/14/20. ARPA permit to USACE 5/11/20. ARS
    addendum to SHPO 10/15/20, response 10/15/20. CRS to SHPO 1/28/21, response 2/9/21. T3CE apprvd 9/15/21.

SUR: Aerial photo flown 2/08/19. CSUR 100%. DSUR to Rdwy 1/3/20. Add'l DSUR req'd 02/27/20 100% to Rdwy
    6/19/20.  Add'l DSUR req'd 7/26/21 to Rdwy 9/10/21.
        PSUR: 6 certs. PSUR to ROW 03/05/20.  Add'l PSUR (2 certs) req'd 12/15/21 to ROW 1/12/22.
RDWY: Floodplain SP req'd. Traffic & Materials req 10/11/19. T.O. to CON 11/1/19. DSUR rec'd 1/3/20. Early Coord
    Meeting held 2/25/20. Add'l Survey req 2/27/20. Des Criteria apprv'd 5/1/20. Add'l Survey req 6/19/20. 30% Plans rec'd
    from CON 6/22/20. Add'l Survey req 6/22/20. 30% Plans rev'd & ret'd to CON 7/2/20. 60% Plans rec'd from CON
    8/25/20. ROW & UTIL req'mts to ROW 8/27/20. 60% Plans rev'd & ret'd to CON 9/24/20. RDWY Info to ENV 11/10/20.
    Field Insp held 12/9/20. Avg Running Speed req 1/4/21. Rev 30% Plans rec'd from CON 7/1/21. Add'l Survey req
    7/26/21. Rev 30% Plans rev'd & ret'd to CON 7/27/21. 45% Plans rec'd from CON 7/30/21. Rev RDWY Info to ENV
    8/30/21. Rev 60% Plans rec'd from CON 11/17/21. UTIL reqm'ts to ROW 11/18/21. Field Insp req 11/19/21.
ROW: Fee - Plans 80% (9 trs). Initial Auth Rec'd 10/19/21. AUI 12/3/19, UFI 5/13/20. Plans to 6 utils 12/18/2021.
BR: (SWP) Layout 95%. 8/24/20 - Advance Apv'l. letter to USCG. 9/2/20 - Site falls under USCG jurisdiction, no USCG
    permit required.
MAT: Soil Survey %AC to Rdwy 10/14/19.
TP&P: No railroad involvement 10/27/21

SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 154

Feb 20 Jul 21 Sep 21 Mar 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2021

ENV

CON40%15%15%75%90%60%100%NA

Aug 22Feb 22Aug 21Jul 21Dec 19

CRITICAL NOTES: CoE property and AGFC easement involved.

1803/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080615


Other Federal-Aid & State Jobs

(Yell) (urb) (0.04 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

080618    Bayou Choate George Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 570 ADT.
BRIDGE INFO: 03996 (59.86, Br. Repl., P3, Deck 6, Super. 6, Sub. 7, 1966)
ENV: EPD.  Constraints to BR, RDWY, SUR 1/25/19. Tribal consultation letters sent 1/7/21. ARS to SHPO 4/1/21. T3-CE
    apprvd 5/20/21. NW14, no pcn.
SUR: CSUR 100%.  DSUR to Rdwy 7/28/20.
        PSUR: Existing ROW to ROW 11/17/20.
RDWY: Floodplain SP req'd. Traffic & Materials req 10/11/19. DSUR rec'd 7/28/20. Early Coord Meeting held 1/13/21.

    Prelim Layouts to ROW & ENV 2/12/21. Hyd Anal complete to Bridge 3/5/21. Des Criteria apprv'd 3/15/21. RDWY Info
    to ENV 4/30/21. ROW & UTIL req'mts to ROW 4/30/21. Field Insp sched 5/27/21. Loc & Des Doc apprv'd 5/24/21.
    LRFD req to BRIDGE 2/25/22.
ROW: COURT ORDER - Plans 90% (2 trs). Rec'd initial auth 10/28/21. AUI 10/1/20, UFI 5/25/2021; Plans to 3 utils
    8/13/2021
BR: (CMW) 1 RC Box Culvert.
MAT: Soil Survey %AC to Rdwy 10/14/19.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 154

Jul 20 Apr 21 May 21 Nov 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2023

ENV

35%RCB15%20%75%100%50%100%NA

Aug 22Feb 22Apr 21Apr 21Nov 20

(Craighead) (HDR) (0.43 mi.) (APHN) (Urban Minor Arterial) /NHPP/State/          ||Design Criteria: Established

101126    Whiteman Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,100 ADT.

BRIDGE INFO: M4060 (38.31, Br. Repl., P0, SD, Deck 4, Super. 4, Sub. 4, 1980, Closed)
ENV: EPD. Tribal consultation letters sent 9/1/21. Env constraints apprvd 9/15/21. PIF to SHPO 12/20/21, response
    1/6/22. T1CE apprvd 2/14/22.
SUR: 10x106-M4060.  CSUR 100%.  Aerial photo 1/6/20.  DSUR to Rdwy 5/19/21.
        PSUR: 6 certs.  PSUR to ROW 5/18/21.
RDWY: Floodplain SP req’d. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. NTP to CON 9/7/21. Add'l Survey req
    9/9/21. T.O. to CON 9/14/21. 30% Plans rec'd from CON 9/17/21. Early Coord Meeting held 9/22/21. Des Criteria
    apprv'd 10/14/21. 30% Plans rev'd & ret'd to CON 10/19/21. 60% Plans rec'd from CON 10/29/21. Field Insp held
    11/4/21. ROW & UTIL reqm'ts to ROW 12/6/21. RDWY Info to ENV 12/8/21.
ROW: AUI 9/21/2021, UFI 2/1/2022.
BR: (JYP) Layout 95%
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 158

May 21 Dec 21 Feb 22 May 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2023
STIP FFY: 2024

ENV

10%10%15%75%90%65%100%

Mar 23Sep 22Sep 21Feb 22Nov 21May 21

1813/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080618
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101126


Other Federal-Aid & State Jobs

(Desha) (con) (Non-APHN) (Minor Collector) /STP-BR/State/

020782    Canal No. 19 Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPB-0021(53)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 590 ADT.
BRIDGE INFO: M4055 (17.06, Br. Repl., P0, SD, Deck 7, Super. 6, Sub. 4, 1980)
ENV: EPD. Tribal consultation letters sent 8/17/21. Env constraints to BR and Rdwy 10/13/21.
SUR: CSUR 100%.  UAV-LiDAR acquired 1/3/22.  Mapping 80%.  Aerial photo flown 1/24/22.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.

ROW: AUI 9/28/2021.
BR: (CMW)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 159

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2024
STIP FFY: 2024

ENV

10%0%5%10%60%

Oct 23Aug 23Mar 22Aug 22Aug 22Feb 22

CRITICAL NOTES: Small utility conflict.

(Lonoke & Pulaski) (con) (Non-APHN) (Urban Major Collector) /Local/

061472    Hwy. 161 Str. & Apprs. (Pulaski & Lonoke Cos.) (S)

TYPE WORK: Construct new bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 11/2/15. Funding issues on 10/24/16.
GENERAL: 1,300 ADT. The Water Management District is responsible for all costs including ROW and Util.  The U.S.
    Army Corps of Engr will design the bridge.  The Department is responsible for advertising, awarding and inspection.
    Agreement executed 10/30/15.  P.E. deposit rec'd. 12/3/2015. As of 5/28/16, Bayou Meto uncertain about funding

    availability.
ENV: CoE CR clearance 5/11/15. Env clearance by CoE under FONSI 06/02/2015
SUR: DSUR and PSUR by Irrigation District CON.
RDWY: No floodplain SP req'd. 30% Plans rec'd from BMWMD Con's 8/14/14. 30% Plans rev'd & ret'd to CON 11/17/14.
    60% Plans rec'd from CON 4/16/15. 60% Plans rev'd & ret'd to CON 6/4/15. Field Insp held 7/16/15. Loc & Des Doc
    apprv'd 5/12/16. 90% Plans rec'd from CON 11/29/16. 90% Plans rev'd & ret'd to CON 2/23/17. Rev 90% Plans rec'd
    from CON 6/10/19. Rev 90% Plans rev'd & ret'd to CON 6/13/19. Final Field Insp held 9/16/19.
ROW: Plans XX% (# trs). Auth Req. X/X/XX. AUI held 3/18/20, UFI 7/8/2021.
BR: (CMW) Layout 100%. Rec'd 100% plans 7/30/20.

Hwy. 161

Jun 15 Apr 16

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA100%10%10%75%100%90%100%NA

Apr 16

1823/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020782
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061472


Other Federal-Aid & State Jobs

(Lonoke) (con) (NHS) (Principal Arterial) /Local/

061473    Hwy. 165 Str. & Apprs. (Lonoke Co.) (S)

TYPE WORK: Construct new bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 11/13/15. Funding issues on 10/24/16.
GENERAL: 7,500 ADT. The Water Management District is responsible for all costs including ROW and Util.  The U.S.
    Army Corps of Engr will design the bridge.  The Department is responsible for advertising, awarding and inspection.
    Agreement executed 10/30/15.  P.E. deposit rec'd 12/3/2015. As of 5/28/16,  Bayou Meto uncertain about funding
    availability.
ENV: CR clearance by CoE 05/11/2015.  Env clearance by CoE under FONSI 6/02/2015.
SUR: DSUR and PSUR by Water Management District CON.
RDWY: No floodplain SP req'd. 30% Plans rec'd from CON 12/18/14. 30% Plans rev'd & ret'd to CON 1/21/15. 60%

    Plans rec'd from CON 7/20/15. 60% Plans rev'd & ret'd to CON 8/14/15. Field Insp held 7/16/15. Loc & Des Doc
    apprv'd 5/12/16. 90% Plans rec'd from CON 11/29/16. 90% Plans rev'd & ret'd to CON 2/23/17. Rev 90% Plans rec'd
    from CON 6/20/19. Rev 90% Plans rev'd & ret'd to CON 6/21/19. Final Field Insp held 9/16/19.
ROW: Plans XX% (# trs). Auth Req X/X/XX. AUI held 3/18/20 UFI 7/8/2021.
BR: (CMW) Layout 100%.

Hwy. 165

Aug 15 Apr 16

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA100%10%10%75%100%90%100%NA

Apr 16

(Randolph) (pe) (0.51 mi.) (Non-APHN) (Minor Collector) /STP-BR/State/          ||Design Criteria: Established

100993    Hwy. 67 – Engelberg Strs. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert, replace 2 bridges and relief with R.C.
    Box Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPB-0061(19)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 220-800 ADT.
BRIDGE INFO: M2164 (22.50, Br. Repl., P0, SD, Deck 4, Super. 4, Sub. 5, 1955); M2165 (42.81, Br. Repl., P1, SD,
    Deck 7, Super. 4, Sub. 4, Hist., 1942); M2166 (Unable to match to InspectX)
ENV: Tribal coordination letters sent 5/20/19. ARS to SHPO 6/6/19; response 6/10/19. Historic Bridge Involved, Bridge
    M2165. Marketing letters mailed 12/19/19. Phase II VPI 3/31-4/21/21 w/ live meeting 4/6/21 5:30-6:30p @
    https://www.ardot.gov/publicmeetings. SHPO response to PIF 8/19/21. T3CE apprvd 11/1/21.
SUR: Aerial photo flown 12/4/15, 4/4/15. CSUR 100%. Some data under 100091. DSUR 100% to Rdwy 10/04/19.
        PSUR: Exist. ROW to ROW 11/27/19.
RDWY: Floodplain SP req'd. Early Coord Meeting held  9/4/19. DSUR rec'd 10/4/19. Prelim Layouts to ROW & ENV

    12/13/19. Traffic & Materials req 12/13/19. Hyd Anal complete to Bridge 1/9/20. Add'l Running Speed req 11/9/20. Des
    Criteria apprv'd 2/3/21. RDWY Info to ENV 2/22/21. ROW & UTIL reqm'ts to ROW 7/29/21. Field Insp held 8/11/21.
    Rev ROW & UTIL reqm'ts to ROW 9/2/21.
ROW: Court Order - Plans 90% (9 trs). Initial Auth Rec'd 12/20/2021. Est 1 PPO relo. AUI 8/29/19. UFI 1/22/20.
BR: (CMW) Layouts 95%. Bridge M2166 required closure. District forces replaced it with a non-bridge length pipe culvert.
    A new bridge will replace the pipe under this contract. Prelim. Info to Env. 9/9/20.
MAT: Soil Survey to Rdwy 3/23/2020.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 166

Oct 19 Jul 21 Nov 21 Nov 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2022

ENV

35%60%10%20%75%90%50%100%NA

Jan 23Apr 22Oct 21Jul 21Oct 19

1833/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061473
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100993


Other Federal-Aid & State Jobs

(Independence) (con) (0.3 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

050478    Hwy. 167 Emergency Route (Ramsey Mountain) (S)

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0032(40)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 22,000-25,000 ADT. Partnering project with Independence County and Cities of Batesville and Southside.
    County to contribute materials and possibly assist in preparing base.  County and Cities to donate necessary right of
    way.  Partnering agreement executed 4/16/21.
ENV: Env Constraints to Rdwy 1/19/22.
SUR: Aerial photo 5/13/21.  UAV-LiDAR acquired 12/1/21.  CSUR 100%.  Feature extraction 100%.
        PSUR: 1 cert.

RDWY: No Floodplain SP req'd.
TP&P: No railroad involvement 10/6/2021. Planning study findings in 10/2020 memo.

Hwy. 167

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 03-2024
STIP FFY: 2024

ENV

TBDNAIP5%95%100%

Mar 24Jun 23Mar 22Dec 22Aug 22Feb 22

(Union) (garver) (3.79 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

070424    Hwy. 82B – Hwy. 167 (El Dorado) (S)

TYPE WORK: ADA and drainage improvements. Pavement type: Asphalt.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-9130(13)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 9/17/15. Project renamed on
    9/18/18.
GENERAL: 9,600-11,000 ADT. Broken out of project 070367 - IOM 1/5/16. Agreement signed by City received
    10/31/2018.  Agreement for all work on Hwy. 82B and Hwy. 167B executed 11/14/18.
ENV: Constraints to BR, RDW, & SUR 3/14/19. ARS to SHPO 5/16/19; response 6/5/19. Tribal consultation letters sent
    12/3/20. PIF to SHPO 12/15/20. t3-CE apprvd 1/19/21.
SUR: Aerial photo flown 1/20/19.
        PSUR: Add'l Existing ROW by Garver archived on EDM 6/18/21.  PSUR IP.

RDWY: No Floodpain SP req'd. T.O. to CON 2/13/19. Kick-Off Meeting held 6/27/19. Early Coord Meeting held 2/25/20.
    30% Plans rec'd from CON 3/6/20. 30% Plans rev'd & ret'd to CON 4/1/20. 60% Plans rec'd from CON 6/17/20. Field
    Insp req 6/19/20. 60% Plans rev'd & ret'd to CON 8/6/20. ROW & UTIL req'mts to ROW for portions of Hwy 167B not
    affected by 070367 7/17/20. Rev 60% Plans rec'd from CON 9/8/20. ROW & UTIL req'mts to ROW 9/16/20. RDWY
    Info to ENV 11/10/20. Rev 60% Plans rev'd & ret'd to CON 11/3/20. Rev ROW & UTIL req'mts to ROW 12/8/20. Loc &
    Des Doc apprv'd 1/29/21.
ROW: Plans (Garver) (xx Trs). AUI 6/25/19, UFI 2/28/20; Plans to 10 utils 10/14/20; 1/10 est rec'd.
TP&P: Possible railroad involvement if scope or job extents change 10/28/2021. Job stops approximately 450' from
    UPRR crossing.

Hwy. 167B

Jul 19 Sep 20 Jan 21 Aug 19

DSURPLAN

NA

PHBRRDWY

65%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2022

ENV

NANA20%70%100%65%100%NA

Mar 23Mar 22Mar 21Jun 20Jun 19

1843/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050478
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070424


Other Federal-Aid & State Jobs

(Greene) (garver) (0.53 mi.) (Non-APHN) (Major Collector) /NHPP/State/

101127    Hwy. 168 Strs. & Apprs. (S)

TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0028(63)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21. Project renamed on
    12/16/21.
GENERAL: 540 ADT.
BRIDGE INFO: M2199 (44.84, Br. Repl., NP, Deck 7, Super. 7, Sub. 5, Hist., 1941); M3206 (39.74, Br. Repl., P0, Deck 5,
    Super. 5, Sub. 5, 1968)
ENV: Tribal consultation letters sent 6/18/21. Env constraints to Rdwy 12/10/21.
SUR: Aerial photo 5/13/21. NTP to Con 8/20/21.  CSUR 100%.  DSUR to Rdwy 1/24/22.

        PSUR: Existing ROW to ROW 2/23/22.
RDWY: No Floodplain SP req’d. Traffic & Materials req 5/17/21.
ROW: Court Order - Plans 80% (7 trs).
BR: (SWP)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 12/17/2021.

Hwy. 168

Jan 22 Feb 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2024
STIP FFY: 2023

ENV

10%0%15%75%10%100%

Nov 23May 23Mar 22Oct 22Jul 22Feb 22

(Washington) (garver) (1.99 mi.) (Non-APHN) (Urban Major Collector) /STBGP/Attrib/HIP/State/          ||Design Criteria: Established

040683    Hwy. 62 – Clyde Carnes Rd. (Hwy. 170) (Farmington) (S)

TYPE WORK: Widening to three lanes with sidewalks. Pavement type: Asphalt.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPF-STPU-9141(1)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 2/10/15. Project renamed on
    10/15/18 & 6/5/20.
GENERAL: 1,100-4,100 ADT. City's CON to handle design, ENV and CENG.  City to handle ROW, UTIL, and advertising
    and awarding bid.  Agreement w/City signed 1/28/15.  PE deposit received 4/29/15.  City to contribute $3.5M towards
    construction.  City rec'd $1.4 million in 2018 STBGP-A funds for ROW/utilities.

ENV: < 1 acre clearing; no bat restrictions. Tribal consultation sent 3/17/16. SHPO requests CR report. SHPO requests
    MOA for mitigation of 3 structures 6/1/16. Marketing letter for culverts sent 3/8/17. PI held by City 7/11/17  in
    Farmington. 1st draft CE rec'd 9/1/17; holding for completion of MOA. MOA apprvd 10/20/17. T3 CE to FHWA 10/6/17;
    apprvd 10/20/17. NW14 submitted to USACE 7/5/19; recvd 9/10/2019.
RDWY: Floodplain SP req'd. Kick Off Meeting held 2/4/16. Des Criteria apprv'd 2/23/16. 30% Plans rec'd from City's Con
    8/1/16. 30% Plans rev'd & ret'td to CON 11/29/16. Rev Design Criteria apprv'd 1/13/17. 50% Plans rec'd from City's
    CON 5/1/17. 50% Plans rev'd & ret'd to CON 5/23/17. 90% Plans rec'd from City's Con 8/31/17. 90% Plans rev'd &
    ret'd to CON 9/14/17. Loc & Des Doc apprv'd 10/23/17. Interim Cost Est to PM 8/16/19. Final Plans rec'd from City's
    Con 12/23/20. Final Plans rev'd & ret'd to City's Con 1/22/21. Rev Final Plans rec'd from City's Con 2/3/21.
ROW: By City. Plans 90% (64 trs). Auth Rec'd 9/18/18. 64/64 apprs made & apprvd. 60 options & 41 paid & 2
    Condemned - Poss. date 3/20/20.  City held UFI x/x/19. Plans to 7 utils x/x/19; 5/6 utils est rec'd, 5/6 WO issued, 1
    utils to adj in hwy contract, 5/6 utils adj complete.
BR: (SWP)
     Box Culvert plans complete 2/3/21.
TP&P: City to handle all phases of project. No railroad involvement 12/29/22021.

Hwy. 170

Oct 17

DSURPLAN

NA

PHBRRDWY

100%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022
STIP FFY: 2021

ENV

TBD100%40%85%100%100%NA

1853/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101127
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040683


Other Federal-Aid & State Jobs

(Sharp) (pe) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

050171    Hwy. 175 & Hwy. 175S Strs. & Apprs. (Cherokee Village) (S)

TYPE WORK: Replace 2 low water crossings with box culverts.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: STPR-0067(29)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 1/21/04.
GENERAL: 1,500-2,700 ADT.
ENV: Park adjacent to project. PI scheduled on 5/9/2019 at Cherokee Village City Hall, #2 Santee Drive, Cherokee
    Village. Tribal consultation sent 4/20/18. Constraints to ROW, RDWY, & BR 5/4/18. PIF to SHPO 6/4/19; response
    6/10/19. NRI letter to NPS 7/16/19. T3-CE apprvd 4/16/20. NW14 request to USACE 2/22/21.
SUR: Aerial photo flown 12/4/15. Photo CTL picked. Replace two bridges. CSUR 100%. DSUR 100% to Rdwy 1/26/18.
    Add'l DSUR to Rdwy/Bridge 6/03/19.

        PSUR: 10 certs. PSUR to ROW 2/15/18.
RDWY: Floodplain SP req'd. Meeting with City held 5/16/18. Hyd Anal complete to Bridge 8/21/18. Prelim Prints to ROW
    & ENV 8/9/18. Traffic, FWDs, & Soil Survey req 8/9/18. Rev Hyd Anal to Bridge 2/26/19. ROW req'mts to ROW 4/9/19.
    Interim Cost Est to PM 4/4/19. Add'l Survey req 5/6/19. RDWY Info to ENV 3/19/20. Des Criteria apprv'd 11/30/20. Rev
    ROW & UTIL reqm'ts to ROW 12/28/20, 2/3/21, & 2/22/22. Rev RDWY Info to ENV 12/28/20. Loc & Des Doc apprv'd
    1/4/21. T.O. (weir structure) to CON.
ROW: Plans 90% (8 trs). Auth Rec'd 5/5/21. 8/8 apprs made & apprvd. 0/2 PPO relos moved. AUI held 9/12/17, UFI held
    10/16/18.
BR: (TMG)
MAT: Soil Survey to Rdwy 11/11/18.
TP&P: No railroad involvement 10/11/2021.
SIR: Traffic data sent to RDWY 8/14/2018. FWD to RDWY 10/8/18.

Hwys. 175 & 175S

Jan 18 Apr 19 Apr 20 Feb 18

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2022

ENV

100%RCB10%50%75%95%65%100%NA

Feb 23Apr 22Feb 18Jul 20Apr 20Jan 18

(Pulaski) (con) (0.4 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/Local/

061747    Hwy. 176 – Hwy. 67 (Sherwood) (S)

TYPE WORK: Minor Widening.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 14,000 ADT.
SUR: Aerial photo 9/29/20.  Restricted airspace.  CSUR 100%.  UAV LiDAR acquired 7/23/21.  LiDAR feature extraction
    100%.  Photogrammetry 100%.  DSUR to Rdwy 1/14/22.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 1/14/22. T.O. to CON 2/10/22. Add’l DSUR req
    2/22/22.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 11/2/2021.  Scoping study contracted to Halff Associates.

Hwy. 176Y

Jan 22 Jan 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2024
STIP FFY: 2023

ENV

10%NA75%5%5%100%30%

Sep 24Sep 23Jan 22Sep 22Jun 22Dec 21Jan 22

1863/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050171
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061747


Other Federal-Aid & State Jobs

(Phillips) (horner-shifrin) (Non-APHN) (Urban Major Collector) /NHPP/State/          ||Design Criteria: Established

110716    Hwys. 185 & 318 Strs. & Apprs. (S)

TYPE WORK: Replace 1 bridge and 2 bridges with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 140-600 ADT.
BRIDGE INFO: M3630 (36.19, Br. Repl., P0, Deck 7, Super. 7, Sub. 5, 1974); M3806 (32.86, Br. Repl., P0, SD, Deck 4,
    Super. 7, Sub. 5, 1974); M3814 (19.06, Br. Repl., P0, Deck 6, Super. 6, Sub. 5, 1975)
ENV: EPD. Constraints to BR, RDWY & SUR 2/21/19. Tribal consultation letters sent 5/7/19. ARS response from SHPO
    5/14/19. PIF to SHPO 1/12/21, response 1/19/21. T3-CE apprvd 1/19/21.
SUR: Aerial photo flown 3/19/19. CSUR 100%. DSUR to Rdwy 9/30/20.
        DSUR: NTP to Con 6/30/20.

        PSUR: Existing ROW to ROW 10/28/20.
RDWY: Floodplain SP req'd. Traffic & Materials req 1/16/20. T.O. to CON 3/11/20. Des Criteria apprv'd 6/5/20. DSUR
    rec'd 9/30/20. 30% Plans rec'd from CON 12/28/20. Loc & Des Doc apprv'd 1/21/21. 30% Plans rev'd & ret'd to CON
    2/19/21. 60% Plans rec'd from CON 6/11/21. RDWY Info to ENV 6/15/21. 60% Plans rev'd & ret'd to CON 6/29/21.
    Field Insp held 6/30/21. Rev 60% Plansrec'd from CON 7/12/21. ROW & UTIL reqm'ts to ROW 8/25/21. Rev 60%
    Plans rev'd & ret'd to CON 8/25/21.
ROW: Plans 90% (x trs). Initial Auth Rec'd 2/24/22. AUI 10/13/20 , UFI 6/4/21; Plans to 4 utils 9/16/2021; 1/4 est rec'd, 1
    utils no conflict.
BR: (TMG) 3 RCBC
MAT: Soil Survey %AC to Roadway 01/24/2020.
TP&P: No railroad involvement 10/5/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019

Hwys. 185 & 318

Sep 20 Aug 21 Jan 21 Oct 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2022

ENV

100%30%20%20%75%90%65%100%NA

Dec 22Jun 22Sep 20Jul 21Jun 21Aug 20

1873/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110716


Other Federal-Aid & State Jobs

(Franklin) (neel-schaffer) (0.44 mi.) (Non-APHN) (Minor Collector) /STP-BR/State/          ||Design Criteria: Established

040780    Cedar Creek Strs. & Apprs. (Altus) (S)

TYPE WORK: Replace 2 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPB-0024(37)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 610 ADT.
BRIDGE INFO: M2254 (55.81, Br. Repl., P3, Deck 6, Super. 6, Sub. 6, 1950); M2255 (52.19, Br. Repl., P2, Deck 6,
    Super. 6, Sub. 6, 1950)
ENV: EPD.  Constraints to BR, RDWY & SUR 2/28/19. ARS to SHPO 1/30/20, response 1/30/20. CRS to SHPO 8/24/20,
    response 8/31/20. T3-CE approved 9/2/20. NW14, no pcn.

SUR: Aerial photo flown 3/21/19. CSUR 100%.
        DSUR: DSUR to Rdwy 3/27/20.
        PSUR: 6 certs.  PSUR to ROW 5/4/20.  4 add'l certs requested 7/7/20 to ROW 8/24/20.  ROW staking req'd 8/10/21
            to ROW 9/3/21.
RDWY: No Floodplain SP req'd. Traffic & Materials req 6/28/19. Des Criteria apprv'd 10/18/19. DSUR rec'd 4/1/20. T.O.
    to CON 4/30/20. Early Coord Meeting held 5/27/20. 30% Plans rec'd from CON 6/2/20. 30% Plans rev'd & ret'd to CON
    6/17/20. 60% Plans rec'd from CON 7/23/20. 60% Plans rev'd & ret'd to CON 8/7/20. RDWY Info to ENV 8/20/20. Rev
    60% Plans rec'd from CON 9/10/20. ROW & UTIL req'mts to ROW 9/16/20. Rev 60% Plans rev'd & ret'd to CON
    9/30/20. Field Insp held 9/30/20. 90% Plans rec'd from CON 11/4/20. Final Field Insp held 12/7/20. Plans to EST
    11/9/20. 90% Plans rev'd & ret'd to CON 12/2/20. Rev 90% Plans rec'd from CON 2/10/21. Final Plans rec'd from CON
    8/2/21.
ROW: Plans 90% (7 trs). Initial Auth Rec'd 6/9/21. 7/7 apprs made & apprvd. 1 option & 3 to be Condemned. AUI
    1/30/20, UFI 08/11/20; Plans to 7 utils 11/2/20; 7/7 est rec'd, 1 utils no conflict, 3 utils no involvement, 2/2 WO issued.
BR: (CMW) Rec'd. 90% plans 11/4/20 & 2/10/21. Ret'd comments 90% plans 1/7/21 & 2/12/21. Rec'd. final plans 8/2/21.
MAT: Soil Survey to Rdwy 7/8/19.

TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019

Hwy. 186

Apr 20 Sep 20 Sep 20 May 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2022

ENV

100%100%50%40%75%100%100%100%NA

May 22Feb 22Aug 20Aug 20Feb 20

CRITICAL NOTES: Pup season clearing restriction; Tree clearing prohibited May 1 - July 31.

1883/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040780


Other Federal-Aid & State Jobs

(Carroll) (halff) (0.25 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

090549    Leatherwood Creek Str. & Apprs. (S)

TYPE WORK: Replace existing structure with a bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0008(43)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 1,900 ADT.
BRIDGE INFO: M3714 (79.49, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 4, SC, 1942)
ENV: Constraints to Bridge and Rdwy 10/30/19. ARS to SHPO 4/7/20, response 4/9/20. revised Env Constraints to BR &
    Rdwy 4/22/20. VPI Phase II meeting held 11/19/20 5:30-6:30pm @ www.ardot.gov PIF to SHPO 12/1/20, response
    1/1/21. T3CE apprvd 7/13/21. NW14, no pcn.
SUR: Aerial photo flown 4/9/19. CSUR 100%. NTP to CON 9/16/19. DSUR 100% to Rdwy 11/21/19.

        PSUR: Existing ROW to ROW 1/22/20.  Add'l PSUR req'd 8/20/21 (certs 1, 4, 5, and 6) to ROW 9/1/21.  Add'l PSUR
            (1 cert) req'd 9/20/21.  Add'l PSUR to to ROW 12/16/21.
RDWY: Floodplain SP req'd. Traffic and Materials req 7/9/19. Des Criteria apprv'd 11/4/19. DSUR rec'd 11/21/19. T.O. to
    CON 1/7/20. Kick-Off Meeting held 1/24/20. 30% Plans rec'd from CON 4/6/20. 30% Plans rev'd & ret'd to CON
    4/23/20. Soil Survey req 6/25/20. 60% Plans rec'd from CON 10/26/20. 60% Plans rev'd & ret'd to CON 1/12/21. Rev
    Des Criteria apprv'd 4/8/21. Rev 60% Plans rec’d from CON 4/7/21. RDWY Info the ENV 4/8/21. ROW & UTIL reqm’ts
    to ROW 4/8/21. Rev Des Criteria apprv’d 4/8/21. Rev 60% Plans rev'd & ret'd to CON 5/19/21. Field Insp held 7/27/21.
    Loc & Des Doc apprv'd 7/20/21.
ROW: COURT ORDER Plans 80% (8 trs). Initial Auth Rec'd 9/2/21. AUI 11/7/19; Plans to 3 utils 4/8/21.
BR: (JYP) Layout 95%.
MAT: Soil Survey to Rdwy 7/15/19.
TP&P: No railroad involvement 10/11/2021.

Hwy. 187

Nov 19 Apr 21 Jul 21 Jan 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2023
STIP FFY: 2022

ENV

100%30%15%15%75%100%65%100%NA

Dec 22Jun 22Jan 21Nov 20Dec 19

1893/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090549


Other Federal-Aid & State Jobs

(Jefferson) (urb) (2.01 mi.) (APHN) (Urban Major Collector) /STBGP/State/          ||Design Criteria: Established

020628    I-530 – Hwy. 79B (Franklin St. & 6th Ave.) (S)

TYPE WORK: Widen lanes to 11' & 6' shoulders (N-S portion); 30' face to face - curb and gutter
    and sidewalks (E-W portion).
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPC-9345(42)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 860-6,200 ADT. City to take ownership of Hwy. 190 between I-530 and Hwy. 65 upon completion of 020588
    and 020628. Agreement with the City executed 4/14/17. Agreement returned 4/25/17.
ENV: Tribal consultation sent 11/7/17.  RTA for 28 properties to SHPO 4/19/18; 1 structure eligible 4/20/18. Constraints
    to RDWY 6/29/18. PI held for 020588 & 020628 on 4/30/19 at Coleman Intermediate School (Cafeteria), 4600 W 13th
    Ave in Pine Bluff. PIF to SHPO 1/31/19; conc recd 1/31/19. T3-CE apprvd. 8/13/19. Reevaluation apprvd 12/18/19.

    NW14, no pcn.
SUR: Aerial photo flown 1/24/17. NTP to CON 5/23/17. Photogrammetry 100%.
        DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 3/2/18.
        PSUR: 167 certs. PSUR to ROW 4/6/18. Rev. PSUR to ROW 9/26/19.  ROW staking req'd 2/3/21 to ROW 3/30/21.
            ROW re-stake (tracts 27, 106, 108, and 145) req'd 6/7/21 to ROW 6/28/21.
RDWY: Floodplain SP req'd. DSUR rec'd 3/2/18. Prelim Prints to ROW & ENV 5/8/18. Traffic, TMs, FWD, & Soil Survey
    req 5/8/18. Des Criteria apprv'd 1/18/19. ROW req'mts to ROW 4/2/19. RDWY Info to ENV 5/2/19. Loc & Des Doc
    apprv'd 8/13/19. UTIL req'mts to ROW 8/16/19. T.O. for Bridge to CON 8/26/19. Field Insp held 9/18/19. Rev RDWY
    Info to ENV 9/27/19 & 12/13/19. Rev ROW & UTIL req'mts to ROW 7/9/20. RUC req 12/21/20.
ROW: Plans 90% (150 trs). Auth Rec'd 7/2/20. 139/146 apprs made, 135/146 apprs apprvd. 79 options, 66 Paid, 9 to be
    condemned & 3 Condemned - Poss. 1/12/2022. 3/3 PPO relos moved. AUI 11/30/17, UFI 7/3/18; Plans to 5 utils; 4/5
    Utils est rec'd.
MAT: Soil Survey to Rdwy 7/27/18.
TP&P: No railroad involvement 9/29/2021. Planning study complete (2014).
SIR: TMs sent to RDWY 10/10/2018. Traffic data sent to RDWY 5/8/2018. FWD to RDWY 1/17/19.

Hwy. 190

Mar 18 Apr 19 Aug 19 Apr 18

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

100%NA25%75%75%100%60%100%100%

Sep 22Mar 22Apr 19Sep 18Mar 18

1903/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020628


Other Federal-Aid & State Jobs

(Jefferson) (pe) (0.4 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/          ||Design Criteria: Established

020588    11th Ave. – Harding Ave. (Hwy. 190) (Pine Bluff) (S)

TYPE WORK: Minor widening including curb, gutter and sidewalks.  Replace bridge  No. 02875.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: STPC-9345(41)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 5,600 ADT. City to take ownership of Hwy. 190 between I-530 and Hwy. 65 upon completion of 020588 and
    020628. Agreement with the City executed 4/14/17. Agreement returned 4/25/17.
BRIDGE INFO: 02875 (81.88, Br. Repl., NP, Deck 7, Super. 6, Sub. 7, 1953)
ENV: Constraints to RDWY & ROW 3/14/18. Tribal consultation sent 11/29/18. PI held for 020588 & 020628 on 4/30/19
    at Coleman Intermediate School (Cafeteria), 4600 W 13th Ave in Pine Bluff. RTA for 21 properties to SHPO 1/30/19;
    conc recd for 2 properties eligible 1/31/19. Revised Constraints to RDWY 4/15/19. CRS to SHPO 4/17/19. CRS to

    tribes 5/7/19. T3-CE apprvd 8/13/19. no pcn.
SUR: NTP to CON 5/23/17. CSUR 100%. Photogrammetry 100%. U&D 100%. DSUR to Rdwy 11/13/17. Add'l DSUR
    (Hydraulics) req'd 4/2/18.
        PSUR: 35 certs. PSUR to ROW 1/3/18.
RDWY: Floodplain SP req'd. DSUR rec'd 11/13/17. Prelim Prints to ROW & ENV 2/8/18. Traffic, FWD, TM, & Soil Survey
    req 2/8/18. Add'l Survey req 4/3/18. Hyd Anal complete to Bridge 8/15/18. Early Coord Meeting held 2/19/19. ROW
    reqm'ts to ROW 4/1/19. RDWY Info to ENV 4/17/19. Des Criteria apprv'd 5/31/19. UTIL req'mts to ROW 7/22/19. Loc
    & Des Doc apprv'd 8/13/19. Rev ROW & UTIL req'mts to ROW 10/3/19. Field Insp held 12/12/19. Final Field Insp req
    2/9/21. Plans to EST 2/10/21. Plans cert by 3/2/21.
ROW: Plans 90% (27 trs). Auth Rec'd 6/22/20. 27/27 apprs made & apprvd. 5 City donation trs. 16 options,16 paid &  6
    condemned - poss. date 10/12/21. AUI 10/10/17, UFI 7/25/19; Plans to 8 utils 7/25/19 & 10/21/19; 8/8 utils est rec'd, 1
    utils no conflict, 6/6 WO issued, 1 utils no involvement.
BR: (JYP) Layout 100%. Final. Info to Env. 7/10/20. Bridge plans complete 2/4/21.
MAT: Soil Survey to Rdwy 4/24/18. Subsurf Invest to Br 10/14/19.
TP&P: No railroad involvement 9/29/2021. Planning study complete (2014).

SIR: TMs sent to RDWY 3/5/18. Traffic data sent to RDWY 2/14/2018. FWD to RDWY 4/3/18.

Hwy. 190

Nov 17 Apr 19 Aug 19 Jan 18 Apr 21

DSURPLAN

TBD

PHBRRDWY

100%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

100%100%75%100%75%100%95%100%100%

Aug 22Aug 21Dec 17Aug 19Nov 18Nov 17

1913/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020588


Other Federal-Aid & State Jobs

(Crittenden) (urb) (2.24 mi.) (APHN) (Urban Minor Arterial) /STBGP/CMAQ-FLEX/State/          ||Design Criteria: Established

110720    Hwy. 70 – Hwy. 77 (West Memphis) (S)

TYPE WORK: Pavement preservation from Hwy. 70 to I-40 and widen from 2 lanes to 4 lanes
    from I-40 to Hwy. 77 with roundabout at Southland Dr. Resurface Hwy. 191 ramps.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 6,500-8,500 ADT. City to assume ownership of Hwy. 191 between Hwy. 77 and the northern frontage road
    ramp for I40/55.  Partnering agreement with City executed 8/9/18.  Copy of agreement returned to City 9/26/18.
    Pavement work from Job 110659 was combined into this job. IOM 1/25/2019 - Funding and work from Job 110659
    was combined into this job.
BRIDGE INFO: 03130 (91.00, Poly. Ovly., Joint Rpr., NP, Deck 7, Super. 7, Sub. 7, 1957); 05122 (84.06, Hydro., NP,
    Deck 5, Super. 5, Sub. 7, 1967)

ENV: PI scheduled Thursday April 16, 2020 4-7pm @ 7th Street Church of Christ 899 North 7th Street, West Memphis;
    postponed. Virtual Public Involvement WebEx event held 7/20/20 5:30-6:30 @ www.ardot.gov
     PIF to SHPO 7/20/20, response 7/27/20. T3 CE apprvd 9/2/20.
SUR: Aerial photo flown 3/19/19. Picks available. CSUR 80%. UAS Photo 10-01-19. Feature Extraction 100%.
        DSUR: DSUR to Rdwy 12/11/19.
        PSUR: 3 certs. PSUR to ROW 01/14/20.
RDWY: Floodplain SP req'd. Traffic & Soil Survey req 7/1/19. DSUR rec'd 12/11/19. Early Coord Meeting held 1/7/19.
    Prelim Layouts to ROW & ENV 1/24/20. TMs req 1/24/20. Field Insp scheduled 4/16/20. ROW & UTIL req'mts to ROW
    6/30/20. RDWY Info to ENV 7/1/20. Loc & Des Doc apprv'd 9/2/20. Ped & Traffic Counts req 2/23/21. RAB Lighting
    and Signing req to Maint 4/21/21. RUC req 4/26/21. Rev UTIL reqm'ts to ROW 5/12/21. Des Criteria apprv'd 5/12/21.
ROW: Plans 90% (2 trs). Initial Auth Rec'd 4/29/21. AUI 12/3/19. UFI 1/29/20.  Plans to 9 utils 5/14/21; 4/10 est rec'd.
BR: (JYP) Plans 100% 6/2/21.
MAT: Soil Survey to Rdwy 4/2/2020.
TP&P: No railroad coordination 11/9/2021.
SIR: TMs sent to RDWY 2/17/20.

Hwy. 191

Dec 19 Jun 20 Sep 20 Jan 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

100%100%20%20%75%100%60%100%NA

Sep 22Mar 22Aug 20Jun 20Dec 19

1923/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110720


Other Federal-Aid & State Jobs

(Garland) (pe) (0.43 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

061608    Little Glazypeau Creek Strs. & Apprs. (S)

TYPE WORK: Replace 2 bridges.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 2,100 ADT.
BRIDGE INFO: 13214 (56.08, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1945); 20072 (66.00, Br. Repl., NP, Deck 6,
    Super. 6, Sub. 5, 1945)
ENV: Ouachita National Forest involvement. Tribal Consultation letters sent 5/7/19. ARS to SHPO 5/3/19; 2 str. 0
    eligible. SHPO response rcvd. 5/9/19. ARPA permit to Heritage Program 5/23/19. Env Constraints to RDWY 8/22/19.
    Cooperating Agency Letter to USFS 11/1/19. PIF to SHPO 4/14/20, response 4/15/20.
SUR: CSUR 100%. Aerial photo flown 3/20/15. NTP to CON 12/21/18. DSUR 100% to Rdwy 4/10/19.

        PSUR: Exist. ROW to ROW 4/26/19.
RDWY: Floodplain SP req'd. DSUR rec'd 4/10/19. Early Coord Meeting held 4/24/19. Prelim Layouts to ROW & ENV
    7/23/19. Traffic & Materials req 7/23/19. Hyd Anal complete to Bridge 8/8/19. Des Criteria apprv'd 11/22/19. ROW &
    UTIL req'mts to ROW 1/30/20. RDWY Info to ENV 3/5/20. Rev Design Criteria apprv'd 1/29/20 & 12/1/20. Bridge ends
    rec'd 12/9/20. Rev ROW & UTIL reqm'ts to ROW 12/21/21. Rev RDWY Info to ENV 12/21/21. Field Insp held 1/11/22.
ROW: COURT ORDER - Plans XX% (# trs). Draft FLT to FHWA x/x/xx.  UFI 1/08/19; Plans to 2 utils 12/29/2021; 1 util
    no involvement.
BR: (JYP) Layout 95%. Prelim. Info to Env. 3/9/21.
MAT: Soil Survey to Rdwy 11/25/19. Subsurf Invest 0%.
TP&P: No railroad involvement 10/6/2021.

Hwy. 192

Apr 19 Dec 21 Apr 19

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2023
STIP FFY: 2022

ENV

35%40%25%75%50%50%100%NA

Apr 23Oct 22Apr 22Jun 21Apr 19

1933/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061608


Other Federal-Aid & State Jobs

(Hempstead) (pe) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

030529    Caruse Creek & Tributary of Marlbrook Creek Strs. & Apprs. (S)

TYPE WORK: Replace 2 bridge length structures and 1 Non-bridge length structure with Box
    Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0029(32)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    1/25/19. Project reprogrammed on 7/19/21.
GENERAL: 240-250 ADT.
BRIDGE INFO: M3171 (51.56, Br. Repl., P2, Deck 6, Super. 5, Sub. 6, 1967); M3172 (49.31, Br. Repl., P2, Deck 6,
    Super. 5, Sub. 5, 1967)
ENV: Tribal consultation sent 1/22/19.  RTA for 2 properties to SHPO 2/13/19; 0 properties eligible 2/14/19. Constraints

    to BR, RDWY, & SUR 2/14/19. CRS to SHPO 11/23/20, response 12/12/20. T1-CE apprvd 12/12/20.
SUR: CSUR 100%. Aerial photo flown 3/5/19. DSUR to Rdwy/Bridge 5/16/19. Existing ROW to ROW 5/16/19. Add'l
    DSUR req'd 10/04/19, 100% to Rdwy 12/04/19.
RDWY: Floodplain SP req'd. Early Coord Meeting held 6/12/19. Hyd Anal complete to Bridge 10/3/19 & 2/5/20. Add'l
    Survey req 10/4/19. Traffic & Materials req 1/23/20. Prelim Layouts to ROW & ENV 2/14/20. ROW & UTIL req'mts to
    ROW 10/28/20. RDWY Info to ENV 10/28/20. Des Criteria apprv'd 11/10/20. RUC req 12/21/20. Rev ROW & UTIL
    req'mts to ROW 5/19/21. LRFD req to Bridge 12/29/21.
ROW: COURT ORDER - Plans 80% (9 trs). Initial Auth Rec'd 12/20/2021. AUI 4/9/19. UFI 1/15/20; Revised Plan to 4
    utils 5/27/21, Plans to 4 utils 10/30/20; 1/4 est rec'd. 1 utils w/ no involvement.
BR: (JYP) 3 RCBC.
MAT: Soil Survey %AC to Rdwy 1/27/2020.
TP&P: No railroad involvement 9/29/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 195

May 19 Oct 20 Dec 20 May 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2021

ENV

100%80%20%15%75%90%85%100%NA

Aug 22Apr 22Mar 20Mar 20Dec 19

(Hempstead) (Non-APHN) (Major Collector) /ER/

030595    Hwy. 195 Flood Damage Repairs (Hempstead Co.) (S)

TYPE WORK: Flood Repairs
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: ER-0029(37)
BACKGROUND INFO: Project programmed on 1/6/22.
GENERAL: 330 ADT.
TP&P: No railroad involvement 1/7/2022.

Hwy. 195

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%NA

1943/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030529
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030595


Other Federal-Aid & State Jobs

(Lincoln) (M.Baker) (Non-APHN) (Major Collector) /NHPP/State/

020776    Deep Bayou Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 150 ADT.
BRIDGE INFO: M2304 (74.70, Br. Repl., NP, Deck 7, Super. 7, Sub. 6, 1966)
ENV: EPD. Tribal consultation letters sent 9/1/21. Env constraints to BR and Rdwy 10/27/21. ARS to SHPO 11/18/21,
    response 11/19/21.
SUR: CSUR 100%.  DSUR to Rdwy 2/1/22.  Aerial photo flown 1/24/22.
        DSUR: NTP to Con 10/15/21.
        PSUR: Existing ROW to ROW 2/7/22.  Centerline only, no ROW of record.

RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec’d 2/1/22. T.O. to CON 2/24/22. Early Coord
    Meeting Sched 3/3/22.
ROW: Fee - ROW Plans by M.Baker. AUI 8/12/2021.
BR: (SWP)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 199

Feb 22 Feb 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2024
STIP FFY: 2024

ENV

10%5%5%75%20%5%100%

Oct 23Apr 23Mar 22Aug 22Aug 22Feb 22

(Johnson) (garver) (0.15 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

080617    Wolf Pen Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0036(26)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 170 ADT.
BRIDGE INFO: M2349 (61.47, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 4, 1937)
ENV: Ozark-St Frances National Forest involvement. Tribal consultation letters sent 2/24/20. ARS to SHPO 4/15/20,

    response 4/16/20. Env constraints to BR & Rdwy 4/22/20. CRS to SHPO 12/2/20, response 1/12/21. Section 401
    pre-filing letter to ADEQ 6/18/21.
SUR: Aerial photo flown 2/08/19. CSUR 100%. DSUR to Rdwy 12/20/19.
        PSUR: PSUR to ROW 02/06/20.
RDWY: No Floodplain SP req'd. Traffic & Materials req 6/11/19. T.O. to CON 10/18/19. Des Criteria apprv'd 12/18/19.
    DSUR rec'd 12/20/19. Early Coord Meeting held 2/25/20. 60% Plans rec'd from CON 6/5/20. ROW & UTIL req'mts to
    ROW 6/23/20. Avg Running Speeds req 6/23/20. 60% Plans rev'd & ret'd to CON 7/22/20. RDWY Info to ENV 7/22/20.
    Field Insp held 9/10/20. 90% Plans rec'd from CON 7/14/21. Final Field Insp held 8/6/21. 90% Plans rev'd & ret'd to
    CON 8/13/21. Final Plans rec'd from CON 8/27/21. Plans to EST 8/30/21.
ROW: COURT ORDER by ARDOT. Plans 80% (2 trs). 2 USA trs. AUI 12/3/19, UFI 6/16/20, 5/25/21; Plans to x utils
    x/x/20; 2/2 est rec'd, 2 utils no conflict.
BR: (SWP) 1 Bridge. Layout 100%. Prelim. Info to Env. 7/9/21. Rec'd. 90% plans 7/14/21. Ret'd. comments 90% plans
    8/16/21. Rec'd. final plans 8/27/21.
MAT: Soil Survey to Rdwy 10/14/19.
TP&P: No railroad involvement 10/11/2021.

Hwy. 215

Dec 19 Jun 20 Feb 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2022

ENV

100%95%100%15%75%50%100%100%NA

Dec 21Jun 22Dec 21Apr 20Nov 19

CRITICAL NOTES: Federal Land Transfer.

1953/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020776
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080617


Other Federal-Aid & State Jobs

(Crawford) (pri) (0.24 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

040779    Elmo Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0017(45)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 320 ADT.
BRIDGE INFO: M2364 (52.47, Br. Repl., P2, Deck 5, Super. 5, Sub. 5, Hist., 1948)
ENV: Historic bridge process required. Tribal consultation sent 3/7/19. ARS to SHPO 5/28/19; response 5/30/19. Historic
    Bridge marketing exemption response 9/26/19. MOA signed 12/18/19. NRI coordination letter sent 12/18/19. MOA to
    SHPO 1/6/20. CRS to SHPO 2/4/20, SPHO response 2/7/20. T3-CE apprved 3/11/20. NW14 request to USACE
    6/24/21.

SUR: CSUR 100%. Aerial photo flown 11/20/15. DSUR 100% to Rdwy 2/14/19.  Historic bridge scan to Env 11/6/20.
        PSUR: Existing ROW to ROW 2/28/19.
RDWY: Floodplain SP req'd. DSUR rec'd 2/14/19. Traffic & Soil Survey req 4/3/19. Early Coord Meeting held 5/9/19. Hyd
    Anal complete to Bridge 7/26/19. Field Insp held 11/21/19. Des Criteria apprv'd 12/18/19. ROW & UTIL req'mts to
    ROW 1/2/20. RDWY Info to ENV 1/6/20. Loc & Des Doc apprv'd 3/17/20.
ROW: COURT ORDER. Plans 90% (7 trs). Auth Rec'd 6/9/21. 7/7 apprs made & apprvd; 7 options & 7 paid UFI held
    10/23/19; Plans to 3 utils 1/20/2020; 3/3 est rec'd, 1/3 WO issued. C.O. filed 11/9/21.
BR: (JYP)
MAT: Soil Survey to Rdwy 7/09/19.
TP&P: No railroad involvement 10/11/2021.
SIR: Traffic data sent to RDWY on 4/4/2019.

Hwy. 220

Feb 19 Jan 20 Mar 20 Feb 19 Nov 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2021

ENV

100%RCB45%100%75%95%65%100%NA

Jun 22Dec 21Feb 20Nov 19Feb 19

1963/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040779


Other Federal-Aid & State Jobs

(Jackson) (urb) (0.07 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

050416    Cattail Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: NHPP-0034(50)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 80 ADT.
BRIDGE INFO: 14152 (68.61, Br. Repl., NP, Culv. 5, 1945)
ENV: EPD. Constraints to BR, RDWY, & SURV 1/22/19. Tribal consultation letters 1/7/21. ARS to SHPO 2/22/21,
    response 2/22/21. SHPO response to PIF 3/11/21. T1CE apprvd 4/8/21.
SUR: Aerial photo flown 2/13/19.  CSUR 100%.  DSUR 100% to Rdwy 8/6/20.
        PSUR: Existing ROW to ROW 10/27/20.

RDWY: Floodplain SP req'd. Traffic & Materials req 9/27/19. DSUR rec'd 8/6/20. Early Coord Meeting held 1/13/21.
    Prelim Layouts to ROW & ENV 1/22/21. Hyd Anal complete to Bridge 2/9/21. Des Criteria apprv'd 2/16/21. RDWY Info
    to ENV 3/31/21. ROW & UTIL req'mts to ROW 3/31/21. Field Insp held 4/20/21. T.O. to CON 2/24/22. Early Coord
    Meeting Sched 3/3/22.
ROW: Plans 90% (3 trs). Initial Auth Rec'd 10/13/21. 3/3 apprs made & apprvd. AUI on 10/14/20; Plans to 2 utils 4/29/21;
    1/2 est rec'd, 1 no conflict.
BR: (JYP) 1 RCBC.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 224

Aug 20 Mar 21 Apr 21 Oct 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2023

ENV

TBDRCB25%35%75%90%55%100%NA

May 22Jan 22Mar 21Mar 21Nov 20

1973/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050416


Other Federal-Aid & State Jobs

(Greene) (garver) (0.36 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

100997    Buffalo Head Slough Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0028(51)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    4/7/20 & 12/16/21.
GENERAL: 540-620 ADT. IOM 04/07/2020: 101015 combined into this project.
BRIDGE INFO: M3238 (11.91, Br. Repl., P0, SD, Deck 3, Super. 3, Sub. 4, 1969)
ENV:  Constraints to RDWY, BR, & SURV 1/11/19. revised constraints sent 6/17/21. PIF to SHPO 9/2/21, response
    9/9/21. T3CE apprvd 9/27/21.
SUR: CSUR 100%.  DSUR to Rdwy 9/15/20.  Add'l DSUR req'd 7/16/21 to Rdwy 8/26/21.

        PSUR: Existing ROW to ROW 11/5/20.
RDWY: Floodplain SP req'd. T.O. to CON 9/22/20. Traffic & Materials req 10/1/20. Early Coord Meeting held 1/21/21.
    30% Plans (Site 1) rec'd from CON 6/8/21. 30% Plans (Site 1) rev'd & ret'd to CON 7/16/21. Add'l Survey req'd
    7/16/21. 30% Plans (Site 2) rec'd from CON 7/30/21. ROW reqm'ts to ROW 8/10/21. RDWY Info to ENV 9/2/21. Des
    Criteria apprv'd 10/22/21. 60% Plans rec'd from CON 12/14/21.  UTIL reqm'ts to ROW 12/16/21. Field Insp held
    1/5/22. Rev ROW reqm'ts to ROW 1/6/22. 90% Plans rec’d from CON 1/7/22. Final Field Insp requested 2-2-22. 90%
    Plans to EST 2/7/22. 90% plans rev’d and ret’d to CON 2-15-22. Final plans rec’d from CON 2-18-22.
ROW: Court Order - Plans 90% ( 5 trs). Initial auth rec'd 10/13/21. AUI 1/21/21. UFI 1/10/2022 Plans to (5) Utilities on
    1/25/2022; 1/5 Est Rec'd.
BR: (SWP) Layout 100%. Rec'd. 90% plans 1/7/22. Final Info to Env. 2/7/22. Ret'd. comments on 90% plans 2/12/22.
    Rec'd. 100% plans 2/18/22.
MAT: Soil Survey % AC to Rdwy 10/5/2020.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 228

Sep 20 Aug 21 Sep 21 Nov 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2022
STIP FFY: 2022

ENV

CON100%20%20%75%90%100%100%NA

Sep 22Mar 22Sep 21Sep 21Nov 20

1983/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100997


Other Federal-Aid & State Jobs

(Independence) (pe) (0.02 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

050415    Double Branch Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0032(35)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 1,500 ADT.
BRIDGE INFO: M4065 (63.47, Br. Repl., P3, Deck 7, Super. 6, Sub. 6, 1980)
ENV: EPD. Constraints to BR, RDWY, & SURV 1/23/19. Tribal consultation sent 5/21/19. ARS to SHPO 6/4/19; response
    6/11/19. PIF to SHPO 3/16/21, response 3/18/21, addendum to SHPO 4/13/21, response 4/22/21. T1CE apprvd
    4/29/21. NW14, no pcn.
SUR: Aerial photo flown 12/18/18.  CSUR 95%.  DSUR 100% to Rdwy 7/23/20.

        PSUR: Existing ROW to ROW 10/27/20.
RDWY: Floodplain SP req'd. DSUR rec'd 7/23/20. Early Coord Meeting held 9/24/20. Materials & Traffic req 10/8/20.
    Prelim Layout to ROW & ENV 11/12/20. Hyd Anal complete to Bridge 2/12/21. Des Criteria apprv'd 3/2/21. ROW &
    UTIL req'mts to ROW 3/23/21. RDWY Info to ENV 3/23/21. Field Insp held 4/14/21. LRFD req to Bridge 12/27/21.
    Plans to EST 2/16/22.
ROW: COURT ORDER Plans 90% (4 trs). Rec'd auth 10/28/21. x/x apprs made & apprs apprvd. UFI 11/18/20; Plans to
    3 utils 4/6/21; 2/3 est rec'd, 1/3 WO issued.
BR: (CMW) 1 RCBC.
MAT: Soil Survey % AC to Rdwy 10/12/2020.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 230

Jul 20 Mar 21 Apr 21 Oct 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2022

ENV

35%80%30%15%75%100%90%100%NA

Jul 22Jan 22Mar 21Mar 21Nov 20

1993/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050415


Other Federal-Aid & State Jobs

(Craighead & Lawrence) (neel-schaffer) (Non-APHN) (Major Collector) /NHPP/Earmark/State/          ||Design Criteria: Established

101054    Hwy. 230 Strs. & Apprs. (S)

TYPE WORK: Replace 4 bridges, replace 6 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-1638(4)
BACKGROUND INFO: Project programmed on 3/5/19.
GENERAL: 270-610 ADT.
BRIDGE INFO: M2471 (24.67, Br. Repl., P0, SD, Deck 4, Super. 5, Sub. 5, 1920); M3130 (25.00, Br. Repl., P0, SD,
    Deck 7, Super. 4, Sub. 4, 1966); M3187 (15.19, Br. Repl., P0, SD, Deck 5, Super. 4, Sub. 4, Hist., 1968); M3215
    (15.07, Br. Repl., P0, SD, Deck 5, Super. 4, Sub. 4, 1968); M3224 (12.39, Br. Repl., P0, SD, Deck 3, Super. 4, Sub. 4,
    1968); M3269 (19.33, Br. Repl., P0, SD, Deck 5, Super. 4, Sub. 5, 1970); M3280 (65.06, Br. Repl., NP, Deck 5, Super.

    5, Sub. 5, 1970); M3319 (19.31, Br. Repl., P0, SD, Deck 5, Super. 5, Sub. 4, 1971); M3817 (30.17, Br. Repl., P0, SD,
    Deck 6, Super. 4, Sub. 4, Hist., 1967); M4019 (83.42, Br. Repl., NP, Deck 6, Super. 5, Sub. 5, 1984)
ENV: tribal consultation letter sent 2/24/20. Constraints to Rdwy & BR 4/2/20. ARS to SHPO 6/5/20, Bridge marketing
    letters mailed 6/15/20. PIF to SHPO 8/21/20, response 8/31/20. MOA to SHPO, response 1/19/20. MOA to
    Independence and Sharp Counties 1/21/21. T3 CE apprvd 4/5/21.
SUR: Add'l CSUR 100%. UAS Photography 5/6/19. Pics available. NTP to CON 6/26/19. Photogrammetry 100%.
        DSUR: U&D 95%. DSUR to Rdwy 12/18/19 with exception of M3817. M3817 DSUR 100%, to Rdwy 03/13/20.
        PSUR: PSUR updated 5/18/20 for M3817.  Add'l PSUR (certs 1-5) req'd 8/24/21 to ROW 9/20/21.
RDWY: 100869 - Floodplain SP req'd. DSUR rec'd 12/30/16. Prelim Prints to ROW & ENV 1/18/17. Soil Survey & Traffic
    req 1/18/17. Hyd Anal complete to Bridge 7/7/17. Early Coord Meeting held 2/6/18. ROW reqm'ts to ROW 2/28/18.
    Rev Hyd Anal complete to Bridge 5/18/18. Rev ROW req'mts to ROW 7/16/18. UTIL req'mts to ROW 8/24/18. Avg
    Running Speed req 8/24//18. RDWY Info to ENV 9/13/18. Design Criteria apprv'd 10/3/18.
     101054 - Traffic & Materials req 10/2/19. DSUR rec'd 12/18/19. T.O. to CON 2/12/20. Kick-Off Meeting held 2/27/20.
    30% Plans (Sites 4, 8-10) rec'd from CON 4/8/20. 30% Plans (Sites 3, 6, 7) rec'd from CON 4/17/20. 30% Plans (Sites
    3-4, 6-10) rev'd & ret'd to CON 4/24/20. 30% Plans (Site 5) rec'd from CON 4/24/20. 30% Plans (Sites 1-2) rec'd from

    CON 4/29/20. Des Criteria apprv'd 5/1/20. 30% Plans (Sites 1, 2, & 5) rev'd & ret'd to CON 5/8/20. 60% Plans (all
    sites) rec'd from CON 5/18/20. ROW & UTIL req'mts to ROW 5/29/20. 60% Plans rev'd & ret'd to CON 6/26/20. Rev
    60% Plans rec'd from CON 7/2/20. Rev 60% Plans rec'd from CON 7/17/20. Rev 60% Plans rev'd & ret'd to CON
    7/24/20. Field Insp held 8/5/20. RDWY Info to ENV 8/20/20. Rev 60% Plans rec'd from CON 10/2/20. Rev ROW &
    UTIL req'mts to ROW 10/12/20.
ROW: COURT ORDER Plans 90% (31 trs). Initial Auth Rec'd 8/30/21. UFI 9/10/20; Plans to 3 utils 10/16/20.
BR: (CMW) Layout 95%. HBAC marketed Hist. Br. To Districts 4/3/18. HBAC to FHWA for Apv'l. 8/2/18. HBAC Demo
    Recomm. Apv'd. 8/27/18. Prelim info to Env. 10/12/18. Historic Preference letter for Bridges M3187 & M3817 to
    Independence County 10/13/20.
MAT: Soil Survey for previous Job 100869 to RDWY 4/6/17. Soil Survey %AC to Rdwy 10/8/19.
TP&P: No railroad involvement 10/5/2021.

Hwy. 230

Dec 19 May 20 Apr 21 Jan 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

100%10%15%20%75%90%65%100%

Sep 22Dec 21Jan 20Mar 21May 20Dec 19

CRITICAL NOTES: $2,497,993 of repurposed earmark money must be obligated by Sept. 2022.

2003/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101054


Other Federal-Aid & State Jobs

(Craighead) (horner-shifrin) (0.2 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

100984    Big Bay Ditch Nos. 1 & 3 Strs. & Apprs. (S)

TYPE WORK: Replace 1 bridge and 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0016(78)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 760 ADT.
BRIDGE INFO: M3214 (17.73, Br. Repl., P0, SD, Deck 3, Super. 4, Sub. 4, 1968); M3216 (23.67, Br. Repl., P0, SD,
    Deck 3, Super. 5, Sub. 4, 1968)
ENV: Tribal consultation sent 1/11/19. RTA for 2 structures to SHPO 2/28/19; 0 eligible 3/4/19. Constraints to BR, RDWY
    & SUR 3/13/19. ARS to SHPO 12/17/19, response 12/19/19. CRS to SHPO 7/1/20, response 7/15/20. T3-CE apprvd
    7/15/20. NW14, no pcn.

SUR: Aerial photo flown 4/4/15. CSUR 100%. DSUR to Rdwy/Bridge 7/12/19. Add'l DSUR req'd 01/24/20, 100% to Rdwy
    03/13/20.
        PSUR: Existing ROW to ROW 8/21/19.  Add'l ROW req'd 5/21/20.
RDWY: No Floodplain SP req'd. DSUR rec'd 7/12/19. Traffic req 7/15/19. Materials req 8/9/19. Early Coord Meeting held
    12/17/19. Hyd Anal complete to Bridge 12/19/19. T.O. to CON 1/7/20. 30% Plans rec'd from CON 1/24/20. Add'l
    Survey req 1/24/20. Des Criteria apprv'd 1/28/20. 30% Plans rev'd & ret'd to CON 2/7/20. Rev 30% Plans rec'd from
    CON 2/14/20 & 2/25/20. Rev 30% Plans rev'd & ret'd to CON 2/20/20 & 3/5/20. 60% Plans rec'd from CON 4/6/20.
    60% Plans rev'd & ret'd to CON 4/29/20. Rev 60% Plans rec'd from CON 5/19/20. ROW & UTIL req'mts to ROW
    5/19/20. RDWY Info to ENV 5/21/20. Rev 60% Plans rev’d & ret’d to CON 6/10/20. Loc & Des Doc apprv'd 7/17/20.
    Rev ROW & UTIL req’mts to ROW 3/15/21. 90% Plans rec’d from CON 3/12/21. Plans to EST 3/15/21. FFI held
    3/23/21. 90% Plans rev'd & ret'd to CON 5/27/21. Rev 90% Plans rec'd from CON 10/25/21.
ROW: COURT ORDER by ARDOT. Plans 80% (10 trs). Auth Rec'd 12/1/21. AUI held 9/18/19, UFI held 3/18/20. Plans to
    4 utils 6/18/20, 10/22/20; 4/4 est rec'd, 1 utils no involvement, 3/3 WO issued, 1/3 utils adj complete.
BR: (JYP) Layout 95%. Rec'd. 90% plans 3/15/21 & 10/25/21. Ret'd comments 90% plans 3/23/21 & 10/29/21.
MAT: Soil Survey to Rdwy 8/14/19.

TP&P: No RR Involvement 12/16/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 230

Jul 19 May 20 Jul 20 Aug 19

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2021

ENV

100%95%65%15%75%100%95%100%NA

Sep 22Apr 22Mar 20Mar 20Aug 19

2013/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100984


Other Federal-Aid & State Jobs

(Independence) (m.baker) (0.07 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

050474    Sulphur Springs Creek Str. & Apprs. (Sulphur Rock) (S)

TYPE WORK: Replace 1 structure w/ R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 900 ADT.
BRIDGE INFO: M2485 (52.92, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1940)
ENV: EPD. NA consultation letters sent to tribes 6/11/21. Env constraints to RDWY 7/23/21. ARS to SHPO 8/2/21,
    response 8/3/21. PIF to SHPO 9/21/21, response 9/23/21. T3CE apprvd 1/26/22.
SUR: 05x148-M2485. CSUR 100%.  Aerial photo 2/14/20.  DSUR to Rdwy 5/19/21.
        PSUR: 6 Certs.  PSUR to ROW 8/30/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Hyd Anal complete to Bridge 7/2/21.

    Des Criteria apprv'd 8/18/21. NTP to CON 8/10/21. T.O. to CON 9/1/21. Early Coord Meeting held 9/8/21. 30% Plans
    rec'd from CON 9/3/21. 30% Plans rev'd & ret'd to CON 10/1/21. Rev 30% Plans rec'd from CON 10/8/21. Rev 30%
    Plans rev'd & ret'd to CON 10/19/21. 60% Plans rec'd from CON 11/2/21. Field Insp held 11/9/21. ROW & UTIL
    reqm'ts to ROW 12/7/21. RDWY Info to ENV 12/7/21. 60% Plans rev'd & ret'd to CON 1/25/22. Loc & Des Doc appv'd
    2/8/22.
ROW: AUI 8/11/2021.
BR: (SWP)
MAT: Soil Survey %AC to Rdwy 8/9/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 233

May 21 Dec 21 Jan 22 Aug 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2023
STIP FFY: 2023

ENV

100%5%5%75%90%65%100%

Dec 22Jun 22Sep 21Oct 21Oct 21May 21

(Marion) (pri) (0.2 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

090642    Hwy. 235 Str. & Apprs. (S)

TYPE WORK: Replace 1 structure with R.C Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 830 ADT.
BRIDGE INFO: M2499 (40.93, Br. Repl., P0, SD, Deck 4, Super. 4, Sub. 6, 1960)
ENV: EPD. Env Constraints apprvd 9/13/21. NA consultation to Tribes 11/23/21. ARS to SHPO 12/15/21, response
    12/16/21. PIF to SHPO 12/20/21, response 1/6/22.
SUR: 09x026-M2499.  CSUR 100%.  Aerial photo 2/29/20.  DSUR to Rdwy 5/19/21.  Add'l DSUR req'd 10/25/21 to Rdwy
    11/23/21.
        PSUR: Existing ROW to ROW 6/24/21.
RDWY: Floodplain SP req’d. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Early Coord Meeting held 8/25/21. Hyd
    Anal complete to Bridge 9/3/21. Prelim Layouts to ROW & ENV 9/15/21. Add'l Survey req 10/25/21. Des Criteria
    apprv'd 11/15/21.
ROW: UFI 8/25/2021.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 235

May 21 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2023
STIP FFY: 2024

ENV

10%RCB10%75%50%35%100%

Feb 23Aug 22Sep 21Dec 21Dec 21May 21

CRITICAL NOTES: Small utility conflict.

2023/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050474
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Other Federal-Aid & State Jobs

(Sebastian) (APHN) (Urban Minor Arterial) /ER/

040910    Hwy. 255 Flood Repair (Sebastian Co.) (S)

TYPE WORK: Flood repair
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 1/6/22.
GENERAL: 2,100 ADT.
TP&P: Possible RR Involvement FSR 1/27/22

Hwy. 255

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%NA

(Woodruff) (pickering) (0.17 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

110703    Locust Slough Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0074(38)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 90 ADT.
BRIDGE INFO: M3935 (52.64, Br. Repl., P3, Deck 7, Super. 6, Sub. 6, 1976)

ENV: EPD. Constraints to BR, RDWY, & SUR 2/14/19. rev. Constraints to BR & RDWY 7/2/20. PIF to SHPO 7/30/20,
    response 8/7/20. T3CE apprvd 9/23/20. NW23 request to USACE 10/26/20, issued 8/30/21.
SUR: Aerial photo flown 1/10/19. NTP to CON 11/20/19. CSUR 100%. DSUR to Rdwy 03/13/20.
        PSUR: Existing ROW to ROW 6/18/20.
RDWY: Floodplain SP req'd. Traffic & Materials req 3/2/20. DSUR rec'd 3/13/20. T.O. to CON 4/2/20. Early Coord
    Meeting held 4/21/20. 30% Plans rec'd from CON 5/15/20. 30% Plans rev'd & ret'd to CON 6/3/20. Rev 30% Plans
    rec'd from CON 6/15/20. Rev 30% Plans rev'd & ret'd to CON 7/2/20. Des Criteria apprv'd 7/23/20. 60% Plans rev’d &
    ret’d to CON 8/13/20. ROW & UTIL req’mts to ROW 8/14/20. Field Insp held 8/25/20. Loc & Des Doc apprv'd 9/24/20.
    90% Plans rec'd from CON 10/7/20. Final Field Insp held 10/13/20. RDWY Info to ENV 8/3/20. 90% Plans rev'd & ret'd
    to CON 1/8/21. Rev 90% Plans rec'd from CON 1/18/21. Rev 90% Plans rev'd & ret'd to CON 2/22/21. Final Plans
    rec'd from CON 2/26/21. Hyd cert by CON 10/6/20.
ROW: COURT ORDER FILED 12/6/2021. Plans 90% (4 trs). Initial Auth Rec'd 8/17/21. 4 options & 3 paid. AUI 12/31/19,
    UFI 10/13/20. Plans to 3 utils 6/2/21.
BR: (TMG) Rec'd. 90% plans 10/7/20 & 1/18/21. Ret'd "no comments" on 90% plans 1/5/21. Rec'd. final plans 3/1/21.
MAT: Soil Survey %AC to Rdwy 3/2/2020.

TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 260

Mar 20 Aug 20 Sep 20 Jun 20 Nov 21

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2022

ENV

100%100%15%100%75%100%100%100%

Jun 22Nov 21Aug 20Aug 20Feb 20

2033/4/2022 GENERAL
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Other Federal-Aid & State Jobs

(Benton) (city) (APHN) (Urban Minor Arterial) /STBGP/Attrib/Local/

090433    Hwy. 264/Bellview St./Spring Creek Rd. Inters. Impvts. (Lowell) (S)

TYPE WORK: Construct a roundabout.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    10/31/17.
GENERAL: 9,900 ADT. Between this project and Job BB0902, City utilizing $2 million in STP funds transferred from
    previous partnering projects (090240 & 090232) with required match.  City utilized $1,535,850 in STP funds on Job
    BB0902, and $16,000 in STP funds on Job 090240, leaving the remaining $448,150 for this project.  An additional
    $400,000 in Federal funds was added in the 2016-2020 STIP with City match.   Total available for this project is
    $848,150 in Federal-aid.  The remainder of funding will be the City's responsibility.  City's consultant to handle design.
    The Department will handle all other phases of the project.  Draft agreement and resolution sent to City 4/16/18.

    Agreement with City executed 5/16/18.
ENV: Within Cave Springs recharge area.  Constraints to RDWY 12/14/17.  Tribal consultation sent 1/11/18.  PIF to
    SHPO 3/23/18; conc recd 3/23/18.
SUR: Aerial photo flown 1/27/16. Photo CTL picked.
RDWY: No Floodplain SP req'd. 30% Plans rec'd from City's Con 12/15/17. 30% Plans rev'd & ret'd to City's Con
    12/15/17. Rev 30% Plans rec'd from City's Con 11/9/18, 4/17/19, & 8/30/21. Rev 30% Plans rev'd & ret'd to City's Con
    12/13/18 & 5/28/19. Des Criteria not req'd. Meeting w/ City held 11/15/19. Rev 30% Plans rec'd from PM 5/19/21,
    8/30/21, & 10/8/21. Rev 30% Plans rev'd & ret'd to PM 6/25/21, 9/28/21, & 11/9/21. Materials & Traffic req 8/19/21.
ROW: By ARDOT. AUI 1/03/19; UFI 9/25/19.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No Railroad Coordination - 10/20/21

Hwy. 264

DSURPLAN

NA

PHBRRDWY

30%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2023
STIP FFY: 2021

ENV

10%NA10%50%35%NA

Oct 23Jan 23Apr 22Jan 22

2043/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090433


Other Federal-Aid & State Jobs

(Scott) (jacobs) (NHS) (Principal Arterial) (4LG) /NHPP/FLAP/State/          ||Design Criteria: Established

040790    Spring Branch, Alexander Creek & Relief Strs. & Apprs. (S)

TYPE WORK: Replace 3 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 900 ADT.
BRIDGE INFO: 03387 (74.58, Br. Repl., NP, Deck 6, Super. 5, Sub. 5, 1928); 03388 (47.78, Br. Repl., P1, SD, Deck 5,
    Super. 4, Sub. 4, 1928); 03393 (66.00, Br. Repl., NP, Deck 7, Super. 5, Sub. 5, 1928)
ENV: Ouachita National Forest involvement. Tribal consultation sent 5/21/19. ARS to SHPO 5/28/19; response 6/5/19.
    Cooperating Agency Letter to USFS 11/1/19. PIF to SHPO 2/11/21, response 2/22/21. T3-CE approved 4/15/21.
    NW14, no pcn.
SUR: CSUR 100%. Aerial photo flown 4/20/15. NTP to CON 6/19/19. DSUR to Rdwy 10/01/19.

        PSUR: 10 certs. PSUR to ROW 02/26/20.
RDWY: No Floodplain SP req'd. DSUR rec'd 10/1/19. Early Coord Meeting held 10/16/19 & 3/2/20. Prelim Layouts to
    ROW & ENV 11/19/19. Traffic, FWD, & Soil Survey req 11/19/19. T.O. to CON 2/25/20. 30% Plans rec'd from CON
    4/14/20. 30% Plans rev'd & ret'd to CON 9/8/20. Des Criteria apprv'd 10/15/20. 60% Plans rec'd from CON 12/8/20.
    60% Plans rev'd & ret'd to CON 3/24/21. RDWY Info to ENV 3/24/21. ROW & UTIL reqm'ts to ROW 3/24/21. Field Insp
    held 4/1/21. Loc & Des Doc apprv'd 4/27/21.
ROW: Plans 90% (4 trs). Initial Auth Rec'd 8/19/21. 4/4 apprs made & apprvd; 2 Options & 2 Paid. AUI 10/14/19, UFI
    12/31/19; Plans to 3 utils 4/29/21.
BR: (JYP)
MAT: Soil Survey to Rdwy 3/3/2020.
TP&P: No railroad involvement 10/11/2021.
SIR: FWD to RDWY 12/31/19.

Hwy. 270

Oct 19 Mar 21 Apr 21 Feb 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2022

ENV

100%60%15%35%75%100%65%100%NA

Aug 22Feb 22Mar 21Dec 20Dec 19

(Garland) (3.38 mi.) (NHS) (Urban Principal Arterial) (4LG)

CA0611    Ouachita River – Hwy. 227 (Widening) P.E.

TYPE WORK: Major Widening
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 2/23/16.
GENERAL: 9,800-35,000 ADT.

Hwy. 270

2053/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040790
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Other Federal-Aid & State Jobs

(Garland) (urb) (1.67 mi.) (NHS) (Urban Principal Arterial) (4LG) /Sales Tax-X/

061737    Ouachita River – Fleetwood Dr. (Widening) (S)

TYPE WORK: Widen to 4 lanes.  Pavement type: Asphalt
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 3/25/21.
GENERAL: 9,800-12,000 ADT. IOM 03/25/2021 - Project supersedes Job CA0612.
ENV: NEPA process.  PI scheduled 6/30/16 in Hot Springs; cancelled. PI held 12/8/16 in Hot Springs. Phase III Public
    Involvement meeting to be held 3/3/22 4-7pm @ The Glory Barn Church, 138 Treasure Isle Rd, Hot Springs
SUR: DSUR and PSUR under CA0607.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. RDWY Info to ENV 8/10/21. Rev RDWY Info to ENV
    12/29/21.
ROW: Est 2 res & 4 PPO relos.

MAT: Soil Survey %AC to Rdwy 8/9/2021.
TP&P: No railroad involvement 10/6/2021.

Jun 14 Jul 14

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2023
STIP FFY: 2024

ENV

10%NA75%70%45%100%

May 24May 23May 22Feb 22

(Hot Spring) (bridgefarmer) (NHS) (Urban Principal Arterial) (4LG) /STBGP/State/

061611    I-30 Strs. & Apprs. (Hwy. 270) (Malvern) (S)

TYPE WORK: Replace 2 structures; Interchange Improvements.
WORK ZONE POLICY: Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
BRIDGE INFO: A3426 (82.20, Br. Repl., NP, SD, Deck 4, Super. 6, Sub. 5, 1964); B3426 (82.32, Br. Repl., NP, SD,
    Deck 4, Super. 6, Sub. 5, 1964)
ENV: Env. Constraints to RDWY & Bridge 8/26/19. Tribal consultation letters sent 10/13/21. revised constraints to BR &
    Rdwy 12/27/21.
SUR: Aerial photo flown 3/5/19. NTP to CON 02/06/20. CSUR 100%.  DSUR to Rdway 6/10/20.  Add'l DSUR req'd
    5/24/21 to Rdwy 9/14/21.  UAV-LiDAR acquired 6/17/21.  Feature Extraction 100%.
        PSUR: 16 certs.  NTP to Con 4/16/20.  PSUR to ROW 7/17/20.
RDWY: No Floodplain SP req'd. Traffic, TMs, & Materials req 11/21/19. DSUR rec'd 6/9/20. T.O. to CON 7/23/20. Early
    Coord Meeting held 12/8/20. Add'l Survey req 5/24/21. Add'l Survey rec'd 9/14/21.
ROW: AUI 11/10/2021.
BR: (SWP)
MAT: Soil Survey %AC to Rdwy 11/25/19.
TP&P: 4/2019 - TPP internal study complete.  Replacing existing configuration should be adequate.
     No railroad involvement 10/6/2021.
SIR: TMs sent to RDWY 12/12/19.

Hwy. 270

Jun 20 Jul 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2023
STIP FFY: 2022

ENV

100%5%5%75%10%5%100%NA

Sep 23Jun 23Sep 22Jun 22May 20

2063/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061737
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061611


Other Federal-Aid & State Jobs

(Grant) (halff) (4.8 mi.) (NHS) (Principal Arterial) /NHPP/State/          ||Design Criteria: Established

020717    Prattsville – Jefferson Co. Line (Passing Lanes) (S)

TYPE WORK: Two sets of passing lanes. EB Weigh Pad
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 5,100-6,100 ADT.
ENV: Constraints to RDWY 3/11/19. Tribal consultation letters sent 5/28/20. Phase 1 VPI to be held 4/26-5/10/21 @
    https://www.ardot.gov/publicmeetings  ARS to SHPO 7/26/21, addendum to SHPO 10/12/21, response 10/12/21, 2nd
    addendum to SHPO 10/26/21, response 10/28/21. SHPO response to CRS 11/8/21. T3CE apprvd 11/15/21.
SUR: Aerial photo flown 1/21/19, 3/18/19. Picks available for east segment. CSUR 100%. Photogrammetry 100%. NTP
    to CON 10/28/19. U&D 100%. DSUR to Rdwy 1/3/20.  Add'l DSUR 100% to Rdwy 7-16-20.
        PSUR: 75 certs. PSUR to ROW 12/19/19.  Add'l PSUR (15 certs) req'd 12/2/20 to ROW 2/2/21.

RDWY: Floodplain SP req'd. Traffic & Material req 11/21/19. DSUR rec'd 1/3/20. Passing Lane Locations apprv'd 2/6/20.
    Avg Running Speed, FWD, and & Soil Survey req 2/7/20. T.O. to CON 3/30/20. Des Criteria apprv'd 4/29/20. Add'l
    Survey rec'd 7/16/20 & 9/25/20. 30% Plans rec'd from CON 9/10/20. Add'l Survey req 9/11/20. 30% Plans rev'd & ret'd
    to CON 10/2/20. 60% Plans rec'd from CON 4/12/21. 60% Plans rev'd & ret'd to CON 4/28/21. Field Insp held 5/12/21.
    Rev 60% Plans rec'd from CON 6/21/21. ROW & UTIL reqm'ts to ROW 6/22/21. RDWY Info to ENV 6/24/21. Rev 60%
    Plans rev'd & ret'd to CON 7/19/21. Loc & Des Doc apprv'd 11/16/21.
ROW: Plans by Halff. AUI 10/24/19, UFI 7/15/2021; Plans to 8 utils 9/14/2021; 1/9 est rec'd.
MAT: Soil Survey %AC to Rdwy 11/26/19. Soil Survey to Rdwy 9/14/2020.
TP&P: No railroad involvement 10/6/2021.
SIR: FWD to RDWY 3/3/2020.

Hwy. 270

Jan 20 Jun 21 Nov 21 Dec 19

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2023
STIP FFY: 2023

ENV

100%NA20%75%100%65%100%NA

Aug 23Nov 22Nov 21May 21Dec 19

2073/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020717


Other Federal-Aid & State Jobs

(Jefferson) (urb) (4.59 mi.) (NHS) (Urban Principal Arterial) /NHPP/Earmark/State/          ||Design Criteria: Established

020626    Hwy. 104 – Hwy. 365 (S)

TYPE WORK: Widen to 5 lanes and overlay ramps. Pavement Type: Asphalt.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0035(49)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 6,500-13,000 ADT.
ENV: Tribal consultation sent 8/28/17. Constraints to RDWY 11/29/17. RTA for 46 properties to SHPO 3/1/18; 0
    structures determined eligible 3/2/18. PI held 4/19/18 in White Hall. PIF to SHPO 4/12/18; conc recd 4/13/18. T3 CE
    apprvd 4/20/18. NW 14 Permit request to CoE 4/30/18; issued 9/25/18.
SUR: Aerial photo flown 1/13/16. Photo CTL picked. Photogrammetry 100%.
        DSUR: CSUR 100%. U&D 100%. Static LiDAR 100%. DSUR to Rdwy 4/14/17. ROW staking req'd 11/25/19, 100%

            to ROW 01/17/20.
        PSUR: 229 certs. PSUR to ROW 5/18/17. 1 add'l tract req'd 6/14/18 to ROW 6/20/18. Rev. 2/12/19.  Add'l PSUR
            req'd 5/5/20.
RDWY: No floodplain SP req'd. DSUR rec'd 4/14/17. Prelim Prints to ROW & ENV 9/29/17. Traffic, TMs, FWD, & Soil
    Survey req 9/29/17. ROW & UTIL req'mts to ROW 3/247/18. RDWY Info to ENV 3/27/18. Add'l TMs req 4/20/18. Loc &
    Des Doc apprv'd 4/24/18. Signal not warranted at Edwards St. Rev ROW & UTIL req'mts to ROW 6/5/18, 3/11/19, &
    2/21/20. Des Criteria apprv'd 7/30/19. Field Insp held 9/18/19. Rev UTIL reqm'ts to ROW 10/31/19. LRFD req to Bridge
    7/7/20. Plans to EST 12/23/20. Field Insp held 1/6/21.
ROW: Plans 90% (174 trs). Auth Rec'd 12/26/19. 170/170 apprs made & apprvd; 153 Options, 153 Paid & 11
    condemned - Poss. 10/12/21. 5/5 PPO relos moved. AUI 9/13/16, UFI 10/10/18;  Plans to 10 Utils on 6/12/18, 3/13/19,
    11/1/19 & 5/4/20; 10/12 Utils est rec'd, 1 Utils w/no Involvement, 8/10 WO Issued, 1 Auth, 1 No conflict, 4/10 utils adj
    complete.
BR: (JYP) RCBC plans 100% 8/31/20.
MAT: Soil Survey to Rdwy 1/29/18.
TP&P: No railroad involvement 10/11/2021. Planning study complete (2013).

SIR: TMs sent to RDWY 5/8/18 & 10/4/18. Traffic data sent to RDWY 10/3/2017. FWD to RDWY 11/22/17.

Hwys. 270 & 365S

Apr 17 Mar 18 Apr 18 May 17

DSURPLAN

NA

PHBRRDWY

95%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2022
STIP FFY: 2022

ENV

100%100%65%90%75%100%95%100%100%

Aug 22Jan 22Apr 17May 18Mar 18Jan 17

2083/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020626


Other Federal-Aid & State Jobs

(Calhoun) (garver) (Non-APHN) (Major Collector) /NHPP/State/

070572    Hwy. 274 Strs. & Apprs. (S)

TYPE WORK: Replace 3 structures.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0007(32)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,100-1,600 ADT.
BRIDGE INFO: M2643 (59.41, Br. Repl., P2, Deck 6, Super. 6, Sub. 7, 1950); M2644 (56.97, Br. Repl., NP, Deck 6,
    Super. 7, Sub. 5, 1950); M2645 (59.65, Br. Repl., NP, Deck 6, Super. 7, Sub. 6, 1956)
ENV: Env constraints to BR and Rdwy 10/29/21.
SUR: 07x134-M2644, 07x138-M2643, 07x139-M2645.  CSUR 100%.  Aerial photo 1/7/20.  DSUR to Rdwy 5/19/21.
    Add'l DSUR req'd 11/10/21 to Rdwy 2/11/22.

        PSUR: Existing ROW to ROW 6/23/21.
RDWY: Floodplain SP req’d. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. T.O. to CON 10/5/21. Early Coord
    Meeting held 10/13/21. Add'l Survey req 11/12/21. 30% Plans rec'd from CON 11/3/21. 30% Plans rev'd & ret'd to
    CON 11/19/21. 45% Plans rec'd from CON 12/29/21. ROW & UTIL reqm'ts to ROW 1/28/22.
ROW: AUI 10/12/2021.
BR: (SWP) Layout 25%.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: Railroad Coordination at  East Camden & Highland Railroad. Structure M2643 is approx. 17 feet from the parallel
    to the rail. EACH line parallel 39' to structure M2644. EACH line parallel to structure M2645 11/2/2021.
        RR: 11/5/2021 - Initial contact made with EACH railroad for ROW limits;

Hwy. 274

May 21 Jan 22 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2024
STIP FFY: 2024

ENV

10%5%5%75%5%45%100%

Sep 23Aug 23Sep 21Apr 22Jan 22May 21

2093/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070572


Other Federal-Aid & State Jobs

(Howard) (garver) (0.94 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

030456    Cossatot River & Baker Creek Strs. & Apprs. (S)

TYPE WORK: Replace 2 existing structures with 2 new structures on New Location.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 620 ADT.
BRIDGE INFO: 05686 (55.96, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 7, Hist., 1965); 05687 (51.17, Br. Repl., P2, SD,
    Deck 4, Super. 6, Sub. 7, Hist., 1965)
ENV: The Cossatot River is a Wild and Scenic River. Historic bridge involved. Tribal consultation sent 1/11/18. Permit
    request 1/11/18. RTA for three properties to SHPO 8/9/18; 2 properties eligible 8/10/18. Constraints to BR, RDWY, &

    ROW 9/18/18. MOA to SHPO 12/17/19. CRS to SHPO 5/29/20, response 6/3/20. Tribal consultation letters sent
    6/16/20.
SUR: Aerial photo flown 4/20/15. Ortho only.
        DSUR: CSUR 100%. DSUR 100% to Rdwy 12/13/17.
        PSUR: Existing ROW only to ROW 1/23/18. Add'l ROW req'd 4/24/19 to ROW 4/29/19.
RDWY: Floodplain SP req'd. DSUR rec'd 12/13/17. T.O. to CON 9/18/18. Kick Off Meeting held 10/29/18. Traffic req
    11/1/18. 30% Plans rec'd from CON 2/25/19. Add'l Survey req 4/24/19. 30% Plans rev'd & ret'd to CON 5/31/19. 60%
    Plans rec'd from CON 7/9/19. ROW & UTIL req'mts to ROW 8/6/19. RDWY Info to ENV 8/7/19. Field Insp scheduled
    10/10/19. 60% Plans rev'd & ret'd to CON 9/26/19. Design Criteria apprv'd 9/30/19. Field Insp held 10/10/19.
ROW: COURT ORDER By ARDOT. Plans 80% (11 trs). Auth Req X/X/XX. AUI 8/29/17, UFI 4/18/19; Plans to 1 Utils
    8/7/19.
BR: (SWP) Layout 95%.
TP&P: No railroad involvement 10/25/2021.
SIR: Traffic data sent to RDWY 11/13/2018.

Hwy. 278

Dec 17 Aug 19 Jan 18

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022
STIP FFY: 2022

ENV

TBD75%15%15%75%50%75%100%NA

Jun 23Dec 22Dec 17Jun 22Jun 19Nov 17

CRITICAL NOTES: CoE property and Cossatot River State Park-Natural Area property is involved with Arkansas Natural 
Heritage Commission easement.

2103/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030456


Other Federal-Aid & State Jobs

(Desha) (horner-shifrin) (0.53 mi.) (APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

020715    Bayou Bartholomew Str. & Apprs. (Hwy. 278) (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    12/5/19.
GENERAL: 2,300 ADT.
BRIDGE INFO: 02953 (67.97, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 5, 1956)
ENV: EPD. Constraints to BR, RDWY, & SUR 2/14/19. ARS to SHPO 1/21/21, response 1/24/21. PIF to SHPO 2/3/21,
    response 2/9/21. T3-CE apprvd 3/10/21.
SUR: CSUR 100%. Aerial photo flown 12/10/18. DSUR to Rdwy 8/26/20.
        DSUR: NTP to Con 6/10/20.

        PSUR: Existing ROW to ROW 9/29/20.  Add'l PSUR req'd 9/23/21 (4 certs).
RDWY: Floodplain SP req'd. Traffic req 9/20/19. Des Criteria apprv'd 12/18/19. Materials req 1/16/20. T.O. to CON
    4/15/20. DSUR rec'd 8/26/20. Early Coord Meeting held 9/4/20. 30% Plans rec'd from CON 11/9/20. 30% Plans rev'd &
    ret'd to CON 12/3/20. 60% Plans rec'd from CON 1/17/21. RDWY Info to ENV 2/19/21. Loc & Des Doc apprv'd
    3/15/21. ROW & UTIL reqm'ts to ROW 3/26/21. 60% Plans rev'd & ret'd to CON 3/26/21. Rev Des Criteria apprv'd
    7/12/21.
ROW: COURT ORDER by ARDOT. Initial Auth Rec'd 10/13/21. AUI 10/20/20, UFI 11/12/20; Plans to 2 utils 3/30/21; 1/2
    Est rec'd, 1/2 WO issued.
BR: (TMG) Layout 95%. Prelim. Info to Env. 12/9/21.
MAT: Soil Survey %AC to Rdwy 1/24/2020.
TP&P: No railroad involvement 10/11/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 278

Aug 20 Mar 21 Mar 21 Sep 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

100%30%40%50%90%65%100%NA

Sep 22Feb 22Sep 20Dec 20Dec 20Aug 20

(Crawford) (pri) (Non-APHN) (Minor Collector) /Act 416/

A40009    Frog Bayou Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 240 ADT.
BRIDGE INFO: M2672 (40.11, Br. Repl., P1, SD, Deck 4, Super. 4, Sub. 4, 1935)
ENV: Tribal consultation letters sent 6/18/21. Env constraints to Br & Rdwy 10/19/21.
SUR: DSUR and PSUR under 040445.
RDWY: Floodplain SP req’d.
MAT: Soil Survey %AC to Rdwy 9/9/2021.
TP&P: Coordination required at A&M RR-Over DOT 670517Y, MP 394.70, Fort Smith Sub 11/29/2021.

Hwy. 282

Mar 16 Jan 16

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2023
STIP FFY: 2024

ENV

10%0%75%10%10%100%NA

Oct 23Apr 23Oct 22Jul 22

2113/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020715
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/A40009


Other Federal-Aid & State Jobs

(Hot Spring) (pe) (Non-APHN) (Major Collector) /NHPP/State/

061741    I-30 Str. & Apprs. (Hwy. 283) (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 960 ADT.
BRIDGE INFO: 03896 (80.42, Br. Repl., NP, SD, Deck 4, Super. 6, Sub. 5, 1967)
ENV: EPD. Tribal consultation letters sent 8/16/21. Env constraints to BR, ROW, and Rdwy 10/27/21.
SUR: CSUR 100%.  UAV-LiDAR acquired 11/4/21.  Feature Extraction 100%.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.
ROW: AUI 11/10/2021.
MAT: Soil Survey %AC to Rdwy 8/24/2021.

TP&P: No railroad involvement 10/6/2021.

Hwy. 283

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2024
STIP FFY: 2024

ENV

10%0%5%10%70%

Oct 23Apr 23Mar 22Aug 22Aug 22Feb 22

(Faulkner) (NHS) (Urban Principal Arterial) (4LG)

080491    I-40 – East German Ln. (Conway) P.E.

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 6/4/14.
GENERAL: 9,200-34,000 ADT. City of Conway responsible for $2 million of project cost and relocation of city utilities.
    City to assume maintenance of Amity Road.
ENV: Constraints to RDWY 8/20/14. PI held 12/18/14 in Conway. PIF to SHPO 1/20/15; apprvd 1/20/15. T3 CE to FHWA
    1/30/15; apprvd 2/3/15.
RDWY: W.O. issued to CON 9/16/14. RDWY Info to ENV 1/26/15. LOC & DES Doc apprv'd 2/6/15.
TP&P: PE only.

Hwys. 286 & 65B

2123/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061741
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080491


Other Federal-Aid & State Jobs

(Faulkner) (garver) (0.5 mi.) (APHN) (Urban Minor Arterial)

080493    Thomas G. Wilson Dr. – East German Ln. (Conway) (S)

TYPE WORK: Widening. Pavement type: Asphalt.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 6/4/14.
GENERAL: 9,200-15,000 ADT. Part of original partnering agreement with City of Conway to provide $2 million for
    improvements to Dave Ward Dr. between I-40 and E. German Ln.  Job 080492 made improvements between I-40 and
    Thomas G. Wilson Dr. and utilized the full $2 million, fulfilling the City's commitment.  Job 080492 was substantially
    complete in December 2016.
ENV: ENV under 080491.
SUR: DSUR & PSUR under Job 080491.
        DSUR: CSUR 100%. U & D Survey 100%. Photogrammetry 100%. DSUR to CON 7/29/14.

        PSUR: (16 Tracts) PSUR to ROW 7/11/14.
RDWY: No floodplain SP req'd. FWD req. 8/1/14. 30% Plans rec'd from CON 12/1/14. 30% Plans rev'd & ret'd to CON
    12/5/14 & 5/15/15. RDWY Info to ENV 1/26/15. 60% Plans rec'd from CON 11/22/16.
ROW: Plans XX% (# trs). Auth Req X/X/XX. UFI 11/13/2015.
TP&P: Crosses UP DOT 790212G, DOWCO Ind. Lead, MP 1.850.

Jul 14 Feb 15 Jul 14

DSURPLAN

NA

PHBRRDWY

60%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNA10%75%100%60%100%100%

Jul 14Feb 15Jul 14

(Lincoln) (M.Baker) (Non-APHN) (Major Collector) /NHPP/State/

020778    Ladd Canal Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 240 ADT.
BRIDGE INFO: M3655 (53.70, Br. Repl., NP, Deck 7, Super. 5, Sub. 6, 1970)
ENV: EPD. Tribal consultation letters sent 8/17/21. ARS to SHPO 10/13/21, response 10/13/21. Env constraints to BR
    and Rdwy 11/3/21.
SUR: CSUR 100%.  DSUR to Rdwy 2/15/22.
        DSUR: NTP to Con 10/15/21.
        PSUR: Existing ROW to ROW 2/10/22.
RDWY: No Floodplain SP req’d. Traffic & Materials req 5/17/21. DSUR rec’d 2/15/22. T.O. to CON 2/24/22. Early Coord
    Meeting Sched 3/3/22.

ROW: Fee - ROW: Plans by M.Baker
BR: (SWP)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 293

Feb 22 Feb 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 03-2024
STIP FFY: 2024

ENV

10%5%75%20%5%100%

Oct 23Apr 23Mar 22Aug 22Aug 22Feb 22

CRITICAL NOTES: Small utility conflict.

2133/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080493
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020778


Other Federal-Aid & State Jobs

(Pike) (Non-APHN) (Major Collector) /ER/

030598    Hwy. 301 Flood Damage Repairs (Pike Co.) (S)

TYPE WORK: Flood Repairs
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: ER-0055(34)
BACKGROUND INFO: Project programmed on 1/6/22.
GENERAL: 340 ADT.
TP&P: No railroad involvement 1/7/2022.

Hwy. 301

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%NA

(Perry) (urb) (0.35 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

080607    Creek at L.M. 0.676 Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0053(37)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    2/20/20.
GENERAL: 70 ADT.
BRIDGE INFO: M2857 (48.58, Br. Repl., P0, Deck 6, Super. 6, Sub. 6, 1966)
ENV: Env. Constraints to Rdwy & Bridge 11/13/19. ARS to SHPO 4/6/20, response 4/9/20. PIF to SHPO 4/13/20,
    response 4/15/20. T3-CE apprvd 4/20/20. NW14 request to USACE 10/1/20.
SUR: CSUR 100%. Arial photo flown 3/3/15. NTP to CON 5/31/19. DSUR to Rdwy 9/20/19.
        PSUR: Existing ROW to ROW 11/3/20.
RDWY: No Floodplain SP req'd. DSUR rec'd 9/20/19. Traffic & Materials req 9/27/19. Early Coord Meeting held 10/8/19.
    Prelim Layouts to ROW & ENV 11/25/19. Hyd Anal complete to Bridge 1/31/20. ROW & UTIL req'mts to ROW 3/31/20.
    RDWY Info to ENV 3/31/20. Rev RDWY Info to ENV 4/21/20. Loc & Des Doc apprv'd 5/1/20. Des Criteria apprv'd
    7/29/20. LRFD req to Bridge 9/17/20. Field Insp held 9/30/20. Plans to EST 12/21/20. Field Insp req 12/21/20. Plans to

    HYD for cert 12/21/20. Avg Running Speed req 12/31/20.
ROW: COURT ORDER - Plans 80% (6 trs). Initial Auth Rec'd 2/26/21. AUI held 10/2/19, UFI held 1/14/20; Plans to 2
    utils 4/2/20; 1/2 est rec'd.
BR: (JYP) 1 RCBC. RCBC plans complete 10/19/20.
TP&P: No railroad involvement 9/29/2021.

Hwy. 314

Sep 19 Apr 20 Nov 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2023

ENV

TBD100%25%15%75%95%35%100%NA

Nov 22Jun 22Apr 21Jan 22Oct 19

2143/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030598
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080607


Other Federal-Aid & State Jobs

(Phillips) (pri) (0.16 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

110705    Hwy. 316 Strs. & Apprs. (S)

TYPE WORK: Replace 3 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 320 ADT.
BRIDGE INFO: 05458 (60.94, Br. Repl., P3, Deck 7, Super. 7, Sub. 7, 1972); 05459 (56.06, Br. Repl., P3, Deck 7, Super.
    7, Sub. 5, 1972); 05460 (60.94, Br. Repl., P3, Deck 7, Super. 7, Sub. 7, 1972)
ENV: Env constraints to Rdwy & BR 2/25/21. ARS to SHPO 4/22/21, response 4/23/21. PIF to SHPO 7/20/21, response
    7/23/21. T3CE apprvd 9/2/21.
SUR: Aerial photo flown 3/19/19.  CSUR 100%.
        DSUR: UAV-LiDAR aquired 12/8/20. DSUR to Rdwy 1/26/21.

        PSUR: Existing ROW to ROW 1/27/21.
RDWY: Floodplain SP req'd. Traffic & FWD req 10/2/20. Soil Survey req 12/1/20. Early Coord Meeting held 2/23/21.
    Prelim Layouts to ROW & ENV 5/10/21. Hyd Anal complete to Bridge 5/10/21. ROW & UTIL req'mts to ROW 6/23/21.
    Des Criteria apprv'd 7/12/21. RDWY Info ENV 8/26/21. Loc & Des Doc apprv'd 9/9/21.
ROW: Plans 80% (4 trs). Initial Auth Rec'd 2/24/22. AUI 10/1/20, UFI 3/3/21.
MAT: Soil Survey %AC to Rdwy 12/7/2020.
TP&P: No railroad involvement 10/6/2021.

Hwy. 316

Jan 21 Jun 21 Sep 21 Jan 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2023
STIP FFY: 2023

ENV

10%RCB10%15%75%90%50%100%NA

Jan 23Apr 22Jul 21May 21Nov 20

(Randolph) (Non-APHN) (Major Collector) /Act 416/

A00025    Main Ditch Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 11/18/21.
GENERAL: 460 ADT. Project to be constructed by state forces. IOM 11/18/2021 - Project supersedes Job 101114.
BRIDGE INFO: M3299 (24.51, Br. Repl., P0, SD, Deck 3, Super. 6, Sub. 5, 1970)
SUR: DSUR to Rdwy 5/19/21.
RDWY: Floodplain SP req'd. DSUR rec'd 5/19/21.
TP&P: No railroad involvement 10/6/2021.

Hwy. 328

May 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2023
STIP FFY: 2023

ENV

TBD0%5%100%

Feb 23Aug 22Feb 22

2153/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110705
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/A00025


Other Federal-Aid & State Jobs

(Clay) (horner-shifrin) (Non-APHN) (Major Collector) /NHPP/State/

101121    Palatka Ditch Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 720 ADT.
BRIDGE INFO: M4008 (53.64, Br. Repl., P3, SD, Deck 6, Super. 4, Sub. 4, 1977)
ENV: EPD. Tribal consultation letters sent 8/9/21. ARS to SHPO 8/27/21, response 8/27/21. Env Constraints to Rdwy &
    BR 9/13/21.
SUR: Aerial photo 5/13/21.  CSUR 100%.  DSUR to Rdwy 1/21/22.
        DSUR: NTP to Con 8/20/21.
RDWY: Floodplain SP req’d. Traffic & Materials req 5/17/21. T.O. to CON 12/21/21. DSUR rec'd 1/21/22.

BR: (TMG)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 328

Jan 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2024
STIP FFY: 2024

ENV

10%5%20%5%100%

Oct 23Apr 23Mar 22Aug 22Aug 22Feb 22

(Pope) (cei) (0.04 mi.) (Non-APHN) (Major Collector)          ||Design Criteria: Established

080608    Lake Dardanelle Str. & Apprs. (London) (S)

TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 750 ADT.
BRIDGE INFO: M3821 (52.19, Br. Repl., P3, Deck 6, Super. 6, Sub. 6, 1941)
ENV: Tribal consultation sent 3/18/19. Virtual Public Involvement held 9/17/20-10/02/20. ARPA permit request to USACE
    10/12/21. PIF to SHPO 11/30/21, response 12/7/21. T3CE apprvd 12/13/21.
SUR: Aerial photo flown 3/21/19. CSUR 100%. DSUR 100% to Rdwy 11/20/19.
        PSUR: Parcel surveys required. No COE flowage easement. 9 certs. PSUR to ROW 01/14/20.
RDWY: Floodplain SP req'd. DSUR rec'd 11/20/19. Early Coord Meeting held 12/10/19. T.O. to CON 2/25/20. 30% Plans

    rec'd from CON 3/23/20. Traffic req 3/23/20. Des Criteria apprv'd 5/13/20. 30% Plans rev'd & ret'd to CON 5/14/20.
    60% Plans rec'd from CON 6/1/20. Field Insp held 6/30/20. 60% Plans rev'd & ret'd to CON 7/6/20. Rev 60% Plans
    rec'd from CON 7/27/20. Rev 60% Plans rev'd and ret'd to CON 8/31/20. ROW & UTIL reqm'ts to ROW 8/31/20. 90%
    Plans rec'd from CON 9/4/20. RDWY Info to ENV 12/15/20. Loc & Des Doc apprv'd 12/14/21.
ROW: Court Order - ARDOT Plans xx% (x trs).  AUI 8/15/19, UFI 12/10/20; Plans to 5 utils 1/11/21; 4/5 est rec'd, 1 utls
    no conflict, 1 utils adj complete.
BR: (JYP) Rec'd. 90% plans 9/8/20. Ret'd comments 90% plans 9/9/20.

Hwy. 333

Nov 19 Aug 20 Dec 21 Jan 20

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD95%25%75%90%90%100%NA

Dec 21Oct 21Apr 21Jun 20Oct 19

CRITICAL NOTES: CoE property involvement. Small utility conflict.

2163/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101121
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080608


Other Federal-Aid & State Jobs

(Pope) (urb) (0.33 mi.) (Non-APHN) (Major Collector) /Act 416/          ||Design Criteria: Established

A80011    Piney Creek Branch Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 12/7/20.
GENERAL: 560 ADT. 12/07/2020 - Project supersedes Job 080613.
BRIDGE INFO: M4000 (56.88, Br. Repl., P2, Deck 6, Super. 5, Sub. 6, 1976)
ENV: EPD. Tribal consultation sent 12/18/18. RTA for 2 properties to SHPO 1/15/19; 1 property eligible 1/16/19; revised
    1/23/19. Constraints to BR, RDWY, & SURV 1/23/19. PIF to SHPO 3/12/20. T3-CE apprvd 3/20/20. Cont consultation
    to Tribes 8/7/20. Pre-filing letter to ADEQ 1/4/21. NW permit request to USACE 1/7/21, issued 6/29/21.
SUR: Aerial photo flown 2/08/19. NTP to CON 7/12/19. CSUR 100%. DSUR to Rdwy 9/27/19.
        PSUR: Existing ROW to ROW 12/12/19.

RDWY: No Floodplain SP req'd. Traffic & Materials req 7/1/19. DSUR rec'd 9/27/19. Early Coord Meeting held 11/26/19.
    Prelim Layouts to ROW & ENV 1/30/20. Soil Survey req 1/30/20. Hyd Anal complete to Bridge 2/5/20. ROW & UTIL
    req'mts to ROW 2/28/20. RDWY Info to ENV 2/28/20. Loc & Des Doc apprv'd 3/24/20. Des Criteria apprv'd 7/23/20.
    LRFD req to Bridge 9/23/20. Field Insp held 9/30/20. Plans to EST 12/21/20. Field Insp req 12/21/20. Planscert by
    HYD 1/5/21. TMP apprv'd 4/27/21.
ROW: COURT ORDER - Plans 90% (4 trs) under Job 080613. Auth Rec'd 2/17/21. 4/4 apprs made & apprvd.  4 options
    & 4 paid.  AUI 11/25/19. UFI 12/3/19; Plans to 3 utils 5/18/20; 3/3 est rec'd, 3/3 WO issued, 2/3 utils adj complete,
    C.O. filed 3/15/21.
BR: (TMG) RCB plans 100% 12/18/20.
MAT: Soil Survey to Rdwy 7/18/19. Add'l Soil Survey to Rdwy 3/30/2020.
TP&P: No railroad involvement - 9/29/21
SIR: STIP Traffic data sent to ENV on 1/7/2019

Hwy. 333

Oct 19 Feb 20 Mar 20 Dec 19 Mar 21

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2022
STIP FFY: 2021

ENV

100%100%80%100%75%100%100%100%NA

Mar 22Mar 21Feb 20Feb 20Oct 19

2173/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/A80011


Other Federal-Aid & State Jobs

(Craighead) (m.baker) (0.59 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/Local/          ||Design Criteria: Established

100942    Hwy. 351 RR Overpass (Airport Rd.) (Jonesboro) (S)

TYPE WORK: New Railroad Overpass including a Shared Use Path.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 6,300 ADT. City to provide match for construction of project up to $1,400,000.  Agreement with City executed
    6/20/18.
ENV: Tribal consultation sent 9/18/17. PIF to SHPO 8/16/18; SHPO conc recd 8/17/18. T3 CE in review 10/1/18; to
    FHWA 10/12/18; apprvd 10/16/18.
SUR: Aerial photo flown 1/10/16. Photo CTL picked.
        DSUR: CSUR 100%. DSUR 100% to Rdwy 6/12/17. Add'l DSUR req'd 11/17/17 100% to Rdwy 1/12/18. Add'l
            DSUR req'd 2/8/18 to Rdwy 2/22/18.

        PSUR: 8 certs. PSUR to ROW 8/4/17. ROW staking 100%, to ROW 03/10/20.  Add'l PSUR req'd 4/24/20 to ROW
            5/5/20.
RDWY: No floodplain SP req'd. DSUR rec'd 6/12/17. 15% Plans rec'd from City's Con 9/22/17. 15% Plans rev'd & ret'd to
    City's Con 10/18/17. Design Criteria rec'd from City's Con 10/27/17. Add'l Survey req 11/17/17. Traffic req 12/4/17.
    Design Criteria rev'd & ret'd to City's Con 12/7/17. Rev Design Criteria rec'd 12/13/17.  Design Criteria rev'd & ret'd to
    City's Con 12/13/17. 30% Plans rec'd from City's Con 12/18/17. Design Criteria apprv'd 1/10/18. 30% Plans rev'd &
    ret'd to City's Con 2/5/18. Add'l Survey req 2/8/18. 60% Plans rec'd from City's Con 5/30/18. Field Insp held 6/14/18.
    60% Plans rev'd & ret'd to City's Con 8/7/18. RDWY Info to ENV 8/14/18. Interim Est to PM 12/6/18. Rev 60% Plans
    rec'd from City's Con 4/4/19. ROW & UTIL req'mts to ROW 5/31/19. Rev 60% Plans rev'd & ret'd to City's Con 6/5/19.
    90% Plans rec'd from CON 8/9/19. Interim Est to PM 8/16/19. Final Field Insp held 11/8/19. Loc & Des Doc apprv'd
    3/23/20. 90% Plans rev'd & ret'd to CON 8/18/20. Plans to EST 8/26/20. Final Plans rec'd from CON 8/31/20. Final
    Plans rev'd & ret'd to CON 3/9/21. Rev Final Plans rec'd from CON 3/12/21. TMP apprv'd 6/15/21.
ROW: Plans 90% (7 trs). Auth Rec'd 5/14/20. 7/7 apprs made & apprvd. Info to RR 7/14/20.  4 options & 4 paid & 2
    condemned - Poss. date 3/9/2021. UFI 1/31/19; Plans to 7 Utils 6/10/19; 7/7 Est Rec'd, 2 utils no conflict, 4/5 WO
    issued.

BR: (SWP) Layout 100%. Rec'd. 90% plans 8/19/19. Ret'd comments 90% plans 1/28/20. Signed Exhibit A to TP&P for
    agreement 5/11/20. RR plans rejected, Bridge followed up with an email response - 6/12/20. Final plans Rec'd.
    9/15/20. Design Phase C, final plans, to TP&P for submittal to UPRR 9/15/20. Final plans Apv'd. by UPRR 9/21/20.
TP&P: Railroad Involvement: replace UP 787795S at-grade with new construction bridge - (new DOT = 973859M).
        RR: PE Agma executed 1/18/18. UPRR approved Theoretical Plans/estimate for 5% match on 9/17/2020;  Final
            100% plans approved by UPRR 9/21/20.  SP submitted to PM on 8/20/2021; Initial C&M submitted to UPRR
            9/21/20.  7/30/2021 Revised C&M to include Theoretical content and CFR updates, along with redline, sent to
            UPRR. 8/18/2021 C&M Track changes and SP to UPRR. 8/23/2021 SP sent to PM.

             9/29/2021 Recent update per Benesch - awaiting Real Estate review. 12/28/2021 In Real Estate review.

Hwy. 351

Jun 17 May 19 Oct 18 Aug 17

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2021

ENV

CON100%60%90%75%100%100%100%NA

Sep 22Nov 21Aug 17Jun 19Mar 19Jul 17

2183/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100942


Other Federal-Aid & State Jobs

(Craighead) (pri) (1.49 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/          ||Design Criteria: Established

100875    Hwy. 351 North & South Inters. Impvts. (Jonesboro) (S)

TYPE WORK: Widen Hwy. 351N to four lanes to Pleasant View, and intersection improvements
    at Hwy. 49/Hwy. 351N and Hwy. 49/Hwy. 351S. Pavement Type: Asphalt.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
FAP NUMBER: STPC-9227(72)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 5,900-11,000 ADT.
ENV: Tribal consultation sent  9/5/17. Constraints to RDWY & ROW 3/12/18. ARS to SHPO 6/5/19; response 6/6/19. PIF
    to SHPO 6/11/19; response 6/13/19. Public Involvement held 7/18/19 @ Family Fellowship Baptist Church (Activity
    Center), 2441 North Old Greensboro Rd., Jonesboro.T3-CE apprvd 9/23/19. NW 14 no PCN.

SUR: Aerial photo flown 1/14/16. Photo CTL picked. DSUR under 100882. Photogrammetry 100% under 100882.
        DSUR: CSUR 100%. U&D 100% to Rdwy 6/2/17. Add'l DSUR req'd 1/17/19 100% to Rdwy 2-22-19. Add'l DSUR
            req'd 5/8/19 to Rdwy/Bridge 5/16/19.
        PSUR: 35 certs. PSUR to ROW 7/6/17. Rev. PSUR (51,53,54,58) to ROW 11/14/19.  Add'l PSUR req'd 5/11/20 to
            ROW 5/26/20.  ROW staking req'd 12/17/20 to ROW 1/19/21.  Tract 41 staked 3/10/21.  Revised PSUR (lot
            splits) req'd 8/20/21 to ROW 9/16/21.  Rev. PSUR (1 cert) req'd 10/29/21 to ROW 11/19/21.  Add'l PSUR (1
            revision) req'd 12/3/21.  Tract 49 staking complete 2/23/22.
RDWY: No floodplain SP req'd. DSUR rec'd 6/2/17. Traffic. TMs, Soil Survey, & FWD req 12/12/17 & 5/7/18. Prelim
    Prints to ROW & ENV 12/12/17 & 5/7/18. Early Coord Meeting held 2/15/18. Add'l Survey rec'd 2/26/19. Add'l Survey
    req 5/8/19. Add'l TMs req 5/8/19. Updated Traffic req 5/21/19.  RDWY Info to ENV 5/22/19. Des Criteria apprv'd
    5/29/19. ROW req'mts to ROW 5/30/19. Field Insp held 7/18/19. Rev ROW req'mts to ROW 7/25/19 & 1/7/20. UTIL
    req'mts to ROW 7/25/19. Rev RDWY Info to ENV 8/19/19. Loc & Des Doc apprv'd 10/11/19. Rev ROW & UTIL req'mts
    to ROW 11/5/19 & 1/7/20. Final Field Insp held 3/31/20. Plans to EST 1/19/21. Rev Des Criteria apprv'd 6/3/21 &
    7/27/21.
ROW: Plans 90% (43 trs). Auth Rec'd 6/22/20. 43/43 apprs made & apprvd; 31 options, 26 Paid, 3 condemned - poss.

    date 11/19/21 & 2 to be condemned. UFI 4/10/19; Plans to 8 Utils 9/26/19 & 11/15/19; 2/8 est rec'd.
MAT: Soil Survey to Rdwy 3/9/18. Add'l Soil Survey to Rdwy 8/6/18.
TP&P: No railroad involvement 10/27/2021
SIR: TMs sent to RDWY 5/8/18 & 10/10/18. Updated traffic data sent to RDWY on 5/22/19.  FWD to RDWY 6/14/18. TMs
    sent to RDWY 10/3/19.

Hwy. 351

Jun 17 May 19 Sep 19 Jul 17

DSURPLAN

TBD

PHBRRDWY

95%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2023
STIP FFY: 2021

ENV

100%NA20%80%100%100%95%100%100%

Apr 23May 22Jul 17Jun 19May 19Jun 17

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 - November 15.

2193/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100875


Other Federal-Aid & State Jobs

(Craighead) (urb) (0.36 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

101135    Pleasant View Dr. – Peachtree Ave. (Jonesboro) (S)

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 11,000 ADT.
ENV: Env constraints to Rdwy 2/9/22.
SUR: Aerial photo 1/28/21.  Restricted airspace.  CSUR 100%. Some photogrammetric mapping under 100882.
    Photogrammetry 100% partial coverage of job limits.
        PSUR: 8 certs.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec’d 2/25/22
MAT: Soil Survey %AC to Rdwy 8/24/2021.

TP&P: No railroad involvement 10/6/2021.

Hwy. 351

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 03-2024
STIP FFY: 2024

ENV

10%NA40%5%85%

Mar 24Jun 23Mar 22Oct 22Jul 22Feb 22

(Cross) (garver) (Non-APHN) (Major Collector) /NHPP/State/

110804    Hwy. 364 Strs. & Apprs. (S)

TYPE WORK: Replace 5 structures.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0019(57)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 290 ADT.
BRIDGE INFO: M3341 (41.44, Br. Repl., P1, SD, Deck 4, Super. 6, Sub. 5, 1950); M3342 (59.86, Br. Repl., P3, Deck 6,
    Super. 6, Sub. 7, 1972); M3345 (39.56, Br. Repl., P0, Deck 6, Super. 6, Sub. 6, 1976); M3618 (86.94, Br. Repl., NP,
    Deck 7, Super. 6, Sub. 6, 1972); M3619 (72.94, Br. Repl., NP, Deck 7, Super. 7, Sub. 6, 1972)

ENV: Env constraints to BR & Rdwy 2/2/22.
SUR: 01x224-M3341, 01x234-M3619, 01x236-M3342, 01x237-M3345, M3618 added. CSUR 100%.  Aerial photo
    2/14/20. Add'l CSUR for M3618 100%.  Add'l DSUR 100% to Rdwy 7/22/21.
RDWY: Floodplain SP req’d. Traffic & Materials req 5/17/21. DSUR rec'd 7/22/21. Early Coord Meeting held 1/27/22.
BR: (SWP)
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad coordination 11/2/2021.

Hwy. 364

Jul 21 Jul 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2024
STIP FFY: 2024

ENV

10%5%75%5%10%100%

Mar 24Oct 23Oct 21Oct 22Jul 22Sep 21

2203/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101135
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110804


Other Federal-Aid & State Jobs

(Hempstead) (Non-APHN) (Major Collector) /ER/

030596    Hwy. 371 Flood Damage Repairs (Hempstead Co.) (S)

TYPE WORK: Flood Repairs
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: ER-0029(38)
BACKGROUND INFO: Project programmed on 1/6/22.
GENERAL: 1,400 ADT.
TP&P: No railroad involvement 1/7/2022.

Hwy. 371

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%NA

(Lonoke) (pri) (0.04 mi.) (Non-APHN) (Major Collector) /NHPP/State/

061739    White Oak Branch Str. & Apprs. (S)

TYPE WORK: Replace 1 structure w/ R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0043(45)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 340 ADT.
BRIDGE INFO: M3141 (72.31, Br. Repl., NP, Deck 7, Super. 7, Sub. 5, 1968)
ENV: EPD. Tribal consultation letters sent 6/18/21. ARS to SHPO 8/12/21, response 8/18/21. Env constraints to Rdwy &
    BR 9/16/21. PIF to SHPO 10/25/21, response 11/5/21. T1CE apprvd 1/26/22. NW14, no pcn.
SUR: 06x122-M3141.  CSUR 100%.  Aerial photo 12/23/19.  DSUR to Rdwy 5/19/21.
        PSUR: Existing ROW to ROW 6-2-21.
RDWY: Floodplain SP req’d. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.  Early Coord Meeting held 8/24/21.
    Hyd Anal complete to Bridge 8/26/21. Prelim Layouts to ROW & ENV 9/14/21. Des Criteria apprv'd 11/16/21. ROW &
    UTIL reqm'ts to ROW 12/6/21. RDWY Info to ENV 12/6/21.

ROW: AUI 8/12/2021, UFI 12/07/2021.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad involvement 10/6/2021.

Hwy. 381

May 21 Dec 21 Jan 22 Jun 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2023
STIP FFY: 2023

ENV

10%RCB10%75%100%50%100%

Jan 23Jul 22Sep 21Nov 21Nov 21May 21

CRITICAL NOTES: Small utility conflict.

2213/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030596
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061739


Other Federal-Aid & State Jobs

(Nevada) (mcclelland) (0.17 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

030530    Mill Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 140 ADT.
BRIDGE INFO: M3258 (48.31, Br. Repl., P2, SD, Deck 5, Super. 4, Sub. 6, 1971)
ENV: White Oak Lake State Park involvement. Tribal consultation letters sent 7/1/20. ARS to SHPO, 10/1/20, response
    10/5/20. Constraints to BR & RDWY 12/23/20. PIF to SHPO 4/21/21, response 5/5/21. T1CE apprvd 9/24/21.
SUR: Aerial photo flown 1/20/19. CSUR 100%.
        DSUR: NTP to Con 5/20/20.  DSUR to Rdwy 8/6/20.  Some utlities not marked, additional request for locate IP.

        PSUR: 6 certs. PSUR to ROW 7/27/20.
RDWY: Floodplain SP req'd. Traffic req 3/23/20. Des Criteria apprv'd 6/5/20. T.O. to CON 7/30/20. DSUR rec'd 8/6/20.
    Early Coord Meeting held 9/10/20. 30% Plans rec'd from CON 10/30/20. Materials req 12/2/20. Rev Des Criteria
    apprv'd 12/4/20. 30% Plans rev'd & ret'd to CON 12/4/20. 60% Plans rec'd from CON 2/26/21. 60% Plans rev'd & ret'd
    to CON 5/3/21. ROW reqm'ts to ROW 5/3/21. Field Insp held 5/19/21. UTIL reqm'ts to ROW 5/27/21. RDWY Info to
    ENV 7/30/21.
ROW: Fee - By ARDOT. Plans 90% (6 trs). Initial Auth Rec'd 12/20/2021. AUI 9/16/20, UFI 11/12/20; Plans to 3 utils
    6/15/21 1/3 est rec'd, 1 utils no conflict.
BR: (TMG)
MAT: Soil Survey %AC to Rdwy 12/7/2020.
TP&P: No railroad coordination 10/25/2021. Planning study completed (2015).

Hwy. 387

Aug 20 May 21 Sep 21 Jul 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2023

ENV

10%60%20%20%75%90%65%100%NA

Nov 22May 22Aug 20Nov 21Mar 21Aug 20

CRITICAL NOTES: Small utility issue $38,800.

2223/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030530


Other Federal-Aid & State Jobs

(Fulton) (halff) (0.34 mi.) (Non-APHN) (Major Collector) /NHPP/State/          ||Design Criteria: Established

050419    Pine Hill Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 1,300 ADT.
BRIDGE INFO: M3262 (58.33, Br. Repl., P3, Deck 6, Super. 5, Sub. 5, 1960)
ENV: Env. Constraints to Rdwy 3/20/20. Tribal consultation letters sent 8/13/20. ARS to SHPO 9/9/20, response 9/10/20.
    Addl Env Constraints to Rdwy 5/10/21. CRS to SHPO 7/21/21, response 7/23/21. Phase II report to SHPO 9/13/21,
    response 9/23/21.
SUR: Aerial photo flown 4/02/19.  CSUR 100%. DSUR to Rdwy 7/31/20.
        PSUR: Existing ROW only to ROW 11/24/20.

RDWY: No Floodplain SP req'd. DSUR rec'd 7/31/20. Materials & Traffic req 10/8/20. Early Coord Meeting held 2/17/21.
    Hyd Anal complete to Bridge 2/24/21. Prelim Layouts to ROW & ENV 3/1/21. Des Criteria apprv'd 4/1/21. T.O. to CON
    4/29/21. Rev 30% Plans rec'd from CON 6/28/21. Rev 30% Plans rev'd & ret'd to CON 7/14/21. RDWY Info to ENV
    8/19/21. 60% Plans rec'd from CON 10/29/21. Field Insp held 10/29/21.
ROW: UFI 4/7/21.
BR: (JYP) Layout 85%.
MAT: Soil Survey % AC to Rdwy 10/12/2020.
TP&P: No railroad involvement 10/5/2021.

Hwy. 395

Jul 20 Nov 20

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2022
STIP FFY: 2023

ENV

35%5%10%75%50%45%100%NA

Oct 22Apr 22Oct 21Aug 21Nov 20

(Washington) (2.49 mi.) (NHS) (Urban Principal Arterial) (4LG) /Sales Tax-X/Earmark/

040894    Hwy. 412 Impvts. (Springdale) (S)

TYPE WORK: Interchange & Intersection Improvements.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 33,000-41,000 ADT.

SUR: Aerial photo 3/5/20.  CSUR 100%.  UAV-LiDAR to be acquired, restricted airspace.  UAV-LiDAR acquired 8/23/21.
    Feature Extraction 100%.
TP&P: Scoping recommendations in 8/20/2021 memo.  Communicating with local officials about their concerns.  No
    railroad involvement.

Hwy. 412

Aug 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

STIP FFY: 2024

ENV

TBDNA5%70%100%

Aug 25Aug 24Dec 22Aug 23May 23Nov 22Jul 21

2233/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050419
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040894


Other Federal-Aid & State Jobs

(Carroll & Madison) (35.06 mi.) (NHS) (Principal Arterial) (4LG)

090639    Huntsville – Alpena (Passing Lanes) (S)

TYPE WORK: Alternating Passing Lanes.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 4/7/21.
GENERAL: 4,400-8,400 ADT.
SUR: Aerial photo 2/29/20, 3/6/20.  Ortho available.
TP&P: Highway 412 Corridor Planning Study (2020) provides big picture finding

Hwy. 412

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%NA

(Pulaski) (3.75 mi.) (NHS) (Urban Freeway/Expressway) /Act 416/

A60019    Hwy. 440 Preservation Treatment (S)

TYPE WORK: Silane (100% Solids) Protective Surface Treatment for existing concrete
    pavement and concrete barriers.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 1/6/22.
GENERAL: 18,000-21,000 ADT. Project to be constructed by state forces.
ENV: CR clearance to file 1/19/22. State funded Env clearance apprvd 2/3/22.
TP&P: 1/7/2022 Railroad coordination required at UPRR RR-Under DOT 450613U, MP 335.42, Hoxie Sub, Pulaski
    County, Jacksonville, D6.

Hwy. 440

Feb 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA100%

(Various) (APHN) (Principal Arterial) /Earmark/

001930    I-69 Connector P.E.

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 11/19/01.
GENERAL: CON selected 1/9/02.
TP&P: PE only.

Hwy. 530

2243/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090639
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/A60019
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/001930


Other Federal-Aid & State Jobs

(Jefferson, Clevel & Lincoln) (con) (APHN) (Principal Arterial)

001938    Co. Rd. 35 – Hwys. 11/425 Connector P.E.

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: HPP-1851(2)
BACKGROUND INFO: Project programmed on 1/23/02.
GENERAL: VE completed 3/2004.
     Construction Projects:
     001935 - Co. Rd. 35-Hwy. 212 (Add'l. Lanes) (Gr. & Strs.) (F)
     012061 - Co. Rd. 35-Hwy. 212 (Add'l. Lanes) (Bs. & Surf.) (F)
     020456 - Hwy. 212-Hwys. 11/425 Connector (Add'l. Lanes) (Gr. & Strs.) (F)
     020457 - Hwy. 212-Hwys. 11/425 Connector (Add'l. Lanes) (Bs. & Surf.) (F)
ENV: Env handling (EIS) under 001851.  Des PH 6/27/05 at Pine Bluff & 6/28/05 at Star City.
RDWY: WO issued to CON 4/12/02.  Kickoff meeting held 4/18/02.
TP&P: PE only.

Hwy. 530

(Drew & Lincoln) (APHN) (Principal Arterial)

020365    Hwys. 11/425 Connector – Hwy. 278 P.E.

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: HPC-0018(33)
BACKGROUND INFO: Project programmed on 1/23/02.
GENERAL: Construction Projects:
     020357 - Hwys. 11/425 Connector-Hwy. 35 (Gr. & Strs.) (F)
     020358 - Hwys. 11/425 Connector-Hwy. 35 (Bs. & Surf.) (F)
     020398 - Hwys. 11/425 Connector-Hwy. 35 (Add'l. Lanes) (Gr. & Strs.) (F)
     020458 - Hwys. 11/425 Connector-Hwy. 35 (Add'l. Lanes) (Bs. & Surf.) (F)
     020459 - Hwy. 35-Hwy. 278 (Add'l. Lanes) (Gr. & Strs.) (F)
     020460 - Hwy. 35-Hwy. 278 (Add'l. Lanes) (Bs. & Surf.) (F)
ENV: Env handling (EIS) under 001851.  404 permit req'd.  Des PH 6/27/05 at Pine Bluff & 6/28/05 at Star City.
ROW: ROW acq & UTIL relocated under Job 020357.

TP&P: PE only.

Hwy. 530

(Garland) (pri) (Non-APHN) (Local) /STP-BR/State/

061748    Mill Creek Str. & Apprs. (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPB-0026(47)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
BRIDGE INFO: 19840 (56.06, Br. Repl., P2, Deck 7, Super. 7, Sub. 5, 1945)
SUR: CSUR 100%.  DSUR to Rdwy 1/21/22.
        DSUR: NTP to Con 10/15/21.
RDWY: No Floodplain SP req’d. Traffic & Materials req 5/17/21. Early Coord Meeting held 2/16/22.
MAT: Soil Survey %AC to Rdwy 8/24/2021.
TP&P: No railroad coordination 11/2/2021.

Hwy. 600

Jan 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 03-2025
STIP FFY: 2023

ENV

10%0%5%100%

Sep 24Apr 24Mar 22Apr 23Oct 22Feb 22

2253/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/001938
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020365
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061748


Other Federal-Aid & State Jobs

(Benton & Washington) (APHN) (Urban Freeway/Expressway) (4LG)          ||Design Criteria: Established

001966    Springdale Northern Bypass P.E.

TYPE WORK: New Location (4 lanes divided)  (Design and Phase I ROW)
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 4/3/03.
GENERAL: Major investment study apprvd.  W.O. issued to CON for proposed intchng locations concepts along I-540
    3/12/03.  Rev Interchange concepts rec’d. from CON 5/29/03.  Design CON selected 7/12/06.  W.O. issued to CON
    11/16/06.  Kick-off meeting w/CON 12/4/06.  VE completed 11/2007. Construction Projects programmed for Eastern
    portion on 03/17/2020 under Jobs 012366 and 012326.
ENV: PI 7/7-9/98, 8/31-9/2/99, & 8/5-6/03. Add'l PI 8/16/03 (for Hispanic Community).  Loc PHs 4/2/02 at Lowell; 4/3/02
    at Springdale; & 4/4/02 at Elm Springs.  ID staff meeting 4/15/02, 1/9/03, & 2/11/03.  RTA for strs to SHPO 1/25/03, 10
    strs det eligible for NRHP.  Add’l RTA to SHPO for strs 2/6/03, 1 str det eligible for NRHP.  Loc PHs 6/28/04 at
    Springdale & 6/29/04 at Lowell.  Add’l PI 9/7/04.  FEIS apprvd by FHWA for public dissemination 10/6/05.  ROD
    apprvd by FHWA 2/15/06.  RTA for 13 strs to SHPO 9/28/07.  Public officials meeting 6/3/08.  Design PH 6/3-4/08.
    Task Order for Phase I arch survey issued 7/14/08, field work complete, draft report to SHPO 3/18/09, SHPO
    response 8/21/09, PA req'd for ROW not accessed.  Design reassessment to FHWA for signature 6/20/14, approved
    7/3/14.

SUR: -
        DSUR: Aerial photo flown 12/1/04; 12/13/04; 2/17/05; 01/02/07. Add'l DSUR to CON 8/1/08; 9/5/08; 2/11/09. Add'l
            DSUR to Rdwy 10/29/10.  DSUR update 100% 12-28-20.
        PSUR: (569 tracts)  3 TRACTS to ROW & CON 9/21/09.  ROW staking (tract 97x and 153x) complete.  Partial ROW
            staking 100%. ROW staking (tract 88x, 126x, 156x) complete.  1 tract to ROW 10/25/10. Add'l PSUR (Cert 110)
            requested 12/11/12.  Updated PSUR to ROW 11/19/20.
RDWY: Floodplain SP req'd. Rdwy cost est to Env 10/13/99.  PPC rec’d 1/18/07.  Frontage road study rec'd from CON
    11/5/07.  Loc & Des Doc apprvd by FHWA 9/29/08.  60% plans rec'd from CON 9/8/08.  ROW & Util req'mts to ROW
    9/15/08.  Rdwy info to Env 9/15/08.  Field insp held 10/24/08.  Plans to RR Coord 10/31/08.  60% plans reviewed &
    returned to CON 12/1/08 for Eastern Project.  60% plans reviewed & returned to CON 2/5/09 for western project.  Rev
    60% plans rec'd from CON 5/8/09 for Eastern Project.  Rev 60% plans reviewed & returned to CON 5/15/09.  Rev
    ROW & Util req'mts to ROW for western portion 8/24/09. Rev. ROW & Util reqmts to ROW 8/16/11. Rev 60% plans
    rec'd from CON for western portion (no add'l submittals will be rec'd) 10/3/11. Add'l RDWY Cost Est to ENV 3/4/19.
ROW: 8/8 apprs made; 8/8 apprs apprvd; 4 options & 6 paid & 1 condemned - poss. Date 8/11/15. Est 13 Res, 8 Bus,
    and 16 PPO relos.

BR: (SWP/JYP) 27 Brs in Western project.  Rec'd 28 Prelim. layouts from CON 10/13/08, (Includes future Br o/Puppy
    Creek).  Comments Ret'd 2/5/09.  Rec'd Rev'd. layouts for 19 Brs 7/17/09; 9 Brs 9/3/09.  Ret'd comments 28 Brs
    11/2/09.  Rec'd Rev'd layouts 3/5/10 & 7/26/10.  Ret'd comments 4/29/10.  Layout 80%.  Apprv'd by FHWA 8/10/10.
    Rec'd 90% plans for 25 brs 7/6/12.  Rec'd 90% plans for 3 Brs 9/11/12.  Ret'd comments on 90% plans 11/7/13.
MAT: Pvmt coring info to CON 12/3/07.
TP&P: Action required for access approval at I-540.  Railroad Involvement, A&M tracks between Hwy. 265 & Hwy. 71B,
    north of Hwy. 264.

Hwy. 612

2263/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/001966


Other Federal-Aid & State Jobs

(Benton & Washington) (con) (6.56 mi.) (APHN) (Urban Freeway/Expressway) (4LG)

012326    Hwy. 412 – Hwy. 112 (Springdale Bypass) (S)

TYPE WORK: New location. (4 lanes divided); New interchange for XNA Connector.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
    3/17/20.
GENERAL: ROW acquisition funded. Project is shown on Draft CAP-2 list for $100M and will be funded for construction if
    Issue 1 passes in November 2020.
ENV: EIS re-evaluation for ROW acquisition completed 8/6/2019 under job 001966.
SUR: Ortho updated 2/27/20.  Surveys under 001966.  Add'l PICs for mapping update 100%.  Mapping update 100%.
    DSUR and PSUR under 001966.
        PSUR: 170 certs. 40 to be surveyed.  PSUR update 45%.  NTP to Con 9/17/20.  PSUR update to ROW 11/19/20.

            ROW staking req'd 11/08/21 40%.
RDWY: Floodplain SP req'd. Rev ROW reqm'ts to ROW 9/2/21 (Musteen Rd).
ROW: Plans (Garver) 90% (66 trs.). Initial auth rec'd 4/7/21. X/X apprs made & apprvd. Est 14 res, 9 bus, 2 farm, 8 ppo
    relos.  UFI 11/17/17.
BR: (SWP)
TP&P: No railroad involvement 11/5/2021.

Dec 20 Aug 11 Aug 19 Nov 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 08-2023
STIP FFY: 2023

ENV

TBD80%10%15%75%100%45%100%

Aug 23Aug 22Oct 20Apr 19Oct 20

(Benton) (halff) (3.15 mi.) (NHS) (Urban Freeway/Expressway) (4LG)

090621    I-49 – Hwy. 265 (Springdale Bypass) (S)

TYPE WORK: New Location
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 3/17/20.
GENERAL: Project is shown on Draft CAP-2 list for $80M and will be funded for construction if Issue 1 passes in
    November 2020.
ENV: CR clearance to file.
SUR: -
        DSUR: DSUR under 001966.  DSUR update reflecting completed Hwy. 265 widening to Rdwy 12-11-20.  Add'l

            DSUR req'd 5/11/21 100% to Rdwy 8/25/21.
        PSUR: PSUR under 001966.  6 new tracts, 31 revised tracts. PSUR update to ROW 11/19/20.
RDWY: No Floodplain SP req'd. TMs req 3/10/20. DSUR rec'd 12/11/20. ROW reqm'ts to ROW 4/14/21 (to Sta. 750+00).
    Add'l Survey req 5/11/21. Traffic & Materials req 5/17/21. T.O. to CON 7/12/21. Add'l Survey req 7/30/21. Signals
    warrant signalization. 50% Plans rec'd from CON 10/21/21. 50% Plans rev'd & ret'd to CON 11/17/21. Traffic req
    11/29/21. Rev 50% Plans rec'd from CON 12/30/21. Rev ROW reqm'ts to ROW 2/1/22. Rev 50% Plans rev'd & ret'd to
    CON 2/1/22. 60% Plans rec’d from CON 2/14/22.
ROW: Fee - BPlans 80% (54+ trs).  Plans revd & retd to CON 5/25/21. Est 8 res, 7 bus, 1 farm, & 2 ppo relos. UFI
    1/18/18.
BR: (JYP) Des. Phase B, 30% submittal to TP&P for AMR 2/22/22.
MAT: Soils Survey %AC to Rdwy 8/9/2021.
TP&P: DOT #667156T (Will require new DOT) Arkansas Missouri Railroad  Mile Post 339.65.; Main Line Fort Smith
    Subdivision.
        RR:  Fully executed PE Agreement received from A&M 11/9/2021. 30% plans submitted to A&M 2/23/202.

Dec 20 Apr 21 Nov 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2023

ENV

100%5%10%15%75%50%45%100%

Oct 23Oct 22Oct 20Jan 22Apr 21

2273/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012326
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090621


Other Federal-Aid & State Jobs

(Benton & Washington) (6.63 mi.) (4LG)

012366    Hwy. 265 – Hwy. 412 (Springdale Bypass) (S)

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 3/17/20.
ROW: UFI 1/18/2018.
TP&P: No railroad involvement 11/5/2021.

Sep 08

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD10%5%100%

(Jackson) (urb) (0.03 mi.) (Non-APHN) (Urban Major Collector) /NHPP/State/          ||Design Criteria: Established

050414    Hwy. 980 Str. & Apprs. (S)

TYPE WORK: Replace 1 bridge with Quad Barrel 10' x 5' R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0034(49)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 2,100 ADT.
BRIDGE INFO: M3625 (42.89, Br. Repl., P0, Deck 7, Super. 7, Sub. 7, 1973)
ENV: EPD. Constraints to BR, RDWY, & SURV 1/23/19. Tribal consultation letters sent 11/5/19. ARS to SHPO 12/4/19.
    PIF to SHPO 12/17/19, response 12/20/19. T3-CE apprvd 2/3/20. NW14 permit request to USACE 8/17/20. Pre-filling
    letter to ADEQ 10/29/20. NW14 permit issued 4/22/21.
SUR: Aerial photo flown 4/4/15. CSUR 100%. DSUR to Rdwy 8/02/19. Rev. DSUR to Rdwy 9/25/19.
        PSUR: 4 certs to ROW 10/15/19.
RDWY: Floodplain SP req'd. Traffic & Materials req 6/13/19. DSUR rec'd 8/2/19. Early Coord Meeting not req'd. Prelim

    Layouts to ROW & ENV 9/5/19. Hyd Anal complete to Bridge 11/6/19. Des Criteria apprv'd 11/19/19. ROW & UTIL
    req'mts to ROW 12/31/19. RDWY Info to ENV 1/8/20. Field Insp held 2/4/20. Loc & Des Doc apprv'd 2/11/20. LRFD
    req to Bridge 7/14/20. Plans to HYD for cert 8/7/20. Plans to EST 8/10/20. Plans cert by HYD 8/17/20. TMP apprv'd
    8/17/20. Field Insp held 8/21/20.
ROW: Plans 90% (2 trs). Auth Rec'd 6/29/20. 2/2 apprs made & apprvd; 2 options & 2 paid. AUI 4/26/19, UFI 9/9/19;
    Plans to 7 utils 1/29/20; 7/7 est rec'd, 3 utils no conflict, 4/4 WO issued, 2/4 utils adj complete, 1 utils auth.
BR: (TMG) RCBC plans complete 8/11/20.
MAT: Soil Survey to Rdwy 6/19/19.
TP&P: No railroad involvement 12/16/2021.
SIR: STIP Traffic data sent to ENV on 1/7/2019.

Hwy. 980

Aug 19 Dec 19 Feb 20 Oct 19 Mar 21

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2021

ENV

100%100%70%100%75%100%100%100%NA

Jan 22Jan 21Dec 19Dec 19Aug 19

2283/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012366
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050414


Other Federal-Aid & State Jobs

(Statewide) (fisher-arnold) (NHS) (Various) (4LG) /Safety/State/

012384    Statewide Y-Inters. Safety Impvts. (S)

TYPE WORK: Improve 11 Y- intersections to include channelization.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: HSIP-0076(264)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 7/1/20.
GENERAL: 80-21,000 ADT.
ENV: CR clearance to file 7/27/20.
SUR: DSUR to Rdwy 3/16/21.  Add'l DSUR (Hwy 25/Hwy 5) 100% to Rdwy 7/2/21.
        PSUR: Existing ROW only.
RDWY: T.O. to CON 5/27/21. Early Coord Meeting held 6/8/21. 30% Plans rec'd from CON 1/12/22.
ROW: UFI 8/11/2021.

TP&P: No railroad involvement 11/30/2021. Site 11 was added to the scope after the finding of mobility study per the
    memo.

Various

Nov 20 Jul 21 May 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022
STIP FFY: 2021

ENV

NANA10%75%50%30%100%90%

Mar 23Sep 22Feb 21Mar 22Dec 21Jan 21

(Statewide) (bridgefarmer) (20.56 mi.) (Urban Interstate) (4LG) /Safety/State/

012388    Statewide CMB Impvts. (Sel. Secs.) (2022) (S)

TYPE WORK: Installation of Cable Median Barriers.
WORK ZONE POLICY: Significant.
FAP NUMBER: HSIP-0076(258)
BACKGROUND INFO: Project programmed on 4/13/21. Project renamed on 8/20/21.
GENERAL: 12,000-89,000 ADT. Iom 04/13/2021-Project programmed, as authorized by Minute Order 2020-110.
ENV: CR clearance to file 5/12/21.
SUR: USGS LiDAR DTMs to Rdwy 11/3/21.
TP&P: No railroad involvement 8/23/2021.
     RD requested typical section info. Sent to Districts. RD to follow up with Districts.

Various

Nov 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022

ENV

NANANANANA50%100%90%

Feb 22Feb 22Oct 21

2293/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012384
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012388


Other Federal-Aid & State Jobs

(Various) (pri/pickering) (513 mi.) (NHS) /Safety/State/

012424    Districts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S)

TYPE WORK: Install CLRS.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 11/3/21.
ENV: CR clearance to file 01/03/22. T1CE apprvd 1/20/22.
RDWY: T.O. to CON 12/9/21. 90% Plans rec'd from CON 1/13/22.
TP&P: No Railroad Involvement - 11/4/2021. Rumble Stripes only job

Various

Jan 22 Jan 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2022

ENV

NANANANA100%90%NANA

Feb 22Feb 22

(Various) (pri/pickering) (446 mi.) (NHS) /Safety/State/

012425    Districts 2 & 6 Centerline Rumble Stripe Impvts. (S)

TYPE WORK: Install CLRS.
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: HSIP-0076(272)
BACKGROUND INFO: Project programmed on 11/3/21.
ENV: CR clearance to file 01/03/22. T1CE apprvd 1/20/22.
RDWY: T.O. to CON 12/9/21. 90% Plans rec'd from CON 1/13/22. 90% Plans rev'd & ret'd to CON 1/25/22. Final Plans
    rec’d from CON 2/3/22.
TP&P: No Railroad Involvement - 11/4/2021. Rumble Stripes only job

Various

Jan 22 Jan 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2022

ENV

NANANANA100%100%NANA

Jan 22Jan 22

(Various) (pri/pickering) (555 mi.) (NHS) /Safety/State/

012426    Districts 3 & 7 Centerline Rumble Stripe Impvts. (S)

TYPE WORK: Install CLRS.
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: HSIP-0076(273)
BACKGROUND INFO: Project programmed on 11/3/21.
ENV: CR clearance to file 01/03/22. T1CE apprvd 1/20/22.
RDWY: T.O. to CON 12/9/21. 90% Plans rec'd from CON 1/13/22. 90% Plans rev'd & ret'd to CON 1/26/22. Final Plans
    rec’d from CON 2/3/22.
TP&P: No Railroad Involvement - 11/4/2021. Rumble Stripes only job

Various

Jan 22 Jan 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2022

ENV

NANANANA100%100%NANA

Jan 22Jan 22

2303/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012424
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012425
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012426


Other Federal-Aid & State Jobs

(Various) (pri/pickering) (312 mi.) (NHS) /Safety/State/

012427    Districts 4, 8 & 9 Centerline Rumble Stripe Impvts. (S)

TYPE WORK: Install CLRS.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 11/3/21.
ENV: CR clearance to file 01/03/22. T1CE apprvd 1/20/22.
RDWY: T.O. to CON 12/9/21. 90% Plans rec'd from CON 1/13/22.
TP&P: No Railroad Involvement - 11/4/2021. Rumble Stripes only job

Various

Jan 22 Jan 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2022

ENV

NANANANA100%90%NANA

Feb 22Feb 22

(Various) (m.baker) (NHS) /NHPP/State/

012392    Hydrodemolition Bridge Preservation (2022) (S)

TYPE WORK: Hydrodemolition on 11 structures.
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: NHPP-0076(271)
BACKGROUND INFO: Project programmed on 12/14/21.
BRIDGE INFO: 01446 (89.83, Hydro., NP, Deck 7, Super. 7, Sub. 7, 1930); 01462 (82.78, Hydro., NP, Deck 6, Super. 6,
    Sub. 6, 1930); 02735 (59.86, Hydro., P3, Deck 6, Super. 7, Sub. 6, 1951); 03011 (63.60, Hydro., NP, Deck 5, Super. 5,
    Sub. 6, 1956); 03083 (73.03, Hydro., NP, Deck 7, Super. 7, Sub. 7, 1961); 03084 (71.32, Hydro., NP, Deck 7, Super.
    7, Sub. 7, 1961); 03085 (67.08, Hydro., NP, Deck 7, Super. 7, Sub. 6, 1961); 03086 (69.52, Hydro., NP, Deck 7,
    Super. 7, Sub. 7, 1961); 03180 (76.99, Hydro., NP, SD, Deck 3, Super. 6, Sub. 7, 1960, Closed); 03253 (60.37,

    Hydro., P2, Deck 6, Super. 5, Sub. 6, 1959); 03384 (87.29, Hydro., NP, Deck 6, Super. 7, Sub. 7, 1961)
BR: (SWP)
TP&P: No railroad involvement 12/15/2021.

Various

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022

ENV

NA0%NANANA5%NANA

Apr 22Apr 22

2313/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012427
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012392


Other Federal-Aid & State Jobs

(Various) (m.baker) (Interstate) (Urban Freeway/Expressway) (4LG) /NHPP/State/

012406    Districts 1, 5, 6 & 10 Bridge Preservation (2022) (S)

TYPE WORK: Polymer Overlay on 45 structures.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 9/27/21.
GENERAL: 480-54,000 ADT.
BRIDGE INFO: 01093 (86.94, Poly. Ovly., NP, Deck 7, Super. 6, Sub. 6, 1931); 03195 (85.18, Poly. Ovly., NP, Deck 6,
    Super. 6, Sub. 5, 1962); 03225 (76.35, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1963); 05239 (86.72, Poly. Ovly.,
    NP, Deck 6, Super. 6, Sub. 7, 1968); 05242 (86.94, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1970); 05705 (68.89,
    Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1982); 05857 (87.13, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 6, 1983);
    05858 (91.47, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1991); 05872 (84.06, Poly. Ovly., NP, Deck 6, Super. 6, Sub.
    5, 1984); 05943 (86.50, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 6, 1984); 06012 (89.83, Poly. Ovly., NP, Deck 7,

    Super. 7, Sub. 7, 1984); 06150 (89.76, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1986); 06253 (90.10, Poly. Ovly.,
    NP, Deck 7, Super. 8, Sub. 7, 1997); 06297 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1990); 06461 (89.83,
    Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1993); 06501 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1995);
    06675 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 2002); 06771 (91.93, Poly. Ovly., NP, Deck 7, Super. 8, Sub.
    7, 2002); 06795 (90.23, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 2005); 06797 (90.28, Poly. Ovly., NP, Deck 7,
    Super. 8, Sub. 7, 2002); 06827 (92.03, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 2004); 06849 (90.28, Poly. Ovly.,
    NP, Deck 7, Super. 8, Sub. 7, 2003); 06971 (90.28, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 2005); 06972 (90.72,
    Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2005); 06978 (90.28, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 2005);
    07026 (91.53, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 2006); 07032 (90.23, Poly. Ovly., NP, Deck 7, Super. 7, Sub.
    8, 2007); 07038 (90.72, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2008); 07039 (90.72, Poly. Ovly., NP, Deck 7,
    Super. 8, Sub. 8, 2008); 07040 (90.28, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 2008); 07041 (90.72, Poly. Ovly.,
    NP, Deck 7, Super. 8, Sub. 8, 2008); 07042 (90.28, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 2010); 07053 (92.26,
    Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2007); 07086 (91.17, Poly. Ovly., NP, Deck 7, Super. 9, Sub. 8, 2009);
    07089 (90.72, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2008); A6426 (89.77, Poly. Ovly., NP, Deck 7, Super. 7, Sub.
    7, 1993); A6427 (91.84, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 1993); A6493 (91.78, Poly. Ovly., NP, Deck 7,

    Super. 8, Sub. 7, 1993); A7017 (81.69, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2006); A7043 (92.05, Poly. Ovly.,
    NP, Deck 7, Super. 7, Sub. 8, 2008); B6426 (89.77, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1993); B6427 (91.85,
    Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 1993); B6493 (91.42, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 1993);
    B7017 (81.69, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2006); B7043 (91.52, Poly. Ovly., NP, Deck 7, Super. 7, Sub.
    7, 2010)
ENV: ARS to SHPO 11/2/21, response 11/3/21. CR clearance to file 11/4/21, addendum to file 2/2/22.
RDWY: T.O. to CON 11/8/21. 90% Plans rec’d from CON 2/17/22. Plans to EST 2/17/22. FI req 2/17/22.
BR: (SWP) Rec'd. 90% plans 2/17/22.
TP&P: Bridge 05858 crosses MNA at DOT 437615C, Cotter Sub, MP 278.67 . Bridge 06771 crosses MNA at DOT
    748471J, Cotter Sub, MP 270.00.
     Bridge 06827 crosses UPRR at DOT 920322D, Little Rock Sub, MP 353.35.
     Bridge A7043 crosses UPRR at DOT 426144J, Helena Sub, MP 306.40.
     Bridge B7043 crosses UPRR at DOT 426144J, Helena Sub, MP 306.40 - All Bridges are Polymer Overlay only
    10/18/2021.
        RR: MNA & UPRR Special Provision distributed to RDWY, Construction, PM and District 11/15/2021. Confirmed no
            changes for rail coordination with new sketch 12/13/2021. UPRR & MNA SP's distributed to PM, RDWY,

            Construction and the District 1/27/2022.

Various

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 05-2022

ENV

NA90%NANANA50%90%NANA

Jan 22

2323/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012406


Other Federal-Aid & State Jobs

(Various) (m.baker) (NHS) (Principal Arterial) (4LG) /NHPP/State/

012407    Districts 2, 3 & 7 Bridge Preservation (2022) (S)

TYPE WORK: Polymer Overlay on 52 structures.
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: NHPP-0076(267)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 9/27/21.
GENERAL: 190-17,000 ADT.
BRIDGE INFO: 02069 (89.79, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1938); 02070 (89.70, Poly. Ovly., NP, Deck 7,
    Super. 7, Sub. 7, 1938); 02891 (78.90, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1953); 03408 (71.78, Poly. Ovly.,
    NP, Deck 7, Super. 7, Sub. 7, 1962); 03690 (77.09, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 6, 1965); 05121 (63.20,
    Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1971); 05138 (81.53, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1969);
    05139 (79.72, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1969); 05140 (77.92, Poly. Ovly., NP, Deck 6, Super. 6, Sub.

    7, 1969); 05220 (86.91, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1972); 05221 (85.10, Poly. Ovly., NP, Deck 6,
    Super. 6, Sub. 7, 1972); 05423 (70.11, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 7, 1972); 05436 (69.13, Poly. Ovly.,
    NP, Deck 6, Super. 7, Sub. 7, 1971); 05437 (83.58, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 8, 1972); 05470 (86.11,
    Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1972); 05560 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1977);
    05561 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1977); 05613 (86.21, Poly. Ovly., NP, Deck 6, Super. 6, Sub.
    6, 1975); 05627 (84.22, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 1976); 05685 (92.34, Poly. Ovly., NP, Deck 7,
    Super. 8, Sub. 8, 1978); 05718 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1978); 05719 (90.28, Poly. Ovly.,
    NP, Deck 7, Super. 7, Sub. 8, 1978); 05720 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1978); 05721 (87.39,
    Poly. Ovly., NP, Deck 7, Super. 7, Sub. 6, 1978); 05722 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1978);
    05792 (88.99, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 8, 1979); 05907 (90.28, Poly. Ovly., NP, Deck 7, Super. 7, Sub.
    8, 1984); 06225 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1990); 06255 (91.04, Poly. Ovly., NP, Deck 7,
    Super. 7, Sub. 7, 1995); 06275 (87.35, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1999); 06303 (89.74, Poly. Ovly.,
    NP, Deck 7, Super. 7, Sub. 7, 1992); 06459 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1994); 06527 (66.81,
    Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 1994); 06528 (66.81, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 1994);
    06529 (64.36, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 8, 1994); 06530 (61.38, Poly. Ovly., NP, Deck 7, Super. 7, Sub.

    8, 1994); 06566 (90.28, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 1998); 06567 (94.80, Poly. Ovly., NP, Deck 8,
    Super. 8, Sub. 8, 1998); 06582 (88.37, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 1998); 06620 (83.41, Poly. Ovly.,
    NP, Deck 7, Super. 8, Sub. 8, 1998); 06633 (84.87, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 1998); 06693 (89.54,
    Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1999); 06694 (89.97, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 1999);
    06695 (89.54, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1999); 06696 (89.54, Poly. Ovly., NP, Deck 7, Super. 7, Sub.
    7, 1999); 06697 (73.29, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1999); 06815 (89.83, Poly. Ovly., NP, Deck 7,
    Super. 7, Sub. 7, 2003); 06863 (90.72, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2003); 06962 (91.59, Poly. Ovly.,
    NP, Deck 7, Super. 8, Sub. 8, 2004); 07214 (84.86, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 2013); 07215 (85.31,
    Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2013); B7085 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 2010)
ENV: ARS to SHPO 11/5/21, response 11/10/21, response to addendum 11/22/21. CR clearance to file 11/30/21. T1CE
    apprvd 2/9/22.
RDWY: T.O. to CON 11/8/21. 90% Plans rec'd from CON 1/13/22. Final Field Insp req 2/1/22. 90% Plans rev’d & ret’d to
    CON 2/4/22. Final Plans rec'd from CON 2/22/22.
BR: (SWP) Ret'd. comments on 90% plans 2/11/22. Rec'd. Rev'd. plans 2/23/22 and Ret'd. no comments 2/25/22.
TP&P: Bridge 05423 crosses UPRR at DOT 788034X, Pine Bluff Sub, MP 266.85 and DOT 425259A, White Bluff Sub,
    MP 350.45.

     Bridge 05685 crosses DQE at DOT 845286F, No Sub, MP 48.83.
     Bridge 06620 crosses KCS at DOT 330517L, Shreveport Sub, MP 425.83.
     Bridge 06633 crosses WSR at DOT 932478L, Warren Sub, MP 1.29.
     Bridge 06567 crosses UPRR at DOT 748395T, Jonesboro Sub, MP 257.58.
     Bridge 06582 crosses UPRR at DOT 450612M, North Little Rock Sub, MP 353.35
     All Bridges are Polymer Overlay 10/18/2021.
        RR: UPRR, DQE, WSRR and KCS SP's distributed to PM, RDWY, Construction and District. 11/15/2021. UPRR
            MCL requested for 4 structures. (Awaiting plans for Benesch). Inq. 3826 12/6/2021. Confirmed no changes for rail
            coordination with new structure list 12/13/2021. Plans sent to UPRR/Benesch 1/18/2022. MCL requested from
            UPRR by Benesch 2/17/2022.

Various

Feb 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2022

ENV

NA95%NANANA100%100%NANA

Jan 22

2333/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012407


Other Federal-Aid & State Jobs

(Various) (m.baker) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

012408    Districts 4, 8 & 9 Bridge Preservation (2022) (S)

TYPE WORK: Polymer Overlay on 64 structures.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 9/27/21.
GENERAL: 800-24,000 ADT.
BRIDGE INFO: 02833 (70.69, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1953); 05050 (86.44, Poly. Ovly., NP, Deck 6,
    Super. 6, Sub. 7, Hist., 1969); 05064 (83.14, Poly. Ovly., NP, Deck 5, Super. 7, Sub. 7, 1971); 05143 (69.22, Poly.
    Ovly., NP, Deck 7, Super. 7, Sub. 6, 1968); 05290 (84.02, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 5, 1972); 05360
    (84.02, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 5, 1972); 05378 (89.80, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7,
    1971); 05379 (86.91, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1971); 05586 (87.35, Poly. Ovly., NP, Deck 7, Super.
    6, Sub. 7, 1976); 05600 (87.01, Poly. Ovly., NP, Deck 7, Super. 6, Sub. 7, 1980); 05662 (86.50, Poly. Ovly., NP, Deck

    6, Super. 6, Sub. 6, 1977); 05769 (75.50, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 6, 1982); 05770 (63.03, Poly. Ovly.,
    NP, Deck 6, Super. 6, Sub. 6, 1982); 05930 (90.99, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1996); 05933 (86.50,
    Poly. Ovly., NP, Deck 6, Super. 6, Sub. 6, 1983); 06058 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1988);
    06059 (89.80, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1988); 06182 (87.39, Poly. Ovly., NP, Deck 6, Super. 7, Sub.
    7, 1988); 06183 (89.77, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1988); 06184 (89.77, Poly. Ovly., NP, Deck 7,
    Super. 7, Sub. 7, 1988); 06185 (87.33, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 7, 1988); 06206 (86.50, Poly. Ovly.,
    NP, Deck 6, Super. 6, Sub. 6, 1988); 06300 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1990); 06301 (79.00,
    Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1990); 06370 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1992);
    06398 (89.82, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1992); 06407 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub.
    7, 1994); 06408 (80.81, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1993); 06409 (86.50, Poly. Ovly., NP, Deck 6,
    Super. 6, Sub. 6, 1994); 06487 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1993); 06512 (89.76, Poly. Ovly.,
    NP, Deck 7, Super. 7, Sub. 7, 1996); 06576 (90.28, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 1995); 06577 (89.80,
    Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1995); 06578 (89.81, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1996);
    06584 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1996); 06585 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub.
    7, 1996); 06586 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1996); 06595 (89.54, Poly. Ovly., NP, Deck 7,

    Super. 7, Sub. 7, 1996); 06628 (88.05, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1997); 06631 (89.53, Poly. Ovly.,
    NP, Deck 7, Super. 7, Sub. 7, 1998); 06676 (89.80, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1998); 06677 (89.80,
    Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1998); 06683 (90.11, Poly. Ovly., NP, Deck 7, Super. 9, Sub. 7, 2007);
    06732 (90.26, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 2002); 06745 (87.39, Poly. Ovly., NP, Deck 6, Super. 7, Sub.
    7, 2000); 06766 (91.46, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 2000); 06798 (89.83, Poly. Ovly., NP, Deck 7,
    Super. 7, Sub. 7, 2001); 07014 (91.09, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 2006); 07055 (91.11, Poly. Ovly.,
    NP, Deck 7, Super. 7, Sub. 7, 2006); 07154 (82.61, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 2012); 07202 (81.25,
    Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 2012); A2680 (79.72, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 6, 1950);
    A6475 (90.28, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 1994); A6476 (80.81, Poly. Ovly., NP, Deck 7, Super. 7, Sub.
    7, 1995); A6477 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1995); A6478 (76.54, Poly. Ovly., NP, Deck 7,
    Super. 7, Sub. 6, 1995); B2280 (86.50, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 6, 1987); B5192 (90.28, Poly. Ovly.,
    NP, Deck 7, Super. 8, Sub. 7, 1996); B5193 (90.28, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 1996); B5194 (86.94,
    Poly. Ovly., NP, Deck 6, Super. 7, Sub. 6, 1996); B6475 (90.28, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 1994);
    B6476 (76.56, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 6, 1995); B6477 (90.28, Poly. Ovly., NP, Deck 7, Super. 7, Sub.
    8, 1995); B6478 (62.11, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 6, 1995)
ENV: ARS to SHPO 11/5/21, response 11/5/21. CR clearance to file 12/2/21.

RDWY: NTP to CON 10/26/21. T.O. to CON 11/1/21. 90% Plans rec'd from CON 1/13/22.
BR: (SWP)
TP&P: Bridge 05064 crosses DR at DOT 858624N, Unknown Sub, MP 0.02.
     Bridge 06766 crosses KCS at DOT 330497C, Shreveport Sub, MP 407.45 - 10/18/2021.
        RR: DRRR & KCS will require an SP. 12/13/2021 confirmed no change in railroad coordination based on new
            sketch. SP's distributed to RDWY, PM, Construction and the District 1/27/2022. Railroad coordination complete.

Various

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022

ENV

NA5%NANANA50%90%NANA

Feb 22

2343/4/2022 GENERAL
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Other Federal-Aid & State Jobs

(Drew) (pe) (1.62 mi.) (Non-APHN) (Principal Arterial) /STBGP/BUILD/State/Local/          ||Design Criteria: Established

020475    Hwy. 83 Spur – Hwy. 278 Connector (Monticello) (F)

TYPE WORK: Resurface Scogin Dr. from Hwy. 83 Spur north and extend Scogin Dr. to Hwy.
    278 including a RR overpass and roundabouts at Jordan Dr. and Old Warren Rd. Pavement
    type: Asphalt.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPC-9293(9)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 3/5/08. Project renamed on
    10/28/20.
GENERAL: 2,200 ADT. City & County to provide $4.9M towards project cost and to accept ownership of portions of Hwy.
    83 and Hwy. 83 spur upon completion of project. Resolution from City rec’d 2/16/17. Draft resolution & agreement sent
    to City on 9/14/18.  County letter requesting changes to agreement rec’d 9/28/18. County to accept a portion of Hwy.

    83.  Sent revised agreement language to City & County 2/5/19.  Additional agreement revisions to City & County
    3/14/19. City to provide $2,504,000 & County to provide $505,000. Total $3,009,000. DRA Grant of $200,000 awarded
    in 2017 & $509,000 awarded 10/7/19. Agreement with City & County executed 10/22/19. City sent $200,000 2/13/20.
    Requested $509,000 deposit from City 1/20/22.
ENV: PI held 6/15/17 in  Monticello. NA consultation to tribes 7/15/19. ARS to SHPO 7/29/19; response 7/30/19.
    PIF to SHPO 10/3/19; response 10/11/19. PI held Tuesday March 10, 2020 @ 4pm, Monticello High School
    Gymnasium, 390 Clyde Ross Drive, Monticello. T3-CE apprvd 4/22/20. VPI Phase II held 6/11/-7/2/21 with live
    meeting 6/17/21 5:30-6:30p @ https://www.ardot.gov/publicmeetings T3CE reevaluation apprvd 8/12/21.
SUR: Aerial photo flown 1/24/17.
        DSUR: CSUR 100%. U&D 100%. Photogrammetry 100% 11/16/18. DSUR to Rdwy 12/21/18. Add'l DSUR req'd
            6/13/19, 100% to Rdwy 7/12/19.
        PSUR: 26 certs. To ROW 2/12/19.  1 add'l cert req'd 7/17/20 (Cert 5) to ROW 7/27/20.  Add'l PSUR to ROW (2 new
            certs) 3/31/21.  Add'l PSUR (Cert 13) req'd 5/19/21 for subdivision to ROW 6/2/21.  ROW staking req'd 5/19/21
            75%.
RDWY: Floodplain SP req'd. DSUR rec'd 12/21/18. Prelim Prints to ROW, ENV, & RR Coord. 2/6/19. Traffic, TMs, & Soil

    Survey req'd 2/6/19. FWDs req 2/7/19. Add'l Survey req 6/13/19. Hyd Anal complete to Bridge 8/16/19. Rev FWD req
    8/20/19. ROW & UTIL req'mts to ROW 2/28/20. Signals not warranted at Hwy. 83/Scroggins & Old Warren Rd. or Hwy.
    83/Hwy. 278 intersection. RDWY Info to ENV 3/18/20. Loc & Des Doc apprv'd 11/9/20. DSUR rec'd 11/10/20. Rev
    RDWY Info to ENV 1/29/21. Rev ROW req'mts to ROW 1/29/21. Des Criteria apprv'd 2/3/21. UTIL req'mts to ROW
    4/9/21. RAB Lighting & Signing req to MAINT 4/21/21. Field Insp & TMP held 4/28/21. Rev ROW & UTIL reqm'ts to
    ROW 7/27/21.
ROW: Plans 90% (13 trs). Auth Rec'd 12/21/20. AUI 1/12/18. UFI 2/15/19; Plans to 7 utils 4/22/21; 1/7 utils est rec's.
BR: (TMG) Layout 95%. Design Phase A, concept submittal to TP&P for UPRR 8/13/20. Concept submittal Apv'd. by
    UPRR 10/30/20.  Design Phase B, 30% Submittal to TP&P for UPRR 5/24/21. Des. Phase B, 30% submittal Apv'd. by
    UPRR 7/26/21. Rec'd. 30% comments from AKMD 9/29/21.
MAT: Soil Survey to Rwdy 7/26/19. Subsurf Invest by Consult.
TP&P: Railroad Involvement, AKMD is owned by G&W.   The track is owned by UPRR and leased to AKMD; New
    overpass to be built for DOT#978243F Warren Sub, MP 446.29.
        RR: PE AGREEMENTS:  UPRR fully executed 9/25/20 & AKMD.  9/24/21  30% Plan Review by RRs; approved by
            UPRR 8/26/21; AKMD review complete & sent Bridge Div. the RR comments 9/29/21. Request to RRs submitted
            1/12/22 for painting bridge Kelly Green UPRR Inq. #4007 with 4-6 weeks expected to approve; Benesch

            submitted to UPRR 1/20/22; RR and ARDOT met 1/31/22. Comments on bridge painting sent to the Bridge
            Division 2/4/2022.
SIR: TMs sent to RDWY 3/15/2019. FWD to RDWY 12/10/2020.

New

Dec 18 Jan 21 Apr 20 Feb 19

DSURPLAN

TBD

PHBRRDWY

100%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2022

ENV

35%85%20%15%75%90%35%100%NA

Mar 23Jun 22Dec 18Feb 21Jan 21Nov 18

2353/4/2022 GENERAL
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Other Federal-Aid & State Jobs

(Craighead) (urb) (4.63 mi.) (APHN) (Urban Principal Arterial) /Sales Tax-X/Earmark/          ||Design Criteria: Established

100657    I-555 – Hwy. 49 (Dr. Martin Luther King Jr. Dr. Extension) (Jonesboro) (S)

TYPE WORK: Widen existing location to 5 lanes. 4-lane with raised median on new location.
    Pavement type: Asphalt
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: ACCMF-9227(74)
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 5/23/07. Project renamed on
    7/29/20.
GENERAL: 9,100-10,000 ADT. City of Jonesboro to take ownership of Hwy. 141 (I-555 - South) upon completion of
    project.  Agreement with City executed 6/20/18.
ENV: PI held 7/11/17 in Jonesboro. Tribal consultation sent  9/6/17. PIF to SHPO 10/12/17; conc recd 10/16/17.  T2 CE

    for advanced ROW acquisition apprvd 10/24/17. No bat survey reqd; IBAT mitigation may be reqd. Draft EA submitted
    to FHWA 7/16/18; revised and resubmitted 8/1/18; EA apprvd 8/22/18. L&D Public Hearing held 2/7/19. ARS to SHPO,
    4 strs. 0 eligible, SHPO concurs 4/10/19. CRS to SHPO 6/4/19; response 6/11/19. FONSI apprvd 7/29/19. LOP
    request to USACE and IRT 10/21/21.
SUR: Aerial photo flown 12/4/15, 1/10/16, 9/20/18. Photogrammetry 100%.
        DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 5/11/18.  Add'l DSUR (apartment complex) to Rdway and ROW
            12/7/20.
        PSUR: 95 certs. PSUR to ROW 6/8/18.  Add'l PSUR req'd 1-17-19, certs 102-106 100% to ROW 2/26/19. Cert 109
            req'd 6/19/19 to ROW 6/27/19.  ROW staking req'd 9/25/20 100% to ROW 10/28/20.  Add'l PSUR req'd 11/19/20
            to ROW 12/2/20.  Add'l PSUR (1 cert) req'd 8/24/21 to ROW 9/1/21.
RDWY: Floodplain SP req'd. RDWY Info to ENV 10/20/17. Loc & Des Doc for adv acquisition apprv'd 10/31/17. Rev
    RDWY Info to ENV 2/22/18, 6/17/19, & 6/18/19. DSUR rec'd 5/11/18. Prelim Prints to ROW & ENV 6/11/18. Traffic,
    TMs, FWD, & Soil Survey req 6/11/18. ROW req'mts to ROW 12/7/18. Add'l TMs req 5/16/19. Loc & Des Doc apprv'd
    8/2/19. VE completed 9/11/19. Rev ROW req'mts to ROW 9/26/19. UTIL req'mts to ROW 9/26/19. Design Criteria
    apprv'd 10/1/19. Field Insp held 10/16/19 & 1/7/22. Geotech req to Materials 12/20/19. Rev ROW & UTIL req'mts to

    ROW 2/7/20, 6/16/20, 3/18/21, & 4/30/21. LRFD req to Bridge 9/16/20. RUC req 9/17/20. Plans to RR Coord 1/26/21.
    Rev LRFD req to Bridge 7/29/21. Plans to EST 9/9/21. Plans cert by HYD 9/9/21.
ROW: Plans 90% (85 trs). Auth Rec'd 12/30/20. 83/83 apprs made & apprvd; 38 options, 31 paid, 8 condemned - poss.
    date 2/22/22 & 7 to be condemned. Est 6/11 Res, 0/1 bus 2/4 ppo relos moved. AUI held 4/16/18, UFI held 9/27/18;
    Plans to 5 utils on 10/1/19, Rev Plans to 6 utils 2/12/20, 7/02/20, 2/8 utils est rec'd.
BR: (TMG) Layout 100%. Combined concept /30% Sub. To TP&P for UPRR 9/11/20. 30% Subm. From Benesch to
    UPRR 10/7/20. UPRR 30% submittal Apv'd. w/comments 11/10/20. 100% plans to TP&P for submittal to UPPR on
    4/1/21. 100% plans Apv'd. by UPRR on 4/7/21. Bridge and box culvert plans 100% on 9/9/21.
MAT: Soil Survey to Rdwy 9/24/18. Subsurf Invest Consultant Report to Br 1/28/2021.
TP&P: RR Involvement; City of Jonesboro at DOT#917584G, MP 423.94 (@Post Foods) and new RR under at UPRR
    approx. MP118.75 and new assigned DOT #975485R (extension).  Consultant/RR Diagnostic Meeting at Hwy 18S
    crossing 4/4/18
        RR: UPRR Extension:  4/6/2021 - 100% Final BRIDGE Plan approval received from UPRR 4/6/21.   4/8/2021 - Draft
            C&M and Redline comparison sent to UPRR. SP to PM 8/23/21.  9/29/2021 Recent C&M update per Benesch -
            awaiting Real Estate review.

             MLK (City) At-grade widening:  60% roadway plans completed (100% at RR location). City Plans approved by
            Roadway and District review completed 11/8/2021 8/31/2021 Fully executed PE Agmt rec'd from City of
            Jonesboro. Letter to Agree to LET from COJ signed 9/14/21.  City RR SP distributed to Program Management,
            Roadway on 9/15/21. C&M for Jonesboro in DRAFT.
SIR: FWD to RDWY 10/8/18.

New/Hwy. 18S

May 18 Dec 18 Jul 19 Jun 18

DSURPLAN

RQD

PHBRRDWY

90%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2022
STIP FFY: 2021

ENV

100%100%25%60%100%95%90%100%100%

Apr 23Jan 22Mar 18Jul 19Nov 18Apr 18

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 – November 15.

2363/4/2022 GENERAL
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Other Federal-Aid & State Jobs

(Clark) (garver) (4.32 mi.) (APHN) (Urban Minor Arterial) /STBGP/HIP/State/Local/          ||Design Criteria: Established

070442    Hwy. 67 – Hwy. 51 (Arkadelphia Bypass) (S)

TYPE WORK: New location for 3 lane bypass.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    11/27/18.
GENERAL: PARTNERING PROJECT -  Arkadelphia is to accept ownership of Hwy. 51 upon completion of the bypass
    and commit up to $8 million toward the project costs.  Project 070439 is scheduled to widen Hwy. 51 to 3 lanes.
    Partnering resolution and agreement sent to City 2/3/20. Agreement executed 10/5/21. Supplemental Agreement sent
    12/3/21 to partner with OBU & HSU for ROW donation.
BRIDGE INFO: 01616 (57.01, Br. Repl., NP, Deck 7, Super. 5, Sub. 6, 1931); 19035 (23.83, Br. Repl., P0, SD, Deck 7,
    Super. 4, Sub. 5, 1948)

ENV: ENV by Garver. Tribal consultation sent 5/9/18; 8/14/18; 5/23/19. PO & PI scheduled 2/5/19  in Arkadelphia.
     Phase I target date 10/18/19 - selection of preferred alignment only.  FONSI to be determined in Phase II. Draft EA in
    review 6/21/20. EA to FHWA 9/17/20, apprvd 9/30/20. Virtual Public Hearing scheduled 11/19/20 5:30-6:30
    www.arkadelphiabypass.transportationplanroom.com ID staff recommendation of preferred alternative apprvd1/28/21.
    ARS to SHPO 3/24/21, response 3/26/21. CRS to SHPO 3/29/21, response 4/1/21.
     Virtual Design Public Hearing 6/22/21 5:30-6:30pm @ https://arkadelphiabypass.transportationplanroom.com/
     FONSI issued 8/17/21.
SUR: Aerial photo flown 01/20/20.  CSUR 100%.  PICs to Photogrammetry 8/5/20.  Photogrammetry 95%.  U&D 100%.
    DSUR to Rdwy 11/13/20, 12/2/20.  Add'l DSUR req'd 1/4/21 100%.  Add'l DSUR req'd 9/27/21 to Rdwy 11/8/21.  Add'l
    DSUR to Henderson Street to Rdwy 12/20/21.
        PSUR: 86 certs.  NTP to Con 11/18/20.  PSUR to ROW 1/5/21.  Add'l PSUR (30 certs) to ROW 7/19/21.  Add'l
            PSUR to ROW 1/19/22.  ROW Staking req'd 1/11/22 to ROW 2/17/22.
RDWY: T.O. to CON 3/26/18. Kick Off Meeting held 4/23/18. Traffic req 10/11/19. Add'l Survey req 1/4/21. ROW Plans to
    ROW 2/24/21. 30% Roll Plot rec'd from CON 2/22/21. 30% Roll Plot rev'd & ret'd to CON 4/13/21. Add'l Survey req
    10/5/21. Field Insp req 1/20/22. Util reqm'ts to ROW 1/20/22. RDWY Info to ENV 2-25-22.

ROW: ROW Plans by CON 90% (103 trs). Rec'd Auth 10/28/21. 17/103 apprs made & 12/103 apprs apprvd. UTIL by
    ArDOT. Est 19 bus, 1 NPO, 2 Res, and 60 PPO relos. AUI 5/13/19, UFI 2/23/21. Plans to (9) utilities on 01.24.2022
BR: (SWP) 2 RCBC.
TP&P: Based on 60% plan submittal, there is no railroad involvement at this time 2/10/2022. New bypass comes in at
    Hwy. 67 approximately 100' parallel to UPRR line 11/4/2021.
        RR: 12/28/2021 Email to Benesch to determine coordination needs based on Railroad ROW. 1/25/2022 Email sent
            to ROW to verify ROW needs. Confirmed no railroad 1/29/2022.

New
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PERCENT COMPLETE

SCHEDULED DATE: 08-2022
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2373/4/2022 GENERAL
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Other Federal-Aid & State Jobs

(Benton) (garver) (3.98 mi.)          ||Design Criteria: Established

090069    Northwest Arkansas National Airport Access (F)

TYPE WORK: New location- 4 lanes. Pavement type: TBD.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2003-2005 STIP. Project programmed on 9/22/98. Project renamed on
    3/10/20. Funding issues on 9/26/13.
GENERAL: PE deposit rec’d 4/20/99.  Meeting with Northwest Arkansas Regional Airport Authority (XNA) 12/10/98.
    Agreement with XNA signed 6/30/99.  CON selected.  XNA notified 11/15/99 that CON can begin work.  XNA notified
    8/14/09 VE requirement.  XNA to advertise project, award bid & perform const insp.  Supplemental AOU and MOU
    sent to XNA 3/11/19.  Signed supplemental AOU and MOU rec'd 3/27/19.  Supplemental AOU and MOU executed
    5/4/19 and returned to XNA 5/7/19.  2nd supplemental AOU and MOU sent to XNA 7/29/19.  Signed 2nd supplemental
    AOU and MOU rec'd 9/3/19.  2nd supplemental AOU and MOU executed 9/23/19 and returned to XNA 9/27/19.  We

    also requested $453,624.20 (XNA share of NEPA) in 9/27/19 letter.  Department will now handle environmental
    clearance and PS&E.  Rec'd XNA's check for $453,624.20 on 12/2/19.  Letter requesting $8,294.44 to match federal
    funds for surveys sent to XNA 12/9/19. Rec'd $8,294.44 check on 12/23/19. Project is shown on Draft CAP-2 list for
    $30M and will be funded for construction if Issue 1 passes in November 2020.
ENV: NOI in Fed Reg 2/4/00.  Scoping held 3/28/00.  PI 2/01 & 1/13/05.  Draft EIS rec’d from CON 4/25/07.  Revised
    DEIS rec'd from CON 6/26/08.  Draft DEIS rec'd from CON 7/1/09, comments ret'd 8/13/09. Draft DEIS rec'd 7/15/11,
    comments ret'd 10/7/11. DEIS submitted to AHTD for review 9/12/12, comments ret'd 926/12. DEIS apprvd 10/16/12.
    LPH held 11/29/12 in Springdale. SDEIS required 11/13/2013. FHWA requests FAA be a Cooperating Agency 7/1/15;
    no response rec'd. PI meeting held 12/15/19. NOI recession notice published in Fed Reg 1/21/20. Comments on draft
    EA returned to Con 4/17/20. 2nd draft in review 6/21/20. ARS to SHPO 9/11/20, response 9/18/20. draft EA to FHWA
    12/9/20. revised draft EA to FHWA 1/7/21, approved 1/21/21. Virtual Location Public Hearing held 2/24/21 - 3/17/21
    with live meeting 3/2/21 5:30-6:30pm @ https://xnaaccess.transportationplanroom.com/ Phase I and II report to SHPO
    11/23/21, response 11/29/21. Virtual Design Public hearing held 10/26/21 @
    https://xnaaccess.transportationplanroom.com/  MOA to SHPO and Osage 1/26/22, SHPO response 1/31/22.
SUR: CSUR 100%. Aerial photo flown 12/11/19.  U&D rec'd from Garver 11/12/20.  DSUR to Rdwy 12/11/20.

        PSUR: PSUR to ROW 3/8/21.
RDWY: Floodplain SP req'd. T.O to CON 8/29/19. Early Coord Meeting held 2/18/21. 30% Plans rec'd from CON
    6/18/21. 30% Plans rev'd & ret'd to CON 8/4/21. 60% Plans rec'd from CON 10/1/21. 60% Plans rev'd & ret'd to CON
    10/7/21. Field Insp req 10/7/21. Rev 60% Plans rec'd from CON 10/22/21. ROW & UTIL reqm'ts to ROW 10/25/21.
    Des Criteria apprv'd 10/26/21. RDWY Info to ENV 10/26/21. Traffic & Materials req 11/10/21.
ROW: Garver Fee - Plans to 80% (38 trs). AUI 8/13/2021, UFI 8/19/2021; Plans to 8 utils 10/28/2021; 2/8 est rec'd, 1
    utils no conflict.
BR: (SWP) Layouts 75%.
TP&P: Railroad involvement RR-Over A&M DOT 667080P, Fort Smith Sub., MP 315.20, LM 18.77 11/5/2021.
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Intersection Improvement Program Jobs

(Yell) (urb) (NHS) (Urban Principal Arterial) /NHPP/State/

080675    Hwys. 7/22/27 Inters. Impvts. (Dardanelle) (S)

TYPE WORK: Construct a roundabout.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 17,000 ADT.
SUR: Aerial photo 3/4/21.  CSUR 100%.  UAV-LiDAR acquired 2/8/22.
RDWY: Floodplain SP req'd. Traffics, TMs, and Materials req 2/9/22.
ROW: AUI 5/25/2021.
TP&P: No railroad coordination 11/2/2021.

Hwys. 7, 22 & 27

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2024
STIP FFY: 2024

ENV

TBDNA5%5%5%30%

Dec 24Mar 24Nov 22Jul 23Apr 23Oct 22

(Benton) (con) (APHN) (Urban Minor Arterial) /STBGP/Attrib/State/

090651    Hwys. 12/59 Signal & Inters. Impvts. (Gentry) (S)

TYPE WORK: Intersection Improvements.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 6,800-17,000 ADT.
ENV: EPD.
SUR: Aerial photo 12/1/20.  CSUR 100%.
TP&P: No railroad involvement 10/6/2021.

Hwys. 12 & 59

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2023
STIP FFY: 2024

ENV

TBDNA5%90%NA

Nov 23Feb 23Jul 22May 22May 22Jan 22

2393/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080675
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090651


Intersection Improvement Program Jobs

(Stone) (pri) (APHN) (Minor Arterial) /STBGP/IIP/State/Local/

050182    Hwy. 14/Bayou Dr. Signal & Inters. Impvts. (Mountain View) (S)

TYPE WORK: Signal & Intersection Improvements
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 6/23/06. Funding issues on 11/2/09.
GENERAL: 9,000 ADT. ARDOT to handle design, Env, advertising, awarding bid & CENG.  City to handle ROW & Util.
    PE deposit rec’d 7/27/06.
     Project placed on hold 11/24/2009.  Was scheduled for 2/2010.
ENV: Arch report apprvd by SHPO 12/13/07.  Constraints to RDWY 4/8/08.  RTA for 1 str to SHPO 5/1/08; str det not
    eligible 5/12/08.  Addendum to arch report apprvd 10/28/08.  T1 CE apprvd 10/31/08.
SUR: DSUR by AHTD to RDWY 3/26/08.  Add'l DSUR to Rdwy 6/13/08. CSUR 100%.

        PSUR: (16 tracts)  PSUR to ROW 04/18/08.  ROW staking complete.
RDWY: No floodplain SP req'd.  Exist ROW rec’d by Rdwy 8/31/07.  Field insp held 11/13/07.  Est for intersection redes
    sent to City 12/12/07.  Add’l ROW will be needed.  Stop WO issued 2/6/08.  DSUR rec'd by Rdwy 3/26/08.  Prelim
    prints to ROW & Env 4/7/08.  Traffic & Soil survey req 4/7/08.  Field insp held 5/9/08.  Add'l survey req 6/5/08.  Field
    insp for traffic signals held with City 11/18/08.  ROW & Util req'mts to ROW 10/23/08.  Rdwy info to Env 10/22/08.
    Field insp held 8/27/09.  Rev ROW & Util req'mts to ROW 10/15/09.  Rev Rdwy info to Env 8/28/09.
ROW: ROW Plans 90% (6 trs). Letter dated 4/28/09 from City stating they will acquire ROW by donation & relocate Utils.
    Rev donation documents to city 10/14/09. Plans to City for 5 Utils 5/19/09.
MAT: Soil Survey to Rdwy 7/10/08.

Hwy. 14

Mar 08 Oct 08 Oct 08 Apr 08

DSURPLAN

NA

PHBRRDWY

20%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%NA25%25%100%100%50%100%NA

Apr 08Nov 08Oct 08Mar 08

CRITICAL NOTES: On Hold because City cannot afford project at this time.

(Craighead) (tra) (0.07 mi.) (NHS) (Urban Principal Arterial) (4LG) /IIP/State/Local/

101062    Hwy. 18/Quality Way Signal (Jonesboro) (S)

TYPE WORK: Traffic signal upgrade.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 11/14/19.
GENERAL: 13,000 ADT. Rec'd PE deposit 12/11/2020, $35,000. No bids received June 2021. No bids received August
    2021. All Bids rejected November 2021.
ENV: Env constraints to RDWY 6/29/20. Tribal consultation letters sent 10/28/20. PIF to SHPO 12/1/20, response

    12/4/20. T1CE apprvd 12/9/20.
SUR: Aerial photo flown 01/06/20.  CSUR 100%.  DSUR to Rdwy 5/26/20.
        PSUR: 5 certs. PSUR to ROW 8/31/20.
RDWY: DSUR rec'd 5/26/20. Prelim Layout to ROW & ENV 6/19/20. Traffic & Soil Survey req 6/19/20. ROW & UTIL
    reqm'ts to ROW 10/26/20. RDWY Info to ENV 10/26/20. Field Insp & TMP held 12/1/20. Rev ROW & UTIL reqm'ts to
    ROW 3/12/21. Plans to EST 4/7/21. Final Field Insp held 4/15/21. TMP apprv'd 4/28/21. TSA rec'd from City 5/3/21.
ROW: Plans 90% (1 tr). UFI 9/10/20. Plans to City 10/27/20; 8/8 utils est rec'd, 7 utils no conflict. 1 Donation TCE signed.
MAT: Soil Survey to Rdwy 3/3/2021.
TP&P: No railroad involvement - 9/29/2021

Hwy. 18

May 20 Oct 20 Dec 20 Aug 20 Jun 21 Jul 21

DSURPLAN PHBRRDWY

100%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

02-2022 LETTING

ENV

100%NA30%100%75%100%100%100%

Jul 21Apr 21Aug 20Oct 20Oct 20Jul 20

2403/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050182
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101062


Intersection Improvement Program Jobs

(Carroll) (garver) (APHN) (Minor Arterial) /STBGP/State/Local/

090650    Hwys. 23/62 Inters. Impvts. (Eureka Springs) (S)

TYPE WORK: Construct a roundabout.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPR-0008(47)
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 6,500-7,700 ADT. Draft resolution sent to City 11/8/21. City resolution passed 11/22/21. Minute Order
    2022-020 passed 2/2/22.
ENV: Tribal consultation letters sent 6/14/21. ARS to SHPO 12/15/21.
SUR: Aerial photo flown 4/9/19.  CSUR 100%.  LiDAR acquired 6/22/21.  Feature Extraction 100%.  DSUR to Rdwy
    10/29/21.
RDWY: No Floodplain SP req'd. T.O. to CON 1/25/22. Early Coord Meeting Held 2-28-22.

TP&P: No railroad involvement 10/6/2021.

Hwys. 23 & 62

Oct 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 02-2024
STIP FFY: 2024

ENV

TBDNA35%5%10%100%

Feb 24May 23Jan 22Sep 22Jun 22Dec 21

(Faulkner) (garver) (APHN) (Urban Minor Arterial) /STBGP/State/Local/

080634    Hwy. 64/Hogan Ln. Roundabout (Conway) (S)

TYPE WORK: Roundabout
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 10/24/19. Project renamed on 9/11/20.
GENERAL: 9,500 ADT. Requested PE deposit of $35,000 on 12/30/19.  Rec'd PE deposit 2/7/20.
ENV: Env constraints to RDWY 8/3/20. Tribal consultation letters sent 9/9/20. PIF to SHPO 3/3/21, response 3/11/21.
    Phase I Virtual Public Involvement 8/24-9/8/21 @ www.ardot.gov/publicmeetings. T1 CE apprvd 9/30/21.
SUR: Aerial photo flown 12/23/19.  CSUR 100%.  DSUR to Rdwy 7/1/20.
        PSUR: 6 certs.  PSUR to ROW 11/12/20.  Add'l PSUR (2 certs) req'd 8/19/21 to ROW 9/9/21.

RDWY: No Floodplain SP req'd. Prelim Cost Estimate for Roundabout to PM 1/16/20. DSUR rec'd 7/1/20. Prelim Layouts
    to ROW & ENV 7/14/20. Traffic, FWDs, & Soil Survey req 7/14/20. T.O. to CON 12/10/20. 30% Plans rec'd from CON
    1/21/21. 30% Plans rev'd & ret'd to CON 2/5/21.  Early Coord Meeting held 5/12/21. ROW & UTIL req'mts to ROW
    5/21/21. RDWY Info to ENV 5/21/21. 60% Plans rec'd from CON 5/20/21. 60% Plans rev'd & ret'd to CON 8/9/21. Field
    Insp held 9/8/21.
ROW: Fee - Plans 90% (9 trs). Initial Auth Rec'd 11/5/21. UFI 6/2/21; Plans to 5 utils 6/23/2021; 2/5 est rec'd.
MAT: Soil Survey to Rdwy 11/4/2020.
TP&P: No railroad involvement 10/5/2021.

Hwy. 64

Jul 20 May 21 Sep 21 Nov 20

DSURPLAN PHBRRDWY

65%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022
STIP FFY: 2022

ENV

100%NA20%20%75%100%65%100%NA

Sep 22Mar 22Aug 20Sep 21May 21Jul 20

2413/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090650
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080634


Intersection Improvement Program Jobs

(Boone) (halff) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

090490    Hwy. 65 Inters. Impvts. & Signal Coordination (Harrison) (S)

TYPE WORK: Improvements at 4 intersections and signal coordination along Highway 65.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
    6/12/19.
GENERAL: 17,000-25,000 ADT. IOM 06/12/2019 - Project renamed, as authorized by Minute Order 2019-051. This
    project has been identified as a good candidate for the CMGC pilot program.
ENV: Tribal consultation sent 7/13/17. ARS to SHPO 8/4/21, response 8/4/21. PIF to SHPO 9/7/21, response 9/9/21.
    T1CE apprvd 9/13/21.
SUR: Aerial photo flown 1/29/14, 11/9/17. Photo ctl. 100%. Photogrammetry 100%.
        DSUR: CSUR 100%. Static LiDAR 100%. Feature Extraction 100%. U&D 100%. DSUR to Rdwy 8/17/18. Add'l

            DSUR req'd 1/3/19 100% to Rdwy 2/1/19. Old Bypass aerial photo 1/25/19. Add'l CSUR 100%.  Add'l DSUR
            needed to cover 06-2019 scope change.  Add'l DSUR 100% to Roadway 5/7/20.  Add'l DSUR req'd 8/27/20 to
            Rdwy 11/2/20.
        PSUR: PSUR 19 certs @ 3 intersections. PSUR to ROW 3/26/18. Add'l PSUR to ROW 9/12/19.  Add'l PSUR (1
            cert) req'd 1/4/22 to ROW 1/19/22.
RDWY: Floodplain SP req'd. Meeting with City held 3/7/17 & 12/6/17. Gross Appraisal req 9/22/17. Gross Appraisal rec'd
    12/5/17. DSUR rec'd 8/20/18. Design Criteria not req'd. Materials, Traffic, TMs, req 2/26/20. T.O. to CON 4/17/20.
    DSUR rec'd 5/7/20. TMP Meeting held 6/4/20. Add’l Survey req 8/27/20. Add’l TMs req 8/28/20. 30% Plans rec'd from
    CON 3/25/21. 30% Plans rev'd & ret'd to CON 4/20/21. 60% Plans rec'd from CON 7/12/21. Field Insp held 7/19/21.
    ROW & UTIL reqm'ts to ROW 8/13/21. 60% Plans rev'd & ret'd to CON 8/13/21. RDWY Info to ENV 8/24/21.
ROW: Fee - Plans 50% (6 trs). Initial Auth Rec'd 2/24/22. AUI 10/2/17.
MAT: Soil Survey R-Value to Rdwy 2/27/20. Soil Survey Pvmt Soundings to Rdwy 11/2/2021.
TP&P: No Railroad Involvement 3/11/2021.
SIR: TMs sent to RDWY 3/19/20.

Hwy. 65

Aug 18 Aug 21 Sep 21 Mar 18

DSURPLAN

TBD

PHBRRDWY

55%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 06-2023
STIP FFY: 2023

ENV

100%NA5%10%75%100%65%100%100%

Jun 23Jun 22Sep 20Sep 21Jul 21Jul 18

2423/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090490


Intersection Improvement Program Jobs

(Faulkner) (tra) (NHS) (Urban Principal Arterial) (4LG) /IIP/State/Local/

080633    Hwy. 65B/Robins St. Signal (Conway) (S)

TYPE WORK: Traffic signal upgrade.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 10/24/19.
GENERAL: 13,000 ADT. Requested PE deposit of $35,000 on 11/15/19.  Rec'd PE deposit 12/11/19.
ENV: Env constraints to ROW & RDWY 7/13/20. Tribal consultation letters sent 1/7/21. ARS to SHPO 3/16/21, response
    3/18/21. PIF to SHPO 3/19/21. T3CE apprvd 4/22/21.
SUR: Aerial photo flown 12/26/19.  CSUR 100%.  DSUR to Rdwy 6/17/20.
        PSUR: 2 certs.  PSUR to ROW 1/7/21.  Add'l PSUR (certs 3-8) req'd 8/20/21 to ROW 9/14/21.
RDWY: DSUR rec'd 6/17/20. Early Coord Meeting held 6/25/20. Prelim Layouts to ROW & ENV 6/26/20. Traffic, FWDs,
    & Soil Survey req 6/26/20. Prelim Layouts to RR Coord 6/26/20. Preemption Calc’s to RR Coord 11-12-2020. Interim

    Cost Est to PM 2/19/21. ROW & UTIL reqm'ts to ROW 2/26/21. RDWY Info to ENV 2/26/21. Loc & Des Doc apprv'd
    4/27/21.
ROW: Garver Fee - Plans 85% (6 trs). Est 2 bus relos. Plans to 4 utils 3/10/21.
MAT: Soil Survey %AC to Rdwy 6/29/2020.
TP&P: UP RxR DOT 434231H MP 372.26 is adjacent to this intersection.
        RR: 6/26/20 15% plans sent to UPRR.  PE Agreement fully executed 8/21/20.  25% Signal plans, 30% roadway
            plans, Preemption Form, & Preemption Calculations provided by Roadway and submitted to UPRR on 11/12/20.
            Diagnostic with UPRR 12/15/20. 4/21/2021 30% plans with comments received from UPRR.

Hwy. 65B

Jun 20 Feb 21 Apr 21 Jan 21

DSURPLAN PHBRRDWY

30%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2023
STIP FFY: 2022

ENV

100%NA15%15%75%100%50%100%

Dec 22May 22Feb 21Jan 21Oct 20

(Miller) (tra) (NHS) (Urban Principal Arterial) (4LG) /IIP/State/Local/

030463    Hwy. 67/Hwy. 71 Signals Upgrade (Texarkana) (S)

TYPE WORK: Upgrade two traffic signals.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPC-9414(30)
BACKGROUND INFO: Project programmed on 6/26/15. Funding issues on 4/3/17.
GENERAL: 4,700-4,900 ADT. PE deposit rec'd 8/5/15.
ENV: RTA for 6 structures sent 8/2/16; 1 eligible, 2 undetermined 8/4/16; addl info submittal 8/16/16; 1 addl property
    eligible 8/19/16.
SUR:  Aerial photo flown 11/12/15. Partial DSUR under 030388. Photo mapping 100% 12/18/15. DSUR to Rdwy 2/5/16.
        PSUR: 6 certs PSUR to ROW 3/9/16.
RDWY: Add'l ROW req'd. DSUR rec'd 2/5/16. Interim Cost Est to PM 2/11/16.

ROW: AUI: 12/23/2015.
TP&P: No railroad involvement 12/29/2021.

Hwys. 67 & 71

Feb 16 Mar 16

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2023

ENV

NANA5%75%20%100%NA

Mar 16Feb 16

CRITICAL NOTES: On Hold because City has elected not to fund project at this time.

2433/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080633
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030463


Intersection Improvement Program Jobs

(Nevada) (tra) (APHN) (Minor Arterial) /IIP/State/Local/

030409    Hwy. 67 Signals Rehab. (Prescott) (S)

TYPE WORK: Rehabilitate 2 signals
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 7/27/11.
GENERAL: 4,400 ADT. ARDOT to handle design, ENV, advertising & awarding bid,  CENG, ROW & Util.  P.E. deposit
    rec'd 8/16/11. RR involvement.
ENV: RTA for 4 structures to SHPO 9/13/11, response rec'd 9/26/11, 4 structures in NRHP & project area in historic
    district.  Constraints to RDWY 1/27/12. PIF to SHPO 7/26/12, apprv'd 8/8/12. T1 CE apprvd 9/4/12.
SUR: Partial DSUR under Jobs 030322 & R30026.  ROW staking (requested 9/12/12) 100%.
        DSUR: U & D survey 100%. DSUR to Rdwy 10/03/11.

        PSUR: (13 tracts)  WO (PSUR) to CON 11/10/11. PSUR to ROW 2/24/12.  Add'l PSUR to ROW 4/11/12.
RDWY: Prelim prints to ROW & Env 11/14/11. Traffric, TMs & Soil survey req 11/14/11. Prints to RR Coord 11/14/11.
    Add'l ROW required. Field insp held 3/14/12. Rdwy info to Env 2/23/11. Exist ROW req 4/6/12. Meeting w/City held
    5/30/12. Rev prints to RR Coord 6/28/12. Rev ROW & Util req'mts to ROW 6/18/12 & 8/16/12. Rev Rdwy info to Env
    6/18/12 & 8/16/12. Signal clearance timing sent to RR Coord 1/17/13.
ROW: ROW Plans 90% (3 tr). 3/3 apprs made & 3/3 apprvd. UFI 3/14/12. 5/6 Util est rec'd 3/5 WO Issued. 2 Util w/no
    conflict. Plans to City 7/5/12.
MAT: Soil Survey to Rdwy 1/24/12.
TP&P: UPRR involvement, multiple signalized at-grade crossings.

Hwys. 67 & 371

Oct 11 Sep 12 Feb 12

DSURPLAN

NA

PHBRRDWY

90%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%NA40%40%100%100%NA100%NA

Feb 12Sep 12Oct 11

CRITICAL NOTES: On Hold because City cannot afford project at this time.

2443/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030409


Intersection Improvement Program Jobs

(Washington) (urb) (APHN) (Urban Minor Arterial) /IIP/State/Local/

040520    Hwy. 265/Ford Ave. Signal & Inters. Impvts. (Springdale) (S)

TYPE WORK: Signal & Intersection Improvements
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 6/23/08. Project renamed on 2/16/09.
GENERAL: 22,000 ADT. Plans for Temporary Signal rec'd  from City 9/23/08.  ARDOT to handle design, Env,
    advertising, awarding bid, and CENG.  ROW & Util TBD.  PE deposit rec'd 2/10/09.
ENV: Constraints to RDWY 6/2/09.  Arch report apprvd 8/19/09.  T2 CE apprvd 9/30/10.
SUR: CSUR 100%
        DSUR: Aerial photography flown 12/2/04.  Photogrammetry under Job 012007.   DSUR to Rdwy 5/7/09.  Add'l
            DSUR to RDWY 10/8/10.

        PSUR: (15  tracts)  PSUR to ROW 8/14/09.
RDWY: No floodplain SP req'd. Exist ROW req 1/22/09.  Survey req 2/9/09.  Traffic signal design in-house.  Soil survey
    req 2/18/09.  Traffic & TM req 2/18/09.  DSUR rec'd 5/8/09.  Prelim prints to ROW & Env 6/1/09.  WO for PSUR to
    CON 6/15/09.  Add'l ROW will be needed. ROW & Util req'mts to ROW 7/31/09. Rdwy info to Env 7/31/09. Field insp
    for traffic signals held 8/7/09. Interim est to P&C 8/4/09 & 5/10/18. Loc & Des Doc apprvd 10/11/10.
ROW: ROW Plans 85% (8 trs).
MAT: Soil Survey to RDWY 4/9/2009.

Hwy. 265

May 09 Jul 09 Sep 10 Aug 09

DSURPLAN

NA

PHBRRDWY

30%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%NA20%75%100%50%100%NA

Aug 09Sep 10Jul 09May 09

CRITICAL NOTES: On Hold because City has elected not to fund project at this time.

(Washington) (craft-tull) (NHS) (Urban Principal Arterial) (4LG) /Attrib/Local/

040854    Hwy. 412/Klenc Rd. Inters. Impvts. (Tontitown) (S)

TYPE WORK: Install a signal at the intersection of Hwy. 412 & Klenc Rd.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 3/30/21.

GENERAL: 12,000 ADT. City to handle ROW and UTIL.  ARDOT to handle all other phases.  Agreement with City
    executed 2/25/21.  PE deposit req'd 4/2/21.
ENV: Tribal consultation letters sent 4/19/21. Env constraints sent to Rd 6/15/21.
SUR: CSUR 100%.  UAV-LiDAR acquired.  LiDAR mapping 100%.  Photogrammetry 100%.  DSUR to Rdwy 1/14/22.
        PSUR: 4 certs.  PSUR to ROW 2/24/22.
RDWY: T.O. to CON 1/10/22. DSUR rec'd 1/14/22. 30% Plans rec’d from CON 2/4/22. Materials, Traffic, & TMs req
    2/8/22.
TP&P: No railroad involvement 10/6/2021.

Hwy. 412

Jan 22 Feb 22

DSURPLAN PHBRRDWY

10%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 11-2023

ENV

TBDNA75%10%30%100%NA

Nov 23Mar 23Feb 22Aug 22May 22Jan 22

2453/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040520
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040854


Intersection Improvement Program Jobs

(Polk) (pe) (0.34 mi.)

040659    Hwy. 71 – Geyer Dr. (N. Morgan St.) (Mena) (S)

TYPE WORK: New Location. Pavement Type: Asphalt.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 4/24/13. Project renamed on
    11/12/14.
GENERAL: ARDOT to handle design, ENV, advertising, awarding bid & CENG.  Agreement with City signed 3/14/13.
    Interim estimate req'd.  PE deposit rec'd 5/17/13. City requested additional scope changes 12/2/15.  City submitted
    letter 3/3/18 requesting to table the project indefinitely.  Sent letter to City requesting repayment of expended funds
    5/3/18.
ENV: Tribal consultation from FHWA to Caddo, Choctaw, Osage, and Quapaw 9/23/14. RTA for 2 structures to SHPO

    11/14/14;  0 properties eligible 11/14/14. Constraints to RDWY 11/19/14. CR survey to SHPO 1/8/15; apprvd 2/11/15;
    addendum sent 6/5/15; apprvd 6/9/15. NLAA concurrence rec 6/9/15 from USFWS. T3 CE to FHWA 6/17/15; apprvd
    6/22/15. NW 14 request to CoE 6/29/15; issued  4/26/17. No suitable habitat; no bat restrictions.
SUR: Aerial Photo flown 12/16/13.
        DSUR: CSUR 100%. Photogrammetry 100%. 70% Survey to Rdwy 2/10/14. DSUR to Rdwy 8/29/14. Add'l DSUR
            (req'd 11/16/14) to Rdwy 12/11/14. Add;l DSUR req'd 12/2/15.
        PSUR: (12 Tracts) PSUR to ROW 9/11/14. ROW staking req'd 9/16/16 100% by S5105 to ROW  10/5/16.
RDWY: Floodplain SP req'd. DSUR rec'd 9/3/14. Meeting with CITY held 10/30/14. Prelim Prints to ROW & ENV 11/3/14.
    Traffic, TM, & Soil Survey req. 11/3/14. Addt'l Survey req. 11/21/14 & 1/22/15. Interim Cost EST to P.M. 12/11/14,
    1/20/15, 12/7/15, 12/21/15, & 1/5/16. Hyd. Anal.complete to Bridge 4/14/15. RDWY Info to ENV 5/29/15. LOC & DES
    Doc apprv'd 6/25/15. ROW & UTIL req'mt to ROW 7/2/15. Field Insp held 8/27/15. Rev ROW & UTIL req'mts to ROW
    9/16/15, 6/23/16, & 12/2/16. LRFD req to Bridge 10/29/15. Plans to Hyd for cert 11/1/16. Plans cert by Hyd 11/3/16.
    Final Field Insp held 11/29/16. Plans to EST 12/1/16. TMP to Master File 1/5/17.
ROW: ROW plans 90% (8 trs). Mtg w/City held 9/15/16.  UFI 2/13/2015. 5/5 Utils est rec'd. 2/2 WO Issued. 3 Utils w/no
    conflict. Plans to City for 5 Utils 7/8/2015. Rev plans to 5 Utils 9/30/15. Rev plans to city 5 Utils 6/21/2016.

BR: (JYP) Box Culvert. Plans Complete 11/2/15
MAT: Soil Survey to Rdwy 1/22/15.
TP&P: No railroad involvement 2/2/2022.
SIR: Traffic forecast and load spectra sent to RDWY 1/06/15.

CS

Aug 14 Jul 15 Jun 15 Sep 14

DSURPLAN

NA

PHBRRDWY

100%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%100%75%50%75%100%100%100%NA

Sep 14Feb 15Dec 14Sep 14

CRITICAL NOTES: On Hold due to lack of City Funding for construction or PE repayment.
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Facility Jobs

(Crawford) (benham) (Urban Interstate)

040086    Alma Weigh Station Reconstruction (S)

TYPE WORK: Pavement type: Asphalt and Concrete
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 3/14/90. Scope changed on 7/17/12. Funding issues on 5/11/15.
GENERAL: 38,000 ADT. No responsive bids received 9/17/14.  Split out construction of virtual weigh station to job
    040694.
ENV: Consultation from FHWA to Osage, Keetoowah, Quapaw, Tunica-Biloxi, Choctaw, Cherokee & Caddo 4/18/14. PIF
    to SHPO 5/13/14, apprvd 5/14/14. Env clearance 6/9/14.
SUR: Aerial photography flown 10/19/12; 12/21/12. ORTHO to CON 1/17/13.
        DSUR: Photogrammetry 100%. CSUR 100%. U & D Survey 100%. Partial DSUR to CON 3/29/13. DSUR to CON
            6/25/13; 9/27/13; 11/15/13. Add'l DSUR (req'd 6/27/14) in progress.

        PSUR: PSUR (existing ROW) to CON 2/6/13.(6 Tracts) PSUR to ROW 7/16/14.
RDWY: No Floodplain SP req'd. WO issued to CON 11/29/12. Kick-off meeting held 1/30/13. 60% rec'd from CON
    11/4/13. 60% Plans rev'd & ret'd to CON 11/20/13. 90% Plans rec'd from CON 5/2/14. 90% plans rev'd & ret'd to CON
    5/7/14. Rev 90% Plans rec'd from CON 5/27/14. Rev 90% Plans rev'd & ret'd to CON 5/29/14. Final Plans rec'd
    6/17/14, 10/23/14, 11/10/14, 1/21/15, & 4/17/15. Final Plans rev'd & ret'd 6/23/14 & 1/30/15. Plans submitted to ADEQ
    8/15/14. TMP to Master File 8/20/14. Rev Final Plans rec'd from CON 12/7/15 & 7/1/16.
ROW: (1 tr)  Allot to acquire rec'd 8/27/2014.  1/1 apprs made & 1/1 apprs apprvd. 1 option & 1 paid;  Plans to 8 Utils
    6/9/2014 to confirm NA.
TP&P: No railroad involvement 2/2/2022.

I-40

Jun 13 Nov 13 Jun 14 Feb 13 Jun 15

DSURPLAN

NA

PHBRRDWY

100%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNANA100%75%100%100%100%NA

Jun 15Feb 13Jun 14Nov 13Jun 13

(Crittenden) /ACTSEP/

110816    I-40 Truck Parking Expansion Project (Ph. II) (West Memphis) (S)

TYPE WORK: Construction of restrooms. Possible AHP Substation as additive.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 11/18/21.
TP&P: No railroad involvement 2/2/2022.

I-40

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA
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Facility Jobs

(Benton) /State/

090580    Arkansas Welcome Center (I-49) (S)

TYPE WORK: Construct a New Welcome Center
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 9/13/19. Project renamed on 9/7/21.
ENV: Tribal consultation letters sent 1/19/21. PIF to SHPO 2/26/21, response 3/4/21. Env constraints to Maintenance
    7/23/21. Revised constraints to Maintenance 10/15/21. ARS to SHPO 12/6/21, response  12/8/21.
SUR: Aerial photo flown 11/08/19.  CSUR 100%.  DSUR to Maintenance 2/18/21-original site.  DSUR to Maintenance
    10/22/21 for new site.
        PSUR: PSUR and ROW monumentation under 090224.
RDWY: DSUR rec'd 2/18/21.
ROW: Auth Rec'd 12/9/19. 1 Option & 1 Paid.

TP&P: No railroad involvement 10/11/2021.

I-49

Oct 21 Oct 21 May 21

DSURPLAN PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 09-2022

ENV

TBDNANA100%75%50%NA100%NA

Jul 21Oct 21Feb 22Oct 21

(Lafayette)

030581    Lafayette Co. Area Headquarters (Lewisville) (S)

TYPE WORK: Construction of a new District Headquarters.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 2/18/22.
TP&P: No railroad coordination 2/22/2022.

Hwy. 29

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

(Jefferson) (maint) (NHS) /State/

020785    District 2 R.E. Office 23 (Pine Bluff) (S)

TYPE WORK: Construction of a new Resident Engineer Office.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 5/11/21.
GENERAL: All Bids rejected November 2021.
ENV: CR clearance to file 7/1/21. Env clearance apprvd 7/2/21.
RDWY: 90% Plans rec'd from MAINT 7/13/21. Plans to EST 7/13/21. Final Field Insp held 7/27/21. 90% Plans rev'd &
    ret'd to MAINT 8/12/21. Final Plans rec'd from MAINT 8/17/21. Plans to EST 8/26/21.
ROW: AUI 8/12/2021.
MAT: Subsurf Invest to Dist 2 4/28/2021.
TP&P: No railroad involvement 9/29/2021.

Hwy. 65

Jul 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 04-2022

ENV

100%NA5%100%100%
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Facility Jobs

(Marion) /Ferry Boat/State/

090654    Peel Ferry Dock Improvements (S)

TYPE WORK: Construct 2 new docks.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 8/6/21.
BR: (SWP)
TP&P: No railroad involvement 12/16/2021.

Hwy. 125

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA5%5%NA

(Pulaski) /State/

061752    District 6 Headquarters (Little Rock) (S)

TYPE WORK: Construction of a new District Headquarters.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 5/12/21.
ENV: Tribal consultation letters sent 8/9/21.
SUR: CSUR 100%.
        PSUR: PSUR to ROW 10/11/21.

TP&P: No railroad involvement 2/2/2022.

Hwy. 338

Oct 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNA75%5%IP
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Pavement Preservation Jobs

(Craighead) (pickering) (2.16 mi.) (Interstate) (Urban Principal Arterial) (4LG) /NHPP/State/

101072    S. of Bono – Hwy. 91 (S)

TYPE WORK: Microsurfacing (2nd Lift of Microsurfacing for
    leveling); Rumble Strips
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0016(91)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 20,000 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/24/21.
TP&P: No railroad coordination 11/17/2021.

I-555 & Hwy. 63

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE RR

NA

(Arkansas) (neel-schaffer) (15.75 mi.) (NHS) (Principal Arterial) /NHPP/State/

020728    Hwy. 144 – Hwy. 1B (S)

TYPE WORK: 1" level up & UTBWC (Hwy. 1); Mill &
    Overlay (Hwy. 165); Rumble Strips
FAP NUMBER: NHPP-0001(37)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,800-4,900 ADT.
RDWY: T.O. to CON 10/20/21. 90% Plans to Garver 12/23/21.
TP&P: No railroad involvement 7/26/2021.
        RR: No

Hwys. 1 & 165

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Monroe) (mcclelland) (9.37 mi.) (NHS) (Principal Arterial) /NHPP/State/

110766    White River – Hwy. 39 (S)

TYPE WORK: Mill & Overlay ( LM 0.29-5.69); Fog Seal (LM
    5.98-9.66); Rumble Stripes
FAP NUMBER: NHPP-0048(40)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 940-1,300 ADT.
ENV: CR clearance to file 5/20/21.
RDWY: NTP to CON 10/29/21.
TP&P: No railroad involvement 7/26/2021.

Hwy. 1

DSGN SCHEDULED DATE: 2023ENV

50%5%

SCOPE

100%

RR

NA

(Phillips) (CON) (5.37 mi.) (NHS) (Principal Arterial) /NHPP/State/

110778    Monroe Co. Line – Hwy. 318 (S)

TYPE WORK: 1" level up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-1,200 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: No railroad involvement 7/26/2021.

Hwy. 1

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

NA

(Lee & Phillips) (pickering) (18.62 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

110757    Hwy. 49 – Hwy. 243 (Sel. Secs.) (S)

TYPE WORK: Fog Seal (Sec. 8, Sec. 9 LM 0-6.14, Sec.
    10); Mill & Overlay (Sec. 9 LM 6.14-9.32) UTBWC (Sec.
    9B); Rumble Strips
FAP NUMBER: NHPP-3954(1)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,100-5,500 ADT.
ENV: CR clearance to file 5/20/21.
RDWY: T.O. to CON 10/15/21.
TP&P: Possible railroad involvement in Marianna. Northern job extent in close
    proximity to UPRR line 12/1/2021.

Hwys. 1 & 1B

DSGN SCHEDULED DATE: 2023ENV

50%5%

SCOPE

100%

RR

5%

(Lee) (fisher-arnold) (5.32 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/STBGP/State/

110758    Marianna – North (Sel. Secs.) (S)

TYPE WORK: Mill & Overlay (Sec. 10, LM 1.74-5.01);
    UTBWC (Sec. 10, LM 5.01-6.45) & Thin overlay (1")
    (Sec. 5, LM 6.76- 7.37); Rumble Strips/Stripes
FAP NUMBER: STPF-0039(29)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,000-4,200 ADT.
ENV: CR clearance to file 5/20/21.
RDWY: NTP to CON 10/25/21. 90% Plans to Garver 12/31/21.
TP&P: Railroad involvement at UPRR RR-Under DOT 426144J, MP 306.40,
    Helena Sub., Wrightland, Lee County, D1 (Str. # B7043 & A7043)  12/1/2021.

Hwys. 1 & 44

DSGN SCHEDULED DATE: 2023ENV

50%90%

SCOPE

100%

RR

5%

(Poinsett) (CON) (6.05 mi.) (NHS) (Principal Arterial) /NHPP/State/

101101    Hwy. 14 – Hwy. 158 (S)

TYPE WORK: 1" level up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 6,800 ADT.
TP&P: No railroad involvement - UPRR track parallel to roadway 11/17/2021.

Hwy. 1

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Craighead) (pickering) (4.52 mi.) (NHS) (Urban Principal Arterial) /NHPP/Act 416/

A00020    Poinsett Co. Line – Caraway Rd. (S)

TYPE WORK: UTBWC; CLRS; Rumble Strips
FAP NUMBER: NHPP-0016(87)
BACKGROUND INFO: Project programmed on 11/9/18. Project renamed on
    11/22/21.
GENERAL: 6,200-12,000 ADT. IOM 11/10/2021 - Project supersedes Job
    101030.
ENV: CR clearance to file 10/22/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 7/27/20. 90% Plans rec'd from CON 8/6/20. 90% Plans
    rev'd & ret'd to CON 9/3/20. Final Plans rec'd from CON 9/9/20. Rev Final Plans
    to Garver 12/2/21, 1/12/22, & 1/27/22. Rev Final Plans comments to CON
    1/7/22. Finals rec'd from Garver 1/27/22. Final Plans to EST 1/27/22. TMP
    apprv'd 2/21/22.
TP&P: No railroad coordination - tracks over 130' parallel to UPRR tracks
    10/11/2021.

Hwy. 1

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(St. Francis) (pickering) (7.96 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A10010    Hwy. 1B Resurfacing (Forrest City) (S)

TYPE WORK: Mill & Overlay/Inlay, Joint Tape; Rumble
    Strip/Stripes
FAP NUMBER: STPC-9149(6)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 2,100-17,000 ADT. IOM 11/10/2021 - Project supersedes Job
    110691.
ENV: CR Clearance to file 8/26/21. T1 CE apprvd 10/15/21.
RDWY: 90% Plans rec'd from CON 11/4/20. 90% Plans rev'd & ret'd to CON
    4/23/21. Tier 1. Garver's 90% comments to CON 11/2/21. Final Plans to Garver
    11/10/21. Garver's Final Plan comments to CON 11/17/21. Rev Final Plans to
    Garver 11/18/21 & 11/22/21. Finals from Garver to EST 11/19/21 & 12/9/21.
    TMP apprv'd 1/14/22.
TP&P: RR Involvement - Crosses UP Track at-grade DOT 600730F Brinkley Sub
    MP 44.77.
        RR: MCL requested 9/22/21 Inquiry 3484.  10/22/21 Email to RDWY to
            inform that district plans to pave to concrete pad at crossing - requested
            plans, MP & striping plans. Chuck req. Pickering add crossing to plans.
            11/9/21 Rev. plans received from consultant & forwarded to Benesch for
            review. 11/10/21 RR SP distributed to RDWY, PM, Construction & District.
            11/18/21 Benesch verified all requests have been satisfied & submitted
            MCL to UPRR 11/23/21. 12/10/21 Rev. SP distributed to PM, RDWY, Dist.
            & Const.  12/28/21 MCL distributed to Const.

Hwy. 1B

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

100%
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Pavement Preservation Jobs

(Lonoke) (mcclelland) (6.89 mi.) (APHN) (Urban Principal Arterial) (4LG) /STBGP/Act 416/

A60008    Cabot – White Co. Line (Sel. Secs.) (S)

TYPE WORK: UTBWC (0.42-3.08); Mill & Overlay
    (5.12-9.04); CLRS; Rumble Strip/Stripe
FAP NUMBER: STPF-0043(39)
BACKGROUND INFO: Project programmed on 11/9/18. Project renamed on
    10/28/21.
GENERAL: 5,000-16,000 ADT. IOM 11/10/2021 - Project supersedes Job
    061591.
ENV: CR clearance to file 9/23/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 11/12/20. 90% Plans rec'd from CON 1/29/21. Garver's
    90% Comments to CON 12/29/21. Final Submittal to Garver 1/12/22. Rev Final
    Plans to Garver 2/2/22. Final Plans rec'd from Garver 2/4/22.
TP&P: No railroad involvement 10/25/2021.

Hwy. 5

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(White) (mcclelland) (7.83 mi.) (APHN) (Minor Arterial) (4LG) /STBGP/State/

050459    Cleburne Co. Line – South (Sel. Secs.) (S)

TYPE WORK: 2" Overlay; Rumble Strips/Stripes
FAP NUMBER: STPR-0073(91)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,100-4,500 ADT.
RDWY: NTP to CON 10/29/21. 90% Plans to Garver 12/1/21.
TP&P: No railroad involvement 7/26/2021.

Hwy. 5

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Cleburne) (CON) (10.34 mi.) (APHN) (Urban Minor Arterial) (4LG) /STBGP/State/

050436    White Co. Line – Heber Springs (Sel. Secs.) (S)

TYPE WORK: 2" Overlay (Hwys. 5 & 25); UTBWC (Hwy.
    110).
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,100-9,800 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwys. 5, 25, & 110

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Baxter) (burns-mcd) (2.1 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

090589    Hwy. 62 – Hwy. 62B (Mountain Home) (S)

TYPE WORK: Mill & Overlay
FAP NUMBER: NHPP-9299(12)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 300-10,000 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/20/21.
TP&P: No railroad involvement 11/17/2021.

Hwys. 5 & 5S

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Union) (HDR) (6.21 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

070554    Hwy. 167 – Hwy. 7B (S)

TYPE WORK: UTBWC; Rumble Strips
FAP NUMBER: NHPP-0070(48)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,800-10,000 ADT.
RDWY: T.O. to CON 10/21/21. 90% Plans to Garver 12/17/21.
TP&P: Railroad involvement at UPRR RR-Over 425797G, MP 488.78, El Dorado
    Sub., Union County. At-Grade DOT 438910K, MP 488.50, El Dorado Sub., El
    Dorado, Union County, D7 12/1/2021.
        RR: 12/7/2021 Special Provision distributed to RDWY, PM, Construction and
            District. Will need MCL.

Hwy. 7

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

5%

(Ouachita) (HDR) (6 mi.) (Non-APHN) (Major Collector) /STBGP/State/

070549    N. of Camden – Freeo Creek (S)

TYPE WORK: UTBWC (LM 1.40-2.10) add 4' shoulders, 1"
    level up & UTBWC (LM 2.10-7.40)
FAP NUMBER: STPR-0052(30)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 680-930 ADT.
RDWY: T.O. to CON 10/21/21.
TP&P: Crosses under UPRR  at DOT 787747C, MP 336.08, Pine Bluff Sub.,
    Ouachita County 12/1/2021.

Hwy. 7

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

(Clark) (CON) (7.42 mi.) (APHN) (Minor Arterial) /STBGP/State/

070529    Hwy. 128 – Hwy. 51 (S)

TYPE WORK: UTBWC (LM 3.79-8.66); Thin overlay (1")
    (LM 8.66-11.21)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,600 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 7

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Clark) (HDR) (3.9 mi.) (APHN) (Minor Arterial) /STBGP/State/

070530    Caddo Valley – Hot Spring Co. Line (Sel. Secs.) (S)

TYPE WORK: UTBWC; Rumble Strips
FAP NUMBER: STPR-0010(55)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 6,100-7,900 ADT.
RDWY: T.O. to CON 10/21/21. 90% Plans to Garver 12/17/21.
TP&P: No railroad involvement 12/16/2021.

Hwy. 7

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Garland) (bridgefarmer) (5.02 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

061649    Hwys. 7, 70B, & 270B (Sel. Secs.) (Hot Springs) (S)

TYPE WORK: Mill & Inlay/Overlay
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-9210(46)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 9,500-25,000 ADT.
RDWY: NTP to CON 10/25/21.
TP&P: Railroad coordination at AKMD DOT 737792G, MP 413.34, Hot Spring
    Sub., Hot Springs, Garland County, D6 12/1/2021.

Hwys. 7, 70B, & 270B

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

(Yell) (CEI) (6.06 mi.) (NHS) (Principal Arterial) /NHPP/State/

080656    Perry Co. Line – Ola (S)

TYPE WORK: 1" level up & Overlay; Add 2' shoulders
FAP NUMBER: NHPP-0075(48)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 800-4,000 ADT.
RDWY: NTP to CON 10/26/21. 90% Plans to Garver 12/29/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 7

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA
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Pavement Preservation Jobs

(Yell) (CEI) (3.15 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

080657    Hwys. 7 & 22 Impvts. (Dardanelle) (S)

TYPE WORK: Mill & Overlay
FAP NUMBER: NHPP-0075(49)
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    11/1/21.
GENERAL: 6,700-17,000 ADT.
RDWY: NTP to CON 10/26/21. 90% Plans to Garver 12/30/21.
TP&P: No railroad involvement 11/2/2021.

Hwys. 7 & 22

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Pope & Yell) (CON) (6.59 mi.) (NHS) (Urban Principal Arterial) /STBGP/Act 416/

A80018    Hwys. 7, 124 & 326 (Sel. Secs.) (S)

TYPE WORK: 2" Overlay (Sec.14; 1.45-2.65), 1" level up &
    Overlay (Sec. 15; 1.55-2.35); Mill & Overlay (Hwy. 124);
    Mill & Overlay (Sec. 13: 14.73-15.30, Sec. 14: 0.18-1.45, include shoulders); 2"
    Overlay; 2' shoulders (Hwy. 326)
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPF-5875(1)
BACKGROUND INFO: Project programmed on 11/10/21. Project renamed on
    11/2/21.
GENERAL: 5,500-26,000 ADT. IOM 11/10/2021 - Project supersedes Job
    080650.
ENV: T1CE apprvd 1/24/22.
TP&P: DR Railroad RR-Under DOT# 858624N and DOT 858636H (At-Grade) -
    previously part of 080599.
        RR: 11/2/2021 RR SP submitted to RDWY, PM, Construction and the District.
            Coordination Complete. Revised SP distributed to PM, RDWY,
            Construction and the District 1/31/2022.

Hwys. 7, 124 & 326

DSGN SCHEDULED DATE: 05-2022ENV

100%

SCOPE

100%

RR

100%

(Pope) (5.65 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

080682    I-40 – Dover (S)

TYPE WORK: Hot in Place Recycling (HIR)
FAP NUMBER: STPF-0058(62)
BACKGROUND INFO: Project programmed on 11/2/21.
GENERAL: 11,000-19,000 ADT.
TP&P: No railroad involvement 11/2/2021.

Hwy. 7

DSGN SCHEDULED DATE: 2023ENVSCOPE RR

(Pope) (m.baker) (13.6 mi.) (APHN) (Minor Arterial) /STBGP/State/

080652    N. of Old Hwy. 7 – Newton Co. Line (Sel. Secs.) (S)

TYPE WORK: 1" level up & Overlay; Rumble Strips/Stripes
FAP NUMBER: STPR-0058(60)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 770-820 ADT.
ENV: CR clearance to file 6/2/21.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/15/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 7

DSGN SCHEDULED DATE: 2023ENV

50%90%

SCOPE

100%

RR

NA

(Newton) (crafton-tull) (14.7 mi.) (APHN) (Minor Arterial) /STBGP/State/

090616    Hwy. 16 – Jasper (S)

TYPE WORK: 2" Overlay; Rumble Stripe
FAP NUMBER: STPR-0051(26)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,300-4,700 ADT.
ENV: CR clearance to file 6/2/21.
RDWY: NTP to CON 10/25/21. 90% Plans to Garver 12/15/21.
TP&P: No railroad coordination 11/17/2021.

Hwy. 7

DSGN SCHEDULED DATE: 2023ENV

50%90%

SCOPE

100%

RR

NA

(Boone) (CON) (15.4 mi.) (APHN) (Major Collector) /STBGP/State/

090602    Harrison – Lead Hill (S)

TYPE WORK: UTBWC (LM 3.76- 9.15); 2" Overlay (LM
    9.15-19.15); minor shoulder widening
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,600-5,200 ADT.
ENV: CR clearance to file 6/2/21.
TP&P: RR Coordination required with MNA on Hwy. 7 North LM 9.18 MP 416.00
    DOT# 435002S.

Hwy. 7

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

5%

(Montgomery) (m.baker) (6.27 mi.) (APHN) (Minor Arterial) /STBGP/State/

080646    Polk Co. Line – Caddo River (S)

TYPE WORK: 1" level up & Overlay; Add 2' shoulders
FAP NUMBER: STPR-0049(22)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 640 ADT.
RDWY: T.O. to CON 10/15/21. 90% Submittal to Garver 12/13/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 8

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Clark) (CON) (12.81 mi.) (APHN) (Minor Arterial) /STBGP/State/

070533    Pike Co. Line – Hwy. 53 (S)

TYPE WORK: Mill & Inlay/Overlay (LM 0-1.56); UTBWC
    (LM 1.56-12.81)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,400-2,800 ADT.
TP&P: Crosses (FRA Caddo Valley - Owned by AKMD) DOT 425905B, LM:
    465.43, Sub: Norman, County: Clark 11/17/2021.

Hwy. 8

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Ashley) (CON) (9.83 mi.) (APHN) (Major Collector) /STBGP/State/

020735    Fountain Hill – South (Sel. Secs.) (S)

TYPE WORK: 1" level up & overlay; 2" Overlay (Sec. 1, LM
    5.36-7.08)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,500-4,400 ADT.
TP&P: No railroad coordination 11/2/2021.

Hwys. 8 & 133

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Ashley & Chicot) (HDR) (17.47 mi.) (APHN) (Major Collector) /STBGP/State/

020779    Hwy. 165 – Hwy. 65 (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; Add 2'
    shoulders
FAP NUMBER: STPR-0209(13)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 330-4,200 ADT.
RDWY: T.O. to CON 10/21/21.
TP&P: Crosses NLA at DOT 425362M, Eudora, Chicot County, MP 446.80, Lake
    Providence Sub., D2 12/6/2021.
        RR: 12/7/2021 Special Provision distributed to RDWY, PM, Construction and
            District. Coordination Complete.

Hwy. 8

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

100%

2523/4/2022 GENERAL
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Pavement Preservation Jobs

(Dallas) (HNTB) (11.52 mi.) (APHN) (Minor Arterial) /STBGP/State/

070546    N. of Princeton – Hot Spring Co. Line (S)

TYPE WORK: 2" Overlay with Leveling & Patching; Rumble
    Strips
FAP NUMBER: STPR-0020(28)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,500 ADT.
RDWY: 90% Plans to Garver 12/30/21.
TP&P: No railroad involvement 7/26/2021.

Hwy. 9

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Izard) (horner-shifrin) (11.26 mi.) (APHN) (Minor Arterial) /STBGP/State/

050443    Brandenburg – Hwy. 69 (S)

TYPE WORK: 2" Overlay, minor shoulder widening;
    Rumble Stripes
FAP NUMBER: STPR-0033(30)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 340-2,700 ADT.
RDWY: NTP to CON 10/18/21.
TP&P: No railroad coordination 11/17/2021.

Hwy. 9

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Izard) (CON) (6.41 mi.) (APHN) (Minor Arterial) /STBGP/State/

050444    Hwy. 69 – Hwy. 56 (S)

TYPE WORK: UTBWC; 2' shoulders (LM .67-2.36)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,900-4,500 ADT.
TP&P: No railroad coordination 11/17/2021.

Hwy. 9

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Logan) (burns-mcd) (11.5 mi.) (APHN) (Minor Arterial) /STBGP/State/

040830    Sebastian Co. Line – Magazine (Sel. Secs.) (S)

TYPE WORK: Thin Overlay (1") (LM 0-2.92); Mill &
    Inlay/Overlay (LM 2.92-6.88); 1" level up & Sealing w/
    patching (LM 9.60-13.23); Chip Seal (LM 13.23-14.22); Rumble Stripes
FAP NUMBER: STPR-0042(20)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,700-4,200 ADT.
RDWY: T.O. to CON 10/15/21.
TP&P: No railroad involvement 7/26/2021.

Hwy. 10

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Perry) (CON) (18.31 mi.) (APHN) (Minor Arterial) /STBGP/State/

080649    Yell Co. Line – Perry (S)

TYPE WORK: HIR with Microsurface
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,400-1,600 ADT.
TP&P: 7/26/2021 Possible railroad involvement. LRWN tracks parallel to roadway.

Hwy. 10

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Pulaski) (m.baker) (2.52 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

061669    Goodson Rd. – Chenal Pkwy. (Little Rock) (S)

TYPE WORK: 1" level up & UTBWC; Rumble Strips/Stripes
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPF-9253(101)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,500-19,000 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/15/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 10

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Pulaski) (volkert) (2.8 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

061670    Chenal Pkwy. – Taylor Loop Rd. (Little Rock) (S)

TYPE WORK: Mill & Overlay; Rumble Stripes
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-9253(102)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 19,000-35,000 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 1/13/22.
TP&P: No railroad involvement 11/17/2021.

Hwy. 10

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(White) (mcclelland) (11.78 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

050460    E. of Griffithville – Hwy. 367 (S)

TYPE WORK: 2" Overlay; 2’ Shoulders (where applicable);
    Rumble Stripes
FAP NUMBER: STPR-0073(92)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 440-1,700 ADT.
RDWY: NTP to CON 10/29/21.
TP&P: Railroad involvement UPRR at-grade DOT 438178M, MP 251.78, Hoxie
    Sub. Tuckerman, Jackson County, D5 12/1/2021.

Hwy. 11

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

(Lonoke) (CON) (21.12 mi.) (Non-APHN) (Major Collector) /STBGP/State/

061659    Jefferson Co. Line – Hwy. 70 (S)

TYPE WORK: Rut Mill & 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 330-900 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 13

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Stone) (22.18 mi.) (APHN) (Minor Arterial) /STBGP/State/

050458    Hwy. 9 – Independence Co. Line (S)

TYPE WORK: UTBWC; 2' shoulders (LM 5.85-22.18)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,400-9,000 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 14

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Poinsett) (horner-shifrin) (6.05 mi.) (APHN) (Minor Arterial) /STBGP/State/

101102    Waldenburg East & West (Sel. Secs.) (S)

TYPE WORK: 1" level up & Overlay (2.20-5.10); 2" Overlay
    (10.70-13.85); Rumble Strips
FAP NUMBER: STPF-0056(61)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,700-2,800 ADT.
RDWY: NTP to CON 10/18/21. 90% Plans to Garver 12/22/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 14

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

2533/4/2022 GENERAL
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Pavement Preservation Jobs

(Poinsett) (pickering) (5.25 mi.) (APHN) (Minor Arterial) /STBGP/Act 416/

A00018    L'Anguille River – Hwy. 163 South (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; CLRS;
    Rumble Stripe
FAP NUMBER: STPR-0056(58)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 2,700-4,900 ADT. IOM 11/10/2021 - Project supersedes Job 101026.
ENV: CR clearance to file 10/18/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 11/13/20. 90% Plans rec'd from CON 11/20/20. 90% Plans
    rev'd & ret'd to CON 5/6/21. Garver's 90% comments to CON 1/7/22. Final
    Plans to Garver 1/12/22. Garver's Final Comments to CON 1/31/22. Rev Final
    Plans to Garver 2/1/22.
TP&P: Crosses UPRR at-grade DOT 426435Y, Wynne Sub MP 256.50
    10/11/2021.
        RR: 11/9/21 SP distributed to RDWY, PM, District & Construction. 11/10/21
            TMP received from RDWY & sent to Benesch. 11/15/21 TMP comments
            from Benesch sent to RDWY. 11/24/21 Comments from RDWY sent to
            Benesch.

Hwy. 14

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

5%

(Poinsett) (CON) (13.4 mi.) (APHN) (Minor Arterial) /STBGP/State/

101104    Hwy. 163 – I-555 (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,600-4,900 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 14

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Jefferson) (CON) (3.84 mi.) (APHN) (Minor Arterial) /STBGP/State/

020749    Hwy. 31 – North (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; 2' shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,400 ADT.
TP&P: No railroad coordination 11/2/2021.

Hwy. 15

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Lonoke) (CON) (5.41 mi.) (APHN) (Principal Arterial) /STBGP/State/

061660    Hwy. 70 – Hwy. 89 (S)

TYPE WORK: 1" level up & UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-5,700 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 15

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Benton) (crafton-tull) (12.92 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

090592    Hwys. 16 & 59 (Sel. Secs.) (S)

TYPE WORK: 2" Overlay; 2’ Shoulders (Hwy. 16); Rumble
    Strips/Stripes
FAP NUMBER: STPF-0004(93)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,900-6,500 ADT.
RDWY: NTP to CON 10/25/21. 90% Plans to Garver 12/15/21.
TP&P: Railroad involvement at KCS DOT 330381B, MP 230.30, Heavener Sub,
    Siloam Springs, Benton County, D9 12/1/2021.

Hwys. 16 & 59

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

5%

(Madison) (CEI) (27.92 mi.) (APHN) (Minor Arterial) /STBGP/Safety/Act 416/

A90011    Combs – Huntsville (S)

TYPE WORK: UTBWC (Hwy. 16 & Hwy. 23: 3.25-26.53); 2'
    shoulders (LM 9.50-10.41; 12.03-12.87); 2” Overlay
    (Hwy. 23: 26.53-27.77); Add 2’ shoulders (Hwy. 23: 3.15-27.50); CLRS; Rumble
    Strips/Stripes
FAP NUMBER: STPR-0044(38)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 800-6,200 ADT. IOM 11/10/2021 - Project supersedes Job 090536.
    IOM 12/30/2019: Job 090537 combined into this project.
ENV: CR clearance to file 6/8/21. T1CE apprvd 12/28/21.
RDWY: 90% - Scope to CON 12/31/20. 90% Plans rec'd from CON 2/16/21.
    Garver's 90% Comments to CON 2/14/22.
TP&P: No railroad involvement 10/11/2021.

Hwys. 16 & 23

DSGN SCHEDULED DATE: 05-2022ENV

100%95%

SCOPE

100%

RR

NA

(Jackson) (pickering) (13.02 mi.) (Non-APHN) (Major Collector) /STBGP/Act 416/

A50014    Woodruff Co. Line – North (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; 2' shoulders
FAP NUMBER: STPR-0034(54)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 920-1,700 ADT. IOM 11/10/2021 - Project supersedes Job 050410.
ENV: CR clearance to file 9/14/21.T1CE apprvd 12/28/21.
RDWY: Scope to CON 1/8/21. 90% Plans rec'd from CON 1/12/21. Garver's
    Comments to CON 2/28/22. Final Submittal from Garver rec'd 3/1/22.
TP&P: No railroad involvement 10/27/2021.

Hwy. 17

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

NA

(Mississippi) (fisher-arnold) (1.46 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

101092    Holland St. – I-55 (Blytheville) (S)

TYPE WORK: Mill & Overlay
FAP NUMBER: NHPP-9051(15)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 13,000-21,000 ADT.
RDWY: NTP to CON 10/25/21.
TP&P: No railroad coordination11/17/2021.

Hwy. 18

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Nevada) (HNTB) (8.59 mi.) (APHN) (Minor Arterial) /STBGP/State/

030570    Hwy. 371 – Hwy. 29 (S)

TYPE WORK: Mill & Inlay/Overlay (LM 0-0.19); 2" Overlay
    (LM 0.19-2); 2" Mill & Overlay (LM 2-8.59); Rumble Strips
FAP NUMBER: STPR-0050(37)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 900-7,700 ADT.
RDWY: 90% Plans to Garver 12/30/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 19

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Nevada & Pike) (neel-schaffer) (5.34 mi.) (APHN) (Minor Arterial) /STBGP/State/

030578    Hwy. 29 – North (S)

TYPE WORK: 1" level up & Overlay; Rumble Strips
FAP NUMBER: STPR-5055(1)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 800-1,100 ADT.
RDWY: T.O. to CON 10/20/21. 90% Plans to Garver 12/23/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 19

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

2543/4/2022 GENERAL
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Pavement Preservation Jobs

(Johnson) (dist) (4.01 mi.) (Non-APHN) (Major Collector) /Act 416/

A80003    Mount Vernon – Ozone (Sel. Sec.) (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay
FAP NUMBER: ACSTPR-0036(27)
BACKGROUND INFO: Project programmed on 2/6/20.
GENERAL: 630-1,100 ADT. IOM 02/06/2020 - Supersedes Job 080587. No
    responsive bids received February 2021. No responsive bids received April
    2021.
ENV: CR clearance to SHPO 10/28/20, response 10/29/20. T1CE apprvd
    11/19/20.
RDWY: 100% - Plans to EST 12/21/20. TMP apprv'd 12/29/20.
TP&P: No railroad involvement 9/29/2021.

Hwy. 21

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Newton) (CON) (14.45 mi.) (Non-APHN) (Major Collector) /STBGP/State/

090617    Johnson Co. Line – Hwy. 16 (S)

TYPE WORK: 2" Overlay (LM 0.-11.83); 1" level up &
    Sealing (LM 11.83-14.45)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 500-530 ADT.
TP&P: No railroad coordination 11/17/2021.

Hwy. 21

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Carroll) (CON) (9.69 mi.) (APHN) (Minor Arterial) /STBGP/State/

090611    Indian Creek – Missouri State Line (S)

TYPE WORK: 2" Overlay; 2’ Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,300-2,000 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 21

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Sebastian) (CON) (4.13 mi.) (APHN) (Minor Arterial) /STBGP/State/

040837    Bloomer – Franklin Co. Line (S)

TYPE WORK: 2" Mill & Overlay outside lanes & 2" Overlay
    (17.12-18.06, 18.56-18.70, 20.16-21.30); 2" Mill &
    Overlay (LM 18.06-18.56, 18.70-20.16)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 7,800-8,000 ADT.
TP&P: No railroad involvement 7/26/2021.

Hwy. 22

DSGN SCHEDULED DATE: 2023ENVSCOPE RR

NA

(Franklin & Logan) (burns-mcd) (14.74 mi.) (APHN) (Minor Arterial) /STBGP/State/

040828    Sebastian Co. Line – Paris (Sel. Secs.) (S)

TYPE WORK: 2" Mill & Overlay outside lanes & 2" Overlay
    (Sec. 2 LM 0-1.08, 1.26-1.84, 2.77-3.81, 6.92-7.99,
    9.11-9.35; Sec. 3 LM 0-.09, 1.73-3.15); 2" Mill & Overlay (Sec. 2 LM 1.08-1.26,
    1.84-2.77, 3.81-6.92, 7.99-9.11; Sec. 3 LM .09-1.73, 3.15-3.10, 10.40-12.39);
    Rumble Strips/Stripes
FAP NUMBER: STPR-2442(3)
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    11/1/21.
GENERAL: 4,300-7,900 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 1/17/22. Garver's 90%
    Comments to CON 2/11/22. Final Plans to Garver 2/28/22.
TP&P: No railroad involvement 11/4/21.

Hwy. 22

DSGN SCHEDULED DATE: 05-2022ENV

100%

SCOPE RR

NA

(Logan & Yell) (burns-mcd) (18.42 mi.) (APHN) (Minor Arterial) /STBGP/State/

012364    Subiaco – Dardanelle (Sel. Secs.) (S)

TYPE WORK: HIR with Microsurface; Rumble Strip/Stripes
FAP NUMBER: STPF-4275(1)
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    11/1/21.
GENERAL: 2,300-6,700 ADT.
RDWY: T.O. to CON 10/15/21.
TP&P: No railroad involvement 11/2/2021.

Hwy. 22

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Nevada) (CON) (15.85 mi.) (APHN) (Major Collector) /STBGP/State/

030571    I-30 – East (Sel. Secs.) (S)

TYPE WORK: Mill & Inlay/Overlay (Sec. 4); 1" level up &
    Overlay (Sec. 5)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 640-4,200 ADT.
TP&P: RR Coordination required with PNW on Hwy. 371 LM 3.93 MP 1.40  DOT#
    865022P.

Hwys. 24 & 371

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Nevada) (CON) (7.11 mi.) (APHN) (Minor Arterial) /STBGP/State/

030572    Hwy. 53 – Ouachita Co. Line (S)

TYPE WORK: Chip seal & microsurfacing
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-1,200 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 24

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Ouachita) (CON) (5.49 mi.) (APHN) (Minor Arterial) /STBGP/State/

070550    Nevada Co. Line – Hwy. 57 (S)

TYPE WORK: Thin overlay (1")
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-1,200 ADT.
TP&P: No railroad involvement 7/26/2021.

Hwy. 24

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Faulkner) (bridgefarmer) (9.02 mi.) (APHN) (Minor Arterial) /STBGP/State/

080639    N. of Beaver Fork Lake – Hwy. 65 (S)

TYPE WORK: 2" Overlay; Rumble Stripes
FAP NUMBER: STPR-0023(67)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 6,800-9,000 ADT.
RDWY: NTP to CON 10/25/21. 90% Plans to Garver 12/14/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 25

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Cleburne) (pickering) (6.47 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A50010    Hwy. 16 – Greers Ferry Lake (S)

TYPE WORK: Mill & Overlay; CLRS; Rumble Strip
FAP NUMBER: STPF-0012(43)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 4,900-10,000 ADT. IOM 11/10/2021 - Project supersedes Job
    050399.
ENV: CR clearance to file 9/23/21. T1CE approved 11/30/21.
RDWY: Scope to CON 1/8/21. 90% Plans rec'd from CON 1/18/21. Garver's 90%
    Comments to CON 11/6/21. Final Plans to Garver 11/22/21. Final Plans rec'd
    from Garver 11/23/21.
TP&P: No railroad involvement 10/27/2021.

Hwy. 25

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

2553/4/2022 GENERAL
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Pavement Preservation Jobs

(Pike) (CON) (10.8 mi.) (APHN) (Minor Arterial) /STBGP/State/

030579    Murfreesboro – Delight (S)

TYPE WORK: 1" Level Up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,700-2,600 ADT.
TP&P: No railroad involvement 11/18/2021.

Hwy. 26

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Pike) (pickering) (5.72 mi.) (APHN) (Minor Arterial) /STBGP/Act 416/

A30010    Delight – Clark Co. Line (S)

TYPE WORK: 2" Overlay; CLRS; Rumble Strips
FAP NUMBER: STPR-0055(31)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,500-2,900 ADT. IOM 11/10/2021 - Project supersedes Job 030516.
ENV: CR clearance to file  9/14/21.T1CE approved 11/30/21.
RDWY: Scope to CON 1/21/21. 90% Plans rec'd from CON 2/3/21. Garver's 90%
    Comments to CON 11/4/21. Final Plans to Garver 11/22/21. Final Plans rec'd
    from Garver 11/23/21. TMP apprv'd 1/12/22.
TP&P: No railroad involvement 10/27/21

Hwy. 26

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Clark) (CON) (4.85 mi.) (APHN) (Minor Arterial) /STBGP/State/

070534    Hwy. 53 – Hwy. 51 (S)

TYPE WORK: Thin overlay (1")
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,400 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 26

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Sevier) (CON) (7.59 mi.) (APHN) (Minor Arterial) /STBGP/State/

030582    Hwy. 71 – Howard Co. Line (S)

TYPE WORK: 2" Overlay with Patching and Leveling
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,500-1,600 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 27

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Howard) (CON) (11.08 mi.) (APHN) (Minor Arterial) /STBGP/State/

030558    Sevier Co. Line – Nashville (S)

TYPE WORK: 2" Overlay with Patching & Leveling (LM
    0-6.00); Mill & Overlay (LM 6.00-11.08)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,600-8,000 ADT.
TP&P: RR Coordination required with ARS at-grade crossing on Hwy. 27 LM 6.62
    MP 6.40  DOT# 848733P.

Hwy. 27

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Hempstead & Pike) (volkert) (10.69 mi.) (APHN) (Minor Arterial) /STBGP/State/

030557    Howard Co. Line – Murfreesboro (S)

TYPE WORK: Rut Mill & Overlay; Rumble Strips
FAP NUMBER: STPR-2955(1)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,400-3,900 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 1/17/22.
TP&P: No railroad involvement 11/30/2021.

Hwy. 27

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Pike) (CON) (7.61 mi.) (APHN) (Minor Arterial) /STBGP/State/

030580    Prairie Creek – Hwy. 70 (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,200 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 27

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Searcy) (CON) (23.4 mi.) (Non-APHN) (Major Collector) /STBGP/State/

090619    Van Buren Co. Line – Hwy. 65 (S)

TYPE WORK: UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 200-620 ADT.
TP&P: No railroad coordination 11/17/2021.

Hwy. 27

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Yell) (m.baker) (12.22 mi.) (Non-APHN) (Major Collector) /STBGP/State/

080659    Bluffton – Rover (S)

TYPE WORK: 1" level up & Overlay
FAP NUMBER: STPR-0075(50)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 440-720 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/16/21.
TP&P: No railroad involvement 12/2/22021.

Hwy. 28

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Hempstead) (halff) (6.26 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

030549    Hope Bypass Impvts. (S)

TYPE WORK: Mill & Inlay/Overlay (Hwy. 29 LM
    12.35-12.76); 2" Overlay (Hwy. 29 LM 12.76-13.99); Mill
    & Overlay (Sec. 5); 2" Overlay (Sec. 6); Rumble Strips.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPC-9207(16)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,200-16,000 ADT.
RDWY: NTP to CON 10/25/21.
TP&P: RR Coordination required with UPRR on West Commerce Blvd at-grade
    crossing LM 24.98 MP 459.10  DOT#440552D, as well as, UPRR at-grade
    crossing LM 27.15 MP 456.80 DOT# 443716C.

Hwys. 29 & 278

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

(White) (mcclelland) (7.89 mi.) (APHN) (Major Collector) /STBGP/State/

050461    Hwy. 67 – Hwy. 5 (Sel. Secs.) (S)

TYPE WORK: 1" level up & Sealing (LM 3.26 - 4.23); 2"
    Overlay (13.00-19.92); Rumble Stripe
FAP NUMBER: STPR-0073(93)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,200-6,300 ADT.
RDWY: NTP to CON 10/29/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 31

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

2563/4/2022 GENERAL
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Pavement Preservation Jobs

(Little River) (pickering) (22.91 mi.) (APHN) (Minor Arterial) /STBGP/Act 416/

A30012    Hwys. 32 & 41 (Sel. Secs.) (S)

TYPE WORK: 3/4" Rut Mill & 2" Overlay (Hwy. 32) / 2" Mill
    & Overlay & 2" Overlay (include shoulders) (Hwy. 41);
    CLRS; Rumble Strips
FAP NUMBER: STPR-0041(47)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,900-4,400 ADT. IOM 11/10/2021 - Project supersedes Job 030536.
ENV: CR clearance to file 9/16/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 1/8/21. 90% Plans rec'd from CON 1/20/21. Garver's
    comments to CON 12/29/21. Final Plans to Garver 1/3/22. Garver's Final
    comments to CON 1/4/22. Rev Final Plans to Garver 1/4/22. Plans to EST
    1/28/22.
TP&P: No railroad involvement 10/25/2021.

Hwys. 32 & 41

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(Little River) (CON) (7 mi.) (Non-APHN) (Major Collector) /STBGP/State/

030562    Ashdown – Hwy. 317 (S)

TYPE WORK: 1" Level Up & Overlay with Patching
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,100-3,400 ADT.
TP&P: RR Coordination required with KRR at-grade on Hwy. 32 LM 1.13 MP
    774.90  DOT# 671742U.

Hwy. 32

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Prairie) (CON) (5.45 mi.) (Non-APHN) (Major Collector) /STBGP/State/

061667    Monroe Co. Line – Hwy. 302 (S)

TYPE WORK: Rut Mill & 2" Overlay; Add 2' Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 660-1,000 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 33

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Woodruff) (CON) (3.03 mi.) (Non-APHN) (Major Collector) /STBGP/State/

110793    Hwy. 260 – Hwy. 64 (S)

TYPE WORK: UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 900-930 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: RR Coordination required with UPRR at-grade at Highway 33 LM 18.83
    MP 301.33 DOT# 437606D.

Hwy. 33

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

5%

(Lawrence) (CON) (5.93 mi.) (Non-APHN) (Urban Major Collector) /STBGP/State/

101087    Walnut Ridge – East (S)

TYPE WORK: 1" level up & Overlay; 2' shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 750-2,300 ADT.
TP&P: No railroad coordination 11/17/2021.  UPRR tracks parallel to roadway.

Hwy. 34

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Greene) (pickering) (7.29 mi.) (Non-APHN) (Major Collector) /STBGP/Act 416/

A00019    Hwy. 141 – Hwy. 135 (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; 2' shoulders
FAP NUMBER: STPR-0028(57)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 780 ADT. IOM 11/10/2021 - Project supersedes Job 101027.
ENV: CR clearance to file 10/22/21. T1CE apprvd 12/28/21.
RDWY: Scope to CON 12/31/20. 90% Plans rec'd from CON 1/7/21. 90% Plans
    rev'd & ret'd to CON 9/9/21. Final Plans from Garver rec'd 2/28/22.
TP&P: No railroad involvement 10/27/2021.

Hwy. 34

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

NA

(Saline) (CON) (4.5 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

061675    Hwy. 183 – Benton Pkwy. (Benton) (S)

TYPE WORK: Rut Mill & 2" Overlay (Hwy. 88 0.28-2.62);
    Mill & Overlay (Hwy. 88 LM 0-0.28; Hwy. 35)
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,000-20,000 ADT.
TP&P: RR Coordination required with UPRR on Hwy. 35 LM 2.42 MP 367.80
    STR# X1249 DOT# 924200S. North crossing will be verified by roadway.

Hwys. 35 & 88

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Saline) (mcclelland) (5.45 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A60011    Hwy. 183 – Grant Co. Line (Sel. Secs.) (S)

TYPE WORK: 2" Overlay; Mill & Overlay/Inlay; Add 2'
    Shoulders; Rumple Stripe
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPF-0062(54)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 2,800-15,000 ADT. IOM 11/10/2021 - Project supersedes Job
    061594.
ENV: CR clearance to file 9/30/21. T1CE apprvd 12/28/21.
RDWY: Scope to CON 12/31/20. 90% Plans rec'd from CON 3/12/21. Garver's
    90% Comments to CON 2/10/22. Garver's Final Commments to CON 2/28/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 35

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

NA

(Grant) (CON) (13.46 mi.) (APHN) (Minor Arterial) /STBGP/State/

020745    Saline Co. Line – Hwy. 167B (S)

TYPE WORK: UTBWC; Add Shoulders (LM
    11.550-13.459)
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    10/12/21.
GENERAL: 2,000-2,800 ADT.
TP&P: No railroad involvement 10/13/2021.

Hwy. 35

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Cleveland & Drew) (neel-schaffer) (17.58 mi.) (Non-APHN) (Major Collector) /STBGP/State/

012363    Big Creek – Hwy. 425 (Sel. Secs.) (S)

TYPE WORK: 2" Overlay; Add 2' Shoulders. (Sec. 5)
FAP NUMBER: STPF-1323(3)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 550-1,900 ADT.
RDWY: T.O. to CON 10/20/21. 90% Plans to Garver 12/23/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 35

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(White) (pickering) (17.67 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A50011    Hwy. 5 – Hwy. 67B (Sel. Secs.) (S)

TYPE WORK: UTBWC (0-8.24) / 2" Overlay (8.400-9.540,
    9.860-11.220, 11.790-12.260, 14.120-16.280) / Mill &
    Overlay/Inlay (17.15-21.45); Rumble Stripes
WORK ZONE POLICY: Significant.
FAP NUMBER: STPF-0073(86)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 2,700-24,000 ADT. IOM 11/10/2021 - Project supersedes Job
    050405.
ENV: SHPO Clearance 1/24/20, rcvd 1/27/20. T1-CE apprvd 2/12/20.
RDWY: Scope to CON 12/1/20. 90% Plans rec'd from CON 12/8/20. 90% Plans
    rev'd & ret'd to CON 6/28/21. Final Plans rec'd from CON 6/30/21. Rev Final
    Plans rec'd from CON 9/15/21. Garver's Final Plan comments to CON 11/7/21.
    Rev Finals to Garver 11/18/21. Final Submittal from Garver rec'd 11/22/21.
    TMP apprv'd 1/11/22.
TP&P: No railroad involvement - 9/29/21.

Hwy. 36

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

2573/4/2022 GENERAL
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Pavement Preservation Jobs

(Jackson) (horner-shifrin) (20.35 mi.) (Non-APHN) (Major Collector) /STBGP/State/

050450    Hwy. 18 – Independence Co. Line (Sel. Secs.) (S)

TYPE WORK: Resurfacing (Sec. 4); 2" Overlay (Sec. 5); 2’
    Shoulders (where applicable) (Sec. 4 & 5)
FAP NUMBER: STPR-0034(56)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 200-1,600 ADT.
RDWY: NTP to CON 10/18/21.
TP&P: Railroad involvement at UPRR At-Grade DOT# 438178M, MP 251.78,
    Hoxie Sub. Tuckerman, Jackson County, D5 11/30/2021.

Hwy. 37

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

(Woodruff) (CON) (6.26 mi.) (APHN) (Minor Arterial) /STBGP/State/

110794    Prairie Co. Line – Hwy. 17 (S)

TYPE WORK: UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 660-1,100 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: No railroad involvement 7/26/2021.

Hwy. 38

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

NA

(Cross) (CON) (3.56 mi.) (Non-APHN) (Major Collector) /STBGP/State/

110750    Hickory Ridge – Gum Slough (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; Add 2'
    shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 280-660 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: Railroad involvement at UPRR DOT# 787529V, MP 161.80, Jonesboro
    Sub, Cross County, in Hickory Ridge 12/9/2021.

Hwy. 42

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

5%

(Boone) (CEI) (1.63 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A90012    Hwy. 65 – Hwy. 7 (Harrison) (S)

TYPE WORK: 2" Overlay; 2' shoulders (LM .84-1.79)
FAP NUMBER: STPC-9191(10)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 5,900-8,100 ADT. IOM 11/10/2021 - Project supersedes Job 090543.
ENV: CR clearance to file 10/20/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 11/24/20. 90% Plans rec'd from CON 1/7/21. Garver's
    90% comments to CON 1/4/22. Final Plans to Garver 1/12/22. Garver's Final
    Comments to CON 1/28/22. Final Plans rec'd from Garver 2/3/22. Plans to EST
    2/3/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 43

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(Desha & Phillips) (mcclelland) (24.16 mi.) (Non-APHN) (Major Collector) /STBGP/Act 416/

A10014    Snow Lake – Elaine (S)

TYPE WORK: Spot Fabric, Level & Scrub/Fog/Chip Seal
FAP NUMBER: STPR-2154(1)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 30-390 ADT. IOM 11/10/2021 - Project supersedes Job 110700.
ENV: CR clearance to file 10/20/21. T1CE apprvd 12/28/21.
RDWY: 90% Plans to Garver 1/17/22. Garver's 90% Comments to CON 2/14/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 44

DSGN SCHEDULED DATE: 05-2022ENV

100%95%

SCOPE

85%

RR

NA

(Phillips) (CON) (6.99 mi.) (Non-APHN) (Major Collector) /STBGP/State/

110779    Hwy. 20 – Lake View (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay, minor
    shoulder widening
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-1,400 ADT.
TP&P: No railroad involvement 7/26/2021.

Hwy. 44

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Dallas) (CON) (4.9 mi.) (Non-APHN) (Major Collector) /STBGP/State/

070547    Hwy. 9 – Hwy. 229 (S)

TYPE WORK: 1" Level Up & Overlay with Patching; Add 4'
    Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 370-550 ADT.
TP&P: No railroad involvement 7/26/2021.

Hwy. 48

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Greene) (fisher-arnold) (11 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/STBGP/State/

101083    Marmaduke – Paragould (Sel. Secs.) (S)

TYPE WORK: 1" level up & UTBWC; Rumble Stripes
WORK ZONE POLICY: Significant.
FAP NUMBER: STPF-0028(65)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,000-22,000 ADT.
RDWY: NTP to CON 10/25/21.
TP&P: RR involvement at UPRR on DOT 788982D, MP 92.56, Jonesboro Sub.,
    Marmaduke, Jonesboro Co., D10 12/1/21.

Hwy. 49

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

(Greene) (pickering) (2.56 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/Act 416/

A00021    Hwy. 358 – Hwy. 69 (Paragould) (S)

TYPE WORK: Mill & Overlay; Rumble Strips
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-9332(26)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 22,000 ADT. IOM 11/10/2021 - Project supersedes Job 101041.
ENV: CR clearance to file 10/20/21. T1CE approved 11/30/21.
RDWY: Scope to CON 11/24/20. 90% Plans rec'd from CON 12/1/20. 90% Plans
    rev'd & ret'd to CON 5/25/21. Final Plans rec'd from CON 5/27/21. Garver's
    Final Plan comments to CON 11/7/21. Rev Finals from CON to Garver
    11/18/21. Final Plans rec'd from Garver 12/1/21. TMP apprv'd 1/11/22.
TP&P: No railroad involvement - 9/29/21.

Hwy. 49

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Craighead) (fisher-arnold) (3.5 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

101071    Paragould Dr. – Hwy. 18 (Sel. Secs.) (Jonesboro) (S)

TYPE WORK: Thin Overlay (1") (LM 9.6-10, 10.05-10.39,
    10.65-10.98); Mill & Overlay (10.65-10.98).
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-9227(95)
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    9/13/21.
GENERAL: 22,000-40,000 ADT.
RDWY: NTP to CON 10/25/21.
TP&P: RR Coordination required with BNSF  (672524R) and UPRR (790324F)
    rr-under on Hwy. 49 STR # 05452 LM 13.27 MP 422.19 .
        RR: MCL and SP needed.

Hwy. 49

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

2583/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050450
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Pavement Preservation Jobs

(Craighead & Poinsett) (pickering) (14.31 mi.) (NHS) (Minor Arterial) (4LG) /NHPP/State/

101081    Hwy. 226 – Hwy. 14 (Sel. Secs.) (S)

TYPE WORK: 2" Overlay; Rumble Strips
FAP NUMBER: NHPP-1656(6)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,500-8,500 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/23/21.
TP&P: Possible railroad involvement.  Roadway is parallel to UPRR line
    12/1/2021.

Hwy. 49

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Poinsett) (pickering) (3.1 mi.) (APHN) (Minor Arterial) /STBGP/State/

101105    Hwy. 214 – Cross Co. Line (S)

TYPE WORK: 2" Overlay; Rumble Stripes
FAP NUMBER: STPF-0056(62)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,500-1,900 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/24/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 49

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Cross) (CON) (2.83 mi.) (APHN) (Minor Arterial) /STBGP/State/

110753    Hwy. 64 – Woodruff Co. Line (S)

TYPE WORK: Thin Overlay (1")
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 910 ADT.
TP&P: RR Coordination required with UPRR at-grade at Highway 49  MP 318.60
    DOT# 438495S.

Hwy. 49

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Woodruff) (CON) (7.1 mi.) (APHN) (Minor Arterial) /STBGP/State/

110795    North of Hunter – Monroe Co. Line (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,200-1,800 ADT.
TP&P: 7/26/2021 Possible railroad coordination.  UPRR Tracks parallel to
    roadway.

Hwy. 49

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Monroe) (mcclelland) (2.69 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

110769    Hwy. 17 – Hwy. 70 (Brinkley) (S)

TYPE WORK: Mill & Overlay (LM 5.86-6.81); UTBWC (LM
    6.81-8.55)
FAP NUMBER: NHPP-0048(41)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,800-7,800 ADT.
ENV: CR clearance to file 5/20/21.
RDWY: NTP to CON 10/29/21. 90% Plans to Garver 12/29/21.
TP&P: Possible railroad involvement at northern job extent. Preservation work to
    be performed in close proximity to UPRR line 12/1/2021.

Hwy. 49

DSGN SCHEDULED DATE: 2023ENV

50%5%

SCOPE

100%

RR

5%

(Monroe) (CON) (16.21 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

110770    Hwy. 70 – Hwy. 39 (S)

TYPE WORK: Mill & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,600-2,200 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: RR Coordination required with UPRR RR-Under at Highway 49 LM .31 MP
    200.69 DOT# 789047C.

Hwy. 49

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

5%

(Monroe) (mcclelland) (3.69 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

110773    Hwy. 362 – Phillips Co. Line (S)

TYPE WORK: 1" level up & Overlay; Rumble Strips
FAP NUMBER: NHPP-0048(42)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,000-2,100 ADT.
RDWY: NTP to CON 10/29/21. 90% Plans to Garver 12/20/21.
TP&P: No railroad involvement 7/26/2021.

Hwy. 49

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Phillips) (CON) (1.2 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

110781    Hwy. 39 – Hwy. 1 (Sel. Sec.) (S)

TYPE WORK: 1" level up & UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,900 ADT.
TP&P: No railroad involvement 7/26/2021.

Hwy. 49

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Clark) (volkert) (0.79 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

070535    I-30 – 26th St. (Arkadelphia) (S)

TYPE WORK: Mill & Overlay
FAP NUMBER: STPC-9013(12)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 9,900-17,000 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/17/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 51

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Jefferson) (CON) (10.39 mi.) (APHN) (Urban Major Collector) /STBGP/State/

020751    Hwy. 79 – Grant Co. Line (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
    Project renamed on 1/13/22.
GENERAL: 1,000-9,000 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 54

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Izard) (CON) (2.84 mi.) (APHN) (Minor Arterial) /STBGP/State/

050445    Hwy. 5 – Hwy. 223 (S)

TYPE WORK: UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,600-3,700 ADT.
TP&P: No railroad coordination 11/17/2021.

Hwy. 56

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Izard & Sharp) (pickering) (20.17 mi.) (APHN) (Minor Arterial) /STBGP/State/

050448    Hwy. 9 – Hwy. 167 (S)

TYPE WORK: 2" Overlay; Rumbles Stripes
FAP NUMBER: STPR-3367(1)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 660-1,800 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/24/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 56

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

2593/4/2022 GENERAL
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Pavement Preservation Jobs

(Washington) (CON) (6.04 mi.) (APHN) (Minor Arterial) /STBGP/State/

040877    Hwy. 62 – Hwy. 45 (S)

TYPE WORK: 1" Level Up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,000-1,800 ADT.
TP&P: No railroad involvement 7/26/2021.

Hwy. 59

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Crawford) (burns-mcd) (12.45 mi.) (NHS) (Urban Minor Arterial) /NHPP/State/

040827    Cedarville – Van Buren (Sel. Secs.) (S)

TYPE WORK: Scrub & Overlay (LM 13.47-21.4); Mill &
    Inlay/Overlay (LM 21.4-25.05, 26.40-27.27); Rumble
    Stripes
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0017(48)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,500-29,000 ADT.
RDWY: T.O. to CON 10/15/21.
TP&P: Railroad involvement at A&M DOT 670549E, MP 410.02, Fort Smith Sub.,
    Van Buren, Crawford County, D4 12/1/2021.

Hwy. 59

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Faulkner) (bridgefarmer) (8.71 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/STBGP/State/

080640    Hwys. 60 & 65B (Sel. Secs.) (Conway) (S)

TYPE WORK: Mill & Overlay; Rumble Stripes
WORK ZONE POLICY: Significant.
FAP NUMBER: STPC-9095(48)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,900-34,000 ADT.
RDWY: NTP to CON 10/25/21.
TP&P: Railroad involvement at UPRR RR-under Dot 440532S, 371.51, Van
    Buren Sub., Conway, Faulkner County, D8 (Str. # X0182) 12/1/2021.

Hwys. 60 & 65B

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE RR

5%

(Mississippi) (pickering) (10.56 mi.) (APHN) (Major Collector) /STBGP/Act 416/

A00015    Crittenden Co. Line – Wilson (Sel. Secs.) (S)

TYPE WORK: 2" Overlay; Mill & Overlay/Inlay; Add 2'
    Shoulders (0-5.48); CLRS; Rumble Stripe
FAP NUMBER: STPR-0047(82)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 420-2,500 ADT. IOM 11/10/2021 - Project supersedes Job 101023.
    IOM 12/30/19: Combined Job 101042 into this project.
ENV: CR clearance to file 10/15/21. T1CE apprvd 1/24/22.
RDWY: 90% Plans rec'd from CON 10/29/20. 90% Plans rev'd & ret'd to CON
    4/15/21. Garver's 90% Comments to CON 1/24/22. Final Plans to Garver
    1/28/22. Garver's Final Comments to CON 1/31/22. Rev Final Plans to Garver
    2/1/22. Final Submittal from Garver 2/2/22. Plans to EST 2/2/22. Rev Final
    Comments to CON 2/11/22.
TP&P: Railroad coordination required at Delta Valley Southern DOT 867710J, MP
    0.20, Mississippi County 1/13/2022.
        RR: SP sent to RDWY, PM, Construction & District 1/13/22. RR Coordination
            Complete.

Hwy. 61

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

100%

(Washington) (CEI) (10.82 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

040841    Hwys. 62 & 170 (Sel. Secs.) (S)

TYPE WORK: UTBWC (Hwy. 62 LM 17.08-20.80); Mill &
    Inlay/Overlay (Hwy. 62 LM 20.80-24.74);1" Level Up &
    Overlay (Hwy. 170 0-0.75); UTBWC (Hwy. 170 LM .75-3.16); Rumble Strips
WORK ZONE POLICY: Significant.
FAP NUMBER: STPF-0072(69)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-42,000 ADT. Resolution executed 09/27/21.
RDWY: NTP to CON 10/26/21.
TP&P: No railroad involvement 11/10/2021.

Hwys. 62 & 170

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Benton) (CEI) (8 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

090595    I-49 – Avoca (S)

TYPE WORK: UTBWC; Rumble Strips
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0004(94)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 12,000-37,000 ADT.
ENV: CR clearance to file 6/3/21.
RDWY: NTP to CON 10/26/21. 90% Plans to Garver 12/28/21.
TP&P: Railroad involvement at A&M DOT 667115N, MP 334.85, Bentonville Sub.,
    Rogers, Benton County, D9. 12/1/2021.

Hwy. 62

DSGN SCHEDULED DATE: 2023ENV

50%90%

SCOPE

100%

RR

5%

(Benton) (CON) (6.39 mi.) (NHS) (Principal Arterial) /NHPP/State/

090596    Avoca – Garfield (S)

TYPE WORK: Microsurfacing
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 12,000 ADT.
ENV: CR clearance to file 6/3/21.
TP&P: No railroad involvement 12/16/2021.

Hwy. 62

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

NA

(Marion) (CON) (2.1 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

090615    W. of Hwy. 202 – Hwy. 14 (Yellville) (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,900-9,800 ADT.
ENV: CR clearance to file 6/3/21.
TP&P: Possible railroad coordination with MNA on Hwy 62 West LM11.22 MP
    393.40 at DOT# 434964C. Awaiting final notice from roadway 12/9/2021.

Hwy. 62

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

5%

(Baxter) (crafton-tull) (12.1 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

090590    Mountain Home – Fulton Co. Line (S)

TYPE WORK: 2" Overlay; Rumble Strips/Stripes
FAP NUMBER: NHPP-0003(56)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,700-9,400 ADT.
ENV: CR clearance to file 6/3/21.
RDWY: NTP to CON 10/25/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 62

DSGN SCHEDULED DATE: 2023ENV

50%5%

SCOPE

100%

RR

NA

2603/4/2022 GENERAL
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Pavement Preservation Jobs

(Clay) (pickering) (1.23 mi.) (APHN) (Minor Arterial) /STBGP/State/

101067    Hwy. 139 – East (S)

TYPE WORK: 2" Overlay
FAP NUMBER: STPR-0011(62)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,300-2,200 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/22/21.
TP&P: No railroad coordination 11/17/2021.

Hwy. 62

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Baxter & Marion) (CON) (2.63 mi.) (Non-APHN) (Major Collector) /NHPP/State/

090649    Hwy. 62B Impvts. (Cotter) (S)

TYPE WORK: 2" Overlay (Sec. 9B); Mill & Overlay (Sec.
    10B)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-1,400 ADT.
ENV: CR clearance to file 6/3/21.
TP&P: Possible railroad coordination. Roadway intersects with MNA line. Awaiting
    final word from roadway.

Hwy. 62B

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

5%

(Fulton) (CON) (12.52 mi.) (NHS) (Principal Arterial) /NHPP/State/

050438    Hwy. 342 – Sharp Co. Line (S)

TYPE WORK: Level & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,300-5,600 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwy. 63

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Sharp) (CON) (5.38 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

050455    Hwy. 58 – Lawrence Co. Line (S)

TYPE WORK: Level & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,900-6,500 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwy. 63

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

(Lawrence & Randolph) (dist) (17.15 mi.) (NHS) (Principal Arterial) (4LG) /Act 416/

A00004    Sharp Co. Line – Hwy. 63B West (Sel. Secs.) (S)

TYPE WORK: UTBWC; CLRS; Rumble Strips/Stripes
BACKGROUND INFO: Project programmed on 2/6/20.
    Project renamed on 10/25/21.
GENERAL: 5,800-8,700 ADT. 9/11/2019 IOM-Cancel Job 101040. IOM
    02/06/2020 - Supersedes Job 100992.
ENV: clearance letter to SHPO 5/18/20, response 5/28/20.  T3CE apprvd
    11/30/20.
RDWY: 95% - Plans to EST 8/21/19 & 9/24/20.
TP&P: Crosses BN Track at DOT 667939N (at-grade), Thayer South Sub MP
    375.63.  RR-Under DOT 450610Y (UPRR).
        RR: 9/30/21 BNSF SP distributed. UPRR MCL Inquiry #3525.  10/7/21 No
            work on structure. Email to Ryan withdrawing request for MCL. UPRR SP
            no longer needed. 10/11/21 Email to RDWY & District notifying them of
            MCL withdrawal. RR coordination complete.

Hwy. 63

DSGN SCHEDULED DATE: 04-2022ENV

100%95%

SCOPE

100%

RR

100%

(Lawrence) (dist) (11.44 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/Act 416/

A00009    Hwy. 63B West – Greene Co. Line (S)

TYPE WORK: HIR with Microsurfacing
BACKGROUND INFO: Project programmed on 10/25/21.
GENERAL: 7,700-13,000 ADT.
ENV: CR clearance to file 11/8/21.
TP&P: Per guidance from Brad, the MCL originally requested for UPRR DOT
    450610Y (previously in Job A00004) was retracted.

Hwy. 63

DSGN SCHEDULED DATE: 05-2022ENV

50%90%

SCOPE RR

(Bradley) (halff) (5.05 mi.) (APHN) (Minor Arterial) /STBGP/State/

070523    Cleveland Co. Line – Warren (S)

TYPE WORK: Mill & Overlay; Rumble Strips
FAP NUMBER: STPR-0006(41)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,200 ADT.
RDWY: NTP to CON 10/25/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 63

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Bradley) (ICONIC) (4.51 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A70014    Franklin Creek – Hwy. 278 (Warren) (S)

TYPE WORK: Mill & Overlay/Inlay; CLRS; Rumble Strips
FAP NUMBER: STPF-0006(39)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 3,200-9,700 ADT. IOM 11/10/2021 - Project supersedes Job 070507.
ENV: CR clearance to file 10/13/21. T1CE apprvd 12/28/21.
RDWY: Scope to CON 12/18/20. 90% Plans rec'd from CON 2/16/21. Finals to
    Garver from CON 12/3/21. Garver's Comments to CON 2/10/22.
TP&P: WSR RR-under, DOT 932478L, Warren Sub MP 0.00.
        RR: 11/9/2021 Follow-up with RDWY regarding plans. 11/10/2021 Stop bar
            and RxR emblem will be replaced. 53' Exception at A&M DOT 602344C
            (Intersection). 11/10/2021 Revised plans received from RDWY. SP
            distributed to RDWY, PM, Construction and the District 1/28/2022.  RR
            Coordination Complete

Hwy. 63

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

100%

(Bradley) (burns-mcd) (13.04 mi.) (APHN) (Minor Arterial) /STBGP/State/

070524    Hermitage – West (S)

TYPE WORK: 1" level up & UTBWC; Rumble Strips
FAP NUMBER: STPR-0006(42)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,300-1,900 ADT.
RDWY: T.O. to CON 10/15/21.  90% Plans to Garver 12/20/21.
TP&P: RR Coordination required with UPRR at-grade on Hwy. 63 LM 12.78 MP
    16.50 DOT# 597684A.

Hwy. 63

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

5%

(Crawford) (CEI) (6 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A40011    I-540 – Hwy. 162 (S)

TYPE WORK: Mill & Overlay; Rumble Strip/Stripe
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPF-0017(47)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 8,600-20,000 ADT. IOM 11/10/2021 - Project supersedes Job
    040769.
ENV: CR clearance to file 10/13/21. T1CE apprvd 1/24/22.
RDWY: 95% - Scope to CON 10/19/20. 90% Plans rec'd from CON 11/17/20.
    90% Plans rev'd & ret'd to CON 4/26/21. Final Plans rec'd from CON 7/6/21.
    Garver's Final Comments to CON 12/29/21. Rev Final comments to Garver
    1/12/22. Final Submittal from Garver 2/4/22. Plans to EST 2/4/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 64

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA
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Pavement Preservation Jobs

(Franklin) (crafton-tull) (7.15 mi.) (APHN) (Major Collector) /STBGP/State/

040829    Ozark – Altus (S)

TYPE WORK: 2" Mill & Overlay; additional 2" Overlay (LM
    10.82-11.82); Rumble Strips/Stripes
FAP NUMBER: STPR-0024(43)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,800-11,000 ADT.
RDWY: NTP to CON 10/25/21.
TP&P: No railroad involvement 7/26/2021.

Hwy. 64

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE RR

NA

(Johnson) (CEI) (1.38 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A80014    Hwy. 103 – Hwy. 21 (Clarksville) (S)

TYPE WORK: Mill & Overlay/Inlay (0-1.00) / 2" Overlay
    (1.00-1.44)
FAP NUMBER: STPC-9089(9)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 8,600-12,000 ADT. IOM 11/10/2021 - Project supersedes Job
    080602.
ENV: CR Clearance to file 6/8/21. T1CE approved 11/30/21.
RDWY: Scope to CON 11/24/20. 90% Plans rec'd from CON 12/10/20. 90% Plans
    rev'd & ret'd to CON 7/13/21. Final Plans rec'd from CON 8/2/21 & 11/30/21.
    Garver's Final Plan comments to CON 12/6/21. Rev Finals to Garver 12/14/21.
    Final Plans from Garver 12/21/21. Plans to EST 12/21/21.
TP&P: No railroad involvement 9/29/2021.

Hwy. 64

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Pope) (m.baker) (2.7 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

080654    Hwy. 326 – El Paso Ave. (Russellville) (S)

TYPE WORK: Microsurfacing
WORK ZONE POLICY: Significant.
FAP NUMBER: STPC-9379(28)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 13,000-20,000 ADT.
RDWY: T.O. to CON 10/15/21.
TP&P: No railroad involvement 11/17/2021

Hwy. 64

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Pope) (halff) (4.96 mi.) (APHN) (Major Collector) /STBGP/State/

080655    Atkins – Conway Co. Line (S)

TYPE WORK: Mill & Inlay/Overlay (LM 22.811-23.410); 1"
    Level Up & Overlay (LM 23.410-27.766)
FAP NUMBER: STPR-0058(61)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,000-4,600 ADT.
RDWY: NTP to CON 10/25/21. 90% Plans to Garver 12/29/21.
TP&P: No railroad involvement. Highway parallel to UPRR track 11/17/2021.

Hwy. 64

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Faulkner) (mcclelland) (4.53 mi.) (APHN) (Urban Minor Arterial) /NHPP/Act 416/

A80015    Cadron Creek – Hwy. 65B (Conway) (S)

TYPE WORK: 2" Overlay (0-3.70) / Mill & Overlay/Inlay
    (3.70-4.68); Rumble Stripes
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-9095(43)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 3,200-18,000 ADT. IOM 11/10/2021 - Project supersedes Job
    080603.
ENV: CR clearance to file 9/30/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 11/12/20. 90% Plans rec'd from CON 1/13/21. Garver's
    90% Comments to CON 12/31/21. Final Plans to Garver 1/7/22.
TP&P: Crosses UP tracks  DOT 434245R Van Buren Sub MP 376.06 RR-Under.
    Exception DOT 434251U Van Buren Sub MP 378.54. Railroad tunnel is just
    under 1/4 mile.
        RR: Railroad coordination complete.

Hwy. 64

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

100%

(Cross & Woodruff) (CON) (52.73 mi.) (NHS) (Minor Arterial) /NHPP/State/

110756    White Co. Line – Crittenden Co. Line (Sel. Secs.) (S)

TYPE WORK: Fog Seal
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,500-11,000 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: Crosses UP DOT 787524L,  MP 172.00, Jonesboro Sub, Cross County,
    Fair Oaks and UP DOT 426407V, MP 278.30, Wynne Sub, Cross County,
    Wynne 11/17/2021. (Highway 64 runs parallel to UPRR track for several miles)

Hwy. 64

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

5%

(Crittenden) (pickering) (11.17 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

110739    Lansing – I-55 (S)

TYPE WORK: 2" Overlay (LM 8.00-8.24); Mill & Overlay
    (LM 13.75-19.17); Fog Seal (LM 8.24-13.75); Rumble
    Strips
FAP NUMBER: STPF-0018(62)
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    11/22/21.
GENERAL: 5,000-13,000 ADT.
ENV: CR clearance to file 5/13/21.
RDWY: T.O. to CON 10/15/21.
TP&P: Possible railroad involvement - UPRR tracks parallel to roadway
    12/1/2021.

Hwy. 64

DSGN SCHEDULED DATE: 2023ENV

50%5%

SCOPE

100%

RR

5%

(Boone) (CON) (13.92 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

090603    Missouri State Line – Hwy. 62 (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
    Project renamed on 5/11/21.
GENERAL: 8,600-11,000 ADT.
ENV: CR clearance to file 6/4/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 65

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

NA

2623/4/2022 GENERAL
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Pavement Preservation Jobs

(Boone) (CEI) (4.08 mi.) (NHS) (Urban Principal Arterial) (4LG) /STBGP/Act 416/

A90016    Hwys. 65 & 392 Impvts. (Sel. Secs.) (Harrison) (S)

TYPE WORK: Mill & Inlay/Overlay (Hwy. 65); 2" Overlay
    (Hwy. 392); Rumble Stripes
WORK ZONE POLICY: Significant.
FAP NUMBER: STPF-9191(11)
BACKGROUND INFO: Project programmed on 5/11/21.
GENERAL: 4,800-19,000 ADT. IOM 11/10/2021 - Project supersedes Job
    090607.
ENV: CR clearance to file 10/13/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 8/26/21. 90% Plans to Garver 12/28/21. Garver's 90%
    Comments to CON 1/4/22. Final Plans to Garver 1/12/22. Garver's Final
    Comments to CON 1/24/22.
TP&P: No railroad involvement 10/14/2021.

Hwys. 65 & 392

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(Boone) (burns-mcd) (4.33 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

090608    Hwy. 65B – Maxie Camp Rd. (S)

TYPE WORK: Microsurfacing
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0005(55)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 18,000-19,000 ADT.
ENV: CR clearance to file 6/3/21.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/20/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 65

DSGN SCHEDULED DATE: 2023ENV

50%90%

SCOPE

100%

RR

NA

(Boone & Newton) (CON) (3.15 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

090609    Hwy. 206 – Hwy. 123 (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,700-6,900 ADT.
ENV: CR clearance to file 6/3/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 65

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

NA

(Searcy) (CON) (6.37 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

090620    Buffalo River – S. of Hwy. 74 (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,600-5,400 ADT.
ENV: CR clearance to file 6/3/21.
TP&P: No railroad coordination 11/17/2021.

Hwy. 65

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

NA

(Faulkner & Van Buren) (CEI) (14.76 mi.) (NHS) (Principal Arterial) (4LG) /STBGP/Act 416/

A80017    Hwy. 124 – S. of Greenbrier (Sel. Secs.) (S)

TYPE WORK: Patching & UTBWC, Overlay (0.82-2.06);
    Rumble Strips
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0076(245)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 9,100-26,000 ADT. IOM 11/10/2021 - Project supersedes Job
    080605.
ENV: CR clearance to file 9/30/21. T1CE apprvd 12/28/21.
RDWY: Scope to CON 11/24/20. 90% Plans rec'd from CON 1/6/21. Garver's
    90% Comments to CON 2/14/22. Final Plans to Garver 2/24/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 65

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

NA

(Lincoln) (dist) (9.3 mi.) (NHS) (Principal Arterial) (4LG) /Act 416/

A20005    Grady – Desha Co. Line (S)

TYPE WORK: Mill & Overlay (SB Direction 4.41-10.54: 4”
    Mill & Overlay Lanes, 2” Mill & Overlay Shoulders; NB
    Direction 4.41-10.54: 2” Mill & Overlay Lanes & Shoulders) / 2” Mill & Overlay
    entire width (10.54-13.71); Rumble Strips
BACKGROUND INFO: Project programmed on 2/6/20. Project reprogrammed on
    1/6/21.
GENERAL: 6,600-7,900 ADT. IOM 02/06/2020 - Supersedes Job 020704. IOM
    07/07/2020 - Project combined into Job AX0001.
ENV: Env clearance under job Ax0001. CR clearance to SHPO 10/28/20,
    response 10/29/20. T1CE apprvd 11/19/20.
TP&P: No railroad involvement 8/20/2021.
        RR: Tracks over 50' from roadway.

Hwy. 65

DSGN 02-2022 LETTINGENV

100%10%

SCOPE

100%

RR

5%

(Desha & Drew) (pickering) (12.97 mi.) (NHS) (Principal Arterial) (4LG) /Act 416/

A20004    Winchester – Chicot Co. Line (Sel. Secs.) (S)

TYPE WORK: HIR/UTBWC/Chip Seal Shoulders; Rumble
    Strips
FAP NUMBER: ACNHPP-2122(2)
BACKGROUND INFO: Project programmed on 2/6/20.
GENERAL: 6,700-8,700 ADT. IOM 02/06/2020 - Supersedes Job 020703. Allow
    contractors to bid multiple alternative scope types.
ENV: CR clearance to file 9/27/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 1/19/21. 90% Plans rec'd from CON 2/5/21. 90%
    Comments to CON 1/27/22. Garver's final comments to CON 2/3/22.
TP&P: No railroad involvement - tracks over 100' parallel to tracks 10/11/2021.

Hwy. 65

DSGN SCHEDULED DATE: 04-2022ENV

100%95%

SCOPE

100%

RR

NA

(Chicot) (volkert) (11.3 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

020783    Desha Co. Line – South (S)

TYPE WORK: Mill & Overlay; Rumble Strips
FAP NUMBER: NHPP-0009(47)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,600-8,600 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 1/17/22.
TP&P: No railroad involvement - Dakota Southern Railway track parallel
    11/17/2021.

Hwy. 65

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Searcy & Stone) (CON) (22.09 mi.) (Non-APHN) (Major Collector) /STBGP/State/

012365    Leslie – South Sylamore Creek (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 840-2,500 ADT.
TP&P: No railroad coordination.

Hwy. 66

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Miller) (CON) (2.53 mi.) (APHN) (Major Collector) /STBGP/State/

030565    S. of UPRR Overpass – Red River (S)

TYPE WORK: Mill & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,200 ADT.
TP&P: Railroad involvement at UPRR at-grade on Hwy. 67 LM 16.77 MP 473.40
    DOT# 426300T 12/7/2021.

Hwy. 67

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%
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Pavement Preservation Jobs

(Nevada) (CON) (6.25 mi.) (APHN) (Major Collector) /STBGP/State/

030573    Garland Creek – Clark Co. Line (S)

TYPE WORK: 1" Level Up & Overlay with Patching & Joint
    Tape
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,200-3,200 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwy. 67

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Clark) (iconic) (15.48 mi.) (APHN) (Urban Major Collector) /STBGP/Act 416/

A70013    Gurdon – Arkadelphia (S)

TYPE WORK: Level & Overlay (0.006-15.00), Mill &
    Overlay (15.00-15.48), Joint Tape; CLRS; Rumble Strips
FAP NUMBER: STPF-0010(51)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 2,900-7,300 ADT. IOM 11/10/2021 - Project supersedes Job 070505.
ENV: CR clearance to file 10/13/21. T1CE apprvd 1/24/22.
RDWY: 90% Plans rec'd from CON 12/7/20. 90% Plans rev'd & ret'd to CON
    6/18/21. Rev 90% Plans to Garver from CON 11/23/21. Final Plans to Garver
    2/10/22.
TP&P: Previously owned Crosses Caddo Valley Railroad  NOW AKMD DOT
    425875L Norman Sub MP 428.27 10/11/2021.
        RR: RR Emblem to be replaced. 25' exception at the track location. RR SP
            provided to PM, RDWY, Construction & District 10/15/21. 10/26/21
            Received email from RDWY notifying plans would reflect a 25' exclusion
            on each side of the tracks. 10/29/21 Email sent to AKMD to request ROW
            info. AKMD confirmed purchase of rail from Caddo Valley in September of
            2011. SP distributed to RDWY, PM, Construction & District 1/31/22.  RR
            Coordination Complete.

Hwy. 67

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

85%

RR

100%

(Hot Spring) (halff) (5.33 mi.) (APHN) (Major Collector) /STBGP/State/

061657    Francois Rd. – Saline Co. Line (S)

TYPE WORK: Rut Mill & 2" Overlay; Rumble Stripes
FAP NUMBER: STPR-0030(30)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,200 ADT.
RDWY: NTP to CON 10/25/21. 90% Plans to Garver 12/29/21.
TP&P: No railroad coordination. Rail line stops at I-30 11/17/2021.

Hwy. 67

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(White) (CON) (1.54 mi.) (Non-APHN) (Urban Local) /STBGP/State/

050464    Hwy. 67B – Hwy. 367 (Frontage Road) (Searcy) (S)

TYPE WORK: 2" Overlay; 2' shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
TP&P: No railroad involvement 12/16/2021.

Hwy. 67

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Clay) (fisher-arnold) (4 mi.) (NHS) (Principal Arterial) /NHPP/State/

101068    Hwy. 328 – Missouri State Line (S)

TYPE WORK: UTBWC with Leveling; Rumble Stripes
FAP NUMBER: NHPP-0011(63)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,800 ADT.
RDWY: NTP to CON 10/25/21. 90% Plans to Garver 12/31/21.
TP&P: No railroad coordination 11/17/2021.

Hwy. 67

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Independence) (pickering) (2.99 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

050440    Hwy. 167 – Hwy. 394 (Batesville) (S)

TYPE WORK: 2" Overlay; Rumble Strips
WORK ZONE POLICY: Significant.
FAP NUMBER: STPC-9026(10)
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    11/22/21.
GENERAL: 9,600-24,000 ADT.
RDWY: T.O. to CON 10/15/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 69

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Independence) (pickering) (10.74 mi.) (APHN) (Minor Arterial) /STBGP/Act 416/

A50012    Moorefield – Hwy. 122 (S)

TYPE WORK: HIR with Microsurfacing; CLRS; Rumble
    Strips
FAP NUMBER: STPR-0032(37)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 3,900-7,200 ADT. IOM 11/10/2021 - Project supersedes Job 050406.
ENV: CR clearance to file 9/23/21. T1CE apprvd 12/28/21.
RDWY: Scope to CON 11/24/20. 90% Plans rec'd from CON 12/1/20. Garver's
    90% Comments to CON 2/10/22. Final Plans to Garver 2/18/22.
TP&P: No railroad involvement 11/3/2021. Crosses MNA Track at DOT  437615C
    Cotter Sub MP 278.67 (RR-Over) and DOT 748471J Cotter Sub MP 270.00
    (RR-under).
        RR: 11/3/2021 No railroad involvement confirmed by consultant - RR
            Structures are exceptions.

Hwy. 69

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

NA

(Independence & Jackson) (pickering) (12.97 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

050442    Hwy. 122 – Hwy. 14 (S)

TYPE WORK: 2" Overlay; Rumble Strips/Stripes
FAP NUMBER: STPR-3234(1)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,700-5,000 ADT.
RDWY: T.O. to CON 10/15/21.
TP&P: Railroad involvement at UPRR RR-under DOT 438621J, MP 261.30, Hoxie
    Sub., Newport, Jackson County, D5 (Str. # 05502) 12/1/2021.

Hwy. 69

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

(Howard & Sevier) (pickering) (14.39 mi.) (APHN) (Minor Arterial) /STBGP/Act 416/

A30011    Hwy. 71 – Hwy. 278 (S)

TYPE WORK: Mill & Overlay with an additional 2" Overlay
    (Hwy. 70-2:0.0-7.14) / Mill & Overlay with an additional 1"
    Overlay / (Hwy. 70-3:0.394-4.24, 4.48-7.648) / Mill & Overlay (Hwy.
    70-3:4.24-4.48); CLRS; ; Rumble Strips/Stripes
FAP NUMBER: STPR-3166(2)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,900-6,100 ADT. IOM 11/10/2021 - Project supersedes Job 030534.
ENV: CR clearance to file 9/16/21. T1CE approved 11/30/21.
RDWY: Scope to CON 1/8/21. 90% Plans rec'd from CON 1/20/21. Garver's 90%
    Comments to CON 11/4/21. Final Plans to Garver 11/18/21. Garver's Final
    Comments to CON 11/22/21. Final Plans from Garver to EST 11/23/21. TMP
    apprv'd 1/11/22.
TP&P: No railroad involvement.  DQE rail 100 ft from Hwy 70 - 10/27/21

Hwy. 70

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Howard & Pike) (CON) (8.8 mi.) (APHN) (Minor Arterial) /STBGP/State/

030561    Hwy. 278 – Hwy. 369 (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,900 ADT.
TP&P: No railroad involvement.

Hwy. 70

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

2643/4/2022 GENERAL
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Pavement Preservation Jobs

(Garland) (bridgefarmer) (6.29 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

061648    Hwy. 227 – Hwy. 270 (S)

TYPE WORK: Mill & Overlay; Rumple Stripes
WORK ZONE POLICY: Significant.
FAP NUMBER: STPF-0026(45)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 9,300-38,000 ADT.
RDWY: NTP to CON 10/25/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 70

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Crittenden) (pickering) (3.4 mi.) (APHN) (Urban Principal Arterial) /STBGP/Act 416/

A10013    Hwy. 77 – I-55 (West Memphis) (S)

TYPE WORK: Mill & Overlay/Inlay
FAP NUMBER: STPC-9448(50)
BACKGROUND INFO: Project programmed on 11/10/21.
GENERAL: 5,400-17,000 ADT. IOM 11/10/2021 - Project supersedes Job
    110697.
ENV: CR clearance to file 10/20/21. T1CE apprvd 12/28/21.
RDWY: 90% Plans rec'd from CON 10/30/20. 90% Plans rev'd & ret'd to CON
    4/23/21. Garver's 90% comments to CON 2/9/22. Final Plans to Garver 2/21/22.
TP&P: Crosses BNSF at-grade DOT 667001B Hulbert Sub MP 478.33.
        RR: 11/10/2021 SP distributed to RDWY, PM, Construction and District.
            Railroad coordination complete.

Hwy. 70

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

100%

(Miller) (ICONIC) (11.27 mi.) (APHN) (Urban Principal Arterial) /STBGP/Act 416/

A30015    Co. Rd. 245 – Hwy. 67 (Texarkana) (Sel. Secs.) (S)

TYPE WORK: 2" Overlay (3.29-11.99) / Mill & Overlay/Inlay
    (11.99-14.36, 14.74-14.98); CLRS; Rumble Strips
FAP NUMBER: STPF-9414(41)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 2,300-11,000 ADT. IOM 11/10/2021 - Project supersedes Job
    030539.
ENV: CR clearance to file 9/16/21. T1CE approved 11/30/21.
RDWY: Scope to CON 7/27/20. 90% Plans rec'd from CON 9/23/20. 90% Plans
    rev'd & ret'd to CON 1/8/21. Final Plans rec'd from CON 1/22/21. Garver's Final
    Plan comments to CON 11/4/21. Rev Finals to Garver from CON 11/17/21 &
    11/22/21. Rev Finals Comments from Garver to CON 11/18/21. Final Plans
    from Garver to EST 11/23/21.
TP&P: No railroad involvement 10/11/2021.
        RR: 9/29/2021 MCL requested. Inquiry # 3520 for DOT 789618U (RR-Over)
            & DOT 438185X ( (RR-Under) No work performed on overpass). UPRR
            requested TMP for DOT 789618U SP required. 10/7/2021 Email sent to
            Ryan to withdraw the MCL. SP no longer needed.

Hwy. 71

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Miller) (HDR) (1.33 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

030567    Hwy. 296 North & South (State Line Rd.) (Texarkana) (S)

TYPE WORK: UTBWC
FAP NUMBER: NHPP-9414(45)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 12,000-16,000 ADT.
RDWY: T.O. to CON 10/21/21. 90% Plans to Garver 12/17/21.
TP&P: No railroad coordination 11/17/2021.

Hwy. 71

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Little River) (halff) (4.11 mi.) (NHS) (Principal Arterial) /NHPP/State/

030563    Hwy. 108 – Wilton (S)

TYPE WORK: Rut Mill & 2" Overlay with Joint Tape &
    Patching; Rumble Strips
FAP NUMBER: NHPP-0041(50)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,800-7,100 ADT.
RDWY: NTP to CON 10/25/21.
TP&P: No railroad involvement. Crossing on sketch no longer exists 11/17/2021.

Hwy. 71

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Little River & Sevier) (iconic) (6.37 mi.) (NHS) (Principal Arterial) /NHPP/State/

030564    Wilton – Winters Creek (S)

TYPE WORK: 2" Overlay; Rumble Strips
FAP NUMBER: NHPP-4166(2)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,700-6,000 ADT.
RDWY: NTP to CON 11/12/21. 90% Plans to Garver 12/22/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 71

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Sevier) (bridgefarmer) (4.49 mi.) (NHS) (Principal Arterial) /NHPP/State/

030583    Johns Branch – Lockesburg (S)

TYPE WORK: 2" Overlay; Rumble Strips
FAP NUMBER: NHPP-0066(40)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,700-4,900 ADT.
RDWY: NTP to CON 10/25/21. 90% Plans to Garver 12/14/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 71

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Sevier) (HNTB) (10.72 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

030584    Hwy. 70 – Polk Co. Line (S)

TYPE WORK: Mill & Overlay (LM 0-1.77); Rut Mill & 2"
    Overlay (LM 1.77-7.72); 2" Overlay (LM 7.72-10.72);
    Rumble Stripes
FAP NUMBER: NHPP-0066(41)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,700-12,000 ADT.
TP&P: Railroad involvement at KCS RR-Over 330512C, MP 421.62, Shreveport
    Sub., Gillham, Sevier County, D3 12/1/2021.

Hwy. 71

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

(Polk & Scott) (CEI) (39.34 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

040831    Sevier Co. Line – "Y" City (Sel. Secs.) (S)

TYPE WORK: 1" level up & Overlay (Sec. 8 LM 0-8.06,
    18.28-19.37; Sec. 9, Sec. 10 LM 6-8.22); Scrub & 2"
    Overlay (Sec. 8 LM 8.06-15.2; Sec. 10 LM 0-.55, 1.80-6); Mill & Overlay (Sec. 8
    LM 15.2-18.28, 19.37-28.5); Rumble Strips/Stripes
FAP NUMBER: NHPP-5763(2)
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    9/8/21.
GENERAL: 2,300-8,300 ADT.
ENV: CR clearance to file 9/16/21.
RDWY: NTP to CON 10/26/21.
TP&P: Railroad involvement at KCS RR-Under 330497C, MP 407.45, Shreveport
    Sub., Wickes, Polk County, D7.  RR-Under 330478X, MP 392.61, Shreveport
    Sub., Hattfield, Polk County.  Job extent runs parallel to KCS tracks for several
    miles 12/1/2021.

Hwy. 71

DSGN SCHEDULED DATE: 2023ENV

50%5%

SCOPE

100%

RR

5%

2653/4/2022 GENERAL
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Pavement Preservation Jobs

(Scott) (CON) (18.43 mi.) (NHS) (Principal Arterial) /NHPP/STBGP/State/

040834    Hwys. 71 & 71B (Sel. Secs.) (S)

TYPE WORK: 1" Level Up & Overlay (Hwy. 71 Sec. 10 LM
    13.92-15.67); Scrub & Overlay (Hwy. 71 Sec. 10 LM
    15.67-17.33); Mill & Overlay (Hwy. 71 Sec. 10 LM 17.33-19.54 & 25.21-34.58);
    Mill & Overlay and Add 2' Shoulders where applicable (Hwy. 71B)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 960-5,400 ADT.
TP&P: No railroad involvement 12/17/2021.

Hwys. 71 & 71B

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Crawford) (CON) (4.12 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

040884    I-40 – Hwy. 282 (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,700-11,000 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwy. 71

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Washington) (CON) (6.88 mi.) (APHN) (Minor Arterial) /STBGP/State/

040881    Crawford Co. Line – Hwy. 74 (S)

TYPE WORK: Mill & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 930-1,600 ADT.
TP&P: No railroad involvement 7/27/2021.

Hwy. 71

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Washington) (CON) (7.11 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

040880    Hwy. 170 – Hwy. 71B (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,800-11,000 ADT.
TP&P: 7/27/2021 Tracks parallel to roadway A&M.

Hwy. 71

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Washington) (CEI) (8.06 mi.) (NHS) (Urban Freeway/Expressway) /STBGP/Act 416/

A40012    I-49 – Benton Co. Line (Sel. Secs.) (S)

TYPE WORK: Mill & Overlay/Inlay; Rumble Strip
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-9399(30)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 13,000-44,000 ADT. IOM 11/10/2021 - Project supersedes Job
    040773.
ENV: CR clearance to file 9/23/21. T1CE approved 11/30/21.
RDWY: Scope to CON 7/30/20. 90% Plans rec'd from CON 9/8/20. 90% Plans
    rev'd & ret'd to CON 12/31/20. Final Plans rec'd from CON 1/15/21. Garver's
    Final comments to CON 12/1/21 & 12/28/21. Rev Final Plans to Garver
    12/31/21 & 1/4/22. Final Plans rec'd from Garver 1/4/22. Plans to EST 1/4/22.
TP&P: Crosses AM track at DOT 667178T Ft. Smith Sub MP 345.30 (RR-over)
    and DOT 667185D Ft. Smith Sub MP 349.35 (RR under)
        RR: 10/14/21 RR SP sent to PM, RDWY & District. SP to construction
            10/18/21.11/1/21 SP with new job number distributed. Coordination
            complete.

Hwy. 71B

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

100%

(Benton) (burns-mcd) (8.56 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

090597    Washington Co. Line – Hwy. 94 (S)

TYPE WORK: Mill & Overlay
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0004(95)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 21,000-27,000 ADT.
ENV: CR clearance to file 6/4/21.
RDWY: T.O. to CON 10/15/21.
TP&P: Possible railroad involvement. A&M tracks parallel to roadway 12/1/2021.

Hwy. 71B

DSGN SCHEDULED DATE: 2023ENV

50%5%

SCOPE

100%

RR

(Benton) (CEI) (13.04 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A90015    Gravette – Pea Ridge (Sel. Secs.) (S)

TYPE WORK: Mill & Overlay; Rumble Strips
FAP NUMBER: STPF-0004(92)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,800-16,000 ADT. IOM 11/10/2021 - Project supersedes Job
    090598.
ENV: CR clearance to file 6/4/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 8/26/21. 90% Plans to Garver 1/12/22. Garver's final
    comments to CON 2/3/22. Final Plans from Garver 2/9/22. Plans to EST 2/9/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 72

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(Benton) (CON) (1.61 mi.) (APHN) (Urban Major Collector) /STBGP/State/

090599    Hwy. 94 – Guthrie Rd. (Pea Ridge) (S)

TYPE WORK: 2" Overlay, minor shoulder widening
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,700 ADT.
ENV: CR clearance to file 6/4/21.
TP&P: No railroad involvement 12/16/2021.

Hwy. 72

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

NA

(Crittenden) (CON) (12.74 mi.) (NHS) (Urban Major Collector) /STBGP/State/

110740    I-555 – Hwy. 64 (S)

TYPE WORK: Thin Overlay (1") (LM 0-1.90; LM
    10.14-12.74); 1" Level Up & Overlay (LM 1.90 - 7.21); 1"
    Level Up & UTBWC (LM 7.21 - 10.14)
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    9/28/21.
GENERAL: 710-3,400 ADT. Job 110741 combined into this project.
ENV: CR clearance to file 5/20/21.
TP&P: 10/4/21 BNSF Tracks parallel to roadway.

Hwy. 77

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

5%

2663/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040834
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040884
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040881
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040880
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/A40012
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090597
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/A90015
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090599
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110740


Pavement Preservation Jobs

(Crittenden) (pickering) (4.09 mi.) (APHN) (Urban Principal Arterial) /STBGP/Act 416/

A10015    Hwy. 64 – Hwy. 70 (Sel. Secs.) (Marion & West Memphis) (S)

TYPE WORK: Mill & Overlay/Inlay
WORK ZONE POLICY: Significant.
FAP NUMBER: STPC-9448(51)
BACKGROUND INFO: Project programmed on 11/10/21. Project renamed on
    11/18/21.
GENERAL: 3,400-19,000 ADT. IOM 11/10/2021 - Project supersedes Job
    110710.
ENV: CR clearance to file 10/20/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 11/24/20. 90% Plans rec'd from CON 11/30/20. Revised
    Scope 4/29/21. 90% Plans rev'd & ret'd to CON 5/20/21. Rev 90% Plans rec'd
    from CON 6/8/21. Final Plans to Garver 1/25/22 & 1/27/22. Plans to EST
    2/1/22.
TP&P: Owned by BNSF (leased by UPRR)  at-grade crossing DOT# 665991L,
    MP 476.77, Hulbert Sub and BNSF at-grade DOT# 665986P, MP 474.27.
    Hulbert Sub,
        RR: 10/25/21 Plans received from RDWY. 10/26/21 MCL Request to
            Benesch (Plans submitted). Inquiry # 3642. BNSF SP sent to PM, RDWY,
            District & Construction. 11/2/21 email to RDWY regarding interconnection
            involved with job. 11/9/21 All requirements met & new MCL request
            submitted to UPRR by Benesch. 12/6/21 MCL rec'd from UPRR & sent to
            Construction. SP distributed to PM, RDWY, Construction & District. RR
            coordination complete.

Hwy. 77

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

100%

(Columbia) (CON) (10.57 mi.) (APHN) (Minor Arterial) /STBGP/State/

070539    Hwy. 98 – Hwy. 79B (S)

TYPE WORK: Thin overlay (1")
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,700-4,900 ADT.
TP&P: 7/27/2021 Possible railroad involvement - LNW tracks parallel to roadway.

Hwy. 79

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Columbia) (CON) (5.4 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

070540    Hwy. 82 – Hwy. 98 (S)

TYPE WORK: 1" level up & Overlay with Patching; Fog
    Seal Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,000-3,600 ADT.
TP&P: RR Coordination required with UPRR rr-under STR#  LM 3.67 MP 367.51
    DOT# 787782R.

Hwy. 79

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Ouachita) (CON) (4.44 mi.) (NHS) (Principal Arterial) /NHPP/State/

070551    Camden – South (S)

TYPE WORK: 1" level up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,100-3,400 ADT.
TP&P: No railroad involvement 7/27/2021.

Hwy. 79

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Ouachita) (CON) (3.9 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

070552    Hwy. 79B – Hwy. 205 (S)

TYPE WORK: 1" level up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 6,000-7,200 ADT.
TP&P: 7/27/2021 Possible railroad involvement - northern section of job extent
    UPRR RR-under at DOT 787742T.

Hwy. 79

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Ouachita) (CON) (6.96 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

070553    Hwy. 205 – Hwy. 79B (S)

TYPE WORK: 1" level up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,800-6,000 ADT.
TP&P: 7/27/2021 Possible railroad coordination at UPRR DOT 787742T.

Hwy. 79

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Jefferson) (CON) (2.52 mi.) (NHS) (Principal Arterial) /NHPP/State/

020753    Hwy. 63 – Hwy. 79B (Altheimer) (S)

TYPE WORK: 1" level up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,600 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwy. 79

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Prairie) (CON) (4.38 mi.) (NHS) (Principal Arterial) /NHPP/State/

061668    Arkansas Co. Line – Monroe Co. Line (S)

TYPE WORK: Mill & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,600 ADT.
TP&P: Possible railroad involvement. UPRR tracks parallel to roadway
    12/16/2021.

Hwy. 79

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Monroe) (CON) (4.38 mi.) (NHS) (Principal Arterial) /NHPP/State/

110774    Prairie Co. Line – Hwy. 79B (S)

TYPE WORK: 1" level up & UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,400 ADT.
TP&P: RR Coordination required with UPRR RR-Under at Highway 79 LM 8.09
    STR# 10216 MP 214.40 DOT# 920201F.

Hwy. 79

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Monroe) (CON) (3.78 mi.) (NHS) (Principal Arterial) /NHPP/State/

110776    Hwy. 49 – Lee Co. Line (S)

TYPE WORK: Thin Overlay (1")
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 580-1,400 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: No railroad involvement 7/27/2021.

Hwy. 79

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

NA

(Lee) (pickering) (3.3 mi.) (NHS) (Principal Arterial) /NHPP/Act 416/

A10011    Monroe Co. Line – Big Creek (Sel. Sec.) (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; CLRS;
    Rumble Stripes
FAP NUMBER: NHPP-0039(27)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 580 ADT. IOM 11/10/2021 - Project supersedes Job 110692.
ENV: CR clearance to file 9/30/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 1/8/21. 90% Plans rec'd from CON 1/18/21. 90%
    comments to CON 1/27/22. Final Plans to Garver 2/1/22. Final Submittal from
    Garver 2/2/22. Plans to EST 2/2/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 79

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

2673/4/2022 GENERAL
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Pavement Preservation Jobs

(Lee) (CON) (2.47 mi.) (NHS) (Principal Arterial) /NHPP/State/

110762    Big Creek – Little Hog Tusk Creek (S)

TYPE WORK: Mill & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 580 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: No railroad involvement 7/27/2021.

Hwy. 79

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

NA

(Lee) (horner-shifrin) (10.41 mi.) (NHS) (Principal Arterial) /NHPP/STBGP/State/

110763    Smith Corner – E. of Marianna (Sel. Secs.) (S)

TYPE WORK: 1" level up & Overlay (Sec.15); Level &
    Overlay (Sec. 16); Rumble Stripes
FAP NUMBER: NHPP-0039(30)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,600-4,800 ADT.
ENV: CR clearance to file 5/20/21.
RDWY: NTP to CON 10/18/21.
TP&P: No railroad coordination 7/27/2021.

Hwy. 79

DSGN SCHEDULED DATE: 2023ENV

50%5%

SCOPE

100%

RR

NA

(Lee) (dist) (4.82 mi.) (NHS) (Principal Arterial) (4LG) /Act 416/

A10008    Marianna – St. Francis Co. Line (Sel. Secs.) (S)

TYPE WORK: Level & 2" Overlay; Joint Tape; CLRS;
    Rumble Stripes
BACKGROUND INFO: Project programmed on 2/6/20.
GENERAL: 1,600-6,900 ADT. IOM 02/06/2020 - Supersedes Job 110699
ENV: CR clearance to SHPO 10/20/20, response 10/22/20.  T3CE apprvd
    11/30/20.
RDWY: 95% - Plans to EST 4/22/21.
TP&P: Mill & Overlay on roadway under the rr-over. DOT 433840F Helena Sub
    MP 312.29 (rr-over).
        RR: No SP required per Steve F. 9/29/21 MCL request to Benesch. Inquiry#
            3519. 10/1/21 RR SP submitted to PM, RDWY & District. SP to
            Construction 10/18/21. 10/13/21 Benesch submitted official MCL request
            to UPRR. 11/10/21 Revised SP distributed to PM, RDWY, Construction &
            District. Coordination Complete. 11/6/21 MCL received from UPRR.
            11/9/21 MCL distributed to Construction (D. Henning). RR Coordination
            Complete.

Hwy. 79

DSGN 02-2022 LETTINGENV

100%95%

SCOPE

100%

RR

100%

(Crittenden & St. Francis) (horner-shifrin) (16.2 mi.) (NHS) (Principal Arterial) /NHPP/State/

110743    Hughes – Hwy. 70 (S)

TYPE WORK: 1" level up & Overlay (Sec. 17, LM
    3.72-5.01); 2" Overlay (Sec. 17, LM 5.01-10.29; Sec. 18);
    Rumble Stripes
FAP NUMBER: STPR-1868(1)
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    9/20/21.
GENERAL: 1,100-1,900 ADT.
ENV: CR clearance to file 5/20/21.
RDWY: NTP to CON 10/18/21.
TP&P: Railroad involvement at UPRR at-grade DOT# DOT 600703J, MP 21.45,
    Brinkley Sub, W. of Edmondson, Crittenden County, D1 12/1/2021.

Hwy. 79

DSGN SCHEDULED DATE: 2023ENV

50%5%

SCOPE

100%

RR

5%

(Columbia) (ICONIC) (3.98 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/Act 416/

A70012    Lafayette Co. Line – Hwy. 98 (S)

TYPE WORK: UTBWC (.14-4.13); 2" Overlay
    (4.13-7.63);Joint Tape; Chip Seal Shoulders; CLRS;
    Rumble Strips
FAP NUMBER: NHPP-0014(39)
BACKGROUND INFO: Project programmed on 11/9/18. Project renamed on
    11/22/21.
GENERAL: 4,400-4,800 ADT. IOM 11/10/2021 - Project supersedes Job 070503.
ENV: CR clearance to file 10/13/21.T1CE approved 11/30/21.
RDWY: Scope to CON 7/27/20. 90% Plans rec'd from CON 9/23/20. 90% Plans
    rev'd & ret'd to CON 4/6/21. Final Plans rec'd from CON 5/4/21. Garver's
    comments to CON 11/6/21. Rev Final Plans to Garver from CON 11/15/21 &
    12/9/21. Rev Final Plan comments to CON 11/18/21, 11/19/21, & 12/7/21. Final
    Plans from Garver 12/20/21. Plans to EST 12/21/21.
TP&P: Crosses UP RR-Over at DOT 440766V, Pine Bluff Sub, MP 379.46
    12/17/2021.
        RR: MCL requested. Inquiry# 3523 9/30/21. 10/11/21 Plans sent to Benesch.
            Per Roadway sketches are being revised to remove section 1.36 mile
            section of Hwy. 82 from LM 0.00 - 1.36 from the  changed & the at-grade
            crossing no longer needs coordination 12/8/21. RDWY notified that neither
            Garver nor the Department has reviewed plans for submission to date
            12/13/21. SP distributed to PM, RDWY, Construction & District 1/4/22.

Hwy. 82

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

5%

(Columbia) (m.baker) (11.6 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

070541    Magnolia – Union Co. Line (S)

TYPE WORK: 1" level up (Taper out to edge of shoulders)
    & UTBWC Patching; Rumble Stripes
FAP NUMBER: NHPP-0014(41)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,500 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/15/21.
TP&P: No railroad coordination 7/27/2021.

Hwy. 82

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Union) (CON) (10.75 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

070556    Columbia Co. Line – Airport Dr. (S)

TYPE WORK: 1" level up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,500-4,800 ADT.
TP&P: No railroad involvement 7/27/2021.

Hwy. 82

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Union) (burns-mcd) (8.39 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

070558    Strong – Ouachita River (Sel. Secs.) (S)

TYPE WORK: 1" level up & UTBWC; Rumble Strips
FAP NUMBER: NHPP-0070(49)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,100-2,400 ADT.
RDWY: T.O. to CON 10/15/21.  90% Plans to Garver 12/20/21.
TP&P: No railroad involvement 7/27/2021.

Hwy. 82

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

2683/4/2022 GENERAL
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Pavement Preservation Jobs

(Drew) (neel-schaffer) (6.43 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

020722    Hwy. 83 Resurfacing (Sel. Secs.) (Monticello) (S)

TYPE WORK: 2" Overlay (Sec. 1: 0.00-2.32, Sec. 1S:
    0.01-2.33 & Sec. 2: 0.54-0.70) / 2" Mill & Overlay (Sec. 1:
    2.32-3.01, Sec. 2: 0.00-0.54, Sec. 2X: 0.00-0.04, & N.Gabbert: 0.09-0.59);
    Remove channelization at Hwy. 425/Hwy. 83 intersection.
FAP NUMBER: STPC-9293(11)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,200-4,300 ADT. Part of the partnering for Job 020475. Agreement
    executed 10/22/19.
ENV: CR clearance to file 10/19/21.
RDWY: T.O. to CON 10/20/21.
TP&P: Railroad involvement at AKMD DOT 441406B, MP 445.80, Warren Sub.,
    Monticello, Drew County, D2 12/1/2021.

Hwys. 83, 83S & CS

DSGN SCHEDULED DATE: 2023ENV

50%5%

SCOPE

100%

RR

5%

(Lonoke) (halff) (5.17 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

061661    Hwy. 236 – Cabot (S)

TYPE WORK: Rut Mill & 2" Overlay; Rumble Strips
FAP NUMBER: STPF-0043(43)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,300 ADT.
RDWY: NTP to CON 10/25/21. 90% Submittal to Garver 12/29/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 89

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Lonoke & Pulaski) (CON) (6.26 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

061666    Cabot –  Hwy. 107 (S)

TYPE WORK: Shoulders & Resurfacing (Sec. 1); Rut Mill &
    2" Overlay (Sec. 2); Add 2' Shoulders
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    11/22/21.
GENERAL: 3,900-11,000 ADT.
TP&P: No railroad involvement - 11/23/2021

Hwy. 89

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Faulkner) (CON) (3.2 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

080642    Mayflower – West (Sel. Secs.) (S)

TYPE WORK: 1" level up & Overlay; Add 2' shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
    Project renamed on 9/13/21.
GENERAL: 2,600 ADT.
TP&P: No railroad coordination 9/30/2021.

Hwy. 89

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Greene) (pickering) (4.98 mi.) (Non-APHN) (Major Collector) /STBGP/Act 416/

A00022    S. of Delaplaine – Randolph Co. Line (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; 2' shoulders
FAP NUMBER: STPR-0028(64)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 540-760 ADT. IOM 11/10/2021 - Project supersedes Job 101048.
ENV: CR clearance to file 10/20/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 11/13/20. 90% Plans rec'd from CN 11/19/20. 90% Plans
    rev'd & ret'd to CON 5/4/21. Final Plans rec'd from CON 5/4/21. Rev Final Plans
    rec'd from CON 7/30/21. Rev Final Comments to CON 1/21/22 & 1/30/22. Rev
    Final Plans to Garver 1/25/22. Final Plans rec'd from Garver 2/3/22. Plans to
    EST 2/3/22.
TP&P: No railroad involvement - tracks 75 plus feet parallel to UPRR tracks.

Hwy. 90

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(Lawrence) (dist) (10.34 mi.) (Non-APHN) (Urban Major Collector) /STBGP/Act 416/

A00017    Hwy. 63 – Craighead Co. Line (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; 2' shoulders
FAP NUMBER: STPR-0038(59)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 300-570 ADT. IOM 11/10/2021 - Project supersedes Job 101025.
ENV: CR clearance to file 10/18/21. T1CE approved 11/30/21.
RDWY: 95% - (Brooke) Plans rec'd from Dist 9/17/20. 90% Plans rev'd & ret'd to
    Dist 2/9/21.
TP&P: RR Coordination with BNSF 9/29/2021.
        RR: 9/30/2021 SP distributed.  11/10/2021 Revised SP distributed to RDWY,
            PM, Construction and District. Railroad Coordination Complete.

Hwy. 91

DSGN SCHEDULED DATE: 05-2022ENV

100%95%

SCOPE

100%

RR

100%

(Craighead) (horner-shifrin) (5.35 mi.) (Non-APHN) (Major Collector) /STBGP/State/

101074    E. of Hwy. 18 – Hwy. 349 (S)

TYPE WORK: 2" Overlay; 2’ Shoulders
FAP NUMBER: STPR-0016(92)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 600-930 ADT.
RDWY: NTP to CON 10/18/21. 90% Plans to Garver 12/22/21.
TP&P: No railroad coordination 11/17/2021.

Hwy. 91

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Randolph) (CON) (12.02 mi.) (Non-APHN) (Major Collector) /STBGP/State/

101106    Hwys. 93 & 231 (Sel. Secs.) (S)

TYPE WORK: 1" level up & Overlay with Patching; 2'
    shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 420-810 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwys. 93 & 231

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Sebastian) (CON) (8.34 mi.) (Non-APHN) (Urban Major Collector) /STBGP/State/

040879    Hwy. 10 – Hwy. 22 (S)

TYPE WORK: UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,900-3,000 ADT.
TP&P: No railroad involvement 7/26/2021.

Hwy. 96

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Sebastian) (CON) (3.77 mi.) (APHN) (Major Collector) /STBGP/State/

040839    Hwy. 96 Impvts. (Sel. Secs.) (S)

TYPE WORK: 2" Mill & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
    Project renamed on 2/17/22.
GENERAL: 1,000-3,900 ADT.
TP&P: Possible railroad coordination - UPRR owned/FSRR leased line.  Line is
    closed will need to ROW 2/22/2022.

Hwy. 96

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Sebastian) (7.74 mi.) (APHN) (Major Collector) /STBGP/State/

040836    Hwys. 96 & 255 Impvts. (Sebastian Co.) (S)

TYPE WORK: 2" Mill & Overlay (Hwy. 96); 1" Level Up &
    Overlay (Hwy. 255)
BACKGROUND INFO: Project programmed on 1/26/22.
GENERAL: 600-6,500 ADT.
TP&P: Possible RR involvement FSR parallel with Hwy 255 - 1/27/22

Hwys. 96 & 255

DSGN ENVSCOPE RR

2693/4/2022 GENERAL
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Pavement Preservation Jobs

(Columbia) (m.baker) (6.57 mi.) (APHN) (Minor Arterial) /STBGP/State/

070542    Hwys. 98 & 371 (Sel. Secs.) (Waldo) (S)

TYPE WORK: 1" level up & Overlay (Hwy. 98, Hwy. 371
    Sec. 6; 6.43-7.52), UTBWC (Sec. 6; 3.18- 5.81); Mill &
    Overlay (Hwy. 371, Sec. 6 LM 5.81-6.43); Rumble Stripes
FAP NUMBER: STPR-0014(42)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-4,200 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans from CON to Garver 11/23/21 &
    12/2/21.
TP&P: Possible railroad involvement. Extent intersects with DOT 788903P, MP
    .10, Dowco Ind. Lead, Waldo, Columbia County, D7. Eastern extent runs
    parallel to UPRR tracks 12/1/2021.

Hwys. 98 & 371

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

5%

(Pulaski) (CON) (0.86 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

061672    I-40 – McCain Blvd. (NLR) (Sel. Secs.) (S)

TYPE WORK: Mill & Overlay
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    9/23/21.
GENERAL: 25,000-33,000 ADT.
TP&P: 10/5/21-No railroad involvement.

Hwy. 107

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Miller) (pickering) (11.6 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A30013    Hwys. 108 & 296 (Sel. Secs.) (S)

TYPE WORK: 1" Rut Mill, 1" Leveling & 2" Overlay (Hwy.
    108) / 1" Leveling & 2" Overlay (Hwy. 296) / 2" Overlay
    (I-30 Ramps and Camper Ln. Frontage Road); CLRS; Rumble Strip
FAP NUMBER: STPF-9414(43)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 950-2,300 ADT. IOM 11/10/2021 - Project supersedes Job 030537.
ENV: CR clearance to file 9/16/21. T1CE apprvd 12/28/21.
RDWY: Scope to CON 1/19/21. 90% Plans rec'd from CON 2/18/21. Garver's
    90% Comments to CON 2/14/22. Garver's Final Comments to CON 2/21/22.
    Final Submittal from Garver 2/28/22.
TP&P: No railroad involvement 10/11/2021.

Hwys. 108 & 296

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

NA

(Cleburne) (dist) (3.3 mi.) (APHN) (Urban Major Collector) /Act 416/

A50004    Hwy. 25 – East (S)

TYPE WORK: UTBWC; CLRS; Rumble Strip/Stripe
BACKGROUND INFO: Project programmed on 2/6/20.
GENERAL: 1,300-7,500 ADT. IOM 02/06/2020 - Supersedes Job 050400. All Bids
    rejected June 2021.
ENV: CR clearance to SHPO 10/28/20, response 10/29/20. T1CE apprvd
    11/19/20.
RDWY: 100% - Plans to EST 3/9/21. TMP apprv'd 4/5/21.
TP&P: No railroad involvement 9/29/2021.

Hwy. 110

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Washington) (CON) (4.31 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

040842    Fayetteville – Hwy. 412 (S)

TYPE WORK: 1" level up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 7,500-8,200 ADT.
TP&P: No railroad involvement 7/26/2021.

Hwy. 112

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Benton) (CEI) (4.09 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

090544    Hwy. 612 – Osage Creek (S)

TYPE WORK: Leveling and UTBWC
WORK ZONE POLICY: Significant.
FAP NUMBER: STPF-0004(812)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 11,000-16,000 ADT.
ENV: CR clearance letter to SHPO 9/28/20, response 10/1/20.
RDWY: (On Hold) 90% Plans rec'd from CON 11/24/20.
TP&P: No railroad involvement 11/29/2021.

Hwy. 112

DSGN SCHEDULED DATE: 2022ENV

50%90%

SCOPE

100%

RR

NA

(Cleveland) (HDR) (8.4 mi.) (Non-APHN) (Major Collector) /STBGP/State/

070537    Hwy. 35 – Hwy. 63 (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; Add 4'
    Shoulders
FAP NUMBER: STPR-0013(23)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 850-950 ADT.
RDWY: T.O. to CON 10/21/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 114

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Crittenden) (fisher-arnold) (4.29 mi.) (NHS) (Urban Principal Arterial) /STBGP/State/

110744    Hwy. 64 – Hwy. 70 (S)

TYPE WORK: Mill & Inlay/Overlay; Rumble Strips
FAP NUMBER: STPC-9278(12)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 7,300-13,000 ADT.
ENV: CR clearance to file 5/20/21.
RDWY: NTP to CON 10/25/21. 90% Plans to Garver 12/31/21.
TP&P: RR Coordination required with UPRR at North College St.  LM 1.18
    MP367.88  DOT# 440575K.

Hwy. 118

DSGN SCHEDULED DATE: 2023ENV

50%90%

SCOPE

100%

RR

5%

(Garland & Saline) (pickering) (8.38 mi.) (Non-APHN) (Major Collector) /STBGP/Act 416/

A60013    Hwy. 70 – Hwy. 5 (S)

TYPE WORK: 2" Overlay and Patching.
FAP NUMBER: STPR-2662(8)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,900-2,500 ADT. IOM 11/10/2021 - Project supersedes Job 061651.
ENV: CR clearance to file 8/23/21. T1CE approved 11/30/21.
RDWY: Scope to CON 8/27/21. Garver's 90% comments to CON 11/5/21. Final
    Plans to Garver 11/30/21. Final Plans to Garver 12/17/21.
TP&P: No railroad involvement - 9/29/21.

Hwy. 128

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Greene) (pickering) (8.07 mi.) (NHS) (Urban Principal Arterial) (4LG) /STBGP/Act 416/

A00011    Eightmile Creek – Missouri State Line (S)

TYPE WORK: 2" Overlay (Hwy. 135); UTBWC (Hwy. 412);
    CLRS; 2' shoulders (Hwy. 135 LM 3.09-6.05); Rumble
    Strip
FAP NUMBER: STPR-0028(59)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,300-8,500 ADT. IOM 11/10/2021 - Project supersedes Job 100988.
ENV: CR clearance to file 3/29/21. T1CE approved 11/30/21.
RDWY: Scope to CON 12/1/20. 90% Plans rec'd from CON 12/8/20. 90% Plans
    rev'd & ret'd to CON 6/28/21. Final Plans rec'd from CON 7/2/21. Garver's Final
    Comments to CON 11/6/21. Rev Finals to Garver 11/10/21 & 11/18/21. TMP
    apprv'd 1/11/22.
TP&P: No railroad involvement - 9/29/21.

Hwys. 135 & 412

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA
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Pavement Preservation Jobs

(Mississippi) (pickering) (6.48 mi.) (APHN) (Major Collector) /STBGP/Act 416/

A00016    Hwy. 312 – Hwy. 150 (S)

TYPE WORK: 2" Overlay; CLRS; 2' shoulders; Rumble
    Strips
FAP NUMBER: STPR-0047(83)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,900-6,000 ADT. IOM 11/10/2021 - Project supersedes Job 101024.
ENV: CR clearance to file 10/18/21. T1CE approved 11/30/21.
RDWY: Scope to CON 12/31/20. 90% Plans rec'd from CON 1/6/21. 90% Plans
    rev'd & ret'd to CON 8/12/21. Final Plans rec'd from CON 8/23/21. Garver's
    Final Plan comments to CON 11/7/21. Rev Finals to Garver 11/18/21. Final
    Submittal from Garver to EST 11/22/21.
TP&P: No railroad involvement - 9/29/21.

Hwy. 137

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Drew) (ICONIC) (23.39 mi.) (APHN) (Major Collector) /STBGP/Act 416/

A20013    Monticello – Hwy. 65 (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; Add 2'
    Shoulders
FAP NUMBER: STPF-0022(42)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 820-2,000 ADT. IOM 11/10/2021 - Project supersedes Job 020708.
ENV: CR clearance to file 10/19/21. T1CE apprvd 1/24/22.
RDWY: 90% Plans rec'd from CON 12/17/20. 90% Plans rev'd & ret'd to CON
    7/15/21. Final Plans rec'd from CON 7/28/21. Rev Final Submittal to Garver
    from CON 12/3/21 & 2/10/22. Garver's Rev Final Comments to CON 1/28/22 &
    2/4/22.
TP&P: Crosses UP track at DOT 425321H McGehee Sub MP 396.9.  Plans show
    an exception from log mile 22.61 to 22.62 (Approximately 47 feet west of the
    crossing and 53 feet on the east side.) Traffic will need to be rerouted across
    the crossing 10/14/2021.
        RR: Railroad MCL Required 2/9/22. SP distributed to PM, RDWY,
            Construction & District 2/25/22.

Hwy. 138

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

5%

(Craighead) (6.92 mi.) (Non-APHN) (Major Collector) /STBGP/State/

101069    Monette – Missouri State Line (S)

TYPE WORK: Level Up & 2" Overlay
BACKGROUND INFO: Project programmed on 11/1/21.
GENERAL: 2,300-2,900 ADT.
TP&P: No railroad involvement 11/2/2021.

Hwy. 139

DSGN ENVSCOPE RR

(Mississippi) (CON) (9.05 mi.) (APHN) (Minor Arterial) /STBGP/State/

101094    Poinsett Co. Line – National Ditch (S)

TYPE WORK: 1" level up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-2,900 ADT.
TP&P: No railroad coordination.

Hwy. 140

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Mississippi) (pickering) (7.76 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

101095    Hwys. 140 & 181 (Sel. Secs.) (S)

TYPE WORK: 2" Overlay (Hwy. 140, LM 14.63-17.09);
    UTBWC with Leveling (Hwy. 140, 17.09-18.40); 1" Level
    up & Overlay with Patching; 2' shoulders (Hwy. 181); Rumble Strips
FAP NUMBER: STPF-0047(89)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 670-14,000 ADT.
RDWY: T.O. to CON 10/15/21.
TP&P: No railroad involvement 11/17/2021.

Hwys. 140 & 181

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Carroll) (CON) (10.08 mi.) (Non-APHN) (Major Collector) /STBGP/State/

090612    Hwy. 62 – Missouri State Line (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 830-1,700 ADT.
ENV: CR clearance to file 6/4/21.
TP&P: No railroad involvement 12/16/2021.

Hwy. 143

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

NA

(Crittenden) (CON) (10.11 mi.) (APHN) (Minor Arterial) /STBGP/State/

110746    Hwy. 50 – Hwy. 70 (S)

TYPE WORK: UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,200-2,900 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: RR Coordination required with UPRR at Highway 147  MP15.13  DOT#
    600698P.

Hwy. 147

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

5%

(Miller) (CON) (1.18 mi.) (NHS) (Urban Freeway/Expressway) /NHPP/State/

030568    Texas State Line – East (S)

TYPE WORK: Patching
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 12,000 ADT.
TP&P: No railroad coordination.

Hwy. 151

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Mississippi) (pickering) (5.77 mi.) (Non-APHN) (Major Collector) /STBGP/Act 416/

A00014    Hwy. 181 – Hwy. 77 (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; 2' shoulders
FAP NUMBER: STPR-0047(85)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 480-880 ADT. IOM 11/10/2021 - Project supersedes Job 101022.
ENV: CR clearance to file 10/14/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 12/31/20. 90% Plans rec'd from CON 1/8/21. Garver's
    90% comments to CON 1/6/22. Final Plans to Garver 1/7/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 158

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(Craighead) (CON) (5.45 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

101078    Hwy. 463 – Hwy. 163 (S)

TYPE WORK: 1" level up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-1,200 ADT.
TP&P: 7/27/2021 Possible railroad coordination - Job extent approaches BNSF
    railway.

Hwy. 158

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Bradley) (CON) (17.48 mi.) (Non-APHN) (Major Collector) /STBGP/State/

070574    Hermitage – Hwy. 8 (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 500-720 ADT.
TP&P: RR Coordination required with FPRR at-grade on Hwy. 160 MP 21.50 LM
    5.54  DOT# 5977690D, as well as,  FPRR at-grade MP 25.68 LM 11.15 DOT#
    597693Y.

Hwy. 160

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%
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Pavement Preservation Jobs

(Poinsett) (pickering) (5.03 mi.) (Non-APHN) (Major Collector) /STBGP/Act 416/

A00024    Hwy. 214 – Hwy. 69 (S)

TYPE WORK: 2" Overlay; Add 2’ Shoulders
FAP NUMBER: STPR-0056(59)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 720-2,100 ADT. IOM 11/10/2021 - Project supersedes Job 101050.
ENV: CR clearance to file 10/21/21. T1CE approved 11/30/21.
RDWY: Scope to CON 12/1/20. 90% Plans rec'd from CON 12/3/20. 90% Plans
    rev'd & ret'd to CON 5/27/21. Final Plans rec'd from CON 6/3/21. Garver's Final
    Plan comments to CON 11/6/21. Rev Final Plans to Garver 11/18/21. Final
    Plans from Garver 11/22/21. TMP apprv'd 1/11/22.
TP&P: No railroad involvement 9/29/2021.

Hwy. 163

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Arkansas) (volkert) (25.37 mi.) (NHS) (Principal Arterial) /NHPP/Act 416/

A20016    Hwy. 1 – Hwy. 130 (S)

TYPE WORK: Leveling & 2" Overlay; 2' shoulders; Rumble
    Strips
FAP NUMBER: NHPP-0001(38)
BACKGROUND INFO: Project programmed on 11/19/21.
GENERAL: 1,800-8,500 ADT.
ENV: CR clearance to file 1/5/22. T1CE apprvd 1/24/22.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 11/10/21 & 12/2/21. Garver's
    90% Comments to CON 12/6/21. Final Plans to Garver 12/17/21.  Garver's
    Final Plans comments to CON 12/29/21. Rev Final Plans to Garver 1/7/22 &
    1/27/22. Garver's Rev Final Comments to CON 1/19/22 & 2/3/22. Final
    Submittal from Garver 2/4/22. Plans to EST 2/4/22.
TP&P: At-Grade UPRR DOT 787472W, MP 235.33, Stuttgart Industrial Lead,
    Stuttgart, At-Grade DOT 787355B, MP 253.31, Jonesboro Sub near Dewitt,
    At-Grade DOT 787359P, MP 255.25, Jonesboro Sub, near Dewitt Arkansas
    County, D2 Closed to through trains 12/1/2021.
        RR: Railroad MCL and SP Required 2/9/2022. SP distributed 2/28/2022.

Hwy. 165

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

5%

(Union) (CON) (3.67 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

070560    Hwy. 7 – Hwy. 82 (S)

TYPE WORK: 1" level up & overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 8,100-9,200 ADT.
TP&P: No railroad coordination 7/27/2021.
        RR: 7

Hwy. 167

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Independence) (pickering) (1.99 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

050441    Hwy. 25 – Hwy. 394 (Batesville) (S)

TYPE WORK: Microsurfacing; Rumble Strips
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-9026(11)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 11,000-12,000 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/22/21.
TP&P: Possible railroad coordination - PM Map shows an AKMD spur to the east
    (RxR shows no spur) 2/11/2022.

Hwy. 167

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

5%

(Pulaski) (McClelland) (2.96 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A60009    Hwy. 107 – Hwy. 67 (Sherwood) (S)

TYPE WORK: UTBWC
WORK ZONE POLICY: Significant.
FAP NUMBER: STPC-9391(20)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 15,000-22,000 ADT. IOM 11/10/2021 - Project supersedes Job
    061592.
ENV: CR clearance to file 9/23/21. T1CE approved 11/30/21.
RDWY: Scope to CON 8/3/20. 90% Plana rec'd from CON 10/22/20. 90% Plans
    rev'd & ret's to CON 11/12/20. Final Plans rec'd from CON 12/18/20. Garver's
    Comments to CON 11/9/21. Final Plan Submittal to Garver from CON 11/11/21.
    Garver's Final Plan comments to CON 11/18/21. Final Plans to EST from
    Garver 11/22/21. Rev Final Plans to EST 12/8/21.
TP&P: No railroad involvement 10/27/2021
.

Hwy. 176

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Baxter) (CON) (4.87 mi.) (APHN) (Major Collector) /STBGP/State/

090591    Bull Shoals Lake – E. of Lakeview (S)

TYPE WORK: 2" Overlay, minor shoulder widening
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,000-5,500 ADT.
ENV: CR clearance to file 6/4/21.
TP&P: No railroad involvement 12/16/2021.

Hwy. 178

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

NA

(Mississippi) (CON) (9.95 mi.) (Non-APHN) (Major Collector) /STBGP/State/

101097    N. of Dell – Gosnell (S)

TYPE WORK: 1" level up & Overlay; 2’ Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 330-340 ADT.
TP&P: No railroad coordination.

Hwy. 181

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Saline) (CON) (8.83 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

061678    Hwy. 35 – Hwy. 5 (S)

TYPE WORK: Rut Mill & 2" Overlay (LM 0-6.37); Mill &
    Overlay (LM 6.37-8.83).
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 7,200-29,000 ADT.
TP&P: RR Coordination required with BXN rr-under Hwy. 183  STR # 07297 LM
    4.88 MP 2.89  DOT# 844075F.

Hwy. 183

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Grant) (CEI) (6.63 mi.) (Non-APHN) (Major Collector) /STBGP/Act 416/

A20011    Hwy. 35 – Jefferson Co. Line (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; Add 2'
    Shoulders
FAP NUMBER: STPR-0027(31)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 570 ADT. IOM 11/10/2021 - Project supersedes Job 020692.
ENV: CR clearance to file. T1CE approved 11/30/21.
RDWY: Scope to CON 1/8/21. 90% Plans rec'd from CON 4/12/21. Garver's 90%
    comments to CON 11/9/21.  Final Submittal to Garver 12/1/21. Garver's final
    comments to CON 12/6/21. Rev Final Plans to Garver 12/14/21. Final Plans
    from Garver 12/21/21. Plans to EST 12/21/21.
TP&P: No railroad coordination - 9/29/21.

Hwy. 190

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

NA

2723/4/2022 GENERAL
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Pavement Preservation Jobs

(Cross) (CON) (3.56 mi.) (Non-APHN) (Major Collector) /STBGP/State/

110755    Hwy. 284 – Hwy. 64 (S)

TYPE WORK: 1" level up & Overlay; 2' shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 750 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: RR Coordination required with UPRR at-grade at Highway 193 LM 6.02
    MP 324.73 DOT# 438489N .

Hwy. 193

DSGN SCHEDULED DATE: 2024ENV

50%

SCOPE

100%

RR

5%

(Miller) (HDR) (3.95 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

030569    I-49 – East (S)

TYPE WORK: UTBWC; Rumble Strips
FAP NUMBER: STPF-0046(53)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,700-4,900 ADT.
RDWY: T.O. to CON 10/21/21. 90% Plans to Garver 12/17/21.
TP&P: Railroad involvement at UPRR At-Grade DOT 789719F, MP 415.73,
    Texarkana, Pine Bluff Sub, Miller County, D3 12/1/2021.
        RR: 12/7/2021 Special Provision distributed to RDWY, PM, Construction and
            District.  Will need MCL.

Hwy. 196

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

5%

(Jackson) (horner-shifrin) (6.44 mi.) (APHN) (Major Collector) /STBGP/State/

050452    Hwy. 367 – Craighead Co. Line (S)

TYPE WORK: 2" Overlay, 2' shoulders; Rumble Stripes
FAP NUMBER: STPR-0034(57)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-1,300 ADT.
RDWY: NTP to CON 10/18/21. 90% Plans to Garver 12/22/21.
TP&P: RR Coordination required with UPRR at-grade on Hwy. 226 East LM 0.02
    MP 246.38  DOT# 438168G.

Hwy. 226

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

5%

(Craighead) (pickering) (0.96 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

101052    Hwy. 226 Spur – North (Jonesboro) (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,100 ADT. City to accept ownership of Hwy. 226 between Hwy. 226
    Spur and Hwy. 63 upon completion of this project and Job 100657.  ARDOT to
    cover all costs and handle all phases.  Agreement with City executed 6/20/18.
RDWY: 95% - Scope to CON 7/30/20. 90% Plans rec'd from CON 8/13/20. 90%
    Plans rev'd & ret'd to CON 2/18/21. Final Plans rec'd from CON 2/18/21.
TP&P: No railroad involvement as of 5/25/2021

Hwy. 226

DSGN SCHEDULED DATE: 2024ENV

95%

SCOPE

100%

RR

NA

(Garland) (CON) (4.53 mi.) (Non-APHN) (Major Collector) /STBGP/State/

061652    Sunshine – Hwy. 270 (S)

TYPE WORK: UTBWC; Add 2' Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,200-4,500 ADT.
TP&P: No railroad involvement.

Hwy. 227

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Lawrence) (dist) (5.17 mi.) (Non-APHN) (Major Collector) /STBGP/Act 416/

A00013    Hwy. 349 – Hwy. 63 (S)

TYPE WORK: Spot Leveling & 1-1/2" Overlay; 2' shoulders
FAP NUMBER: STPR-0038(60)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 270 ADT. IOM 11/10/2021 - Project supersedes Job 101021.
ENV: CR clearance to file 10/14/21. T1CE apprvd 1/24/22.
RDWY: 95% - 90% Plans rec'd from Dist 9/17/20. 90% Plans rev'd & ret'd to Dist
    1/20/21.
TP&P: No railroad involvement 10/11/2021.

Hwy. 228

DSGN SCHEDULED DATE: 05-2022ENV

100%95%

SCOPE

100%

RR

NA

(Saline) (CON) (9.25 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

061680    Grant Co. Line – Hwy. 67 (S)

TYPE WORK: Rut Mill & 2" Overlay; Add 2' Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 530-10,000 ADT.
TP&P: RR Coordination required with UPRR at-grade LM 3.19 MP 377.28  DOT#
    437730J.

Hwy. 229

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Saline) (halff) (2.13 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

061681    I-30 – King Rd. (S)

TYPE WORK: Rut Mill & 2" Overlay; Add 2' Shoulders;
    Rumble Strips/Stripes
FAP NUMBER: STPF-0062(56)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,400-3,200 ADT.
RDWY: NTP to CON 10/25/21. 90% Plans to Garver 12/29/21.
TP&P: No railroad involvement 11/2/2021.

Hwy. 229

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Sharp) (pickering) (11.76 mi.) (Non-APHN) (Major Collector) /STBGP/Act 416/

A50013    Cave City – Lawrence Co. Line (S)

TYPE WORK: 2” Overlay; Add 2’ Shoulders
FAP NUMBER: STPR-0067(32)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,500-2,900 ADT. IOM 11/10/2021 - Project supersedes Job 050408.
ENV: CR clearance to file 9/14/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 12/14/20. 90% Plans rec'd from CON 12/29/20. 90% Plans
    rev'd & ret'd to CON 7/16/21. Final Plans rec'd from CON 7/23/21. Final Plans
    rev'd & ret'd by Garver to CON 12/29/21. Rev Final Plans to Garver 1/3/22.
    Final Plans to EST 1/26/22. TMP apprv'd 2/2/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 230

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

2733/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110755
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030569
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/050452
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101052
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061652
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/A00013
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061680
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061681
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/A50013


Pavement Preservation Jobs

(Miller) (ICONIC) (7.29 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A30014    Hwy. 67 – Hwy. 71 (Texarkana) (S)

TYPE WORK: 2" Overlay; 2' shoulders (LM 3.07-7.28);
    Rumble Stripe
FAP NUMBER: STPC-9414(42)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,200-2,500 ADT. IOM 11/10/2021 - Project supersedes Job 030538.
ENV: CR clearance to file 9/16/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 7/27/20. 90% Plans rec'd from CON 8/20/20. 90% Plans
    rev'd & ret'd to CON 10/19/20. Final Plans rec'd from CON 11/9/20. Rev Finals
    to Garver from CON 12/3/21, 12/17/21, & 12/21/21. Rev Final commnets to
    CON from Garver 12/15/21. Final Plans from Garver 12/29/21. Plans to EST
    12/29/21.
TP&P: Crosses UP Track at DOT 450590P Little Rock Sub MP 485.71 and DOT
    787650F Pine Bluff Sub MP 414.40. 10/14/2021 Two RR Exceptions included
    in plans from LM 0.104 to 0.109 and 5.207 to 5.210 10/14/2021.
        RR: Special Provision drafted 2/28/2022.

Hwy. 237

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

5%

(Phillips) (CON) (9.88 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

110784    Co. Rd. 300 – Hwy. 1 (Sel. Secs.) (S)

TYPE WORK: UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-2,400 ADT.
TP&P: Crosses UP DOT 426174B, MP 325.50, Helena Sub in Lexa, Phillips
    County 12/16/2021.

Hwy. 242

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Sebastian) (crafton-tull) (2.21 mi.) (NHS) (Urban Minor Arterial) /STBGP/State/

040838    I-540 – Hwy. 45 (S)

TYPE WORK: 2" Mill & 5" Concrete Overlay; Rumble
    Stripes
FAP NUMBER: STPF-0065(64)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-13,000 ADT.
RDWY: NTP to CON 10/25/21.
TP&P: No railroad involvement 7/27/2021.

Hwys. 253 & 271

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Sebastian) (CEI) (6.71 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A40010    Hwy. 64 – Hwy. 64 (Riverfront Dr.) (Fort Smith) (S)

TYPE WORK: Mill & Overlay; Rumble Strips
FAP NUMBER: STPC-9150(35)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,800-4,500 ADT. IOM 11/10/2021 - Project supersedes Job 040768.
ENV: CR clearance to file 10/13/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 7/30/20. 90% Plans rec'd from CON 8/10/20. 90% Plans
    rev'd & ret'd to CON 10/2/20. Final Plans rec'd from CON 10/20/20. Rev Scope
    to CON 2/5/21. Prelim Est to PM 5/14/21. Rev Final Plans rec'd from CON
    8/13/21. Rev Final Plans to Garver from CON 1/12/22. Rev Final Plan
    comments to CON 1/27/22. Final Plans from Garver 2/9/22. Plans to EST
    2/9/22.
TP&P: On Hwy. 255 section 5X job crosses DOT 670556P 1st Sub MP 416.42
    Owned by A&M , DOT 670554B 1st Sub MP 415.42 owned by A&M & leased
    by FSRR & KCS, DOT 428346N FSR Sub MP 507.81 owned by UP and leased
    by FSRR. On Hwy. 255 section 5 job crosses DOT 434511K FSR Sub MP
    507.80 owned by UP & leased by A&M, DOT 670561L, 1st Sub, MP 415.36
    owned by A&M is the new DOT for this exact location.
        RR: 10/25/21 Plans received from RDWY. 10/28/21 Received verification of
            crossing ownership. 11/2/21 MCL requested & plans sent to Benesch (UP
            Call Center) Inquiry# 3665. 11/10/21 RDWY confirmed new plans being
            prepared. 11/16/21 Responses from RDWY sent to Benesch for review.
            12/8/21 Confirmed by RR that DOT 670560E closed in FRA & new DOT
            for exact location is now 670561L. MCL received with incorrect DOT.
            Corrected MCL received from UPRR 1/31/22. MCL distributed 2/1/22. SP
            distributed to RDWY, PM, Construction & District 2/7/22.  2/24/22: RR
            Coordination Complete unless new exceptions are identified during design.

Hwy. 255

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

100%

(Jefferson) (neel-schaffer) (2.88 mi.) (NHS) (Urban Minor Arterial) /NHPP/State/

020755    I-530 – Baldwin Rd. (White Hall) (S)

TYPE WORK: 1" level up & UTBWC. Add 2' shoulders (LM
    1.370-2.297)
FAP NUMBER: NHPP-9452(2)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,400-6,300 ADT.
RDWY: T.O. to CON 10/20/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 256

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Washington) (CEI) (8.29 mi.) (NHS) (Urban Principal Arterial) /NHPP/STBGP/State/

040843    Hwy. 45 – Randall Wobbe Ln. (Fayetteville & Springdale) (S)

TYPE WORK: UTBWC
WORK ZONE POLICY: Significant.
FAP NUMBER: STPC-9142(52)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 16,000-29,000 ADT.
RDWY: NTP to CON 10/26/21.
TP&P: Railroad involvement at A&M At-Grade DOT 667163D, MP 342.40, Fort
    Smith Sub., Springdale, Washington County, D4 12/1/2021.

Hwy. 265

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

2743/4/2022 GENERAL
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Pavement Preservation Jobs

(Montgomery) (CEI) (9.38 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/Act 416/

A80012    Mount Ida – Garland Co. Line (Sel. Secs.) (S)

TYPE WORK: 2" Overlay (0-7.41); Thin Overlay (1")
    (9.25-9.74; 12.17-13.79); CLRS; Rumble Strips/Stripes
FAP NUMBER: NHPP-0049(21)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 3,000-7,400 ADT. IOM 11/10/2021 - Project supersedes Job 080584.
    IOM 12/30/19: Combined 080593 into this project.
ENV: CR clearance to file 10/13/21. T1CE approved 11/30/21.
RDWY: Scope to CON 1/8/21. 90% Plans rec'd from CON 4/12/21. Garver's 90%
    Comments to CON 11/4/21. Garver's Final Plan comments to CON 12/6/21.
    Rev Finals to Garver 12/1/21 & 12/14/21. Final Plans from Garver 12/21/21.
    Plans to EST 12/21/21.
TP&P: No railroad involvement 9/29/2021.

Hwy. 270

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Garland) (mcclelland) (4.32 mi.) (NHS) (Urban Freeway/Expressway) (4LG) /NHPP/Act 416/

A60014    Hwy. 7 – AKMD RR Overpass (S)

TYPE WORK: Mill & Overlay; Rumble Strips
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0026(44)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 7,400-41,000 ADT. IOM 11/10/2021 - Project supersedes Job
    061653.
ENV: CR clearance to file 10/20/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 8/16/21. 90% Plans rec'd from CON 9/20/21. Garver's
    90% comments to CON 1/12/22. Final Submittal to Garver 1/12/22. Garver's
    Final Comments to CON 1/31/22. Rev Final Plans to Garver 2/1/22. Final
    Submittal from Garver 2/4/22. Plans to EST 2/4/22.
TP&P: No railroad coordination 10/15/2021.
        RR: Plans show bridge 05780 LM 4.389 to LM 4.434 as an exception.  No
            work will be performed over the structure 10/15/2021.

Hwy. 270

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(Hot Spring) (bridgefarmer) (3.57 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

061658    Stone Quarry Creek – I-30 (S)

TYPE WORK: Mill & Overlay; Rumble Strips
FAP NUMBER: NHPP-0030(31)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 13,000 ADT.
RDWY: NTP to CON 10/25/21. 90% Plans to Garver 12/14/21.
TP&P: Railroad involvement at AKMD RR-Under DOT 934756G, MP 395.50,
    Unknown Sub., W. of Butterfield, Hot Spring County, D6 (STR # 06026)
    12/1/2021.

Hwy. 270

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

5%

(Grant) (CON) (7.88 mi.) (NHS) (Principal Arterial) /NHPP/State/

020747    Saline River – Hwy. 46 (Sel. Secs.) (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,100-8,600 ADT.
TP&P: No railroad coordination 11/2/2021.

Hwy. 270

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Grant & Jefferson) (CON) (5.47 mi.) (NHS) (Principal Arterial) /NHPP/State/

020748    Hurricane Creek – Hwy. 104 (Sel. Secs.) (S)

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,700-6,100 ADT.
TP&P: No railroad coordination 11/2/2021.

Hwy. 270

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Dallas) (CON) (15.25 mi.) (Non-APHN) (Major Collector) /STBGP/State/

070548    Hwy. 9 – Fordyce (S)

TYPE WORK: 1" Level Up & Overlay with Patching
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 380-660 ADT.
TP&P: No railroad involvement 7/27/2021.

Hwy. 273

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Howard) (m.baker) (9.4 mi.) (Non-APHN) (Major Collector) /STBGP/State/

030560    Hwy. 70 – Center Point (S)

TYPE WORK: 1" Level Up & Overlay; Add 2' Shoulders
FAP NUMBER: STPR-0031(41)
BACKGROUND INFO: Project programmed on 4/29/21. Project renamed on
    7/21/21.
GENERAL: 1,400-2,000 ADT.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/15/21.
TP&P: Railroad involvement at Dequeen and Eastern at-grade DOT 845233G,
    MP 7.99, Unknown Sub., E. of Dierks, Howard County, D3 12/1/2021.

Hwy. 278

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

5%

(Hempstead & Howard) (CON) (5.67 mi.) (APHN) (Minor Arterial) /STBGP/State/

030554    Nashville – Hwy. 332 (S)

TYPE WORK: Mill & Overlay with Patching; 2' shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,800-5,400 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwy. 278

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Hempstead) (burns-mcd) (10.8 mi.) (APHN) (Minor Arterial) /STBGP/State/

030550    Hwy. 332 – Washington (S)

TYPE WORK: Thin Overlay (1") (LM 4.60-9.29); Mill &
    Overlay (LM 9.29-15.40); Rumble Strips/Stripes
FAP NUMBER: STPR-0029(35)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,400-2,500 ADT.
RDWY: T.O. to CON 10/15/21.
TP&P: Possible railroad involvement. Roadway is parallel to UPRR line
    12/1/2021.

Hwy. 278

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

(Hempstead & Nevada) (CON) (18.37 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

030556    Hwy. 29 – Rosston (S)

TYPE WORK: 2" Overlay with Patching & Leveling
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,500-4,300 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwy. 278

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

(Nevada) (CON) (10.76 mi.) (APHN) (Minor Arterial) /STBGP/State/

030574    Hwy. 371 – Ouachita Co. Line (S)

TYPE WORK: 1" Mill & 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,200-1,300 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwy. 278

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

2753/4/2022 GENERAL
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Pavement Preservation Jobs

(Ouachita) (pickering) (4.61 mi.) (APHN) (Minor Arterial) /STBGP/Act 416/

A70010    Hwy. 79 – Calhoun Co. Line (East Camden) (S)

TYPE WORK: Thin Overlay (1.5") (0.000-1.134); 2" Overlay
    (1.134-4.608); CLRS; Rumble Strips/Stripes
FAP NUMBER: STPR-0052(28)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,800-9,700 ADT. IOM 11/10/2021 - Project supersedes Job 070495.
ENV: CR clearance to file 10/14/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 2/4/21. 90% Plans rec'd from CON 2/17/21. Garver's 90%
    Comments to CON 12/30/21. Final Plans to Garver 1/4/22. Final Plans from
    Garver 1/20/22. Final Plans to EST 1/24/22. TMP apprv'd 2/23/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 278

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(Bradley) (volkert) (4.6 mi.) (APHN) (Minor Arterial) /STBGP/State/

070525    Warren – West (S)

TYPE WORK: Mill & Overlay; Rumble Strips
FAP NUMBER: STPR-0006(43)
BACKGROUND INFO: Project programmed on 4/29/21.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/17/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 278

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Bradley) (pickering) (3.78 mi.) (APHN) (Urban Minor Arterial) /STBGP/Act 416/

A70011    Hwy. 278B – Drew Co. Line (S)

TYPE WORK: Level, UTBWC & Fog Seal Shoulders
    (2.59-4.10) / Mill & Overlay (4.10-6.75); Rumble Strips
FAP NUMBER: STPF-0006(40)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 5,200-5,800 ADT. IOM 11/10/2021 - Project supersedes Job 070500.
ENV: CR clearance to file 10/14/21. T1CE approved 11/30/21.
RDWY: Scope to CON 1/21/21. 90% Plans rec'd from CON 2/16/21. Garver's
    90% Comments to CON 11/15/21. Final Plans to Garver 11/18/21. Final Plans
    from Garver to EST 11/22/21. TMP apprv'd 1/11/22.
TP&P: No railroad involvement - 9/29/21.

Hwy. 278

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Drew) (CON) (4.8 mi.) (APHN) (Minor Arterial) /STBGP/State/

020741    Bradley Co. Line – Wilmar (S)

TYPE WORK: Mill & Inlay/Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,200-6,000 ADT.
TP&P: RR Coordination required with AKMD at-grade on Hwy. 278  LM 2.44 MP
    454.50  DOT# 441446Y.

Hwy. 278

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Greene) (horner-shifrin) (5.49 mi.) (Non-APHN) (Major Collector) /STBGP/State/

101085    Randolph Co. Line – Delaplaine (S)

TYPE WORK: 1" level up & Overlay with Patching; 2'
    shoulders
FAP NUMBER: STPR-0028(66)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 660 ADT.
RDWY: NTP to CON 10/18/21. 90% Plans to Garver 12/22/21.
TP&P: Job extent meets at UPRR At-Grade DOT 437920M, MP 207.68, Hoxie
    Sub., Delaplaine, Greene County, D10 12/1/2021.

Hwy. 304

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

5%

(Lonoke) (mcclelland) (2.98 mi.) (APHN) (Urban Major Collector) /STBGP/State/

061664    Hwy. 38 – Hwy. 367 (Ward) (S)

TYPE WORK: Shoulders & resurfacing; Add 2' Shoulders
FAP NUMBER: STPR-0043(44)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,200-5,500 ADT.
RDWY: NTP to CON 10/29/21.
TP&P: Railroad involvement at UPRR at-grade DOT# 437829U, MP 317.90,
    Hoxie Sub, Ward, Lonoke County 12/1/2021.

Hwy. 319

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

5%

(Pope) (5.11 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

080680    Lake Dardanelle State Park – Hwy. 7 (Russellville) (S)

TYPE WORK: Resurfacing; shoulder widening (where
    applicable).
BACKGROUND INFO: Project programmed on 6/11/21.
GENERAL: 1,700-3,200 ADT. City to accept ownership of Hwy. 326 from Lake
    Dardanelle State Park to Hwy. 7 upon completion of improvements. Agreement
    executed 4/16/21.
TP&P: No railroad involvement 6/16/2021.

Hwy. 326

DSGN ENV

5%

SCOPE

100%

RR

NA

(Pulaski) (McCelland) (4.03 mi.) (APHN) (Urban Minor Arterial) /STBGP/Earmark/Act 416/

A60012    I-30 – Hwy. 367 (Little Rock) (S)

TYPE WORK: Mill & Inlay
WORK ZONE POLICY: Significant.
FAP NUMBER: STPC-9253(97)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 11,000-22,000 ADT. IOM 11/10/2021 - Project supersedes Job
    061599.
ENV: CR clearance to file 9/30/21. T1CE approved 11/30/21.
RDWY: Scope to CON 8/3/20. 90% Plans rec'd from CON 10/21/20. 90% Plans
    rev'd & ret'd to CON 2/18/21. Final Plans rec'd from CON 3/12/21. Garver's
    Final Plan comments to CON 11/4/21 & 11/22/21. Rev Final Plans from CON to
    Garver 11/18/21 & 11/23/21.  Final Submittal from Garver rec'd 12/2/21. Rev
    Final Plans to EST 12/8/21.
TP&P: UPRR DOT 597479U Hot Springs Ind Lead, 3.63. Exception on UPRR
    DOT 920322D, Hot Springs Sub, MP 3.63.
        RR: Per district work will not impact structure (06827) & no coordination is
            needed at DOT 920322D 10/7/21 - UPRR has requested a TMP. 9/30/21
            MCL requested. Inquiry# 3483. 10/4/21  DOT 920322D Little Rock Sub,
            MP 353.35 (rr-under) (excluded from MCL - no work over ROW) & DOT
            597479U. Structure 06827 exclusion. TMP requested for DOT 597479U.
            10/8/21 District recommended work be performed up to the at-grade
            crossing. 10/12/21 RDWY advised consultant to revise plans to include
            at-grade crossing on plans. 10/26/21 Follow-up email to RDWY for status
            of plan update. 11/9/21 Email sent to RDWY requesting ETA of updated
            TMP. 11/10/21 Updated TMP sent to Benesch. 11/17/21 Status update
            requested from Benesch. 11/18/21 Benesch verified MCL request
            submitted to UPRR on 11/16/21. 11/23/21 Special Provision distributed to
            RDWY, Construction, District and PM. 12/5/21 MCL rec'd from UPRR.
            12/6/21 MCL sent to Construction. 12/8/21 Revised SP distributed to PM,
            RDWY, District and Construction. RR coordination complete.

Hwy. 338

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

100%

2763/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/A70010
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/070525
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Pavement Preservation Jobs

(Craighead) (pickering) (0.95 mi.) (APHN) (Urban Major Collector) /STBGP/State/

101051    I-555 – Hwy. 18 (Jonesboro) (S)

TYPE WORK: 2" Overlay
FAP NUMBER: STPC-9227(92)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 2,300-7,500 ADT.
ENV: CR clearance to file 10/20/21.
RDWY: Scope to CON 7/30/20. 90% Plans rec'd from CON 8/11/20. 90% Plans
    rev'd & ret'd to CON 11/13/20.
TP&P: Crosses BN Track at DOT 672543V Thayer South Sub MP 424.33 and
    DOT 672541G, Thayer South Sub MP 420.00

Hwy. 351

DSGN SCHEDULED DATE: 2022ENV

50%95%

SCOPE

100%

RR

5%

(Craighead) (CON) (7.25 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

101080    Jonesboro – Greene Co. Line (S)

TYPE WORK: Microsurfacing
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,200-11,000 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwy. 351

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Hempstead & Howard) (HNTB) (17.62 mi.) (Non-APHN) (Major Collector) /STBGP/State/

030555    Mineral Springs – McNab (S)

TYPE WORK: 2" Overlay; Add 2' Shoulders (Sec. 1); Add
    4' Shoulders (Sec. 2)
FAP NUMBER: STPR-2931(2)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,500-3,300 ADT.
TP&P: No railroad involvement 11/17/2021.

Hwy. 355

DSGN SCHEDULED DATE: 2023ENV

5%

SCOPE

100%

RR

NA

(Pulaski) (pickering) (8.59 mi.) (NHS) (Urban Minor Arterial) /NHPP/Act 416/

A60016    I-40 – Military Dr. (S)

TYPE WORK: Mill & Replace; Add 2' Shoulders
FAP NUMBER: NHPP-0060(68)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,700-8,700 ADT. IOM 11/10/2021 - Project supersedes Job 061749.
    All Bids rejected January 2022.
ENV: CR clearance to file 10/20/21. T1CE approved 11/18/21.
RDWY: Scope to CON 6/25/21. 90% Plans rec'd from CON 7/14/21. Garver's
    90% comments to CON 10/13/21. Final Plans to Garver from CON 10/15/21.
    Garver's Final Submittal to EST 10/20/21. TMP apprv'd 12/8/21.
TP&P: No railroad coordination 10/11/2021.
        RR: 9/29/2021 MCL requested. Inquiry# 3515. 10/7/2021 Email sent to Ryan
            to withdraw the MCL. RR no longer needed. 10/11/2021 Email sent to
            Roadway and District notifying them of the MCL withdrawal.

Hwy. 365

DSGN SCHEDULED DATE: 2022ENV

100%100%

SCOPE

100%

RR

NA

(Pulaski) (McClelland) (1.15 mi.) (NHS) (Urban Principal Arterial) /STBGP/Act 416/

A60010    Hwy. 70 – E. Roosevelt Rd. (Little Rock) (S)

TYPE WORK: Mill & Inlay
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPC-9253(98)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 4,900-15,000 ADT. IOM 11/10/2021 - Project supersedes Job
    061593.
ENV: CR clearance to file 9/30/21. T1CE apprvd 1/24/22.
RDWY: Scope to CON 8/3/20. 90% Plans rec'd from CON 10/21/20. 90% Plans
    rev'd & ret'd to CON 1/20/21. Garver's 90% Comments to CON 12/30/21. Final
    Plans to Garver 1/7/22. Garver's Final Comments to CON 1/31/22. Rev Final
    Plans to Garver 2/2/22. Final Plans from Garver 2/7/22. Plans to EST 2/7/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 365

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(White) (mcclelland) (6.04 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

050465    Hwy. 67B – Hwy. 13 (S)

TYPE WORK: 1" level up & UTBWC; Rumble Strips
FAP NUMBER: STPF-0073(94)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,000-8,300 ADT.
RDWY: NTP to CON 10/29/21. 90% Submittal to Garver 12/8/21.
TP&P: Possible railroad involvement. Roadway is parallel to UPRR line
    12/1/2021.

Hwy. 367

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

5%

(Hempstead) (mcclelland) (17.75 mi.) (Non-APHN) (Major Collector) /STBGP/Act 416/

A30009    Howard Co. Line – Blevins (S)

TYPE WORK: 2" Overlay
FAP NUMBER: STPR-0029(33)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,200-2,700 ADT. IOM 11/10/2021 - Project supersedes Job 030515.
ENV: CR clearance to file 9/14/21. T1CE apprvd 12/28/21.
RDWY: Scope to CON 1/14/21. 90% Plans rec'd from CON 3/19/21. Garver's
    90% Comments to CON 2/10/22. Garver's Final Comments to CON 2/16/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 371

DSGN SCHEDULED DATE: 05-2022ENV

100%100%

SCOPE

100%

RR

NA

(Hempstead & Nevada) (mcclelland) (11.98 mi.) (Non-APHN) (Major Collector) /Act 416/

A30005    Blevins – Prescott (S)

TYPE WORK: 3/4" Rut Mill & 2" Overlay
FAP NUMBER: ACSTPR-2950(1)
BACKGROUND INFO: Project programmed on 2/6/20. Project renamed on
    6/1/20.
GENERAL: 1,400-1,800 ADT. IOM 02/06/2020 - Supersedes Job 030513.
ENV: CR clearance letter to SHPO 9/23/20, response 9/23/20. T1CE approved
    11/30/21.
RDWY: Scope to CON 1/14/21. 90% Plans rec'd from CON 3/31/21. Garver's
    90% Comments to CON 11/6/21. Final Plans to Garver 11/18/21. Final Plans
    from Garver to EST 11/23/21. TMP apprv'd 1/26/22.
TP&P: No railroad involvement 9/29/2021.

Hwy. 371

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

(Nevada) (CON) (11.42 mi.) (APHN) (Minor Arterial) /STBGP/State/

030577    Rosston – Columbia Co. Line (S)

TYPE WORK: 2" Overlay; Rumble Strips
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,300-3,100 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwy. 371

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

2773/4/2022 GENERAL
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Pavement Preservation Jobs

(Columbia) (CON) (9.3 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

070544    Magnolia – South (S)

TYPE WORK: 1" level up & UTBWC; Fog Seal Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,800-5,800 ADT.
TP&P: No railroad involvement 7/27/2021.

Hwy. 371

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Columbia) (HDR) (5.17 mi.) (APHN) (Minor Arterial) /STBGP/State/

070545    Taylor – Louisiana State Line (S)

TYPE WORK: Mill & UTBWC; Patch & Seal Shoulders;
    Rumble Strips
FAP NUMBER: STPR-0014(43)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,500-2,700 ADT.
RDWY: T.O. to CON 10/21/21. 90% Plans to Garver 12/17/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 371

DSGN SCHEDULED DATE: 2023ENV

90%

SCOPE

100%

RR

NA

(Lonoke) (CON) (12.28 mi.) (Non-APHN) (Major Collector) /STBGP/State/

061665    Hwy. 70 – Hwy. 232 (S)

TYPE WORK: 2" Overlay; Add 2' Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 150-340 ADT.
TP&P: No railroad involvement 12/16/2021.

Hwy. 381

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Benton) (CEI) (8.35 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/Act 416/

A90014    Siloam Springs – Washington Co. Line (S)

TYPE WORK: UTBWC (include shoulders); Rumble Strips
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0004(813)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 20,000-21,000 ADT. IOM 11/10/2021 - Project supersedes Job
    090548.
ENV: T1CE apprvd 1/24/22.
RDWY: Scope to CON 7/30/20. 90% Plans rec'd from CON 9/11/20. 90% Plans
    rev'd & ret'd to CON 1/20/21. Final Plans rec'd from CON 2/16/21. Garver's
    comments to CON 1/4/22. Final Plans to Garver 1/18/22. Garver's Final
    Comments to CON 1/28/22.
TP&P: No railroad involvement 10/11/2021.

Hwy. 412

DSGN SCHEDULED DATE: 04-2022ENV

100%100%

SCOPE

100%

RR

NA

(Washington) (burns-mcd) (10.93 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

040798    Butterfield Coach Rd. – Madison Co. Line (S)

TYPE WORK: Mill & Inlay/Overlay; Rumble Strips
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0072(58)
BACKGROUND INFO: Project programmed on 1/24/19.
GENERAL: 11,000-20,000 ADT.
ENV: PIF to SHPO 2/20/19; conc recd 3/1/19. T1 CE apprvd 3/11/19.
RDWY: T.O. to CON 10/15/21. 90% Plans to Garver 12/20/21.
TP&P: No railroad involvement 11/17/2021.

Hwy. 412

DSGN SCHEDULED DATE: 2023ENV

100%90%

SCOPE RR

NA

(Greene) (CON) (5.32 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

101086    Hwy. 49 – Hwy. 412B (S)

TYPE WORK: UTBWC (LM 0-2.68); UTBWC with Leveling
    (LM 2.68-5.32)
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 8,500-14,000 ADT.
TP&P: RR Coordination required with UPRR rr-under on Hwy. 412 STR # A7223
    LM 6.23 MP 106.36 DOT# 440668E.

Hwy. 412

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

5%

(Drew) (CON) (11.99 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

020742    Ashley Co. Line – Monticello (Sel. Secs.) (S)

TYPE WORK: 1" level up & UTBWC. UTBWC with Profile
    Milling (Sec. 4 LM 0-2.051)
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,900-15,000 ADT.
TP&P: No railroad coordination 11/2/2021.

Hwy. 425

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Lincoln) (CON) (13.8 mi.) (NHS) (Principal Arterial) /NHPP/State/

020756    Star City – Jefferson Co. Line (S)

TYPE WORK: Mill & Inlay/Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,100-7,200 ADT.
TP&P: No railroad involvement 12/16/20021.

Hwy. 425

DSGN SCHEDULED DATE: 2024ENVSCOPE

100%

RR

NA

(Jefferson) (ICONIC) (2.81 mi.) (Non-APHN) (Urban Major Collector) /STBGP/Act 416/

A20012    Harding Ave. – I-530 (Pine Bluff) (S)

TYPE WORK: Mill & Overlay/Inlay
FAP NUMBER: STPC-9345(48)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: IOM 11/10/2021 - Project supersedes Job 020696.
ENV: CR clearance to file 9/30/21.T1CE approved 11/30/21.
RDWY: Scope to CON 12/18/20. 90% Plans rec'd from CON 2/8/21. Rev 90%
    Plans to Garver 11/19/21. Rev 90% Plan comments from Garver to CON
    11/22/21, 11/23/21, & 12/1/21.  Rev Finals to Garver from CON 12/3/21. Final
    from Garver rec'd 12/13/21 & 12/15/21. Plans to EST 12/13/21 & 12/15/21.
TP&P: No railroad involvement - 9/29/21.

Hwy. 463

DSGN 02-2022 LETTINGENV

100%100%

SCOPE

100%

RR

NA

2783/4/2022 GENERAL
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LPA Jobs

(Crittenden) (city) (Non-APHN) (Urban Minor Collector) /Earmark/Local/

110509    BNSF Railroad Overpass (Marion) (S)

TYPE WORK: New Railroad Overpass
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2010-2013 STIP. Project programmed on 11/15/06. Project renamed on
    6/9/08, 10/15/18, & 6/5/20.
GENERAL: City's CON to handle design, Env, and CENG.  City to handle advertising & awarding bid.  ROW & Util to be
    handled by city.  As of 5/23/2008, on hold pending technical correction for Earmarked funds.  2009 Appropriations Act
    corrected one category of funds.  Still waiting for two additional categories to be corrected.  Resolution & Agreement
    sent to City 9/16/10 - never received from Mayor.  Agreement w/City signed 6/4/12.
ENV: Coord from FHWA to Osage and United Keetoowah Cherokee tribes 4/27/09. RTA for 23 structures to SHPO
    7/20/11, 5 structures declared eligible 8/17/11. PI held in Marion on 2/11/14,  1/19/17, and 11/8/18. SHPO concurrence

    recd 6/19/17. Draft T3 CE recd 10/5/17; cmts retd 10/25/17; draft to FHWA 11/27/17; apprvd 12/6/17.
SUR: DSUR date to CON 2/1/13.
        DSUR: Aerial photo flown 01/03/08.  Control Surveys 75%.
RDWY: No Floodplain SP req'd. Kickoff meeting held 10/17/13. Loc & Des Doc apprv'd 1/30/19. 30% Plans rec'd from
    City's Con 3/28/18. 30% Plans rev'd & ret'd to City's Con 4/12/18. 60% Plans rec'd from City's Con 8/27/18. 60% Plans
    rev'd & ret'd to City's Con 9/14/18. ROW & UTIL req'mts to ROW 1/10/19. RDWY Info to ENV 3/8/19. 90% Plans rec'd
    from City's Con 6/21/19. 90% Plans rev'd & ret'd to City's Con 9/27/19. Final Plans rec'd from City's Con 2/4/20. Final
    Plans rev'd & ret'd to City's Con 5/22/20. Final Plans apprv'd 5/22/20. Rev Final Plans rec'd from City's Con 6/10/20 &
    12/8/20. Rev Finals rev'd & ret'd to City's Con 6/29/20.
ROW: By City. 90% Plans (16 trs.) Rev 90% Plans rec'd from City's CON 5/6/20. Auth Rec'd 2/5/21. UFI 5/17/12. City
    handling Utls.
BR: (SWP) Layout 100%. Rec'd. 60% plans 7/6/18. Ret'd. comments - 60% plans 8/21/18. Comments addressed
    10/9/18. Rec'd 90% Bridge plans 5/30/19.
TP&P: Railroad Involvement, BNSF. Pending DOT
        RR: Sent DRAFT Special Provision to City Consultant (Parsons - Robert McIvor) on 6/4/2020

Jan 19 Dec 17

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022
STIP FFY: 2021

ENV

TBD100%15%20%CCON100%100%CCONNA

Dec 16

2793/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110509


LPA Jobs

(Crittenden) (city) (2.31 mi.) (Non-APHN) (Urban Minor Arterial) /Attrib/Local/

110676    South Loop Extension (West Memphis) (S)

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 1/18/17.
GENERAL: 1,900 ADT. City to handle all phases. Agreement with City signed 1/5/17. PE deposit received 3/2/17.
ENV: Tribal consultation sent 7/13/17. SHPO recommends CR survey 8/9/18. PI held 9/25/18 in West memphis. CRS
    report to SHPO 2/12/19; cmts recd 2/25/19. Draft EA submitted for review 3/21/19; approvd 6/5/19. LDPH scheduled
    7/23/19 @ West Memphis Civic Center (East Room), 212 W. Polk Ave., West Memphis. FONSI to FHWA 8/22/19;
    apprvd 8/23/19.
SUR: PSUR from B&F archived 11/27/18.
RDWY: Floodplain SP req'd. Kick Off Meeting held 4/23/18. 30% Plans rec'd from City 6/4/19. 30% Plans rev'd & ret'd to
    City 8/27/19. 60% Plans rec'd from CON 3/18/20. 60% Plans rev'd & ret'd to CON 4/15/20. UTIL req'mts to ROW

    5/15/20. ROW req'mts to ROW 8/11/20. 90% Plans rec'd from City's Con 9/22/20. Loc & Des Doc apprv'd 11/4/20.
    90% Plans rev'd & ret'd to City's Con 12/14/20.
ROW: Plans 50% (12 trs.) 90% plans rec'd from City 7/12/21. UFI 8/21/19.
BR: (SWP) RCBC. Rec'd. 90% plans 9/24/20. Ret'd. comments 90% plans 12/3/20.
TP&P: RR Involvement: crossing of WM City track.
        RR: City to handle all phases;  Received 60% plans from Roadway (David Baker) for our review 4/13/20.   PE
            Agreement executed 1/20/20.

Aug 20 Jun 19

DSURPLAN

RQD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBD90%10%10%CCON90%90%CCONNA

(Crittenden) /HIP/COVID-U/Local/

110815    Ten Mile Bayou Str. & Apprs. (Rich Rd.) (West Memphis) (S)

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 9/9/21.
GENERAL: Agreement with City executed 7/15/21.
BRIDGE INFO: 24056 (29.25, Br. Repl., P0, SD, Deck 6, Super. 6, Sub. 4, 1965)
TP&P: No railroad involvement 9/10/2021

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%

2803/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110676
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110815


LPA Jobs

(Drew) /Earmark/Local/

020480    Southeast Arkansas Intermodal Facility (Ph. II) (Wilmar) (S)

TYPE WORK: Construct access road.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: BBF-CPF-0022(31)
BACKGROUND INFO: First appeared in the 2010-2013 STIP. Project programmed on 9/10/08.
GENERAL: Intermodal Authority's CON to handle design and Env.  Intermodal Authority to handle ROW & Util,
    advertising & awarding bid, and CENG.  Intermodal Authority auth to issue W.O. 4/9/07.  Contract for eng services
    signed 3/30/07.  FHWA project auth 4/5/07.  W.O. issued 4/18/07.  Agreement w/Authority signed 5/20/08.  Federal
    funds authorized for construction 9/16/08.  Project deferred by Authority and federal funds released 3/10/11.
ENV: EA apprvd 4/22/02 under Job 020466.  FONSI issued 7/3/2002.  Design reassess apprvd 1/15/08. Reassessment
    reqd.

ROW: ROW certified 6/19/08 under Job 020466.
TP&P: Federal-aid Project Agreement approved 9/16/08. Railroad Involvement, AKMD.

Jul 02

DSURPLAN

HLD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNANA80%NANANA

(Hempstead) /ENH/Local/

030400    Hope Amtrak Passenger Loading Platform (ATEP-11) (S)

TYPE WORK: RR Depot loading platform reconstruction
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/1/11.
GENERAL: Sponsor - Hope.  Resolution rec'd 7/22/11.  Kickoff meeting held 8/23/11.  Agreement w/City signed
    11/30/11.   Letter reminding Sponsor of submission of plans sent 4/3/12. Plans rec'd 6/6/12.  ROW req'd - 9/5/12.  City
    granted extension until 9/23/13 to advertise.
ENV: T1 CE approved 8/31/12.
ROW: Rec'd plans 9/27/12. Comments to ROW coord 10/3/12.
TP&P: Railroad Involvement, UP, to be handled by LPA.

(Crawford) (city) /Earmark/Local/

040575    Van Buren Intermodal Port Facility Access Impvts. (S)

TYPE WORK: Improve access to the port facility.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 6/3/10.
GENERAL: City's CON to handle design and Env.  City to handle advertising, awarding bid and CENG.  ROW & Util
    TBD.  Agreement with City signed 5/28/10.  PE deposit req'd rec'd 4/22/11.  Plans by City's Con.
ENV: T3 CE apprvd 7/15/10.
RDWY: Loc & Design Doc apprvd 7/20/10.
TP&P: Possible Railroad Involvement depending on scope of work, A&M & UP.

Jul 10

DSURPLAN

NA

PHBRRDWY

CON

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDCCONCCON80%CONCCONNA

2813/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/020480
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/030400
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040575


LPA Jobs

(Washington) /Local/

040848    56th St. Widening & Extension Ph. 2 (Springdale/Johnson) (S)

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/4/20.
GENERAL: IOM 06/04/2020 - Broken out of Job 040680.
ROW: Auth Rec'd 5/11/21.
TP&P: No railroad involvement 2/2/2022.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%

(Washington) /Local/

040849    56th St. Widening & Extension Ph. 3 (Springdale/Johnson) (S)

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/4/20.
GENERAL: IOM 06/04/2020 - Broken out of Job 040680.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%

(Washington) (city) (Non-APHN) (Urban Minor Arterial) /Attrib/Local/

040717    Don Tyson Pkwy. Extension (Springdale) (S)

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 4/28/16.
GENERAL: 7,700 ADT. Agreement with city signed 4/15/16.  City to handle all phases. PE deposit received 5/23/16
ENV: PI held 7/6/17 in Springdale; PI held by City 9/14/17 in Springdale.  Tribal consultation sent 4/20/19.  CRS conc
    recd from SHPO 6/12/18. PI held 9/6/18 in Springdale. Draft T3 CE submitted for review 8/30/18,  11/9/18, & 12/13/18;
    cmts retd 9/20/18; 11/30/18.  T3 CE apprvd 12/20/18. NW 14 issued 6/13/18.
RDWY: No Floodplain SP req'd. 30% Plans rec'd from City's Con 2/2/18. 30% Plans rev'd & ret'd to City's Con 2/16/18.
    50% Plans rec'd from City's Con 7/17/18. 50% Plans rev'd & ret'd to City's Con 8/24/18. 90% Plans rec'd from City's
    CON 11/28/18. Loc & Des Doc apprv'd 1/2/19. 90% Plans rev'd & ret'd to City's Con 5/2/19. Rev 90% Plans rec'd from
    City's Con 8/11/21. Rev 90% Plans rev'd & ret'd to City's Con 9/8/21.
ROW: UFI 8/19/2021.

Dec 18

DSURPLAN

NA

PHBRRDWY

90%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2024

ENV

TBDNA10%CCON100%95%CCONNA

2823/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040848
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040849
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040717


LPA Jobs

(Logan) (Non-APHN) (Major Collector) /FLAP/Local/

040760    Fletcher Creek Str. & Apprs. (Logan Co.) (S)

TYPE WORK: Bridge replacement.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 2/5/18.
GENERAL: FLAP project.  County responsible for all phases.  MOA executed 1/19/2018.
BRIDGE INFO: 18114 (28.32, Br. Repl., P0, SD, Deck 4, Super. 5, Sub. 5, 1930)
SUR: Aerial photo flown 3/7/18.

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDCCON5%NA

(Washington) /TAP-Attrib/Local/

040852    Watkins Ave. Ped. Bridge (Springdale) (S)

TYPE WORK: Construction of sidewalks along Watkins Ave.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 2/1/21.
ENV: CR clearance to SHPO, response 2/22/21.
RDWY: 90% Plans rec'd from City 1/20/21. 90% Plans rev'd & ret'd to City 2/11/21. Loc & Des Doc apprv'd 8/23/21.
TP&P: No railroad involvement 12/16/2021.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA50%95%

(Washington) (0.24 mi.) (NHS) (Urban Minor Arterial) /Local/

040864    Razorback Rd. Impvts. (Fayetteville) (S)

TYPE WORK: Widen the portion of Razorback Rd. between the University's Administration
    Services Building and Hotz Dr.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 5/3/21.

GENERAL: 10,000 ADT. City to handle most phases. ARDOT to handle Environmental clearance. Supplemental
    agreement with City executed 4/7/21. Agreement returned to City 5/7/21. A2A request rec'd 5/25/21.
RDWY: 90% Plans rec'd from PM 3/11/21. 90% Plans rev'd & ret'd to PM 4/15/21.
TP&P: No railroad involvement 11/29/2021.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBD5%95%

2833/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040760
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040852
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040864


LPA Jobs

(Pulaski)

061119    Rock Island Transp. Corridor Preservation (Pulaski Co.) (S)

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 8/27/03.
GENERAL: PE deposit rec’d 1/6/04.  Agreement w/City signed 10/1/03.
ENV: T3 CE apprvd by FHWA 8/11/03, rev T3 CE to FHWA.
RDWY: No floodplain SP req'd.
ROW: County to acquire ROW & relocate utilities.  1 option.  Est 1 res relocatee.

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANANA50%NANANA

(Pulaski) (jacobs) /Attrib/Earmark/Local/

061121    Little Rock Bike Connector P.E.

TYPE WORK: Bicycle Trail Design.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 9/3/03. Project renamed on 8/14/13.
GENERAL: Agreement w/City signed 4/13/04.  Plans by Metroplan CON.  PE deposit rec’d 4/27/04.  Metroplan auth to

    issue W.O. 8/6/04.
ENV: RTA response from SHPO rec'd 11/2/11.  SHPO approval of CR report 2/9/12.  T3 CE apprvd 6/4/12,
    reassessment for trail connectors apprvd 5/24/13.
RDWY: No floodplain SP req'd. 30% plans rec'd from Metroplan 11/16/11. Loc & Des Doc apprvd 7/9/12.
ROW: Comments to Cons Coordinator 08/29/12. Final Cert. 1/21/15
BR: Rec'd prelim layouts 11/21/11.  Ret'd comments 12/16/11.
TP&P: Railroad Involvement, UP.

(Pulaski) (city) (NHS) (Urban Principal Arterial) /BR City/Earmark/Local/

061423    N. Cantrell Rd. Str. & Apprs. (Little Rock) (S)

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/7/13.

GENERAL: 24,000 ADT. City to handle all phases.  P.E. deposit rec'd 10/2/13.  Supplemental Agreement combining the
    scope of this project into Job 061454 sent to City 2/14/19.  Executed Supplemental Agreement rec'd 3/15/19.
RDWY: Floodplain SP req'd. 60% Plans rec'd from City's Con 1/12/18.
BR: (SWP) Rec'd 30% plans 11/21/2011. Prov. Comments 30% plans 12/16/11. Rec'd 60% plans 8/31/17.
TP&P: No railroad involvement 2/2/2022.

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDCCONCCON5%60%CCONNA

2843/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061119
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061121
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061423


LPA Jobs

(Pulaski) (city) (Non-APHN) (Urban Minor Arterial)

061300    Main St. Viaduct (NLR) (S)

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 9/13/10.
GENERAL: 15,000 ADT. Agreement w/City signed 8/5/10.  Plans by City's Con.  PE deposit rec'd 10/8/10.
BRIDGE INFO: 02132 (66.96, NP, SD, Deck 5, Super. 4, Sub. 4, Hist., 1927)
ENV: Historic bridge involved. PI to be scheduled.
SUR: -
        DSUR: Bridge Scan to Env 9/13/12.
RDWY: City authorized to issue WO 3/28/12.
TP&P: Railroad Involvement, UP.

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDCCONCCON5%CCONNA

(Pulaski) /ENH/Local/

061323    Maumelle Club Manor Dr. Sidewalks (ATEP-11) (S)

TYPE WORK: Sidewalk construction

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/1/11.
GENERAL: Sponsor - Maumelle.  Resolution rec'd 12/1/11.  Kickoff meeting held 1/19/12.  Agreement w/City signed
    2/14/12.   Env req'd 5/11/12.  ROW req'd 6/8/12.  Plans rec'd 6/7/12.  Letter reminding Sponsor of submission of plans
    sent 4/3/12.  City granted 6 mo extension, new PS&E deadline 6/20/12.  City granted extension, new ROW & PS&E
    deadline 12/16/13.  City granted extension, new ROW and PS&E deadline 6/2/14.
ENV: SHPO apprvd 4/17/12.  T1 CE apprvd 6/6/12.

(Garland) /FLAP/Local/

061455    Hot Springs Ped. Impvts. (FLAP) (S)

TYPE WORK: Improvements to pedestrian access.
WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 10/31/18.
GENERAL: FLAP project, the City of Hot Springs responsible for all phases.
ENV: Tribal consultation sent 2/27/19. CE-T1 apprvd 7/23/19.

Jul 19

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANA100%

(Saline)

061502    Jackman St. & River St. Sidewalks (Benton) (S)

TYPE WORK: Sidewalk construction
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 5/18/16.

GENERAL: Dept. responsible for environmental clearance.  City responsible for all other phases.  Agreement executed
    5/5/16.

2853/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061300
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061323
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061455
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061502


LPA Jobs

(Pulaski) (city) (Non-APHN) (Urban Minor Arterial) /Attrib/Local/

061527    JP Wright Loop Rd. Rail Grade Separation (S)

TYPE WORK: Railroad grade separation.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 6,900 ADT. City to handle all phases.  Agreement executed 9/7/17.
ENV: ENV by CON. Tribal consultation sent 7/16/18. SHPO conc recd 8/29/18. T3 CE apprvd 9/10/18.
RDWY: Floodplain SP req'd. Kick Off Meeting held 6/28/18. 30% Plans rec'd from Metroplan 9/14/18. Loc & Des Doc
    apprv'd 4/15/19. 30% Plans rev'd & ret'd to Metroplan 10/26/18. Rev 30% Plans rec'd from Metroplan's Con 12/20/18.
    Rev 30% Plans rev'd & ret'd to Metroplan's Con 12/23/18. 60% Plans rec'd from Metroplan's Con 3/11/19. 60% Plans
    rev'd & ret'd to Metroplan's Con 7/30/19. RDWY Info to ENV 10/21/19. 90% Plans rec'd from Metroplan 4/6/20. 90%
    Plans rev'd & ret'd to Metroplan 1/22/21. Final Plans rec'd from Metroplan 6/14/21. Final Plans rev'd & ret'd to

    Metroplan 7/13/21. Rev Final Plans rec'd from Metrplan 8/6/21. Rev Final Plans rev'd & ret'd to PM 8/16/21.
ROW: City Plans 90% (7 trs). 90% Plans rec'd from City 8/30/19. Auth Rec'd 9/24/18. Plans to City for handling to 9 utils
    9/17/19. Plans to 9 Utils 9/20/19; 8/9 Utils est rec'd; 0/5 WO issued;
BR: (SWP) Layout 100%. Rec'd. 100% plans 6/14/21 & 8/6/21.
TP&P: Railroad Involvement: Construction & Maintenance agmt w/ UP. 60% plans to UP 2/11/19. Prelim Plan Approved
    10/8/2019 - at grade DOT#437953A (closing) DOT#061527 (new grade separation)

Sep 18

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

CON95%25%10%CCON100%100%CCONNA

(Pulaski) (0.53 mi.) (NHS) (Urban Principal Arterial) /TAP-Attrib/Local/

061551    Pike Ave. Bike/Ped. Impvts. (NLR) (S)

TYPE WORK: Pedestrian improvements on Hwy. 365.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 2/2/17.
GENERAL: 17,000 ADT. Dept. responsible for environmental clearance.  City responsible for all other phases.
    Agreement executed 12/2/16.
ENV: CR clearance to SHPO 7/29/20, response 7/31/20. T3 CE apprvd 8/6/20.
RDWY: 10% Plans rec'd from City 2/28/19. Des Criteria rec'd from PM 2/28/19. 10% Plans rev'd & ret'd to PM 4/4/19.
    Des Criteria rev'd & ret'd to PM 4/4/19. Rev 10% Plans rec'd from City's Con 9/6/19. Rev 10% Plans rev'd & ret'd to

    City's Con 11/7/19. 50% Plans rec'd from PM 3/16/21. 50% Plans rev'd & ret'd to PM 4/19/21. 90% Plans rec'd from
    PM 6/22/21. 90% Plans rev'd & ret'd to PM 7/9/21. Final Plans rec'd from CON 9/22/21. Final Plans rev'd & ret'd to
    CON 10/11/21. Rev Final Plans rec'd from PM 10/28/21. Final Plan Concurrence to PM 10/29/21. TSA rec'd from City
    11/4/21.
TP&P: No railroad involvement 11/9/2021.

Aug 20

DSURPLAN

NA

PHBRRDWY

100%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANA100%100%

2863/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061527
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061551


LPA Jobs

(Garland, Saline & Pulaski) /FLAP/Local/

061562    Southwest Trail Design

TYPE WORK: Design Southwest Trail from Hot Springs National Park to the Clinton
    Presidential Library.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 10/20/17.
GENERAL: Agreement with FHWA-Eastern Federal Lands Highway Division signed 9/22/17.
ENV: Tribal consultation sent 6/25/18.  PI meetings scheduled 11/13/18, 11/14/18, & 11/15/18 in Benton, Hot Springs,
    and Little Rock respectively. Draft EA from CON recvd 11/13/19, comments returned 12/19/19. Draft EA to FHWA
    4/17/20, to FHWA for second review 5/27/20, apprvd 6/16/20. EA review request to statewide clearinghouse 6/18/20.
    Virtual Location Public Hearing scheduled 07/12/20 - 8/26/20 @ SWTrail.TransportationPlanRoom.com.  SHPO
    response to CRS addendum 8/11/20. comments on draft FONSI returned to consultant 9/29/20. FONSI to FHWA
    10/22/20, apprvd 11/19/20.
RDWY: Loc & Des Doc apprv'd 11/30/20.

(Saline) /Attrib/Local/

061718    Southwest Trail (Saline Co.) (S)

TYPE WORK: Construct trail.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 9/17/21.
GENERAL: Agreement executed 8/26/21.
ROW: Auth Rec'd 9/23/21.
TP&P: No railroad involvement 11/2/2021.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

5%

(Pulaski) /FLAP/Local/

061623    Little Rock Central High Corridor Ph. 1 (S)

TYPE WORK: Construct a trail.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 3/28/19.
GENERAL: City responsible for all phases.
ENV: NWP 3 & 13 issued 3/18/21. T3CE approved 23/22.

Feb 22

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANA100%

2873/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061562
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061718
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061623


LPA Jobs

(Pulaski) /TAP/Local/

061624    Fairway Park Trail (Sherwood) (S)

TYPE WORK: Construct a trail within Fairway Park.
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: TAPU-9391(18)
BACKGROUND INFO: Project programmed on 4/8/19.
GENERAL: Agreement executed 4/14/20.  A2A issued 6/4/20.  All bids rejected July 2020.
TP&P: No railroad involvement 10/29/2021.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBDNA5%

(Pulaski) /STBGP/State/

061693    Bowman Rd./Kanis Rd. Impvts. (Little Rock) (S)

TYPE WORK: Reconstruction
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 4/22/20. Project renamed on 3/1/22.
GENERAL: City to handle all phases.  Agreement with City signed 4/6/20.
ENV: ARS to SHPO 5/18/20, response 5/21/20. T3CE apprvd 9/23/20. revised CR clearance to file 12/14/20.
    reevaluation apprvd 1/4/21.
RDWY: 90% Plans rec'd from PM 9/28/20. 90% Plans rev'd & ret'd to PM 10/14/20. Rev 90% Plans rec'd from PM
    12/31/20. Rev 90% Plans rev'd & ret'd to PM 1/13/21. Final Plans rec’d from PM 1/19/22. Final Plans rev’d & ret’d to
    PM 1/19/22. Loc & Des Doc apprv’d 1/20/22.

TP&P: No railroad involvement 11/2/2021.

Jan 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD90%100%

(Pulaski) /Attrib/HIP/TAP-Attrib/Local/

061696    Southeast Trail (Pulaski Co.) (S)

TYPE WORK: Trail construction.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 5/20/20.

GENERAL: County to handle all phases.  Agreement with County signed 4/24/20.  PE deposit rec'd 4/21/20.
ENV: NA consultation to Tribes 6/3/20. CR clearance to SHPO 6/3/20, response 6/8/20. PIF addendum to SHPO
    8/24/20, response 8/25/20. T3CE apprvd 9/10/20.
RDWY: 30% Plans rec'd from PM 8/18/20. 30% Plans rev'd & ret'd to PM 8/31/20. 60% Plans rec’d from PM 11/3/20.
    60% Plans rev’d & ret’d to PM 12/17/20. 90% Plans rec'd from PM 3/18/21. 90% Plans rev'd & ret'd to PM 4/15/21.
    Rev 90% Plans rec'd from PM 5/18/21. Rev 90% Plans rev'd & ret'd to PM 6/4/21.
TP&P: No railroad involvement 11/2/2021.

Sep 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA90%95%

2883/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061624
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061693
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061696


LPA Jobs

(Pulaski) /TAP-Attrib/Local/

061700    Argenta Plaza Streetscaping (NLR) (S)

TYPE WORK: Streetscaping
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 7/23/20.
GENERAL: City to handle most phases. ArDot to handle environmental. Agreement with City executed 7/16/2020.
    Agreement returned to City 8/12/2020. A2A request rec'd 5/6/21.
ENV: CR clearance to SHPO 8/26/20, response 8/28/20. T1CE apprvd 9/22/20.
RDWY: 60% Plans rec’d from PM 8/17/20. 60% Plans rev’d & ret’d to PM 8/31/20. 90% Plans rec'd from PM 5/7/21. 90%
    Plans rev'd & ret'd to PM 5/17/21.
TP&P: No railroad involvement - 9/23/2021

Sep 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

NANA100%95%

(Saline) /TAP-Attrib/Local/

061701    County Line Rd. Walking Trail (Shannon Hills) (S)

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 5/12/21.
ENV: CR clearance to file 7/29/21. T1CE apprvd 8/11/21.
RDWY: 30% Plans rec'd from PM 5/28/21. 30% Plans rev'd & ret'd to PM 6/18/21. 60% Plans rec'd from PM 6/30/21.
    60% Plans rev'd & ret'd to PM 7/14/21.

TP&P: No railroad involvement as of 5/19/21.

Aug 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANA100%65%

(Lonoke) /TAP-Attrib/Local/

061703    Cabot Central Elementary SRTS Sidewalks Ph. 2 (S)

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 9/23/20.
GENERAL: City to handle most phases. ArDot to handle environmental. Agreement with city executed 9/22/2020.
ENV: NA consultation to tribes 10/7/20. Clearance letter to SHPO 10/7/20, response 10/12/20. T1-CE apprvd 10/22/20.
RDWY: 50% Plans rec’d from PM 12/30/20. 50% Plans rev'd & ret'd to PM 3/2/21.
TP&P: No railroad involvement 11/2/2021.

Oct 20

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANA100%55%

2893/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061700
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061701
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061703


LPA Jobs

(Saline) /Attrib/Local/

061705    Bryant Pkwy. Extension (S)

TYPE WORK: Extend Bryant Parkway from Hill Road to S. Shobe Road.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/18/20.
GENERAL: City to handle all phases. Agreement with city executed 6/17/2020.
ENV: comments on draft EA returned to Con 8/19/20. NA consultation to tribes 12/8/20. CRS report to SHPO 12/9/20,
    response 1/11/21. EA apprvd 2/9/21. Virtual Public Hearing scheduled 4/16-5/7/21 with a live meeting 5:30-6:30pm @
    http://BryantPkwyExt.TransporationPlanroom.com
RDWY: 60% Plans rec’d from PM 9/30/20. 60% Plans rev'd & ret'd to PM 11/3/20. Loc & Des Doc apprv'd 8/6/21. 90%
    Plans rec'd from PM 9/20/21. 90% Plans rev'd & ret'd to PM 11/9/21.
BR: (SWP) Layout 95%. Rec'd. 90% Br. plans 5/10/21. Ret'd. comments on 90% plans 6/7/21.

TP&P: RR Involvement:  UPRR DOT# 973987V.  This is a City job and RR Coordination only as oversight.
        RR: 100% plans approved by UPRR UPRUPRR 6/30.  UPRR is drafting the agreement and the RR SP for the City
            of Bryant - confirmed by Richard Corbyn (Garver) 8/9/21

DSURPLAN

RQD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 07-2022

ENV

TBD90%80%95%

(Pulaski) (Non-APHN) (Urban Major Collector) /STBGP/Local/

061712    Kanis Rd./Denny Rd./Stewart Rd. Roundabout (Pulaski Co.) (S)

TYPE WORK: Construction of a roundabout.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/2/21.
GENERAL: 3,800 ADT. Agreement executed 12/21/2020.
ENV: ARS & CRS to SHPO 7/27/21, response 7/29/21. T3CE apprvd 8/12/21.
RDWY: 60% Plans rec'd from PM 8/16/21. Loc & Des Doc apprv'd 8/20/21. 60% Plans rev'd & ret'd to PM 9/21/21. Rev
    60% Plans rec'd from PM 10/18/21. Rev 60% Plans rev'd & ret'd to PM 12/1/21.
ROW: Auth Rec'd 9/20/21.
TP&P: No Railroad involvement as of 6/8/21.

Aug 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD100%65%

(Pulaski) /Attrib/Local/

061713    Power-Line Trail (Sherwood) (S)

TYPE WORK: Construct Power-Line Multi-Use Trail.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/8/21.
TP&P: No railroad involvement 11/2/2021.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%

2903/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061705
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061712
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061713


LPA Jobs

(Pulaski) /Attrib/Local/

061714    Tri-Creek Greenway Ph. III (Little Rock) (S)

TYPE WORK: Shared use Bicycle and Pedestrian Trail.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 5/3/21.
ENV: SHPO response to letter determining not an undertaking 6/11/21. CRS report to SHPO 8/27/21, response 8/30/21.
    T3CE apprvd 9/13/21.
RDWY: 30% Plans rec'd from PM 7/9/21. 30% Plans rev'd & ret'd to PM 8/10/21. 60% Plans rec'd from PM 1/4/22. 60%
    Plans rev’d & ret’d to PM 2/11/22.
TP&P: No railroad involvement 11/2/2021.

Sep 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA0%100%65%

(Pulaski) /Attrib/Local/

061715    W. Main St. Realignment (Jacksonville) (S)

TYPE WORK: Realignment of W. Main St.
WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 7/9/21.
TP&P: No railroad involvement 7/13/2021.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%

(Pulaski) (Non-APHN) (Urban Major Collector) /STBGP/Local/

061716    White Oak Crossing Roundabout (Maumelle) (S)

TYPE WORK: Construction of a roundabout.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 4/28/21.
ENV: Tribal consultation letters sent 8/11/21. CRS report to SHPO 8/27/21, response 8/30/21. T3CE apprvd 9/13/21.

RDWY: 10% Plans rec’d from PM 4/30/21. 10% Plans rev’d & ret’d to PM 5/18/21. 30% Plans rec’d fron PM 8/2/21. 30%
    Plans rev'd & ret'd to PM 9/8/21. Loc & Des Doc apprv'd 9/16/21. 60% Plans rec'd from PM 12/9/21. 60% Plans rev'd &
    ret'd to PM 1/19/22.
ROW: Auth Rec'd 9/20/21.
TP&P: No railroad involvement 10/29/2021.

Sep 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD100%60%

2913/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061714
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061715
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061716


LPA Jobs

(Saline) (Non-APHN) (Urban Minor Arterial)

061717    Congo Rd./Shenandoah Rd. Roundabout (Benton) (S)

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 10/4/21.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

(Lonoke) (0.32 mi.) (APHN) (Urban Minor Arterial) /Attrib/Local/

061719    Hwy. 89 Streetscaping (Cabot) (S)

TYPE WORK: Construct streetscape improvements to Hwy. 89.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 5/25/21.
GENERAL: 22,000 ADT.
ENV: SHPO response determining not an undertaking 6/11/21. T3CE apprvd 7/6/21.
RDWY: 60% Plans rec'd from PM 7/9/21. Loc & Des Doc apprv'd 8/4/21. 60% Plans rev'd & ret'd to PM 8/10/21. 90%
    Plans rec'd from PM 1/11/22.
TP&P: No railroad involvement as of 6/8/21.

Jul 21

DSURPLAN PHBRRDWY

60%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA100%90%

(Lonoke) /ENH/Local/

061720    Lonoke Co. Multi-Use Trail (Cabot) (S)

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 4/29/21.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA5%

(Pulaski) (4.03 mi.) (APHN) (Urban Minor Arterial) /STBGP/Local/

061753    Hwy. 440 – Fairfax Dr. (S)

TYPE WORK: Level/Overlay and Mill & Overlay/Overlay
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 5/28/21.
GENERAL: 4,300-9,000 ADT. Agreement sent to County on 6/18/21. Agreement executed 7/6/21.
TP&P: No railroad involvement confirmed 1/22/2021.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%

2923/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061717
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061719
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061720
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061753


LPA Jobs

(Garland) (0.16 mi.) (APHN) (Urban Minor Arterial) /Earmark/Local/

061755    Vineyard St. – Central Ave. (Hwy. 88) (Hot Springs) (S)

TYPE WORK: Construct a Northbound lane.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/21/21.
GENERAL: 11,000 ADT. Agreement executed to County on 2/22/06.
ENV: Tribal consultation letters sent 8/12/21.
TP&P: No railroad involvement 6/22/2021.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%

(Faulkner) /Attrib/Local/

080567    Downtown Jump Start Impvts. (Mayflower) (S)

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 3/28/17.
GENERAL: City responsible for all phases.  Metroplan on-call consultant to design for City.

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACCON5%CCONNA

(Faulkner) (halff) (2.01 mi.) /Attrib/Local/

080576    Hwy. 64 Traffic Ops. Impvts. (Oak St.) (Conway) (S)

TYPE WORK: Improve traffic operations.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 4/23/18.
GENERAL: City of Conway awarded STBGP Attrib funds.  City responsible for all phases. Agreement with City executed
    4/2/2018. PE deposit received 4/25/18.
ENV: City CON. T3-CE apprvd 8/29/19.
RDWY: Plans reveiwed by Maint. Loc & Des Doc apprv'd 1/23/20. 30% Plans rec'd from City's Con 8/12/20. 30% Plans

    rev'd & ret'd to City's Con 8/28/20. 60% Plans rec'd from City's Con 3/17/21. 60% Plans rev'd & ret'd to City's Con
    3/30/21. 90% Plans rec'd from City's Con 8/10/21. 90% Plans rev'd & ret'd to City's Con 9/14/21. Final plans rec'd from
    PM 1/4/22. Final Plans rev'd & ret'd to PM 1/20/22. Revised Final Plans rec'd from PM 2/16/22. Revised Final Plans
    rev'd & ret'd to PM 2/25/22.
TP&P: No railroad involvement 11/29/2021.

Aug 19

DSURPLAN PHBRRDWY

95%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

NANA100%NANA

2933/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/061755
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080567
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080576


LPA Jobs

(Faulkner) /Attrib/Local/

080663    Harkrider Sidewalk (Conway) (S)

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 8/20/20.
GENERAL: City to handle most phases. ArDot to handle environmental. Agreement with city executed 2020.
ENV: CR clearance to SHPO 8/26/20, response 8/31/20. T1-CE apprvd 4/30/21.
RDWY: 30% Plans rec’d from PM 8/25/20. 30% Plans rev’d & ret’d to PM 9/9/20. 60% Plans rec’d from PM 3/18/21. 60%
    Plans rev’d & ret’d to PM 4/19/21. 90% Plans rec'd from PM 6/3/21. 90% Plans rev'd & ret'd to PM 6/30/21. Final Plans
    rec'd from PM 8/26/21. Final Plans rev'd & ret'd to PM 8/27/21.

Apr 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANA100%100%

(Faulkner) (Non-APHN) (Urban Minor Arterial) /Attrib/Local/

080668    Salem Rd. Bridge Reconstruction (Conway) (S)

TYPE WORK: Replace one structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 5/25/21.
GENERAL: 12,000 ADT.
BRIDGE INFO: 19946 (66.25, Br. Repl., NP, Culv. 7, 1986)
ENV: T3 CE apprvd 7/13/21. NW14 request to USACE 6/17/21.
RDWY: Floodplain SP req'd. 60% Plans rec'd from PM 7/9/21. Loc & Des Doc apprv'd 7/20/21. 60% Plans rev'd & ret'd to
    PM 8/9/21. 90% Plans rec’d from PM 2/10/22.
ROW: Plans 90% (15 trs). 90% Plans rec'd 7/9/21 & retd 7/15/21. ACQ by ORC.

TP&P: No railroad involvement as of 6/3/2021.

Jul 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD0%20%95%90%

2943/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080663
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/080668


LPA Jobs

(Benton) /Attrib/Local/

090392    W. Pleasant Grove Rd. – North (28th Place) (Rogers) (S)

TYPE WORK: Widening
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 3/27/13.
GENERAL: All phases by City CON.  PE deposit req'd 5/9/13.  Kick off meeting held 3/20/15. Agreement with City signed
    8/13/13.  PE deposit rec'd 6/7/13.
ENV: SHPO clearance 7/7/15. PI held 5/11/17 in Rogers. Draft T3 CE recd for review 10/16/17; cmts retd 11/1/17; recd
    3/6/18. T3 CE apprvd 4/2/18; reassessment reqd. Reassessment apprvd. 6/24/19.
RDWY: No Floodplain SP req'd. CITY authorized to issue W.O. 5/12/14. Loc & Des Doc apprv'd 4/2/18. 30% Plans rec'd
    from City's Con 2/4/19. 30% Plans rev'd & ret'd to City's Con 5/3/19. 60% Plans rec'd from City's Con 7/5/19. 60%

    Plans rev'd & ret'd to City's Con 8/22/19. 90% Plans rec'd from City's Con 4/20/20. 90% Plans rev'd & ret'd to City's
    Con 5/19/20. 100% Plans rec'd from CON 7/17/20.
ROW: 8/20/19 Rec'd 60% from CON.
BR: (SWP) RCBC. Rec'd. 100% plans (pre-cast box) on 7/20/20.
TP&P: No railroad involvement - 9/23/2021

Jun 19

DSURPLAN

NA

PHBRRDWY

100%

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBD100%CCONCCON100%100%CCONNA

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited April 1 - November 15

(Benton) (craft-tull) /STBGP/Local/          ||Design Criteria: Established

090524    Wagon Wheel Rd. Bridge Repl. (Benton Co.) (S)

TYPE WORK: Bridge replacement.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 3/22/18.
GENERAL: County responsible for all phases.  Agreement with County executed 2/28/18.  PE deposit rec'd 3/27/18.
BRIDGE INFO: 18572 (30.91, Br. Repl., P0, SD, Deck 6, Super. 4, Sub. 6, 1975)
ENV: T3 CE apprvd 9/10/20.
RDWY: Floodplain SP req'd. Design Criteria apprv'd 11/6/19. 30% Plans rec'd from County's Con 1/13/20. 30% Plans
    rev'd & ret'd to County's Con 1/27/20. Rev 30% Plans rec'd from County's Con 2/28/20. Rev 30% Plans rev'd & ret'd to
    County's Con 3/17/20. 60% Plans rec'd from County's Con 5/29/20. Rev Des Criteria apprv'd 6/12/20. 60% Plans rev'd
    & ret'd to County's Con 6/12/20. Rev 60% Plans rec'd from County's Con 8/18/20. Rev 60% Plans rev'd & ret'd to
    County's Con 9/1/20. Loc & Des Doc apprv'd 9/14/20. 90% Plans rec'd from PM 4/2/21. 90% Plans rev'd & ret'd to
    CON 5/19/21. Final Plans rec'd from PM 8/17/21. Final Plans rev'd & ret'd to PM 8/24/21. Rev Final Plans rec'd from
    PM 9/1/21. Rev Final Plans rev'd & ret'd to PM 9/1/21.
BR: (JYP) Layout 95%. Rec'd. 90% plans 4/5/21, Ret'd. comments 4/13/21.

Sep 20

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD95%90%100%NA

2953/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090392
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090524


LPA Jobs

(Benton) /TAP/Local/

090626    Lake Francis Dr. & Washington St. Sidewalks (Siloam Springs) (S)

TYPE WORK: Construct sidewalks.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 4/7/21.
GENERAL: City to handle most phases. AR Dot to handle environmental. Agreement with City executed 3/8/21.
ENV: CR clearance to file 7/20/21. T1CE apprvd 7/29/21.
RDWY: 30% Plans rec'd from PM 5/11/21. 30% Plans rev'd & ret'd to PM 5/17/21. 60% Plans rec'd from PM 8/9/21. 60%
    Plans rev'd & ret'd to PM 8/25/21.

Jul 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA100%60%

(Benton) (1.49 mi.) (Non-APHN) (Urban Major Collector) /Attrib/Local/

090628    Greenhouse Rd. Safety Impvts. (Bentonville) (S)

TYPE WORK: Safety Improvements to Greenhouse Rd.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/4/21.
GENERAL: 12,000 ADT.
TP&P: No railroad involvement as of 6/10/2021

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD5%

(Lawrence) /ENH/Local/

100755    Walnut Ridge East Main Street Sidewalks (ATEP-11) (S)

TYPE WORK: Sidewalk reconstruction
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/1/11.
GENERAL: Sponsor - Walnut Ridge.  Resolution rec'd 2/2/12.  Kickoff meeting held 2/16/12.  Agreement w/City signed
    5/23/12.   Letter reminding Sponsor of submission of plans sent 4/3/12.  6 month time extension granted.
ENV: T1 CE apprvd 9/10/12.  SHPO clearance 4/6/12.
ROW: Rec plans 11/16/12. City Advises no utility adjustments.

2963/4/2022 GENERAL

https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090626
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090628
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100755


State Aid Jobs

(Baxter) (PA)

C03008    Briarcliff Keith Dr. Improvements (S)

WORK ZONE POLICY: Non-Significant.
ENV: Env constraints to State Aid 6/24/21.
SUR: RFP to CON 10/15/19. NTP to CON 11/12/19. CSUR 100%. DSUR to State Aid 03/05/20.
RDWY: Floodplain SP req'd.
TP&P: No railroad involvement.
SA: PE Dep rec'd 7/16/19.  Req Survey 7/16/19. Rec'd survey 3/6/20. Req'd traffic, hydr, prelim enviro 7/30/2021. Rec'd
    traffic 8/24/21.

Mar 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2023

ENV

TBD0%5%10%100%

(Baxter) (jb)

FA0312    Hwy. 341 Southeast - Stone Co. Line (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE for Jobs FA0313 & FA0314
ENV: Ozark National Forest involved.
SUR: Aerial photo flown 2/22/11.  Work order to CON 4/12/11; 8/19/11.
        DSUR: CSUR 100%.  U&D survey (west 4 miles) 100%.  Photogrammetry (west 4 miles) 100%. DSUR to State Aid
            9/28/11.
SA: PE Deposit Rec'd 04/07/09; Surveys Requested 04/07/09

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNANA5%60%

(Baxter) (jb)

FA0314    Hwy. 341 Southeast - Stone Co. Line (Phase 2) (S)

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPR-0003(49)
GENERAL: PE under FA0312.
ENV: USFS involvement.  Tribal consultation sent 7/28/16; 9/17/18. RTA to SHPO 8/18/16. Constraints to SA 10/12/16.
    Cooperating agency letter sent USFS 10/13/16. CRS to SHPO 3/6/18; conc recd 3/8/18; addendum sent 9/11/18;
    more info requested 9/19/18; response 10/9/18; conc recd 10/10/18. Scoping ltrs sent 8/15/18. BE reqd. by USFS.
    Cont. consultation to Tribes 8/7/20.

ROW: Plans 90% (2 trs). 1 USA tr. Draft FLT to FHWA X/X/20.
BR: (TMG)
SA: Req'd CO 8/23/16, 6/8/18.  Rec'd CO 8/2/19. Rec'd Hyd. Memo 3/5/20.
SIR: GPR to ENV 2/5/18.

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBDRCB20%50%80%

2973/4/2022 GENERAL



State Aid Jobs

(Benton) (pa)

CB0401    N. Flint Creek (Springtown) Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
ENV: Tribal consultation letters sent 7/27/21.
SUR: RFP to CON 10/16/19. NTP to CON 11/12/19. Aerial photo flown 02/01/20.  CSUR 100%. DSUR to State Aid
    01/16/20.
RDWY: Floodplain SP req'd. Hyd Anal 60%.
MAT: Soil Survey 0%.
SA: PE dep rec'd 4/23/19.  Surveys req'd 4/29/19.  Surveys rec'd 1/16/20.  Req'd prop owners, traffic info, soil survey,
    hydraulics, prelim enviro 2/3/20. Rec'd traffic 3/24/20.

Jan 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

5%0%5%10%100%

(Benton)

FA0403    War Eagle Creek Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec’d 5/18/04.

BRIDGE INFO: 17807 (50.23, Br. Repl., P1, Deck 7, Super. 5, Sub. 7, Hist., 1907)
ENV: Arch field work 75%.
SUR: Project on hold until property access for survey is acquired by County.  Property owner will not allow access.
SA: Surveys req'd 5/19/04.

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD0%Co.NA20%

(Clark) (jb)

FA1005    Caddo River Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec’d 8/24/01.  Waiting on decision from County to proceed with project.
ENV: Endangered species (Arkansas fatmucket mussel) involved.
SUR: DSUR by CON to State Aid 6/2/02.
RDWY: Floodplain SP req'd.  Hyd anal complete to BR 3/5/03.
SA: Surveys req'd 8/24/01.  Traffic to State Aid 10/21/02.

Jun 02

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD0%Co.NA5%10%100%

2983/4/2022 GENERAL



State Aid Jobs

(Clay) (jb)

FA1108    Piggott-West Reconstruction No. 2 (Sel. Secs.) (S)

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPR-0011(57)
GENERAL: PE deposit rec'd 12/6/17.
ENV: Constraints to State Aid 4/1/20. Tribal consultation letters sent 2/11/21. ARS to SHPO 4/29/21, response 5/5/21.
    PIF to SHPO 6/8/21, response 6/10/21. T3CE apprvd 6/15/21. NW14, no pcn.
SUR: Aerial photo flown 1/25/18.
        DSUR: CSUR 100%. DSUR 100% to State Aid 1/18/19.
        PSUR: Land ties added 3/9/21.  PSUR to ROW 4/8/21.
RDWY: No Floodplain SP req'd. Hyd Anal complete to Bridge 9/19/19.
BR: (TMG) RCBC plans 100% 9/2/20.

SA: Surveys req'd 12/11/17.  Surveys rec'd 1/18/19.  Req'd hydr anal., prelim env, traffic 3/14/19.  Rec'd traffic 3/2/19.
    Rec'd hyd anal 9/19/19. DR to ENV 10/8/19. Req'd prop own 11/20/20. Rec'd prop owner 1/28/20.  Req box culv
    7/9/20.  Req'd C.O. 2/23/21.

Jun 21 Apr 21

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBD100%75%100%20%100%

(Clay) (jb)

BR1111    Cache River Ditch No. 1 Str. & Apprs. No. 3 (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec’d 8/23/06.  Co. Judge put Job on hold.

ENV: Tribal consultation sent 7/28/16. Constraints to SA 9/19/16.
SUR: DSUR to State Aid 5/4/07.
RDWY: Floodplain SP req'd.  Hyd anal complete to BR 2/5/09 & 7/18/16.
ROW: Ownership research to State Aid 09/04/07.
BR: (SQ3)
SA: Surveys req'd 8/28/06.

May 07

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NARCBCo.20%NA25%100%

2993/4/2022 GENERAL



State Aid Jobs

(Clay) (pa)

BR1113    White Walnut Creek Str. & Apprs. No. 2 (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec'd 3/22/17.  Surveys req'd 3/24/17.
ENV: Tribal consultation sent 7/30/18. Constraints to SA 12/20/18. ARS to SHPO 6/12/19; response 6/13/19. PIF to
    SHPO 6/24/19; response 7/8/19. cont. consultation to tribe 7/16/19. T2-CE apprvd. 9/25/19. NW14, no pcn required.
SUR: CSUR 100%. DSUR 100% to State Aid 2/9/18. Aerial photo flown 4/25/17.
        DSUR: RFP to CON 11/2/17. Add'l DSUR req'd 10/24/18 to State Aid 6/27/19.
        PSUR: Exist. ROW to ROW 9/10/19.
RDWY: Floodplain SP req. Hyd Anal complete to Bridge 3/26/18.
ROW: Plans 90% (5 trs). 30% plans rec'd 4/24/19. C.O. filed 1/23/20. Final cert. x/x/20. 5/5 apprs made & approved.
BR: (TMG) RCBC Plans complete 4/9/19. Rev. complete 4/17/19.

MAT: Soil Survey to State Aid 8/6/18.
SA: Req'd add'l survey 10/24/18.  Req'd CO 4/24/19.  Rec'd add'l survey 6/27/19. Req CO 8/26/19. Rec'd CO 11/5/19.
    Req'd revised C.O. 8/20/21.

Feb 18 Sep 19 Jan 20

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

100%100%35%100%80%100%

(Conway) (pa)

BR1504    Branch of Hogans Creek Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec'd.  County Priority #1.  Co Judge put Job on hold.

ENV: T2 CE apprvd 6/15/94, env reassess req'd.
RDWY: No floodplain SP req'd.  Hyd anal to BR 5/16/90.

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.NA90%40%100%

3003/4/2022 GENERAL



State Aid Jobs

(Craighead) (PA)

BR1611    Union Pacific Railroad Crossing (Co. Rd. 20) (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec'd 7/23/18.
BRIDGE INFO: 11743 (9.73, Br. Repl., P0, SD, Deck 2, Super. 2, Sub. 2, 1957, Closed)
ENV: Constraints to State Aid and Bridge 8/13/19. ARS to SHPO 5/11/21, response 5/21/21. Tribal consultation letters
    sent 7/26/21. PIF to SHPO 9/1/21, response 9/7/11.
SUR: Aerial photo flown 1/31/19. CSUR 100%. DSUR to State Aide 5/03/19, 6/25/19. UAS Photography 5/6/19, 6/13/19.
    RR maps on EDM 7/25/19.
        PSUR: 4 certs. PSUR to ROW 10/03/19.
BR: (CMW) Layout 95%. ROW Variance request to TP&P for UPRR 8/13/20. ROW variance request Apv'd. w/comments
    9/25/20. Des. Phase B (30% submittal) to TP&P for forwarding to UPRR 6/10/21. Des. Phase B (30%) submittal Apv'd.

    by UPRR 7/26/21.
MAT: Soil Survey to State Aide 10/9/19. Subsurf Invest by On-call Consultant.
TP&P: UPRR Crossing DOT# 922536C at MP 130.18. Bridge # 11743.
        RR: City At-grade:  9/25/20 -Variance request with comments approved by UPRR.  4/8/2021 - C&M Draft submitted
            along with the Redline comparison. 6/10/2021 Design Phase B 30% plans submitted to UPRR. 7/8/21
            Recommend Materials Boring to be completed by Contractor. 7/27/2021 30% Design Phase B plan approval
            received from UPRR. 7/28/2021 Estimate rec'd from UPRR.
SA: Surveys req'd 7/26/18.  SURV rec'd 5/3/19, prelim enviro, traffic, ROW. Mater 6/7/19. Rec'd add'l survey 6/25/19.
    Rec traffic 7/8/19; rec prelim env.

Oct 19

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

35%15%75%50%70%100%

(Crittenden) (jb)

CB1801    Ten Mile Bayou (West Memphis) Str. & Apprs. (S)

WORK ZONE POLICY: No work zone policy identified.
BRIDGE INFO: 19107 (64.17, Br. Repl., NP, Deck 7, Super. 5, Sub. 5, 1960)
ENV: Constraints to Bridge and State Aid 12/3/19.
SUR: Aerial photo flown 1/25/18. NTP to CON 4/03/19. CSUR 100%. PSUR 20%.
        DSUR: DSUR to State Aid 6/14/19. DSUR under BR1809.
        PSUR: Parcel surveys may be required. PSUR req'd (6 tracts) 11/2/15, 70%.
RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 12/12/19.
SA: PE dep rec'd 12/11/17.  Rec SURV 6/14/19.  Req'd traffic & hyd 10/21/19. Rec'd hyd 12/12/19.  Rec'd traffic 1/21/20.

Jun 19

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBDRCB10%40%100%

3013/4/2022 GENERAL



State Aid Jobs

(Cross) (jb)

FA1911    Hwy. 1C-Hwy. 163 (Reconstruction) (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec’d 10/20/06.  PE for FA1913 & FA1915.
ENV: RTA for 11 strs to SHPO 1/30/09, SHPO response 2/13/09, 3 strs eligible for NRHP.  Coord from FHWA to Osage
    Tribe 2/2/09.
SUR: DSUR on east section to State Aid 10/8/07. CSUR 100% on west section.WO (DSUR) to CON 5/7/14. DSUR (west
    section) to State Aid 7/25/14. Add'l DSUR to State Aid 12/11/15. Old and new DSUR merged, to State Aid 5/13/16.
RDWY: No floodplain SP req'd.
ROW: Ownership researched 6/25/08.
SA: Surveys req'd 10/20/06.

Jul 14

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.10%IP25%100%

(Cross) (jb) (1.04 mi.) /STBGP/

FA1913    Hwy. 163-West (Phase 2) (Reconstruction) (S)

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPR-0019(35)
GENERAL: PE under Job FA1911
ENV: Env. constraints to State Aid 3/17/09.  SHPO approval rec 3/18/2011. Draft T2 CE in review 9/5/18; apprvd 9/17/18.
    NW14, no pcn. T3CE reevaluation apprvd 1/21/22.
SUR: ROW staking req'd 6/3/21 100%, District notified 7/16/21.
RDWY: No floodplain SP req'd.
ROW: Plans xx% (xx trs). Ownership researched under Job FA1911.
SA: CO req'd 9/8/16. CO rec'd 3/13/20.  C.O. filed 4/5/21.

Sep 18

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBDNANA100%90%

(Dallas) (jb) (2.4 mi.)

FA2006    Hwy. 229-Ivan (Reconst.) (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec’d.  County Priority #1.  PE for Job FA2007.
ENV: Arch report apprvd by SHPO 5/13/02.  T2 CE apprvd 5/30/02.
RDWY: No floodplain SP req'd.
ROW: ROW acquired.

May 02

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.100%NA100%10%100%

3023/4/2022 GENERAL



State Aid Jobs

(Dallas) (jb) (1.3 mi.)

FA2007    Ivan-West Reconstruction (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE is Job FA2006.  Plans to ROW 5/14/02.  Project on hold due to utility conflicts.
ENV: Env handling under FA2006.  Arch report apprvd by SHPO 3/6/02.  T2 CE 5/30/02.
RDWY: No floodplain SP req'd.
ROW: ROW handled under Job FA2006.  ROW acquired.
SA: Plans to District & County 1/31/03.  Field Insp. held 1/3/03.

May 02

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.100%NA100%100%100%

(Drew) (pa)

C22005    Groce Creek Str. & Apprs. (Wilmar) (S)

WORK ZONE POLICY: Non-Significant.
BRIDGE INFO: M3267 (44.33, Br. Repl., P0, Deck 6, Super. 6, Sub. 5, 1969)
ENV: Env Constraints to Br and State Aid 10/8/20.
SUR: CSUR 100%.  Aerial photo 2/3/21.  DSUR to State Aid 4/16/21.
RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 9/9/21.
TP&P: No railroad involvement per plans sent from State Aid on 10/11/2021.
SA: PE deposit rec'd 9/9/20. Allotment appv'd 9/22/20.  Surveys req'd 9/23/20. Rec'd Survey 4/16/21. Req'd traffic, hydr,
    prelim env 7/30/21. Rec'd traffic 8/24/21.

Apr 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 01-2023

ENV

TBDRCB10%5%100%

(Drew) (pa)

FA2214    Co. Rd. - Northeast (Reconstruction) (S)

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPR-0022(44)
ENV: Env constraints to State Aid 12/28/21.
SUR: CSUR 100%.  Aerial photo 1/26/21.  DSUR to State Aid 7/23/21.
RDWY: Floodplain SP req'd.
SA: PE dep rec'd 9/17/20. Allotment appv'd 9/22/20. Surveys req's 9/22/20. Rec'd survey 7/23/21.

Jul 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD10%100%

3033/4/2022 GENERAL



State Aid Jobs

(Garland) (jb)

C26005    Gulpha Creek Str. & Apprs. (Hot Springs) (S)

WORK ZONE POLICY: Non-Significant.
BRIDGE INFO: 19151 (67.43, Br. Repl., NP, Deck 6, Super. 6, Sub. 5, 1955)
ENV: Tribal consultation letters sent 9/16/20. Env Constraints to SA 9/2/21.
SUR: CSUR 100%.  DSUR 100%.
RDWY: Floodplain SP req’d. Hyd Anal complete to Bridge 8/18/21.
SA: PE dep rec'd 5/5/20. Allotment appv'd 5/5/20. Surveys req'd 5/5/20.  Rec'd Survey 9/30/20.  Req'd Traffic 10/1/20.

Sep 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD10%10%100%

(Garland) (jb)

CB2601    Stokes Creek (Hot Springs) Str. & Apprs. (S)

WORK ZONE POLICY: No work zone policy identified.
SUR: Aerial photo flown 01/20/20.  CSUR 100%. DSUR to State Aid 9/3/20.
RDWY: Floodplain SP req’d. Hyd Anal complete to Bridge 6/24/21.
BR: RCBC
SA: PE Deposit Rec'd 11/15/19. Allotment appvd 12/18/19.  Surveys req'd 1/7/20.  Rec'd survey 1/8/21.  Req'd traffic
    2/23/21.

Sep 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD0%5%10%100%

(Grant) (jb)

BR2704    Hurricane Creek & Relief Brs. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec'd
ENV: Arch report apprvd by SHPO 4/18/95. Draft T2 CE complete, to CoE for conc in NW23 6/25/96, 1.0 acre wetland
    mitigation req'd by CoE, env handling 95%.  Env reassess req'd.

SUR: Surveys to Hyd & State Aid 7/20/89.  Add'l surveys to State Aid 12/7/94.
RDWY: Floodplain handling complete 4/14/97.  Hyd anal to BR 9/22/89 & 6/5/95.
ROW: Ownership researched 3/25/91.
BR: (SQ3) Br plans 100%.

Jul 89

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%99%Co.20%NA90%50%100%

3043/4/2022 GENERAL



State Aid Jobs

(Greene) (pa)

BR2814    Johnson Creek Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
SUR: CSUR 100%.  DSUR 100% to State Aid 11/13/20.
RDWY: Floodplain SP req’d. Hyd Anal complete to Bridge 5/28/21.
SA: Allotment appv'd 12/18/19.  Surveys req'd 1/7/20. Surveys rec'd 11/13/20. Req'd traffic, Prelim Env., Hydr 2/23/21.

Nov 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDRCB5%20%100%

(Hempstead) (pa)

C29002    Hope 6th St. Reconstruction (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE dep rec'd 04/24/14. All Bids rejected January 2022.
ENV: Constraints to SA 11/21/14. CR clearance by MOA 6/25/18. T1 CE apprvd 7/9/18.
SUR: CSUR 100%. U & D Survey 100%. Aerial Photo Flown 5/1/14. Photogrammetry 100%. DSUR to State Aid
    10/01/14. Add'l DSUR (req'd 8/24/15) 100% to State Aid 9/3/15.
MAT: Soil Survey to Rdwy 10/28/15.
SA: Surveys req'd 4/24/14.

Oct 14 Jul 18

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

100%NANA100%100%100%

(Independence) (jb)

C32005    Batesville Myers St. Widening (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE dep rec'd 7/28/17.
ENV: Tribal consultation sent 12/13/18; 12/18/18. RTA for 1 property to SHPO 12/28/18; conc recd 1/9/19. Constraints to
    SA 2/6/19. PIF to SHPO 8/24/20, response 8/31/20. Env Clearance apprvd 9/2/20.
SUR: Aerial photo flown 11/9/17.
        DSUR: DSUR 100%. CSUR 100% to State Aid 10/27/17.
MAT: Soil Survey - Verbal recommendations discussed with State Aid.
SA: Surveys req'd 8/2/17, prelim to ENV 6/20/18.
SIR: FWD to SA 11/28/2018. GPR to SA 11/28/2018.

Oct 17 Sep 20

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

100%NA100%85%100%

3053/4/2022 GENERAL



State Aid Jobs

(Independence)

FA3212    Meadow Lake Strs. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
ENV: ARS to SHPO 7/26/21, response 7/29/21.
SUR: CSUR 100%.  UAV-LiDAR acquired 2/9/22.
SA: PE dep rec'd 7/8/21.  Surveys req'd 7/12/21.

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD20%30%

(Izard) (pa)

FA3309    Co. Rd. 66-Hwy. 56 (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE for Job FA3314.
ENV: CatEx apprvd 1/19/90, env reassess req'd.  ADEQ approval erosion control req'd. Individual Water Quality Cert
    req'd. from ADEQ.
SUR: DSUR to State Aid 3/3/89.
RDWY: No floodplain SP req'd.

Mar 89

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.NA90%10%100%

(Izard) (pa)

FA3314    Strawberry River & Relief Strs. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.

GENERAL: Env handling, Subsurf invest, & PH under Job FA3309.
BRIDGE INFO: 18041 (29.89, Br. Repl., P0, Deck 6, Super. 6, Sub. 5, 1939); 18042 (54.44, Br. Repl., NP, Deck 6,
    Super. 7, Sub. 6, 1939)
ENV: Env handling under Job FA3309.  Env reassess req'd.  ADEQ approval erosion control req'd. Individual Water
    Quality Cert req'd. from ADEQ.
RDWY: No floodplain SP req'd.
BR: (CMW) Plans complete in 1992.

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA100%Co.NA90%40%100%

3063/4/2022 GENERAL



State Aid Jobs

(Jefferson) (jb)

C35002    Pine Bluff 13th Ave. Reconstruction (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE dep rec'd 6/18/14. All Bids rejected January 2022.
ENV: CR clearance by MOA 5/31/17. Env document apprvd 6/12/17.
SUR: CSUR 100%. Aerial photo flown 12/16/14. DSUR 100% to State Aid 4/10/15. Photogrammetry 100%. Planimetrics
    only.
SA: Surveys req'd 6/18/14.

Jun 17

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBDNA100%95%100%

(Lafayette) (pa)

BR3715    Steel Creek Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPB-0037(42)
ENV: Tribal consultation letters sent 8/18/21. Env Constraints to BR and State Aid 11/10/21.
SUR: Aerial photo flown 01/20/20.  CSUR 100%.  DSUR to State Aid 5/25/21.
        DSUR: NTP to Con 3/5/21.
RDWY: Floodplain SP req'd.
SA: PE Dep rec'd 11/26/19.  Surveys req 1/6/20. Survey rec'd 5/25/21. Req'd prelim enviro, traffic, ROW, hydr 8/2/21.

May 21

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD10%10%100%

(Lee) (jb)

FA3908    Hwy. 79-Hwy. 238 (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec'd 11/30/92.  PE for Job FA3910.
ENV: Env handling under Jobs FA3909 (T2 CE apprvd 12/2/96) & FA3910 (T2 CE apprvd 2/17/95), env reassess req’d.
SUR: DSUR by Dist to State Aid 2/17/93.
RDWY: Floodplain handling under FA3909.  Hyd anal to State Aid 9/14/93.

Feb 93

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.50%NA95%50%100%

3073/4/2022 GENERAL



State Aid Jobs

(Lee) (jb) (1 mi.)

FA3910    Hwy. 238-South Reconstruction (S)

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STP-0039(5)
GENERAL: Part of Job FA3908.  Plans to Traf Engr. 2/23/95.  Util plans to Co. 2/23/95.  C.O. signed 4/13/95-1
    Condemnation.
ENV: T2 CE apprvd 2/17/95, env reassess req’d.
RDWY: Floodplain handling complete under FA3909.
ROW: ROW acquired.

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.100%NA90%50%100%

(Lee) (jb) (5.2 mi.)

FA3912    LaGrange-Hwy. 185 (Reconstruction) (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec’d.  PE for Job FA3914 & FA3916.  Forest Service property involved.
    Need des for env handling.
ENV: Forest Service property involved.
RDWY: No floodplain SP req'd.
ROW: Ownership researched 6/29/00.
SA: Surveys req'd 11/17/97.

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.10%NA10%10%100%

(Lee) (jb) (1.5 mi.)

FA3914    Co. Rd. 26-North (Reconstruction) (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE under Job FA3912.  County Judge has put project on HOLD as of 7/12/04.
ENV: Arch report apprvd by SHPO 7/18/02.
RDWY: No floodplain SP req'd.
ROW: Ownership researched 6/3/04.
SA: RDWY plans 40%.

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.10%NA50%40%100%

3083/4/2022 GENERAL



State Aid Jobs

(Lee) (jb) (1 mi.)

FA3916    Co. Rd. 5 (Reconstruction) (Sel. Sec.) (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE under Job FA3912.
RDWY: No floodplain SP req'd.
ROW: Ownership researched 6/3/04.

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.10%NA50%40%100%

(Lonoke) (pa)

C43005    Cabot Elm St. Extension (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE dep rec'd 7/27/17.
ENV: Constraints to SA 8/31/18; 9/4/18.  Tribal consultation sent 10/16/18. SHPO response to PIF 6/10/19. Env.
    Clearance Apprvd 6/14/19.
SUR: Aerial photo flown 10/5/17. CSUR 100%. DSUR 100% to State Aid 5/11/18. Add'l DSUR req'd 8/23/19, 100% to
    State Aid 10/11/19.
RDWY: No Floodplain SP req'd.
SA: Surveys req'd 7/28/17. Rec'd ENV clr. 6/14/19. RCB req'd from BR 9/22/2021.

May 18 Jun 19

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBDNA100%60%100%

(Madison) (jb)

BR4401    War Eagle Creek Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec'd 9/18/17.
BRIDGE INFO: 21595 (16.78, Br. Repl., P0, SD, Deck 5, Super. 5, Sub. 3, 1995)
ENV: Tribal consultation sent 9/18/18. RTA for 5 properties to SHPO 12/27/18; 1 property eligible 1/9/19. Constraints to

    BR & SA 1/16/19.
SUR: -
        DSUR: NTP to CON 3/1/18. CSUR 100%. DSUR 100% to State Aid 8/15/18. Aerial photo flown 1/5/18.
RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 12/30/19.
BR: (CMW) Layout 10%.
SA: Surveys req'd 9/18/17, req. traffic 8/21/18, prelim to ENV 8/21/18. Req'd prop owners, Des Req to ENV, and info to
    Hyd 10/7/19.

Aug 18

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBD0%30%30%100%

3093/4/2022 GENERAL



State Aid Jobs

(Mississippi) (jb)

BR4707    Pemiscott Bayou Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: Dep rec'd 4/5/17.  Surveys req'd 4/7/17.
BRIDGE INFO: 15321 (14.61, Br. Repl., P0, SD, Deck 7, Super. 6, Sub. 3, 1977, Closed)
ENV: Tribal consultation sent 8/30/18. RTA to SHPO for 2 properties 9/10/18; 0 properties eligible 9/19/18. PIF to SHPO
    1/10/19; conc recd 1/10/19. T2 CE apprvd 2/14/19. NW14, no pcn.
SUR: Aerial photo flown 4/25/17. NTP to CON 11/27/17.
        DSUR: CSUR 95%. DSUR 100% to State Aid 1/23/18.
RDWY: No Floodplain SP req. Hyd Anal complete to Bridge 3/26/18.
ROW: Plans 90% (5 trs). C.O. to Co Judge 7/24/19.
BR: (TMG) Layout 100%. Final Info to Env. 11/14/19. Plans 100% 2/14/20.

MAT: Subsurf Invest to Br 7/22/19.
TP&P: No railroad involvement.
SA: Info to ENV 9/24/18.  Req'd prop owners 1/17/19. Req'd C.O. 1/24/19.  Rec'd CO 4/9/19.  Appv'd CO 5/1/19. Rec'd
    CO 6/13/19.

Jan 18 Feb 19

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

100%100%40%100%70%100%

(Mississippi)

SA4726    Hwy. 148-Hwy. 312 (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec’d.  Co. Judge put project on hold 3/17/95.
SUR: DSUR by Dist to State Aid 3/12/93.
RDWY: No floodplain SP req'd.  Hyd anal 10%.
SA: Surveys req'd 1/28/91.  Notes plotted & inked.

Mar 93

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.NA5%10%100%

(Montgomery) (jb)

BR4907    Caney Creek Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE Dep rec'd 4/23/18.
BRIDGE INFO: 15508 (53.87, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1925)
ENV: Env. Constraints to Bridge & State Aid 11/21/19. ARS to SHPO 12/16/20, SHPO response 1/2/21.
SUR: NTP to CON 6/22/18. DSUR 100% to State Aid 9/19/18. Add'l DSUR req'd 10/11/18 to State Aid 11/9/18. Add'l
    DSUR req'd 4/4/19, 100%, to State Aid 4/25/19. Add'l DSUR (powerlines) 100% to State Aid 10/11/19.

RDWY: No Floodplain SP req'd. Hyd Anal complete to Bridge 10/18/18.
BR: (TMG) Layout 20%.
SA: Surveys req'd 4/27/18.  Req'd add'l survey 4/4/19. Rec'd add'l survey 10/11/19. Req Env. Des. 4/23/20.

Sep 18

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBD0%20%15%100%

3103/4/2022 GENERAL



State Aid Jobs

(Perry) (pa)

FA5306    Hwy. 155-East (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec’d 3/28/02.  PE for Jobs FA5307 & FA5308.
ENV: Ouachita National Forest (ONF) land involved.  Coord to ONF 1/21/10.  Coord from FHWA to 5 tribes 1/21/10.
    RTA for 3 strs to SHPO 2/4/10.  RTA for 3 strs to SHPO 2/4/10, 2 strs det eligible for NRHP 2/18/10.  SHPO apprvd.
    05/05/2010.  Arch report to 5 tribes 7/27/10.  T3 CE apprvd 12/2/10 (for FA5307 & FA5308).
SUR: DSUR (west 2 miles) to State Aid 8/6/08. CSUR (East 3 miles) 100%. WO (DSUR) to CON 6/19/13. U&D Survey
    100%. DSUR (East 3 miles) to State Aid 8/19/13. Aerial Photo Flown 1/7/13.
        PSUR: ROW staking requested 10/7/10.  ROW staking (USPS tracts) complete.
RDWY: No floodplain SP req'd.
ROW: ROW Plans 90% (3 trs). 1 FLT (filed 03/16/11) & 2 donations.  Donation petitions to County Judge 4/16/10.

SA: Surveys req'd 4/1/02. PE for Jobs FA5307, FA5308 & FA5309.

Dec 10

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNACo.100%NA85%50%100%

(Perry) (pa)

FA5309    Hwy. 155 - East (Phase 3) (S)

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPR-0053(30)
GENERAL: PE under Job FA5306.
ENV: Ouachita National Forest (ONF) land involved. Tribal consultation sent 8/4/15. Cooperating Agency letter to USFS
    8/17/15. Constraints to SA 8/7/15. PIF to SHPO 2/12/16; apprvd 2/17/16. Draft T3 CE in review by USFS 9/7/16;
    apprvd 10/3/16. NW 14 request to CoE 10/5/16; issued 12/1/16. CE reevaluation apprvd 11/1/19. 2nd reevaluation
    apprvd 7/1/20. NWP reauthorization 11/17/20.
SUR: -
        PSUR: Land ties req'd 2/19/20.  ROW staking req'd 8/2/21.
ROW: Plans 90% (5 trs). 1 USA tr. FLT to FHWA 4/16/20. 4 options.
TP&P: No railroad involvement 10/11/2021.
SA: Survey rec'd 8/19/13. Req'd C.O. 3/14/19. Rec CO 6/13/19.

Aug 13 Oct 16

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

01-2022 LETTING

ENV

TBDNA80%NA100%100%100%

3113/4/2022 GENERAL



State Aid Jobs

(Poinsett) (jb)

BR5613    Drainage Ditch (Punkin Center Rd.) Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPB-0056(52)
GENERAL: PE deposit rec'd 11/16/17.
ENV: Tribal consultation sent 12/13/17. RTA for one structure to SHPO 12/13/17; 0 eligible 12/18/17. Constraints to SA &
    BR 12/17/18. SHPO response to PIF 9/24/19. T1 CE apprvd 12/4/19.
SUR: Aerial photo flown 1/25/18. CSUR 100%. DSUR to State Aid 10/25/18. Add'l DSUR req'd 3/28/19.
RDWY: No Floodplain SP req'd. Hyd Anal complete to Bridge 2/6/19.
BR: (JYP) RCBC plans complete 1/30/20.
SA: Surveys req'd 11/20/17. IOM to HYD, req'd traffic, prelim to ENV 1/7/19. Rec'd traffic 1/31/19.  Req'd add'l survey
    3/28/19.  Rec'd add'l survey 4/11/19. DR to ENV 9/6/19. Req box culvert 1/21/20.  Rec'd box plans 1/31/21. Req'd

    C.O. 2/18/20. Rec'd rev. box culvert 2/26/20. Rec'd rev. box culvert 3/17/20. Project on hold per County Judge 4/16/20.

Oct 18 Dec 19

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD100%100%30%100%

(Polk) (pa)

FA5703    Big Fork Creek Str. & Apprs. No. 2 (S)

WORK ZONE POLICY: Non-Significant.
ENV: Env & PH data under Job F 57-2.  Env reassess req'd.
RDWY: Floodplain SP req'd.
ROW: Ownership researched 6/5/00.
BR: (TMG) Plans complete 3/2/90.

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NA0%Co.10%NA90%70%100%

(Polk) (pa)

BR5707    Ouachita River Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec’d 3/17/00.
BRIDGE INFO: 16197 (16.47, Br. Repl., P0, SD, Deck 5, Super. 3, Sub. 5, Hist., 1914)
ENV: Endangered species involved (Arkansas fatmucket mussel).  Historic br involved.  Env constraints to State Aid
    4/27/11.
RDWY: Floodplain SP req'd.  Hyd anal complete to BR 9/13/05.
ROW: Ownership researched 4/26/02.
BR: (SQ3)

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD0%Co.10%NA15%100%

3123/4/2022 GENERAL



State Aid Jobs

(Saline) (jb)

C62006    Bryant Sheaff Ave. Extension (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE dep rec'd 1/3/18.
ENV: Tribal consultation letters sent 8/25/20. Constraints to State Aid 9/2/20.
SUR: DSUR to State Aid 7/2/18.
        DSUR: DSUR 100% to State Aid 7/2/18. CSUR 100%. Aerial photo flown 1/29/18. Add'l DSUR req'd 10/28/19, to
            re-stake 12/06/19.
RDWY: No floodplain SP req'd. Hyd Anal complete to Bridge 7/29/21.
SA: Surveys req'd 1/9/18. Req'd traffic 10/23/19.  Req'd add'l survey 10/23/19. Sent prelim ENV 10/23/19. Rec'd add'l
    survey 12/6/19. Rec'd traffic 3/5/20. Rec'd hydr 7/29/21.

Jul 18

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBDRCB10%30%100%

(Saline) (jb)

BR6210    Hurricane Creek Str. & Apprs. No. 2 (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE dep rec'd 4/23/18.
BRIDGE INFO: 16672 (52.19, Br. Repl., P2, Deck 6, Super. 6, Sub. 6, 1960); 16673 (48.81, Br. Repl., P2, Deck 5, Super.
    5, Sub. 5, 1969)
ENV: RTA for 2 structures to SHPO 6/20/18; 0 structures eligible 6/21/18. Constraints to BR & SA 2/26/19.
SUR: NTP to CON 6/22/18. CSUR 100%. DSUR 100% to State Aid 11/6/18. Aerial photo flown 9/19/18. Add'l DSUR
    req'd 1/14/19, 100% to State Aid 3/8/19. Add'l DSUR req'd 10/10/19, to State Aid 11/06/19.
RDWY: Hyd Anal complete to Bridge 12/11/19.
BR: (CMW) Layout 80%.
MAT: Subsurf Invest to Br. 8/25/2020..
SA: Surveys req'd 4/27/18, req'd traffic 12/4/18; prelim to ENV 12/4/18.  Rec'd traffic 1/7/19, req'd add'l survey 1/14/19.
    Rec'd add'l survey 11/6/19.  Rec'd hydr 12/11/19.

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

100%25%25%30%100%

(Scott) (jb)

FA6316    Fourche LaFave River Str. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: Originally Job BR-63-4, has been cancelled.
SUR: Aerial photo flown 3/3/10.
RDWY: No floodplain SP req'd.
SA: PE deposit rec'd. 3/24/86.  Survey's requested 3/2/09.

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBD0%5%10%

3133/4/2022 GENERAL



State Aid Jobs

(Searcy) (pa)

FA6413    Hwy. 374-Tomahawk Creek (Reconst.) (S)

WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STP-0064(7)
GENERAL: PE deposit rec'd 10/15/01.  Contract awarded 9/29/04. Contract cancelled 1/5/05.
ENV: SHPO det (5/4/04) 1 str eligible to NRHP.  Arch report apprvd by SHPO 6/15/04. T2 CE apprvd 8/5/04.  Env
    reassess req'd.
SUR: DSUR by Dist  to State Aid 8/1/03.
RDWY: No floodplain SP req'd.
ROW: ROW acquired.
SA: Surveys req'd 10/15/01.  Plans to ROW for Court Order 5/10/04.

Aug 03

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.100%NA95%100%100%

(Sevier) (pa)

CB6601    Wilson Creek (De Queen) Str. & Apprs.(S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec'd 1/29/18.
BRIDGE INFO: 20656 (90.00, Br. Repl., NP, Culv. 6, 1972)
ENV: Constraints to BR & State Aid 8/12/20.
SUR: NTP to CON 4/19/19. CSUR 100% to State Aid 7/26/19. (Ortho under BR6610 on EDM.)
RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 2/21/20.
BR: (CMW)
SA: Surveys req'd 2/6/18. Surveys rec 7/26/19. Rec'd hyd anal. Rec'd prelim env 3/16/20. Rec'd traffic 3/25/20. Box to
    BR 12/16/20.

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBDRCB10%50%100%

(Sharp) (jb)

FA6704    Hwy. 58-East (Reconstruction) (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec’d.
ENV: ADEQ approval erosion control req'd.  Individual water quality cert req'd.  Coord from FHWA to Osage, Quapaw, &
    Tunica-Biloxi tribes 3/21/06.
SUR: Add’l DSUR to State Aid 5/4/07.
RDWY: Floodplain SP req'd.  Hyd anal complete to BR 3/30/06.  Rev hyd anal complete to BR 1/7/08.
ROW: Ownership researched 3/29/06 & to State Aid 4/3/06.
MAT: Subsurf Invest to BR 9/5/06.
SA: ROW & Util requirements to ROW 10/16/96.

May 07

DSURPLAN

TBD

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

100%NACo.20%NA15%20%100%

3143/4/2022 GENERAL



State Aid Jobs

(Van Buren) (pa)

BR7106    Old Highway 389 Strs. & Apprs. (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE dep rec'd 1/23/17.
BRIDGE INFO: M3015 (30.46, Br. Repl., P0, Deck 6, Super. 6, Sub. 6, Hist., 1940); M3018 (24.54, Br. Repl., P0, Deck 5,
    Super. 6, Sub. 6, Hist., 1940)
ENV: Historic bridge process reqd.  Tribal consultation sent 8/28/18. RTA for 9 properties to SHPO 12/20/18; conc recd 3
    properties eligible 1/9/19. Constraints to BR & SA 2/7/19. Bridge Marketing Exemption response from SHPO 12/19/19.
    ARS to SHPO 12/30/19. MOA to SHPO 2/20/20. CRS to SHPO 4/21/20, response 4/24/20. MOA to FHWA 4/29/20.
    T3-CE apprvd 5/28/20. NW14 permit to USACE 7/6/20.
SUR: CSUR 100%. NTP to CON 9/14/17. DSUR 100% to State Aid 1/23/18. Aerial photo flown 7/12/17, 7/13/17.

RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 2/13/19. Rev Hyd Anal complete to Bridge 2/19/19. Plans cert
    by HYD 5/27/20.
ROW: Plans 70% (8 trs.).
BR: (TMG) 4 RCBC. RCBC plans complete 12/17/19.
MAT: Soil Survey to State Aid 8/21/18.
SA: Surveys req'd 1/26/17. Req'd CO 1/21/20. Req'd hyd cert 5/19/20.

Jan 18 May 20

DSURPLAN

NA

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

100%100%15%95%70%100%

CRITICAL NOTES: Tree clearing is prohibited between May 1 – July 31.

(Van Buren) (jb)

FA7115    Scotland-Little Red River (Reconstruction) (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec'd 3/28/05.  PE for Job FA7117 & FA7118.
ENV: RTA to SHPO 2/13/06.  Coord from FHWA to Caddo Tribe 4/17/06. PE for FA7116.
SUR: DSUR to State Aid 5/22/06.
RDWY: Floodplain handling complete under FA7116. Hyd Anal complete to Bridge 11/30/15.
ROW: ROW acquired.
SA: Surveys req'd 4/5/05.

May 06

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNACo.100%NA20%90%100%

(Van Buren) (jb)

FA7117    Scotland-Little Red River Phase 2 (Reconst.) (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE under FA7115.
RDWY: Floodplain handling complete under FA7116.
ROW: Ownership research to State Aid 6/19/08.

May 06

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNACo.20%NA20%20%100%

3153/4/2022 GENERAL



State Aid Jobs

(Van Buren) (jb)

FA7118    Scotland-Little Red River Phase 3 (Reconst.) (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: PE under FA7115.
RDWY: Floodplain handling complete under FA7116.

May 06

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

TBDNACo.NA20%20%100%

(Yell) (jb) (1.38 mi.)

FA7512    Hwy. 10-North (S)

WORK ZONE POLICY: Non-Significant.
GENERAL: Part of Job FA7508.  New survey requested 3/23/09.
ENV: Env clearance under FA7508.  Env reevaluation req'd.

SUR: Aerial photo flown 3/3/10.
RDWY: No floodplain SP req'd. Hyd anal complete to BR 1/24/13.

DSURPLAN

NA

PHBRRDWY

NA

UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

ENV

NANACo.NA95%10%

(Yell) (jb)

FA7519    Hwy. 7 - Co. Rd. 50 (S)

WORK ZONE POLICY: Non-Significant.
ENV: Constraints to SA 3/27/19.
SUR: Add'l DSUR I.P. NTP to CON 11/27/17. CSUR 100%. DSUR 100% to State Aid 3/9/18. Aerial photo flown 7/12/17.
    Ortho 100%. Add'l DSUR req'd 1/9/19, 100% to State Aid 3/15/19. Add'l DSUR (Hyd) 100% to State Aid 7/26/19.
RDWY: Floodplain SP req'd. Hyd Anal complete to State Aid 5/3/19.
SA: Surveys req'd 5/22/17. Add'l survey req'd 1/9/19, req'd traffic & prelim to ENV 1/10/19. Rec'd traffic 2/28/19.  Add'l
    survey rec'd 3/15/19, 7/26/19.

Jan 19

DSURPLAN

TBD

PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

SCHEDULED DATE: 2022

ENV

TBDNA10%40%100%

3163/4/2022 GENERAL



State Aid Jobs

(Various) (jb)

BR7615    Mulberry River Str. & Apprs. (S)

WORK ZONE POLICY: No work zone policy identified.
BRIDGE INFO: 13090 (36.15, Br. Repl., P0, Deck 5, Super. 6, Sub. 5, 1940); 13091 (11.73, Br.
    Repl., P0, SD, Deck 3, Super. 4, Sub. 4, Hist., 1930)
ENV: Bridge Marketing Letter sent 7/8/20. Env constraints to BR and SA 8/5/20. Tribal consultation letters sent 2/22/21.
    ARS to SHPO 3/4/21. PIF to SHPO 3/30/21, response 4/13/21. MOA to FHWA 5/4/21, to SHPO 5/10/21.
SUR: CSUR 100%. DSUR 100%, to State Aid 03/11/20.
RDWY: Floodplain SP req’d. Hyd Anal complete to Bridge 4/20/20
BR: (JYP) Layout 95%. Prelim. Info to Env. 9/1/20. Historic Preference letter for Bridge 13091 to City of Mulberry
    10/13/20. HBAC Recomm. to FHWA for Apv'l. 4/20/21. HBAC Recom. Apv'd. 8/16/21.
MAT: Subsurf Invest to Br 3/24/2021. Embankment Evaluation to Br 5/11/2021.

TP&P: No railroad involvement 9/29/2021.
SA: Crawford & Franklin Counties.  PE dep rec 8/19/19 & 9/4/19.  Req surveys 9/12/19. Req'd traffic 2/27/20. Rec'd
    survey 3/11/20. Req'd hyd 3/18/20. Rec'd Hyd.  4/20/20. Rec'd traffic 11/4/20.

Mar 20

DSURPLAN PHBRRDWY UTILPSUR ROW

TARGET DATE

END DATE

MAT TRAF

PERCENT COMPLETE

11-2021 LETTING

ENV

100%85%50%40%100%

3173/4/2022 GENERAL



STAFF MINUTES JOB INDEX

001873 30

001930 224

001938 225

001966 226

004980 69

009916 59

012157 104

012227 73

012270 162

012275 45

012305 167

012326 227

012327 75

012328 121

012362 20

012363 257

012364 255

012365 263

012366 228

012369 14

012384 229

012388 229

012390 103

012392 231

012397 19

012406 232

012407 233

012408 234

012410 37

012413 27

012424 230

012425 230

012426 230

012427 231

020315 30

020316 30

020365 225

020462 31

020470 32

020475 235

020480 281

020588 191

020611 33

020615 136

020626 208

020628 190

020661 33

020675 146

020676 144

020678 31

020712 178

020713 56

020715 211

020716 34

020717 207

020722 269

020728 250

020735 252

020741 276

020742 278

020745 257

020747 275

020748 275

020749 254

020751 259

020753 267

020755 274

020756 278

020758 137

020768 147

020769 147

020770 143

020771 144

020772 145

020773 145

020775 150

020776 195

020777 39

020778 213

020779 252

020780 38

020782 182

020783 263

020784 153

020785 248

020789 34

020791 148

030026 129

030304 127

030400 281

030409 244

030412 125

030456 210

030463 243

030477 127

030527 96

030529 194

030530 222

030531 128

030549 256

030550 275

030554 275

030555 277

030556 275

030557 256

030558 256

030560 275

030561 264

030562 257

030563 265

030564 265

030565 263

030567 265

030568 271

030569 273

030570 254

030571 255

030572 255

030573 264

030574 275

030577 277

030578 254

030579 256

030580 256

030581 248

030582 256

030583 265

030584 265

030591 128

030592 79

030594 77

030595 194

030596 221

030597 95

030598 214

040086 247

040486 61

040520 245

040575 281

040621 70

040659 246

040683 185

040713 85

040714 19

040717 282

040720 163

040721 112

040723 132

040746 164

040748 24

040751 164

040752 165

040758 165

040760 283

040762 52

040779 196

040780 188

040781 131

040782 139

040785 62

040787 130

040788 108

040789 152

040790 205

040792 83

040793 84

040798 278

040826 35

040827 260

040828 255

040829 262

040830 253

040831 265

040834 266

040836 269

040837 255

040838 274

040839 269

040841 260

040842 270

040843 274

040845 26

040846 27

040848 282

040849 282

040852 283

040854 245

040860 166

040861 53

040862 53

040864 283

040865 68

040866 86

040867 130

040868 108

040869 159

040871 131

040872 99

040874 68

040877 260

040879 269

040880 266

040881 266

040884 266

040888 67

040889 35

040894 223

040895 26

040898 107

040899 107

040900 24

040901 25

040902 25

040903 25

040904 26

040910 203

050171 186

050182 240

050342 78

050347 52

050414 228

050415 199

050416 197

050417 80

050418 81

050419 223

050420 123

050422 104

050423 97

050436 251

050438 261

050440 264

050441 272

050442 264

050443 253

050444 253

050445 259

050448 259

050450 258

050452 273

050455 261

050458 253

050459 251

050460 253

050461 256

050464 264

050465 277

050474 202

050475 97

050476 82

050477 109

050478 184

060906 43

061119 284

061121 284

061261 120

061262 41

061300 285

061323 285

061329 46

061342 54

061344 119

061382 54

061423 284

061439 41

061454 55

061455 285

061467 106

061472 182

061473 183

061502 285

061508 42

061510 126

061527 286

061551 286

061562 287

061590 119

061608 193

061611 206

061613 58

061614 151

061615 106

061622 17

061623 287

061624 288

061627 46

061631 120

061632 43

061644 17

061646 16

061648 265

061649 251

061652 273

061657 264

061658 275

061659 253

061660 254

061661 269

061664 276

061665 278

061666 269

061667 257

061668 267

061669 253

061670 253

061672 270

061675 257

061678 272

061680 273

061681 273

061683 18

061684 21

061687 21

061689 36

061690 36

061691 37

061692 18

061693 288

3/4/2022



STAFF MINUTES JOB INDEX

061696 288

061700 289

061701 289

061703 289

061705 290

061708 16

061712 290

061713 290

061714 291

061715 291

061716 291

061717 292

061718 287

061719 292

061720 292

061737 206

061738 162

061739 221

061740 77

061741 212

061742 126

061743 150

061744 152

061745 57

061746 151

061747 186

061748 225

061750 15

061752 249

061753 292

061754 15

061755 293

070212 33

070367 149

070424 184

070439 94

070442 237

070458 140

070471 142

070508 44

070509 118

070511 50

070512 50

070513 93

070514 160

070523 261

070524 261

070525 276

070529 251

070530 251

070533 252

070534 256

070535 259

070537 270

070539 267

070540 267

070541 268

070542 270

070544 278

070545 278

070546 253

070547 258

070548 275

070549 251

070550 255

070551 267

070552 267

070553 267

070554 251

070556 268

070558 268

070560 272

070561 14

070563 94

070570 141

070571 45

070572 209

070573 95

070574 271

080364 117

080491 212

080493 213

080499 172

080503 49

080567 293

080576 293

080580 20

080606 47

080607 214

080608 216

080609 51

080612 157

080614 63

080615 180

080616 173

080617 195

080618 181

080619 117

080621 76

080633 243

080634 241

080639 255

080640 260

080642 269

080646 252

080649 253

080652 252

080654 262

080655 262

080656 251

080657 252

080659 256

080663 294

080668 294

080674 115

080675 239

080676 100

080677 159

080678 76

080680 276

080682 252

090069 238

090218 28

090237 103

090238 161

090338 133

090392 295

090424 71

090431 158

090433 204

090435 66

090489 112

090490 242

090498 114

090506 99

090512 167

090513 168

090514 168

090523 72

090524 295

090544 270

090549 189

090550 116

090554 134

090555 48

090556 60

090558 98

090559 67

090578 113

090579 71

090580 248

090581 102

090589 251

090590 260

090591 272

090592 254

090595 260

090596 260

090597 266

090599 266

090602 252

090603 262

090608 263

090609 263

090611 255

090612 271

090615 260

090616 252

090617 255

090619 256

090620 263

090621 227

090626 296

090628 296

090636 169

090637 114

090638 98

090639 224

090640 102

090641 57

090642 202

090643 162

090644 62

090646 161

090647 44

090648 133

090649 261

090650 241

090651 239

090654 249

100098 179

100512 122

100615 124

100633 87

100657 236

100682 36

100755 296

100836 88

100875 219

100877 154

100879 88

100881 40

100882 87

100942 218

100979 38

100981 105

100984 201

100985 175

100991 74

100993 183

100995 156

100997 198

101001 171

101003 155

101009 101

101010 169

101013 176

101017 170

101051 277

101052 273

101053 153

101054 200

101061 105

101062 240

101067 261

101068 264

101069 271

101071 258

101072 250

101074 269

101078 271

101080 277

101081 259

101083 258

101085 276

101086 278

101087 257

101092 254

101094 271

101095 271

101097 272

101101 250

101102 253

101104 254

101105 259

101106 269

101108 28

101110 29

101111 29

101120 177

101121 216

101122 61

101124 174

101126 181

101127 185

101128 134

101129 100

101130 79

101131 122

101133 175

101134 101

101135 220

110509 279

110568 138

110614 111

110651 23

110676 280

110701 65

110703 203

110705 215

110706 64

110708 89

110709 92

110711 22

110713 82

110715 135

110716 187

110717 91

110720 192

110739 262

110740 266

110743 268

110744 270

110746 271

110750 258

110753 259

110755 273

110756 262

110757 250

110758 250

110762 268

110763 268

110766 250

110769 259

110770 259

110773 259

110774 267

110776 267

110778 250

110779 258

110781 259

110784 274

110793 257

110794 258

110795 259

110798 22

110803 110

110804 220

110805 135

110807 89

110808 109

110812 90

110813 23

110814 90

110815 280

110816 247

A00004 261

A00008 177

3/4/2022



STAFF MINUTES JOB INDEX

A00009 261

A00011 270

A00013 273

A00014 271

A00015 260

A00016 271

A00017 269

A00018 254

A00019 257

A00020 250

A00021 258

A00022 269

A00024 272

A00025 215

A10008 268

A10010 250

A10011 267

A10013 265

A10014 258

A10015 267

A20004 263

A20005 263

A20011 272

A20012 278

A20013 271

A20016 272

A30005 277

A30009 277

A30010 256

A30011 264

A30012 257

A30013 270

A30014 274

A30015 265

A40009 211

A40010 274

A40011 261

A40012 266

A50004 270

A50010 255

A50011 257

A50012 264

A50013 273

A50014 254

A60008 251

A60009 272

A60010 277

A60011 257

A60012 276

A60013 270

A60014 275

A60016 277

A60019 224

A70010 276

A70011 276

A70012 268

A70013 264

A70014 261

A80003 255

A80011 217

A80012 275

A80014 262

A80015 262

A80017 263

A80018 252

A90011 254

A90012 258

A90014 278

A90015 266

A90016 263

CA0102 109

CA0611 205

CA0613 13

CA0707 140

CA0802 115

CA0908 113

3/4/2022


